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LLBdM-Summary

Table 7-4  Cost Summary for Remedial Alternatives - Little Lake Butte des Morts
125 ppb

Alternative Dredge 
Volume (cy)

TSCA Dredge 
Vol. (cy)

Hydraulic 
Dredging

Mechanical 
Dredging Capping Dewatering Water 

Treatment
Thermal 

Treatment
CDF 

Construction Off-site Disposal Institutional 
Controls Subtotal 20% Contingency TOTAL

A 0 0 --- --- --- --- --- --- --- --- $4,500,000 $4,500,000 $900,000 $5,400,000

B 0 0 --- --- --- --- --- --- --- --- $9,900,000 $9,900,000 $1,980,000 $11,880,000

C1 1,689,173 16,165 $37,700,000 --- --- $3,200,000 $1,900,000 --- --- $184,200,000 $4,500,000 $231,500,000 $46,300,000 $277,800,000

C2 1,689,173 16,165 $37,700,000 --- --- $36,200,000 $2,100,000 --- --- $45,700,000 $4,500,000 $126,200,000 $25,240,000 $151,440,000

D 1,689,173 16,165 $36,700,000 $1,700,000 --- --- $2,100,000 --- $69,300,000 $1,700,000 $4,500,000 $116,000,000 $23,200,000 $139,200,000

E 1,689,173 16,165 $37,700,000 --- --- $3,200,000 $1,900,000 $69,900,000 --- --- $4,500,000 $117,200,000 $23,440,000 $140,640,000

F 1,253,873 16,165 $32,300,000 $1,700,000 $33,600,000 --- $1,800,000 --- $69,300,000 $2,000,000 $4,500,000 $145,200,000 $29,040,000 $174,240,000

250 ppb
Alternative Dredge 

Volume (cy)
TSCA Dredge 

Vol. (cy)
Hydraulic 
Dredging

Mechanical 
Dredging Capping Dewatering Water 

Treatment
Thermal 

Treatment
CDF 

Construction Off-site Disposal Institutional 
Controls Subtotal 20% Contingency TOTAL

A 0 0 --- --- --- --- --- --- --- --- $4,500,000 $4,500,000 $900,000 $5,400,000

B 0 0 --- --- --- --- --- --- --- --- $9,900,000 $9,900,000 $1,980,000 $11,880,000

C1 1,322,818 16,165 $32,000,000 --- --- $3,200,000 $1,600,000 --- --- $144,300,000 $4,500,000 $185,600,000 $37,120,000 $222,720,000

C2 1,322,818 16,165 $32,000,000 --- --- $28,400,000 $1,800,000 --- --- $35,800,000 $4,500,000 $102,500,000 $20,500,000 $123,000,000

D 1,322,818 16,165 $31,000,000 $1,700,000 --- --- $1,800,000 --- $69,300,000 $2,000,000 $4,500,000 $110,300,000 $22,060,000 $132,360,000

E 1,322,818 16,165 $32,000,000 --- --- $3,200,000 $1,600,000 $54,700,000 --- --- $4,500,000 $96,000,000 $19,200,000 $115,200,000

F 999,117 16,165 $27,900,000 $1,700,000 $31,600,000 --- $1,600,000 --- $69,300,000 $2,000,000 $4,500,000 $138,600,000 $27,720,000 $166,320,000

500 ppb
Alternative Dredge 

Volume (cy)
TSCA Dredge 

Vol. (cy)
Hydraulic 
Dredging

Mechanical 
Dredging Capping Dewatering Water 

Treatment
Thermal 

Treatment
CDF 

Construction Off-site Disposal Institutional 
Controls Subtotal 20% Contingency TOTAL

A 0 0 --- --- --- --- --- --- --- --- $4,500,000 $4,500,000 $900,000 $5,400,000

B 0 0 --- --- --- --- --- --- --- --- $9,900,000 $9,900,000 $1,980,000 $11,880,000

C1 1,023,621 16,165 $27,000,000 --- --- $3,200,000 $1,400,000 --- --- $111,700,000 $4,500,000 $147,800,000 $29,560,000 $177,360,000

C2 1,023,621 16,165 $27,000,000 --- --- $22,000,000 $1,600,000 --- --- $27,700,000 $4,500,000 $82,800,000 $16,560,000 $99,360,000

D 1,023,621 16,165 $26,000,000 $1,700,000 --- --- $1,600,000 --- $69,300,000 $2,000,000 $4,500,000 $105,100,000 $21,020,000 $126,120,000

E 1,023,621 16,165 $27,000,000 --- --- $3,200,000 $1,400,000 $42,400,000 --- --- $4,500,000 $78,500,000 $15,700,000 $94,200,000

F 771,564 16,165 $23,700,000 $1,700,000 $28,700,000 --- $1,400,000 --- $37,300,000 $2,000,000 $4,500,000 $99,300,000 $19,860,000 $119,160,000

12/15/2002



LLBdM-Summary

1000 ppb
Alternative Dredge 

Volume (cy)
TSCA Dredge 

Vol. (cy)
Hydraulic 
Dredging

Mechanical 
Dredging Capping Dewatering Water 

Treatment
Thermal 

Treatment
CDF 

Construction Off-site Disposal Institutional 
Controls Subtotal 20% Contingency TOTAL

A 0 0 --- --- --- --- --- --- --- --- $4,500,000 $4,500,000 $900,000 $5,400,000

B 0 0 --- --- --- --- --- --- --- --- $9,900,000 $9,900,000 $1,980,000 $11,880,000

C1 784,192 16,165 $22,100,000 --- --- $3,200,000 $1,300,000 --- --- $85,600,000 $4,500,000 $116,700,000 $23,340,000 $140,040,000

C2 784,192 16,165 $22,100,000 --- --- $16,900,000 $1,400,000 --- --- $21,300,000 $4,500,000 $66,200,000 $13,240,000 $79,440,000

D 784,192 16,165 $21,100,000 $1,700,000 --- --- $1,400,000 --- $37,300,000 $2,000,000 $4,500,000 $68,000,000 $13,600,000 $81,600,000

E 784,192 16,165 $22,100,000 --- --- $3,200,000 $1,300,000 $32,500,000 --- --- $4,500,000 $63,600,000 $12,720,000 $76,320,000

F 635,547 16,165 $20,100,000 $1,700,000 $23,600,000 --- $1,300,000 --- $37,300,000 $2,000,000 $4,500,000 $90,500,000 $18,100,000 $108,600,000

5000 ppb
Alternative Dredge 

Volume (cy)
TSCA Dredge 

Vol. (cy)
Hydraulic 
Dredging

Mechanical 
Dredging Capping Dewatering Water 

Treatment
Thermal 

Treatment
CDF 

Construction Off-site Disposal Institutional 
Controls Subtotal 20% Contingency TOTAL

A 0 0 --- --- --- --- --- --- --- --- $4,500,000 $4,500,000 $900,000 $5,400,000

B 0 0 --- --- --- --- --- --- --- --- $9,900,000 $9,900,000 $1,980,000 $11,880,000

C1 281,689 16,165 $8,900,000 --- --- $3,200,000 $1,000,000 --- --- $30,900,000 $4,500,000 $48,500,000 $9,700,000 $58,200,000

C2 281,689 16,165 $8,900,000 --- --- $6,100,000 $1,100,000 --- --- $7,700,000 $4,500,000 $28,300,000 $5,660,000 $33,960,000

D 281,689 16,165 $7,900,000 $1,700,000 --- --- $1,100,000 --- $37,300,000 $2,000,000 $4,500,000 $54,500,000 $10,900,000 $65,400,000

E 281,689 16,165 $8,900,000 --- --- $3,200,000 $1,000,000 $11,700,000 --- --- $4,500,000 $29,300,000 $5,860,000 $35,160,000

F 222,635 16,165 $8,000,000 $1,700,000 $11,700,000 --- $1,000,000 --- $37,300,000 $2,000,000 $4,500,000 $66,200,000 $13,240,000 $79,440,000

12/15/2002



BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
LITTLE LAKE BUTTE DES MORTS

Action Level - 125 ppb

Material Handling Assumptions:
Volume > 125 ppb 1,689,173 cy 761 ac 1,289,445 m3
Volume > 250 ppb 1,322,818 cy 1,009,785 m3
Volume > 500 ppb 1,023,582 cy 781,360 m3
Volume > 1,000 ppb 784,192 cy 598,620 m3
Volume > 5,000 ppb 281,689 cy 215,030 m3
Volume > 50,000 ppb 16,165 cy 12,340 m3
Solids Specific Gravity 2.51
Fresh Water Density 62.4 lb/ft3
In Situ Density 24.2% w/w 11.3% v/v 0.99 tons per cy
Slurry Density (20% in situ) 5.5% w/w 2.3% v/v 0.87 tons per cy Ogden Beeman
Dewatered Density (passive pond) 20% w/w 9.1% v/v 0.96 tons per cy Montgomery Watson
Dewatered Density (mechanical and CDF) 50% w/w 28.5% v/v 1.20 tons per cy Foth & VanDyke
Treated Density 93.8% w/w 60.0% v/v 1.35 tons per cy
Arrowhead/Menasha CDF Capacity 1,406,932 cy in situ 1,337,963 m3
HTTD Treatment Capacity 1,099,327 cy in situ 1,650,000          tons
Cap Volume 435,300 cy 332,290             m3
Vitrification Treatment Capacity 4,496,073 cy in situ 2145500.00 tons

Cost Estimating Parameters & Methodology:
Interest Rate 6.0% Not Used
Sales Tax 5.5%
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Debris Sweep $16,000 per acre Ogden Beeman
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day

Hydraulic - 10-inch Cutterhead
Site Preparation $100,000 per dredge launch site pj
Mobilization - Equipment $135,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (10 hours) $5,700 per shift Ogden Beeman
Dredge Rate 1050 cy in situ per 10 hour shift Ogden Beeman (Oct 11, 2000)
Site Restoration $600,000 per dredge launch site pj

Mechanical - 3 cy bucket
Dock Construction $400,000 LS pj
Mobilization - Equipment $455,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 LS Ogden Beeman
Mobilization - Watertight Barge $100,000 ea Ogden Beeman - JAG estimate
Shift Rate (10 hours) $9,000 per shift Ogden Beeman
Dredge Rate 630 cy in situ per 10 hour shift Ogden Beeman
Offload Stockpile Area Prep. $75,000 per area pj
Free Water per cy Dredged (10%) 20                              gal Ogden Beeman
Offload Crane Mobilization $50,000 LS pj
Site Restoration $75,000 LS pj

High Temperature Thermal Desorption
Setup Staging Area $50,000 pj
Mobilization/Site Prep $150,000 Maxymillian
Sediment Treatment QA $2 per ton
Ratio of Amending Sand Volume to Dredge Vol. 0.25 :1
Sand Purchase and Deliver $6 per ton Ole
Blending $25 per ton Ole
HTTD (includes off-gas treatment) $75 per ton Maxymillian
Stack Testing $50,000 LS Maxymillian
Place Treated Material $3 per ton

Vitrification
Vitrification (unit cost incl Cap and Op Costs) $27.0 per ton (250 glass ton per day melter unit) Unit Cost Study- Minergy

Capping
Mobilization/Site Prep $200,000 Ogden Beeman
Area 9,322,396 sf 866,100 m2
Sand Cap Depth 1.7 feet
Sand Placement $6 per cy Ogden Beeman
Sand Purchase $6 per ton Ole
Sand Density 1.4 tons per cy
Armored Cap Depth 1.0 feet
Cobbles $30 per cy Means
Cap Placement QA $100,000 LS Ogden Beeman
Long-term O&M 2% of capital pj
Long-term Monitoring $400,000 per year Anne LTM

Acres corresponds to dredge 
footprint area

Costs-R4.xls
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Nearshore CDF Arrowhead Menasha
Land Lease or Purchase $1.8 per sf $1.8 Ole
Length 8,000 lf 9,200 Baird
Capping Volume 190,000 cy 170,000 Baird
Seeding Area 280,000 sy 250,000 Baird
Sheetpile Wall Length 8,000 lf 9,200 Baird
Sheetpile Depth 30 ft 30 based on bathymetry
Sheetpile Cost $19 per sf $19 pj
Shot Rock Berm $650 per lf $550 Baird
Rip Rap $215 per lf $250 Baird
Place Treated Material $2 per cy $2 pj
Clean Soil Cap $10 per cy $10 Baird
Seeding $1 per sy $1 Baird
Mitigation $10,000 per acre Tim

$10,000 per year Tim
Long-term Monitoring $650,000 per year Anne LTM
Long-term O&M 2% of capital pj

Solidification
Percent Lime 10% (w/w) Montgomery Watson
Lime $60 per ton Mixing $25 per ton pj, pug mill mixing

Dewatering - Upland Pond (2 cells)
 Land Lease or Purchase $1.80 per sf Ole
Area 644,791                     sf 14.80             2 days slurry + 13 wk solids * 2 cell
Perimeter 3,212                         lf 802.9890256 assume square
Depth of Material in Dewatering Cell 8 feet based on size at Arrowhead Park

Cell Retention Time 24 hours Not Used
Cell Depth 10 feet

Mobilization $20,000 LS pj
Clear and Grub $2,000 per acre pj
Berm Volume 10.4 cy per lf 2:1 slope, 8-foot top
Berm Construction $6 per cy pj
Rough Grading $0.25 per sf pj
Alphalt Liner $1.50 per sf pj, 2 2-inch lifts
Demob/Disposal $10,000 LS pj
Regrade Berm Soils $6 per cy pj
Seed/Sod $1 per sy Baird

Dewatering - Mechanical
Mobilization $100,000 pj
Holding Pond-Centrifuge $80 per bone dry ton Global Dewatering

Water Treatment
Flow Rate (passive dewatering) 395                            gpm assume operate 24/7
Unit, Purchase (passive dewatering) $691,096 LS pj
Flow Rate (mechanical dewatering) 484                            gpm
Unit, Purchase (mechanical dewatering) $781,094 LS
Water Treatment (Including Operator) $0.40 per 1,000 gallons pj
Water Treatment QA $200 per day pj, 1 sample/day

Disposal
Off-Site Disposal

Load Soil for Hauling $2.80 per ton pj
Round-trip Hauling 2 hours pj
Round-trip Hauling (to Vitrification Facility) 0.5 hours pj
Tipping Fee (non-TSCA) $43 per ton St. Paul
Tipping Fee (TSCA) $55 per ton St. Paul
Truck Rate $75 per hour pj
Truck Load 32 tons pj

Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

Costs-R4.xls
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ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

ALTERNATIVE C1:  Dredge Sediment With Off-site Disposal (Passive Dewatering)

SEDIMENT REMOVAL (CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 761 acre $12,176,000
Dredging - 12 hour shifts 1609 Day 12.37692308 $9,171,300
Dredge Monitoring (Water Quality) 1609 Day $4,827,000
Sediment Removal QA 1609 Day $1,930,800
Site Restoration 2 Each $1,200,000

Direct Capital: $29,675,100
Engineering, Procurement & Construction Management: 3,561,012
Contractor Overhead/Profit: 4,451,265

Total Capital: $37,700,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 644,791 sf $1,160,624
Mobilization 1 LS $20,000
Clear and Grub 644,791 sf $29,605
Berm Construction 33,309 cy $199,855
Rough Grading 644,791 sf $161,198
Liner Placement 644,791 sf $967,187
Demob/Disposal 1 LS $10,000
Regrade 33,309 cy $199,855
Seed/Sod 71,643 sy $71,643

Direct Capital: $2,819,968
Engineering, Procurement & Construction Management: 338,396

Total Capital: $3,200,000

WATER TREATMENT
Unit Purchase 395 gpm $691,096
Water Treatment (Includes Operator) 1,280,733,951 gal $512,294
Water Treatment QA 2,253 day $450,600

Direct Capital: $1,653,989
Engineering, Procurement & Construction Management: 198,479

Total Capital: $1,900,000

Costs-R4.xls
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SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 2,015,159 ton $50,378,975
Lime Purchase 201,516 ton $12,090,960
Soil Loading 2,015,159 ton $5,642,445
Soil Hauling 2,015,159 ton $9,446,058
Tipping Fees (non-TSCA) 1,995,874 ton $85,822,578
Tipping Fees (TSCA) 19,285 ton $1,060,680

Direct Capital: $164,441,696
Engineering, Procurement & Construction Management: 19,733,004

Total Capital: $184,200,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $231,500,000

ALTERNATIVE C2:  Dredge Sediment With Off-site Disposal (Mechanical Dewatering)

SEDIMENT REMOVAL (CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 761 acre $12,176,000
Dredging - 12 hour shifts 1609 Day 12.37692308 $9,171,300
Dredge Monitoring (Water Quality) 1609 Day $4,827,000
Sediment Removal QA 1609 Day $1,930,800
Site Restoration 2 Each $1,200,000

Direct Capital: $29,675,100
Engineering, Procurement & Construction Management: 3,561,012
Contractor Overhead/Profit: 4,451,265

Total Capital: $37,700,000

SEDIMENT DEWATERING (MECHANICAL)

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $100,000
Dewatering 403,032 bdt $32,242,544

Direct Capital: $32,342,544
Engineering, Procurement & Construction Management: 3,881,105

Total Capital: $36,200,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 484 gpm $781,094
Water Treatment (Includes Operator) 1,570,606,822 gal $628,243
Water Treatment QA 2,253 day $450,600

Direct Capital: $1,859,937
Engineering, Procurement & Construction Management: 223,192

Total Capital: $2,100,000

Costs-R4.xls
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SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Soil Loading 806,064 ton $2,256,978
Soil Hauling 806,064 ton $3,778,423
Tipping Fees (non-TSCA) 798,350 ton $34,329,031
Tipping Fees (TSCA) 7,714 ton $424,272

Direct Capital: $40,788,704
Engineering, Procurement & Construction Management: 4,894,645

Total Capital: $45,700,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $126,200,000

ALTERNATIVE D:  Dredge Sediment, CDF and Off-site Disposal

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 1 LS $490,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 26 Day $234,000
Dredge Monitoring (Water Quality) 26 Day $78,000
Sediment Removal QA 26 Day $31,200
Offload Crane Mobilization 1 LS $50,000

Direct Capital: $1,358,200
Engineering, Procurement & Construction Management: 162,984
Contractor Overhead/Profit: 203,730

Total Capital: $1,700,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 15,939 ton $398,475
Lime Purchase 1,594 ton $95,640
Soil Loading 15,939 ton $44,629
Soil Hauling 15,939 ton $74,714
Tipping Fees (TSCA) 15,939 ton $876,645

Direct Capital: $1,490,103
Engineering, Procurement & Construction Management: 178,812

Total Capital: $1,700,000

Costs-R4.xls
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SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 761 acre $12,176,000
Dredging - 12 hour shifts 1594 Day $9,085,800
Dredge Monitoring (Water Quality) 1594 Day $4,782,000
Sediment Removal QA 1594 Day $1,912,800
Site Restoration 1 LS $600,000

Direct Capital: $28,926,600
Engineering, Procurement & Construction Management: 3,471,192
Contractor Overhead/Profit: 4,338,990

Total Capital: $36,700,000

CDF CONSTRUCTION - ARROWHEAD

Capital Items Quantity Units Cost   
Land Lease or Purchase 2,520,000 sf $4,536,000
Shot Rock/Rip Rap 8,000 lf $6,920,000
Sheetpile Placement 240,000 sf $4,560,000
Clean Soil Cap 190,000 cy $1,900,000
Seeding 280,000 sy $280,000
Mitigation 58 acre $578,512

Direct Capital: $18,774,512
Engineering, Procurement & Construction Management: 2,252,941

Total Capital: $21,027,454

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 420,549 $6,327,706

Total Present Worth, Longer Term O&M Costs $16,258,262

Total Project Capital and O&M Cost $37,300,000

CDF CONSTRUCTION - MENASHA

Capital Items Quantity Units Cost   
Mobilization/Site Prep 27,778 sf $50,000
Shot Rock/Rip Rap 9,200 lf $7,360,000
Sheetpile Placement 276,000 sf $5,244,000
Clean Soil Cap 170,000 cy $1,700,000
Seeding 250,000 sy $250,000
Mitigation 52 acre $516,529

Direct Capital: $15,120,529
Engineering, Procurement & Construction Management: 1,814,463

Total Capital: $16,934,992

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 338,700 $5,096,178

Total Present Worth, Longer Term O&M Costs $15,026,734

Total Project Capital and O&M Cost $32,000,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 484 gpm $781,094
Water Treatment (Includes Operator) 1,555,902,577 gal $622,361
Water Treatment QA 2,253 day $450,600

Direct Capital: $1,854,055
Engineering, Procurement & Construction Management: 222,487

Total Capital: $2,100,000

Costs-R4.xls
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INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $116,000,000

ALTERNATIVE E:  Dredge Sediment and Thermal Treatment

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 761 acre $12,176,000
Dredging - 12 hour shifts 1609 Day $9,171,300
Dredge Monitoring (Water Quality) 1609 Day $4,827,000
Sediment Removal QA 1609 Day $1,930,800
Site Restoration 2 Each $1,200,000

Direct Capital: $29,675,100
Engineering, Procurement & Construction Management: 3,561,012
Contractor Overhead/Profit: 4,451,265

Total Capital: $37,700,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 644,791 sf $1,160,624
Mobilization 1 LS $20,000
Clear and Grub 644,791 sf $29,605
Berm Construction 33,309 cy $199,855
Rough Grading 644,791 sf $161,198
Liner Placement 644,791 sf $967,187
Demob/Disposal 1 LS $10,000
Regrade 33,309 cy $199,855
Seed/Sod 71,643 sy $71,643

Direct Capital: $2,819,968
Engineering, Procurement & Construction Management: 338,396

Total Capital: $3,200,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 395 gpm $691,096
Water Treatment (Includes Operator) 1,280,733,951 gal $512,294
Water Treatment QA 2,253 day $450,600

Direct Capital: $1,653,989
Engineering, Procurement & Construction Management: 198,479

Total Capital: $1,900,000
SEDIMENT TREATMENT (VITRIFICATION 1x250 tons Integrated Storage Unit)

Capital Items Quantity Units Cost   
Sediment Treatment 2,015,159 ton $54,409,293
Soil Loading 2,015,159 ton $5,642,445
Soil Hauling 2,015,159 ton $2,361,514

Direct Capital: $62,413,252
Engineering, Procurement & Construction Management: $7,489,590

Total Capital: $69,900,000
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INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $117,200,000

ALTERNATIVE F:  Cap Sediment to Maximum Extent Possible, Dredge to CDF and Off-site Disposal

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 1 LS $490,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 26 Day $234,000
Dredge Monitoring (Water Quality) 26 Day $78,000
Sediment Removal QA 26 Day $31,200
Offload Crane Mobilization 1 LS $50,000

Direct Capital: $1,358,200
Engineering, Procurement & Construction Management: 162,984
Contractor Overhead/Profit: 203,730

Total Capital: $1,700,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 19,286 ton $482,150
Lime Purchase 1,929 ton $115,740
Soil Loading 19,286 ton $54,001
Soil Hauling 19,286 ton $90,403
Tipping Fees (TSCA) 19,286 ton $1,060,730

Direct Capital: $1,803,024
Engineering, Procurement & Construction Management: 216,363

Total Capital: $2,000,000

CAPPING

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $200,000
Sand Purchase 805,639 tons $4,833,835
Sand Placement 575,457 cy $3,452,739
Cobble Purchase and Placement 345,274 cy $10,358,218
Cap Placement QA 1 LS $100,000

Direct Capital: $18,944,792
Engineering, Procurement & Construction Management: 2,273,375

Total Capital: $21,218,167

Present Worth of Longer Term Operating Costs Years Annual Cost
Monitoring/O&M
Long-term Monitoring 40 $400,000 $6,018,519
Long-term O&M 40 $424,363 $6,385,097

Total Present Worth, Longer Term O&M Costs $12,403,616

Total Project Capital and O&M Cost $33,600,000
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SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 761 acre $12,176,000
Dredging - 12 hour shifts 1179 Day $6,720,300
Dredge Monitoring (Water Quality) 1179 Day $3,537,000
Sediment Removal QA 1179 Day $1,414,800
Site Restoration 2 Each $1,200,000

Direct Capital: $25,418,100
Engineering, Procurement & Construction Management: 3,050,172
Contractor Overhead/Profit: 3,812,715

Total Capital: $32,300,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 484 gpm $781,094
Water Treatment (Includes Operator) 1,151,157,170 gal $460,463
Water Treatment QA 1,672 Day $334,400

Direct Capital: $1,575,957
Engineering, Procurement & Construction Management: 189,115

Total Capital: $1,800,000

CDF CONSTRUCTION - ARROWHEAD

Capital Items Quantity Units Cost   
Land Lease or Purchase 2,520,000 sf $4,536,000
Shot Rock/Rip Rap 8,000 lf $6,920,000
Sheetpile Placement 240,000 sf $4,560,000
Clean Soil Cap 190,000 cy $1,900,000
Seeding 280,000 sy $280,000
Mitigation 58 acre $578,512

Direct Capital: $18,774,512
Engineering, Procurement & Construction Management: 2,252,941

Total Capital: $21,027,454

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 420,549 $6,327,706

Total Present Worth, Longer Term O&M Costs $16,258,262

Total Project Capital and O&M Cost $37,300,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $113,200,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
LITTLE LAKE BUTTE DES MORTS

Action Level - 250 ppb

Material Handling Assumptions:
Volume > 250 ppb 1,322,818 cy 697 ac 1,009,785 m3
Volume > 125 ppb 1,689,173 cy 1,289,445 m3
Volume > 500 ppb 1,023,621 cy 781,390 m3
Volume > 1,000 ppb 784,192 cy 598,620 m3
Volume > 5,000 ppb 281,689 cy 215,030 m3
Volume > 50,000 ppb 16,165 cy 12,340 m3
Solids Specific Gravity 2.51
Fresh Water Density 62.4 lb/ft3
In Situ Density 24.2% w/w 11.3% v/v 0.99 tons per cy
Slurry Density (20% in situ) 5.5% w/w 2.3% v/v 0.87 tons per cy Ogden Beeman
Dewatered Density (passive pond) 20% w/w 9.1% v/v 0.96 tons per cy Montgomery Watson
Dewatered Density (mechanical and CDF) 50% w/w 28.5% v/v 1.20 tons per cy Foth & VanDyke
Treated Density 93.8% w/w 60.0% v/v 1.35 tons per cy
Arrowhead/Menasha CDF Capacity 1,406,932 cy in situ 1,337,963 m3
HTTD Treatment Capacity 1,099,327 cy in situ 1,650,000          tons
Cap Volume 323,701 cy 247,100             m3
Vitrification Treatment Capacity 4,496,073 cy in situ 2145500.00 tons

Cost Estimating Parameters & Methodology:
Interest Rate 6.0% Not Used
Sales Tax 5.5%
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Debris Sweep $16,000 per acre Ogden Beeman
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day

Hydraulic - 10-inch Cutterhead
Site Preparation $100,000 per dredge launch site pj
Mobilization - Equipment $135,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (10 hours) $5,700 per shift Ogden Beeman
Dredge Rate 1050 cy in situ per 10 hour shift Ogden Beeman
Site Restoration $600,000 per dredge launch site pj

Mechanical - 3 cy bucket
Dock Construction $400,000 LS pj
Mobilization - Equipment $455,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 LS Ogden Beeman
Mobilization - Watertight Barge $100,000 ea Ogden Beeman - JAG estimate
Shift Rate (10 hours) $9,000 per shift Ogden Beeman
Dredge Rate 630 cy in situ per 10 hour shift Ogden Beeman
Offload Stockpile Area Prep. $75,000 per area pj
Free Water per cy Dredged (10%) 20                              gal Ogden Beeman
Offload Crane Mobilization $50,000 LS pj
Site Restoration $75,000 LS pj

High Temperature Thermal Desorption
Setup Staging Area $50,000 pj
Mobilization/Site Prep $150,000 Maxymillian
Sediment Treatment QA $2 per ton
Ratio of Amending Sand Volume to Dredge Vol. 0.25 :1
Sand Purchase and Deliver $6 per ton Ole
Blending $25 per ton Ole
HTTD (includes off-gas treatment) $75 per ton Maxymillian
Stack Testing $50,000 LS Maxymillian
Place Treated Material $3 per ton

Vitrification
Vitrification (unit cost incl Cap and Op Costs) $27.0 per ton (250 glass ton per day melter unit) Unit Cost Study- Minergy

Capping
Mobilization/Site Prep $200,000 Ogden Beeman
Area 8,630,293 sf 801,800 m2
Sand Cap Depth 1.7 feet
Sand Placement $6 per cy Ogden Beeman
Sand Purchase $6 per ton Ole
Sand Density 1.4 tons per cy
Armored Cap Depth 1.0 feet
Cobbles $30 per cy Means
Cap Placement QA $100,000 LS Ogden Beeman
Long-term O&M 2% of capital pj
Long-term Monitoring $400,000 per year Anne LTM

Acres corresponds to dredge 
footprint area
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Nearshore CDF Arrowhead Menasha
Land Lease or Purchase $1.8 per sf $1.8 Ole
Length 8,000 lf 9,200 Baird
Capping Volume 190,000 cy 170,000 Baird
Seeding Area 280,000 sy 250,000 Baird
Sheetpile Wall Length 8,000 lf 9,200 Baird
Sheetpile Depth 30 ft 30 based on bathymetry
Sheetpile Cost $19 per sf $19 pj
Shot Rock Berm $650 per lf $550 Baird
Rip Rap $215 per lf $250 Baird
Place Treated Material $2 per cy $2 pj
Clean Soil Cap $10 per cy $10 Baird
Seeding $1 per sy $1 Baird
Mitigation $10,000 per acre Tim

$10,000 per year Tim
Long-term Monitoring $650,000 per year Anne LTM
Long-term O&M 2% of capital pj

Solidification
Percent Lime 10% (w/w) Montgomery Watson
Lime $60 per ton Mixing $25 per ton pj, pug mill mixing

Dewatering - Upland Pond (2 cells)
 Land Lease or Purchase $1.80 per sf Ole
Area 644,791                     sf 2 days slurry + 13 wk solids * 2 cell
Perimeter 3,212                         lf assume square
Depth of Material in Dewatering Cell 8 feet based on size at Arrowhead Park

Cell Retention Time 24 hours Not Used
Cell Depth 10 feet

Mobilization $20,000 LS pj
Clear and Grub $2,000 per acre pj
Berm Volume 10.4 cy per lf 2:1 slope, 8-foot top
Berm Construction $6 per cy pj
Rough Grading $0.25 per sf pj
Alphalt Liner $1.50 per sf pj, 2 2-inch lifts
Demob/Disposal $10,000 LS pj
Regrade Berm Soils $6 per cy pj
Seed/Sod $1 per sy Baird

Dewatering - Mechanical
Mobilization $100,000 pj
Holding Pond-Centrifuge $80 per bone dry ton Global Dewatering

Water Treatment
Flow Rate (passive dewatering) 395                            gpm assume operate 24/7
Unit, Purchase (passive dewatering) $691,096 LS pj
Flow Rate (mechanical dewatering) 484                            gpm
Unit, Purchase (mechanical dewatering) $781,094 LS
Water Treatment (Including Operator) $0.40 per 1,000 gallons pj
Water Treatment QA $200 per day pj, 1 sample/day

Disposal
Off-Site Disposal

Load Soil for Hauling $2.80 per ton pj
Round-trip Hauling 2 hours pj
Round-trip Hauling (to Vitrification Facility) 0.5 hours pj
Tipping Fee (non-TSCA) $43 per ton St. Paul
Tipping Fee (TSCA) $55 per ton St. Paul
Truck Rate $75 per hour pj
Truck Load 32 tons pj

Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

Costs-R4.xls
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ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

ALTERNATIVE C1:  Dredge Sediment With Off-site Disposal (Passive Dewatering)

SEDIMENT REMOVAL (CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 697 acre $11,152,000
Dredging - 12 hour shifts 1260 Day 9.692307692 $7,182,000
Dredge Monitoring (Water Quality) 1260 Day $3,780,000
Sediment Removal QA 1260 Day $1,512,000
Site Restoration 2 Each $1,200,000

Direct Capital: $25,196,000
Engineering, Procurement & Construction Management: 3,023,520
Contractor Overhead/Profit: 3,779,400

Total Capital: $32,000,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 644,791 sf $1,160,624
Mobilization 1 LS $20,000
Clear and Grub 644,791 sf $29,605
Berm Construction 33,309 cy $199,855
Rough Grading 644,791 sf $161,198
Liner Placement 644,791 sf $967,187
Demob/Disposal 1 LS $10,000
Regrade 33,309 cy $199,855
Seed/Sod 71,643 sy $71,643

Direct Capital: $2,819,968
Engineering, Procurement & Construction Management: 338,396

Total Capital: $3,200,000

WATER TREATMENT
Unit Purchase 395 gpm $691,096
Water Treatment (Includes Operator) 1,002,963,239 gal $401,185
Water Treatment QA 1,764 day $352,800

Direct Capital: $1,445,081
Engineering, Procurement & Construction Management: 173,410

Total Capital: $1,600,000
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SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 1,578,104 ton $39,452,600
Lime Purchase 157,811 ton $9,468,660
Soil Loading 1,578,104 ton $4,418,691
Soil Hauling 1,578,104 ton $7,397,363
Tipping Fees (non-TSCA) 1,558,819 ton $67,029,213
Tipping Fees (TSCA) 19,285 ton $1,060,680

Direct Capital: $128,827,207
Engineering, Procurement & Construction Management: 15,459,265

Total Capital: $144,300,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $185,600,000

ALTERNATIVE C2:  Dredge Sediment With Off-site Disposal (Mechanical Dewatering)

SEDIMENT REMOVAL (CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 697 acre $11,152,000
Dredging - 12 hour shifts 1260 Day 9.692307692 $7,182,000
Dredge Monitoring (Water Quality) 1260 Day $3,780,000
Sediment Removal QA 1260 Day $1,512,000
Site Restoration 2 Each $1,200,000

Direct Capital: $25,196,000
Engineering, Procurement & Construction Management: 3,023,520
Contractor Overhead/Profit: 3,779,400

Total Capital: $32,000,000

SEDIMENT DEWATERING (MECHANICAL)

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $100,000
Dewatering 315,621 bdt $25,249,652

Direct Capital: $25,349,652
Engineering, Procurement & Construction Management: 3,041,958

Total Capital: $28,400,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 484 gpm $781,094
Water Treatment (Includes Operator) 1,229,967,319 gal $491,987
Water Treatment QA 1,764 day $352,800

Direct Capital: $1,625,881
Engineering, Procurement & Construction Management: 195,106

Total Capital: $1,800,000
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SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Soil Loading 631,241 ton $1,767,476
Soil Hauling 631,241 ton $2,958,944
Tipping Fees (non-TSCA) 623,527 ton $26,811,672
Tipping Fees (TSCA) 7,714 ton $424,272

Direct Capital: $31,962,363
Engineering, Procurement & Construction Management: 3,835,484

Total Capital: $35,800,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $102,500,000

ALTERNATIVE D:  Dredge Sediment, CDF and Off-site Disposal

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 1 LS $490,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 26 Day $234,000
Dredge Monitoring (Water Quality) 26 Day $78,000
Sediment Removal QA 26 Day $31,200
Offload Crane Mobilization 1 LS $50,000

Direct Capital: $1,358,200
Engineering, Procurement & Construction Management: 162,984
Contractor Overhead/Profit: 203,730

Total Capital: $1,700,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 19,286 ton $482,150
Lime Purchase 1,929 ton $115,740
Soil Loading 19,286 ton $54,001
Soil Hauling 19,286 ton $90,403
Tipping Fees (TSCA) 19,286 ton $1,060,730

Direct Capital: $1,803,024
Engineering, Procurement & Construction Management: 216,363

Total Capital: $2,000,000
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SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 697 acre $11,152,000
Dredging - 12 hour shifts 1245 Day $7,096,500
Dredge Monitoring (Water Quality) 1245 Day $3,735,000
Sediment Removal QA 1245 Day $1,494,000
Site Restoration 1 LS $600,000

Direct Capital: $24,447,500
Engineering, Procurement & Construction Management: 2,933,700
Contractor Overhead/Profit: 3,667,125

Total Capital: $31,000,000

CDF CONSTRUCTION - ARROWHEAD

Capital Items Quantity Units Cost   
Land Lease or Purchase 2,520,000 sf $4,536,000
Shot Rock/Rip Rap 8,000 lf $6,920,000
Sheetpile Placement 240,000 sf $4,560,000
Clean Soil Cap 190,000 cy $1,900,000
Seeding 280,000 sy $280,000
Mitigation 58 acre $578,512

Direct Capital: $18,774,512
Engineering, Procurement & Construction Management: 2,252,941

Total Capital: $21,027,454

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 420,549 $6,327,706

Total Present Worth, Longer Term O&M Costs $16,258,262

Total Project Capital and O&M Cost $37,300,000

CDF CONSTRUCTION - MENASHA

Capital Items Quantity Units Cost   
Mobilization/Site Prep 27,778 sf $50,000
Shot Rock/Rip Rap 9,200 lf $7,360,000
Sheetpile Placement 276,000 sf $5,244,000
Clean Soil Cap 170,000 cy $1,700,000
Seeding 250,000 sy $250,000
Mitigation 52 acre $516,529

Direct Capital: $15,120,529
Engineering, Procurement & Construction Management: 1,814,463

Total Capital: $16,934,992

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 338,700 $5,096,178

Total Present Worth, Longer Term O&M Costs $15,026,734

Total Project Capital and O&M Cost $32,000,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 484 gpm $781,094
Water Treatment (Includes Operator) 1,215,263,074 gal $486,105
Water Treatment QA 1,764 day $352,800

Direct Capital: $1,619,999
Engineering, Procurement & Construction Management: 194,400

Total Capital: $1,800,000
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INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $110,300,000

ALTERNATIVE E:  Dredge Sediment and Thermal Treatment

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 697 acre $11,152,000
Dredging - 12 hour shifts 1260 Day $7,182,000
Dredge Monitoring (Water Quality) 1260 Day $3,780,000
Sediment Removal QA 1260 Day $1,512,000
Site Restoration 2 Each $1,200,000

Direct Capital: $25,196,000
Engineering, Procurement & Construction Management: 3,023,520
Contractor Overhead/Profit: 3,779,400

Total Capital: $32,000,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 644,791 sf $1,160,624
Mobilization 1 LS $20,000
Clear and Grub 644,791 sf $29,605
Berm Construction 33,309 cy $199,855
Rough Grading 644,791 sf $161,198
Liner Placement 644,791 sf $967,187
Demob/Disposal 1 LS $10,000
Regrade 33,309 cy $199,855
Seed/Sod 71,643 sy $71,643

Direct Capital: $2,819,968
Engineering, Procurement & Construction Management: 338,396

Total Capital: $3,200,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 395 gpm $691,096
Water Treatment (Includes Operator) 1,002,963,239 gal $401,185
Water Treatment QA 1,764 day $352,800

Direct Capital: $1,445,081
Engineering, Procurement & Construction Management: 173,410

Total Capital: $1,600,000
SEDIMENT TREATMENT (VITRIFICATION 1x250 tons Integrated Storage Unit)

Capital Items Quantity Units Cost   
Sediment Treatment 1,578,103 ton $42,608,787
Soil Loading 1,578,103 ton $4,418,689
Soil Hauling 1,578,103 ton $1,849,340

Direct Capital: $48,876,816
Engineering, Procurement & Construction Management: $5,865,218

Total Capital: $54,700,000
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INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $96,000,000

ALTERNATIVE F:  Cap Sediment to Maximum Extent Possible, Dredge to CDF and Off-site Disposal

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 1 LS $490,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 26 Day $234,000
Dredge Monitoring (Water Quality) 26 Day $78,000
Sediment Removal QA 26 Day $31,200
Offload Crane Mobilization 1 LS $50,000

Direct Capital: $1,358,200
Engineering, Procurement & Construction Management: 162,984
Contractor Overhead/Profit: 203,730

Total Capital: $1,700,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 19,286 ton $482,150
Cement Purchase 1,929 ton $115,740
Soil Loading 19,286 ton $54,001
Soil Hauling 19,286 ton $90,403
Tipping Fees (TSCA) 19,286 ton $1,060,730

Direct Capital: $1,803,024
Engineering, Procurement & Construction Management: 216,363

Total Capital: $2,000,000

CAPPING

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $200,000
Sand Purchase 745,828 tons $4,474,967
Sand Placement 532,734 cy $3,196,405
Cobble Purchase and Placement 319,640 cy $9,589,215
Cap Placement QA 1 LS $100,000

Direct Capital: $17,560,587
Engineering, Procurement & Construction Management: 2,107,270

Total Capital: $19,667,857

Present Worth of Longer Term Operating Costs Years Annual Cost
Monitoring/O&M
Long-term Monitoring 40 $400,000 $6,018,519
Long-term O&M 40 $393,357 $5,918,568

Total Present Worth, Longer Term O&M Costs $11,937,087

Total Project Capital and O&M Cost $31,600,000
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SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 697 acre $11,152,000
Dredging - 12 hour shifts 937 Day $5,340,900
Dredge Monitoring (Water Quality) 937 Day $2,811,000
Sediment Removal QA 937 Day $1,124,400
Site Restoration 2 Each $1,200,000

Direct Capital: $21,998,300
Engineering, Procurement & Construction Management: 2,639,796
Contractor Overhead/Profit: 3,299,745

Total Capital: $27,900,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 484 gpm $781,094
Water Treatment (Includes Operator) 914,283,237 gal $365,713
Water Treatment QA 1,333 Day $266,600

Direct Capital: $1,413,407
Engineering, Procurement & Construction Management: 169,609

Total Capital: $1,600,000

CDF CONSTRUCTION - ARROWHEAD

Capital Items Quantity Units Cost   
Land Lease or Purchase 2,520,000 sf $4,536,000
Shot Rock/Rip Rap 8,000 lf $6,920,000
Sheetpile Placement 240,000 sf $4,560,000
Clean Soil Cap 190,000 cy $1,900,000
Seeding 280,000 sy $280,000
Mitigation 58 acre $578,512

Direct Capital: $18,774,512
Engineering, Procurement & Construction Management: 2,252,941

Total Capital: $21,027,454

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 420,549 $6,327,706

Total Present Worth, Longer Term O&M Costs $16,258,262

Total Project Capital and O&M Cost $37,300,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $106,600,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
LITTLE LAKE BUTTE DES MORTS

Action Level - 500 ppb

Material Handling Assumptions:
Volume > 500 ppb 1,023,621 cy 625 ac 781,390 m3
Volume > 125 ppb 1,689,173 cy 1,289,445 m3
Volume > 250 ppb 1,322,818 cy 1,009,785 m3
Volume > 1,000 ppb 784,192 cy 598,620 m3
Volume > 5,000 ppb 281,689 cy 215,030 m3
Volume > 50,000 ppb 16,165 cy 12,340 m3
Solids Specific Gravity 2.51
Fresh Water Density 62.4 lb/ft3
In Situ Density 24.2% w/w 11.3% v/v 0.99 tons per cy
Slurry Density (20% in situ) 5.5% w/w 2.3% v/v 0.87 tons per cy Ogden Beeman
Dewatered Density (passive pond) 20% w/w 9.1% v/v 0.96 tons per cy Montgomery Watson
Dewatered Density (mechanical and CDF) 50% w/w 28.5% v/v 1.20 tons per cy Foth & VanDyke
Treated Density 93.8% w/w 60.0% v/v 1.35 tons per cy
Arrowhead/Menasha CDF Capacity 1,406,932 cy in situ 1,337,963 m3
HTTD Treatment Capacity 1,099,327 cy in situ 1,650,000          tons
Cap Volume 252,057 cy 192,410             m3
Vitrification Treatment Capacity 4,496,073 cy in situ 2145500.00 tons

Cost Estimating Parameters & Methodology:
Interest Rate 6.0% Not Used
Sales Tax 5.5%
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Debris Sweep $16,000 per acre Ogden Beeman
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day

Hydraulic - 10-inch Cutterhead
Site Preparation $100,000 per dredge launch site pj
Mobilization - Equipment $135,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (10 hours) $5,700 per shift Ogden Beeman
Dredge Rate 1050 cy in situ per 10 hour shift Ogden Beeman
Site Restoration $600,000 per dredge launch site pj

Mechanical - 3 cy bucket
Dock Construction $400,000 LS pj
Mobilization - Equipment $455,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 LS Ogden Beeman
Mobilization - Watertight Barge $100,000 ea Ogden Beeman - JAG estimate
Shift Rate (10 hours) $9,000 per shift Ogden Beeman
Dredge Rate 630 cy in situ per 10 hour shift Ogden Beeman
Offload Stockpile Area Prep. $75,000 per area pj
Free Water per cy Dredged (10%) 20                              gal Ogden Beeman
Offload Crane Mobilization $50,000 LS pj
Site Restoration $75,000 LS pj

High Temperature Thermal Desorption
Setup Staging Area $50,000 pj
Mobilization/Site Prep $150,000 Maxymillian
Sediment Treatment QA $2 per ton
Ratio of Amending Sand Volume to Dredge Vol. 0.25 :1
Sand Purchase and Deliver $6 per ton Ole
Blending $25 per ton Ole
HTTD (includes off-gas treatment) $75 per ton Maxymillian
Stack Testing $50,000 LS Maxymillian
Place Treated Material $3 per ton

Vitrification
Vitrification (unit cost incl Cap and Op Costs) $27.0 per ton (250 glass ton per day melter unit) Unit Cost Study- Minergy

Capping
Mobilization/Site Prep $200,000 Ogden Beeman
Area 7,636,809 sf 709,500 m2
Sand Cap Depth 1.7 feet
Sand Placement $6 per cy Ogden Beeman
Sand Purchase $6 per ton Ole
Sand Density 1.4 tons per cy
Armored Cap Depth 1.0 feet
Cobbles $30 per cy Means
Cap Placement QA $100,000 LS Ogden Beeman
Long-term O&M 2% of capital pj
Long-term Monitoring $400,000 per year Anne LTM

Acres corresponds to dredge 
footprint area
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Nearshore CDF Arrowhead Menasha
Land Lease or Purchase $1.8 per sf $1.8 Ole
Length 8,000 lf 9,200 Baird
Capping Volume 190,000 cy 170,000 Baird
Seeding Area 280,000 sy 250,000 Baird
Sheetpile Wall Length 8,000 lf 9,200 Baird
Sheetpile Depth 30 ft 30 based on bathymetry
Sheetpile Cost $19 per sf $19 pj
Shot Rock Berm $650 per lf $550 Baird
Rip Rap $215 per lf $250 Baird
Place Treated Material $2 per cy $2 pj
Clean Soil Cap $10 per cy $10 Baird
Seeding $1 per sy $1 Baird
Mitigation $10,000 per acre Tim

$10,000 per year Tim
Long-term Monitoring $650,000 per year Anne LTM
Long-term O&M 2% of capital pj

Solidification
Percent Lime 10% (w/w) Montgomery Watson
Lime $60 per ton Mixing $25 per ton pj, pug mill mixing

Dewatering - Upland Pond (2 cells)
 Land Lease or Purchase $1.80 per sf Ole
Area 644,791                     sf 2 days slurry + 13 wk solids * 2 cell
Perimeter 3,212                         lf assume square
Depth of Material in Dewatering Cell 8 feet based on size at Arrowhead Park

Cell Retention Time 24 hours Not Used
Cell Depth 10 feet

Mobilization $20,000 LS pj
Clear and Grub $2,000 per acre pj
Berm Volume 10.4 cy per lf 2:1 slope, 8-foot top
Berm Construction $6 per cy pj
Rough Grading $0.25 per sf pj
Alphalt Liner $1.50 per sf pj, 2 2-inch lifts
Demob/Disposal $10,000 LS pj
Regrade Berm Soils $6 per cy pj
Seed/Sod $1 per sy Baird

Dewatering - Mechanical
Mobilization $100,000 pj
Holding Pond-Centrifuge $80 per bone dry ton Global Dewatering

Water Treatment
Flow Rate (passive dewatering) 395                            gpm assume operate 24/7
Unit, Purchase (passive dewatering) $691,096 LS pj
Flow Rate (mechanical dewatering) 484                            gpm
Unit, Purchase (mechanical dewatering) $781,094 LS
Water Treatment (Including Operator) $0.40 per 1,000 gallons pj
Water Treatment QA $200 per day pj, 1 sample/day

Disposal
Off-Site Disposal

Load Soil for Hauling $2.80 per ton pj
Round-trip Hauling 2 hours pj
Round-trip Hauling (to Vitrification Facility) 0.5 hours pj
Tipping Fee (non-TSCA) $43 per ton St. Paul
Tipping Fee (TSCA) $55 per ton St. Paul
Truck Rate $75 per hour pj
Truck Load 32 tons pj

Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000
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ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

ALTERNATIVE C1:  Dredge Sediment With Off-site Disposal (Passive Dewatering)

SEDIMENT REMOVAL (CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 625 acre $10,000,000
Dredging - 12 hour shifts 975 Day 7.5 $5,557,500
Dredge Monitoring (Water Quality) 975 Day $2,925,000
Sediment Removal QA 975 Day $1,170,000
Site Restoration 2 Each $1,200,000

Direct Capital: $21,222,500
Engineering, Procurement & Construction Management: 2,546,700
Contractor Overhead/Profit: 3,183,375

Total Capital: $27,000,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 644,791 sf $1,160,624
Mobilization 1 LS $20,000
Clear and Grub 644,791 sf $29,605
Berm Construction 33,309 cy $199,855
Rough Grading 644,791 sf $161,198
Liner Placement 644,791 sf $967,187
Demob/Disposal 1 LS $10,000
Regrade 33,309 cy $199,855
Seed/Sod 71,643 sy $71,643

Direct Capital: $2,819,968
Engineering, Procurement & Construction Management: 338,396

Total Capital: $3,200,000

WATER TREATMENT
Unit Purchase 395 gpm $691,096
Water Treatment (Includes Operator) 776,111,197 gal $310,444
Water Treatment QA 1,365 day $273,000

Direct Capital: $1,274,540
Engineering, Procurement & Construction Management: 152,945

Total Capital: $1,400,000
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SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 1,221,165 ton $30,529,125
Lime Purchase 122,117 ton $7,327,020
Soil Loading 1,221,165 ton $3,419,262
Soil Hauling 1,221,165 ton $5,724,211
Tipping Fees (non-TSCA) 1,201,880 ton $51,680,836
Tipping Fees (TSCA) 19,285 ton $1,060,680

Direct Capital: $99,741,134
Engineering, Procurement & Construction Management: 11,968,936

Total Capital: $111,700,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $147,800,000

ALTERNATIVE C2:  Dredge Sediment With Off-site Disposal (Mechanical Dewatering)

SEDIMENT REMOVAL (CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 625 acre $10,000,000
Dredging - 12 hour shifts 975 Day 7.5 $5,557,500
Dredge Monitoring (Water Quality) 975 Day $2,925,000
Sediment Removal QA 975 Day $1,170,000
Site Restoration 2 Each $1,200,000

Direct Capital: $21,222,500
Engineering, Procurement & Construction Management: 2,546,700
Contractor Overhead/Profit: 3,183,375

Total Capital: $27,000,000

SEDIMENT DEWATERING (MECHANICAL)

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $100,000
Dewatering 244,233 bdt $19,538,640

Direct Capital: $19,638,640
Engineering, Procurement & Construction Management: 2,356,637

Total Capital: $22,000,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 484 gpm $781,094
Water Treatment (Includes Operator) 951,771,083 gal $380,708
Water Treatment QA 1,365 day $273,000

Direct Capital: $1,434,802
Engineering, Procurement & Construction Management: 172,176

Total Capital: $1,600,000
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SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Soil Loading 488,466 ton $1,367,705
Soil Hauling 488,466 ton $2,289,684
Tipping Fees (non-TSCA) 480,752 ton $20,672,334
Tipping Fees (TSCA) 7,714 ton $424,272

Direct Capital: $24,753,995
Engineering, Procurement & Construction Management: 2,970,479

Total Capital: $27,700,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $82,800,000

ALTERNATIVE D:  Dredge Sediment, CDF and Off-site Disposal

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 1 LS $490,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 26 Day $234,000
Dredge Monitoring (Water Quality) 26 Day $78,000
Sediment Removal QA 26 Day $31,200
Offload Crane Mobilization 1 LS $50,000

Direct Capital: $1,358,200
Engineering, Procurement & Construction Management: 162,984
Contractor Overhead/Profit: 203,730

Total Capital: $1,700,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 19,286 ton $482,150
Lime Purchase 1,929 ton $115,740
Soil Loading 19,286 ton $54,001
Soil Hauling 19,286 ton $90,403
Tipping Fees (TSCA) 19,286 ton $1,060,730

Direct Capital: $1,803,024
Engineering, Procurement & Construction Management: 216,363

Total Capital: $2,000,000
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SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 625 acre $10,000,000
Dredging - 12 hour shifts 960 Day $5,472,000
Dredge Monitoring (Water Quality) 960 Day $2,880,000
Sediment Removal QA 960 Day $1,152,000
Site Restoration 1 LS $600,000

Direct Capital: $20,474,000
Engineering, Procurement & Construction Management: 2,456,880
Contractor Overhead/Profit: 3,071,100

Total Capital: $26,000,000

CDF CONSTRUCTION - ARROWHEAD

Capital Items Quantity Units Cost   
Land Lease or Purchase 2,520,000 sf $4,536,000
Shot Rock/Rip Rap 8,000 lf $6,920,000
Sheetpile Placement 240,000 sf $4,560,000
Clean Soil Cap 190,000 cy $1,900,000
Seeding 280,000 sy $280,000
Mitigation 58 acre $578,512

Direct Capital: $18,774,512
Engineering, Procurement & Construction Management: 2,252,941

Total Capital: $21,027,454

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 420,549 $6,327,706

Total Present Worth, Longer Term O&M Costs $16,258,262

Total Project Capital and O&M Cost $37,300,000

CDF CONSTRUCTION - MENASHA

Capital Items Quantity Units Cost   
Mobilization/Site Prep 27,778 sf $50,000
Shot Rock/Rip Rap 9,200 lf $7,360,000
Sheetpile Placement 276,000 sf $5,244,000
Clean Soil Cap 170,000 cy $1,700,000
Seeding 250,000 sy $250,000
Mitigation 52 acre $516,529

Direct Capital: $15,120,529
Engineering, Procurement & Construction Management: 1,814,463

Total Capital: $16,934,992

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 338,700 $5,096,178

Total Present Worth, Longer Term O&M Costs $15,026,734

Total Project Capital and O&M Cost $32,000,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 484 gpm $781,094
Water Treatment (Includes Operator) 937,066,839 gal $374,827
Water Treatment QA 1,365 day $273,000

Direct Capital: $1,428,921
Engineering, Procurement & Construction Management: 171,470

Total Capital: $1,600,000
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INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $105,100,000

ALTERNATIVE E:  Dredge Sediment and Thermal Treatment

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 625 acre $10,000,000
Dredging - 12 hour shifts 975 Day $5,557,500
Dredge Monitoring (Water Quality) 975 Day $2,925,000
Sediment Removal QA 975 Day $1,170,000
Site Restoration 2 Each $1,200,000

Direct Capital: $21,222,500
Engineering, Procurement & Construction Management: 2,546,700
Contractor Overhead/Profit: 3,183,375

Total Capital: $27,000,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 644,791 sf $1,160,624
Mobilization 1 LS $20,000
Clear and Grub 644,791 sf $29,605
Berm Construction 33,309 cy $199,855
Rough Grading 644,791 sf $161,198
Liner Placement 644,791 sf $967,187
Demob/Disposal 1 LS $10,000
Regrade 33,309 cy $199,855
Seed/Sod 71,643 sy $71,643

Direct Capital: $2,819,968
Engineering, Procurement & Construction Management: 338,396

Total Capital: $3,200,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 395 gpm $691,096
Water Treatment (Includes Operator) 776,111,197 gal $310,444
Water Treatment QA 1,365 day $273,000

Direct Capital: $1,274,540
Engineering, Procurement & Construction Management: 152,945

Total Capital: $1,400,000
SEDIMENT TREATMENT (VITRIFICATION 1x250 tons Integrated Storage Unit)

Capital Items Quantity Units Cost   
Sediment Treatment 1,221,165 ton $32,971,455
Soil Loading 1,221,165 ton $3,419,262
Soil Hauling 1,221,165 ton $1,431,053

Direct Capital: $37,821,769
Engineering, Procurement & Construction Management: $4,538,612

Total Capital: $42,400,000
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INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $78,500,000

ALTERNATIVE F:  Cap Sediment to Maximum Extent Possible, Dredge to CDF and Off-site Disposal

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 1 LS $490,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 26 Day $234,000
Dredge Monitoring (Water Quality) 26 Day $78,000
Sediment Removal QA 26 Day $31,200
Offload Crane Mobilization 1 LS $50,000

Direct Capital: $1,358,200
Engineering, Procurement & Construction Management: 162,984
Contractor Overhead/Profit: 203,730

Total Capital: $1,700,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 19,286 ton $482,150
Cement Purchase 1,929 ton $115,740
Soil Loading 19,286 ton $54,001
Soil Hauling 19,286 ton $90,403
Tipping Fees (TSCA) 19,286 ton $1,060,730

Direct Capital: $1,803,024
Engineering, Procurement & Construction Management: 216,363

Total Capital: $2,000,000

CAPPING

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $200,000
Sand Purchase 659,971 tons $3,959,827
Sand Placement 471,408 cy $2,828,448
Cobble Purchase and Placement 282,845 cy $8,485,343
Cap Placement QA 1 LS $100,000

Direct Capital: $15,573,617
Engineering, Procurement & Construction Management: 1,868,834

Total Capital: $17,442,452

Present Worth of Longer Term Operating Costs Years Annual Cost
Monitoring/O&M
Long-term Monitoring 40 $400,000 $6,018,519
Long-term O&M 40 $348,849 $5,248,886

Total Present Worth, Longer Term O&M Costs $11,267,405

Total Project Capital and O&M Cost $28,700,000
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SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 625 acre $10,000,000
Dredging - 12 hour shifts 720 Day $4,104,000
Dredge Monitoring (Water Quality) 720 Day $2,160,000
Sediment Removal QA 720 Day $864,000
Site Restoration 2 Each $1,200,000

Direct Capital: $18,698,000
Engineering, Procurement & Construction Management: 2,243,760
Contractor Overhead/Profit: 2,804,700

Total Capital: $23,700,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 484 gpm $781,094
Water Treatment (Includes Operator) 702,702,086 gal $281,081
Water Treatment QA 1,029 Day $205,800

Direct Capital: $1,267,975
Engineering, Procurement & Construction Management: 152,157

Total Capital: $1,400,000

CDF CONSTRUCTION - ARROWHEAD

Capital Items Quantity Units Cost   
Land Lease or Purchase 2,520,000 sf $4,536,000
Shot Rock/Rip Rap 8,000 lf $6,920,000
Sheetpile Placement 240,000 sf $4,560,000
Clean Soil Cap 190,000 cy $1,900,000
Seeding 280,000 sy $280,000
Mitigation 58 acre $578,512

Direct Capital: $18,774,512
Engineering, Procurement & Construction Management: 2,252,941

Total Capital: $21,027,454

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 420,549 $6,327,706

Total Present Worth, Longer Term O&M Costs $16,258,262

Total Project Capital and O&M Cost $37,300,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $99,300,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
LITTLE LAKE BUTTE DES MORTS

Action Level - 1,000 ppb

Material Handling Assumptions:
Volume > 1000 ppb 784,192 cy 526 ac 598,620 m3
Volume > 125 ppb 1,689,173 cy 1,289,445 m3
Volume > 250 ppb 1,322,818 cy 1,009,785 m3
Volume > 500 ppb 1,023,621 cy 781,390 m3
Volume > 5,000 ppb 281,689 cy 215,030 m3
Volume > 50,000 ppb 16,165 cy 12,340 m3
Solids Specific Gravity 2.51
Fresh Water Density 62.4 lb/ft3
In Situ Density 24.2% w/w 11.3% v/v 0.99 tons per cy
Slurry Density (20% in situ) 5.5% w/w 2.3% v/v 0.87 tons per cy Ogden Beeman
Dewatered Density (passive pond) 20% w/w 9.1% v/v 0.96 tons per cy Montgomery Watson
Dewatered Density (mechanical and CDF) 50% w/w 28.5% v/v 1.20 tons per cy Foth & VanDyke
Treated Density 93.8% w/w 60.0% v/v 1.35 tons per cy
Arrowhead/Menasha CDF Capacity 1,406,932 cy in situ 1,337,963 m3
HTTD Treatment Capacity 1,099,327 cy in situ 1,650,000          tons
Cap Volume 148,646 cy 113,470             m3
Vitrification Treatment Capacity 4,496,073 cy in situ 2145500.00 tons

Cost Estimating Parameters & Methodology:
Interest Rate 6.0% Not Used
Sales Tax 5.5%
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Debris Sweep $16,000 per acre Ogden Beeman
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day

Hydraulic - 10-inch Cutterhead
Site Preparation $100,000 per dredge launch site pj
Mobilization - Equipment $135,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (10 hours) $5,700 per shift Ogden Beeman
Dredge Rate 1050 cy in situ per 10 hour shift Ogden Beeman
Site Restoration $600,000 per dredge launch site pj

Mechanical - 3 cy bucket
Dock Construction $400,000 LS pj
Mobilization - Equipment $455,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 LS Ogden Beeman
Mobilization - Watertight Barge $100,000 ea Ogden Beeman - JAG estimate
Shift Rate (10 hours) $9,000 per shift Ogden Beeman
Dredge Rate 630 cy in situ per 10 hour shift Ogden Beeman
Offload Stockpile Area Prep. $75,000 per area pj
Free Water per cy Dredged (10%) 20                              gal Ogden Beeman
Offload Crane Mobilization $50,000 LS pj
Site Restoration $75,000 LS pj

High Temperature Thermal Desorption
Setup Staging Area $50,000 pj
Mobilization/Site Prep $150,000 Maxymillian
Sediment Treatment QA $2 per ton
Ratio of Amending Sand Volume to Dredge Vol. 0.25 :1
Sand Purchase and Deliver $6 per ton Ole
Blending $25 per ton Ole
HTTD (includes off-gas treatment) $75 per ton Maxymillian
Stack Testing $50,000 LS Maxymillian
Place Treated Material $3 per ton

Vitrification
Vitrification (unit cost incl Cap and Op Costs) $27.0 per ton (250 glass ton per day melter unit) Unit Cost Study- Minergy

Capping
Mobilization/Site Prep $200,000 Ogden Beeman
Area 5,884,487 sf 546,700 m2
Sand Cap Depth 1.7 feet
Sand Placement $6 per cy Ogden Beeman
Sand Purchase $6 per ton Ole
Sand Density 1.4 tons per cy
Armored Cap Depth 1.0 feet
Cobbles $30 per cy Means
Cap Placement QA $100,000 LS Ogden Beeman
Long-term O&M 2% of capital pj
Long-term Monitoring $400,000 per year Anne LTM

Acres corresponds to dredge 
footprint area
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Nearshore CDF Arrowhead Menasha
Land Lease or Purchase $1.8 per sf $1.8 Ole
Length 8,000 lf 9,200 Baird
Capping Volume 190,000 cy 170,000 Baird
Seeding Area 280,000 sy 250,000 Baird
Sheetpile Wall Length 8,000 lf 9,200 Baird
Sheetpile Depth 30 ft 30 based on bathymetry
Sheetpile Cost $19 per sf $19 pj
Shot Rock Berm $650 per lf $550 Baird
Rip Rap $215 per lf $250 Baird
Place Treated Material $2 per cy $2 pj
Clean Soil Cap $10 per cy $10 Baird
Seeding $1 per sy $1 Baird
Mitigation $10,000 per acre Tim

$10,000 per year Tim
Long-term Monitoring $650,000 per year Anne LTM
Long-term O&M 2% of capital pj

Solidification
Percent Lime 10% (w/w) Montgomery Watson
Lime $60 per ton Mixing $25 per ton pj, pug mill mixing

Dewatering - Upland Pond (2 cells)
 Land Lease or Purchase $1.80 per sf Ole
Area 644,791                     sf 2 days slurry + 13 wk solids * 2 cell
Perimeter 3,212                         lf assume square
Depth of Material in Dewatering Cell 8 feet based on size at Arrowhead Park

Cell Retention Time 24 hours Not Used
Cell Depth 10 feet

Mobilization $20,000 LS pj
Clear and Grub $2,000 per acre pj
Berm Volume 10.4 cy per lf 2:1 slope, 8-foot top
Berm Construction $6 per cy pj
Rough Grading $0.25 per sf pj
Alphalt Liner $1.50 per sf pj, 2 2-inch lifts
Demob/Disposal $10,000 LS pj
Regrade Berm Soils $6 per cy pj
Seed/Sod $1 per sy Baird

Dewatering - Mechanical
Mobilization $100,000 pj
Holding Pond-Centrifuge $80 per bone dry ton Global Dewatering

Water Treatment
Flow Rate (passive dewatering) 395                            gpm assume operate 24/7
Unit, Purchase (passive dewatering) $691,096 LS pj
Flow Rate (mechanical dewatering) 484                            gpm
Unit, Purchase (mechanical dewatering) $781,094 LS
Water Treatment (Including Operator) $0.40 per 1,000 gallons pj
Water Treatment QA $200 per day pj, 1 sample/day

Disposal
Off-Site Disposal

Load Soil for Hauling $2.80 per ton pj
Round-trip Hauling 2 hours pj
Round-trip Hauling (to Vitrification Facility) 0.5 hours pj
Tipping Fee (non-TSCA) $43 per ton St. Paul
Tipping Fee (TSCA) $55 per ton St. Paul
Truck Rate $75 per hour pj
Truck Load 32 tons pj

Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000
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ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

ALTERNATIVE C1:  Dredge Sediment With Off-site Disposal (Passive Dewatering)

SEDIMENT REMOVAL (CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 526 acre $8,416,000
Dredging - 12 hour shifts 747 Day 5.746153846 $4,257,900
Dredge Monitoring (Water Quality) 747 Day $2,241,000
Sediment Removal QA 747 Day $896,400
Site Restoration 2 Each $1,200,000

Direct Capital: $17,381,300
Engineering, Procurement & Construction Management: 2,085,756
Contractor Overhead/Profit: 2,607,195

Total Capital: $22,100,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 644,791 sf $1,160,624
Mobilization 1 LS $20,000
Clear and Grub 644,791 sf $29,605
Berm Construction 33,309 cy $199,855
Rough Grading 644,791 sf $161,198
Liner Placement 644,791 sf $967,187
Demob/Disposal 1 LS $10,000
Regrade 33,309 cy $199,855
Seed/Sod 71,643 sy $71,643

Direct Capital: $2,819,968
Engineering, Procurement & Construction Management: 338,396

Total Capital: $3,200,000

WATER TREATMENT
Unit Purchase 395 gpm $691,096
Water Treatment (Includes Operator) 594,575,928 gal $237,830
Water Treatment QA 1,046 day $209,200

Direct Capital: $1,138,126
Engineering, Procurement & Construction Management: 136,575

Total Capital: $1,300,000
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SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 935,530 ton $23,388,250
Lime Purchase 93,553 ton $5,613,180
Soil Loading 935,530 ton $2,619,484
Soil Hauling 935,530 ton $4,385,297
Tipping Fees (non-TSCA) 916,245 ton $39,398,531
Tipping Fees (TSCA) 19,285 ton $1,060,680

Direct Capital: $76,465,422
Engineering, Procurement & Construction Management: 9,175,851

Total Capital: $85,600,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $116,700,000

ALTERNATIVE C2:  Dredge Sediment With Off-site Disposal (Mechanical Dewatering)

SEDIMENT REMOVAL (CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 526 acre $8,416,000
Dredging - 12 hour shifts 747 Day 5.746153846 $4,257,900
Dredge Monitoring (Water Quality) 747 Day $2,241,000
Sediment Removal QA 747 Day $896,400
Site Restoration 2 Each $1,200,000

Direct Capital: $17,381,300
Engineering, Procurement & Construction Management: 2,085,756
Contractor Overhead/Profit: 2,607,195

Total Capital: $22,100,000

SEDIMENT DEWATERING (MECHANICAL)

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $100,000
Dewatering 187,106 bdt $14,968,480

Direct Capital: $15,068,480
Engineering, Procurement & Construction Management: 1,808,218

Total Capital: $16,900,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 484 gpm $781,094
Water Treatment (Includes Operator) 729,148,320 gal $291,659
Water Treatment QA 1,046 day $209,200

Direct Capital: $1,281,953
Engineering, Procurement & Construction Management: 153,834

Total Capital: $1,400,000
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SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Soil Loading 374,212 ton $1,047,794
Soil Hauling 374,212 ton $1,754,119
Tipping Fees (non-TSCA) 366,498 ton $15,759,412
Tipping Fees (TSCA) 7,714 ton $424,272

Direct Capital: $18,985,597
Engineering, Procurement & Construction Management: 2,278,272

Total Capital: $21,300,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $66,200,000

ALTERNATIVE D:  Dredge Sediment, CDF and Off-site Disposal

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 1 LS $490,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 26 Day $234,000
Dredge Monitoring (Water Quality) 26 Day $78,000
Sediment Removal QA 26 Day $31,200
Offload Crane Mobilization 1 LS $50,000

Direct Capital: $1,358,200
Engineering, Procurement & Construction Management: 162,984
Contractor Overhead/Profit: 203,730

Total Capital: $1,700,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 19,286 ton $482,150
Lime Purchase 1,929 ton $115,740
Soil Loading 19,286 ton $54,001
Soil Hauling 19,286 ton $90,403
Tipping Fees (TSCA) 19,286 ton $1,060,730

Direct Capital: $1,803,024
Engineering, Procurement & Construction Management: 216,363

Total Capital: $2,000,000
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SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 526 acre $8,416,000
Dredging - 12 hour shifts 732 Day $4,172,400
Dredge Monitoring (Water Quality) 732 Day $2,196,000
Sediment Removal QA 732 Day $878,400
Site Restoration 1 LS $600,000

Direct Capital: $16,632,800
Engineering, Procurement & Construction Management: 1,995,936
Contractor Overhead/Profit: 2,494,920

Total Capital: $21,100,000

CDF CONSTRUCTION - ARROWHEAD

Capital Items Quantity Units Cost   
Land Lease or Purchase 2,520,000 sf $4,536,000
Shot Rock/Rip Rap 8,000 lf $6,920,000
Sheetpile Placement 240,000 sf $4,560,000
Clean Soil Cap 190,000 cy $1,900,000
Seeding 280,000 sy $280,000
Mitigation 58 acre $578,512

Direct Capital: $18,774,512
Engineering, Procurement & Construction Management: 2,252,941

Total Capital: $21,027,454

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 420,549 $6,327,706

Total Present Worth, Longer Term O&M Costs $16,258,262

Total Project Capital and O&M Cost $37,300,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 484 gpm $781,094
Water Treatment (Includes Operator) 714,444,075 gal $285,778
Water Treatment QA 1,046 day $209,200

Direct Capital: $1,276,072
Engineering, Procurement & Construction Management: 153,129

Total Capital: $1,400,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $68,000,000
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ALTERNATIVE E:  Dredge Sediment and Thermal Treatment

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 526 acre $8,416,000
Dredging - 12 hour shifts 747 Day $4,257,900
Dredge Monitoring (Water Quality) 747 Day $2,241,000
Sediment Removal QA 747 Day $896,400
Site Restoration 2 Each $1,200,000

Direct Capital: $17,381,300
Engineering, Procurement & Construction Management: 2,085,756
Contractor Overhead/Profit: 2,607,195

Total Capital: $22,100,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 644,791 sf $1,160,624
Mobilization 1 LS $20,000
Clear and Grub 644,791 sf $29,605
Berm Construction 33,309 cy $199,855
Rough Grading 644,791 sf $161,198
Liner Placement 644,791 sf $967,187
Demob/Disposal 1 LS $10,000
Regrade 33,309 cy $199,855
Seed/Sod 71,643 sy $71,643

Direct Capital: $2,819,968
Engineering, Procurement & Construction Management: 338,396

Total Capital: $3,200,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 395 gpm $691,096
Water Treatment (Includes Operator) 594,575,928 gal $237,830
Water Treatment QA 1,046 day $209,200

Direct Capital: $1,138,126
Engineering, Procurement & Construction Management: 136,575

Total Capital: $1,300,000
SEDIMENT TREATMENT (VITRIFICATION 1x250 tons Integrated Storage Unit)

Capital Items Quantity Units Cost   
Sediment Treatment 935,530 ton $25,259,310
Soil Loading 935,530 ton $2,619,484
Soil Hauling 935,530 ton $1,096,324

Direct Capital: $28,975,118
Engineering, Procurement & Construction Management: $3,477,014

Total Capital: $32,500,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $63,600,000
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ALTERNATIVE F:  Cap Sediment to Maximum Extent Possible, Dredge to CDF and Off-site Disposal

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 1 LS $490,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 26 Day $234,000
Dredge Monitoring (Water Quality) 26 Day $78,000
Sediment Removal QA 26 Day $31,200
Offload Crane Mobilization 1 LS $50,000

Direct Capital: $1,358,200
Engineering, Procurement & Construction Management: 162,984
Contractor Overhead/Profit: 203,730

Total Capital: $1,700,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 19,286 ton $482,150
Cement Purchase 1,929 ton $115,740
Soil Loading 19,286 ton $54,001
Soil Hauling 19,286 ton $90,403
Tipping Fees (TSCA) 19,286 ton $1,060,730

Direct Capital: $1,803,024
Engineering, Procurement & Construction Management: 216,363

Total Capital: $2,000,000

CAPPING

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $200,000
Sand Purchase 508,536 tons $3,051,215
Sand Placement 363,240 cy $2,179,440
Cobble Purchase and Placement 217,944 cy $6,538,319
Cap Placement QA 1 LS $100,000

Direct Capital: $12,068,973
Engineering, Procurement & Construction Management: 1,448,277

Total Capital: $13,517,250

Present Worth of Longer Term Operating Costs Years Annual Cost
Monitoring/O&M
Long-term Monitoring 40 $400,000 $6,018,519
Long-term O&M 40 $270,345 $4,067,691

Total Present Worth, Longer Term O&M Costs $10,086,210

Total Project Capital and O&M Cost $23,600,000

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 526 acre $8,416,000
Dredging - 12 hour shifts 590 Day $3,363,000
Dredge Monitoring (Water Quality) 590 Day $1,770,000
Sediment Removal QA 590 Day $708,000
Site Restoration 2 Each $1,200,000

Direct Capital: $15,827,000
Engineering, Procurement & Construction Management: 1,899,240
Contractor Overhead/Profit: 2,374,050

Total Capital: $20,100,000
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WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 484 gpm $781,094
Water Treatment (Includes Operator) 576,232,088 gal $230,493
Water Treatment QA 848 Day $169,600

Direct Capital: $1,181,187
Engineering, Procurement & Construction Management: 141,742

Total Capital: $1,300,000

CDF CONSTRUCTION - ARROWHEAD

Capital Items Quantity Units Cost   
Land Lease or Purchase 2,520,000 sf $4,536,000
Shot Rock/Rip Rap 8,000 lf $6,920,000
Sheetpile Placement 240,000 sf $4,560,000
Clean Soil Cap 190,000 cy $1,900,000
Seeding 280,000 sy $280,000
Mitigation 58 acre $578,512

Direct Capital: $18,774,512
Engineering, Procurement & Construction Management: 2,252,941

Total Capital: $21,027,454

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 420,549 $6,327,706

Total Present Worth, Longer Term O&M Costs $16,258,262

Total Project Capital and O&M Cost $37,300,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $90,500,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
LITTLE LAKE BUTTE DES MORTS

Action Level - 5,000 ppb

Material Handling Assumptions:
Volume > 5000 ppb 281,689 cy 174 ac 215,030 m3
Volume > 125 ppb 1,689,173 cy 1,289,445 m3
Volume > 250 ppb 1,322,818 cy 1,009,785 m3
Volume > 500 ppb 1,128,565 cy 781,390 m3
Volume > 1,000 ppb 784,192 cy 598,620 m3
Volume > 50,000 ppb 16,165 cy 12,340 m3
Solids Specific Gravity 2.51
Fresh Water Density 62.4 lb/ft3
In Situ Density 24.2% w/w 11.3% v/v 0.99 tons per cy
Slurry Density (20% in situ) 5.5% w/w 2.3% v/v 0.87 tons per cy Ogden Beeman
Dewatered Density (passive pond) 20% w/w 9.1% v/v 0.96 tons per cy Montgomery Watson
Dewatered Density (mechanical and CDF) 50% w/w 28.5% v/v 1.20 tons per cy Foth & VanDyke
Treated Density 93.8% w/w 60.0% v/v 1.35 tons per cy
Arrowhead/Menasha CDF Capacity 1,406,932 cy in situ 1,337,963 m3
HTTD Treatment Capacity 1,099,327 cy in situ 1,650,000          tons
Cap Volume 59,055 cy 45,080               m3
Vitrification Treatment Capacity 4,496,073 cy in situ 2145500.00 tons

Cost Estimating Parameters & Methodology:
Interest Rate 6.0% Not Used
Sales Tax 5.5%
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Debris Sweep $16,000 per acre Ogden Beeman
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day

Hydraulic - 10-inch Cutterhead
Site Preparation $100,000 per dredge launch site pj
Mobilization - Equipment $135,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (10 hours) $5,700 per shift Ogden Beeman
Dredge Rate 1050 cy in situ per 10 hour shift Ogden Beeman
Site Restoration $600,000 per dredge launch site pj

Mechanical - 3 cy bucket
Dock Construction $400,000 LS pj
Mobilization - Equipment $455,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 LS Ogden Beeman
Mobilization - Watertight Barge $100,000 ea Ogden Beeman - JAG estimate
Shift Rate (10 hours) $9,000 per shift Ogden Beeman
Dredge Rate 630 cy in situ per 10 hour shift Ogden Beeman
Offload Stockpile Area Prep. $75,000 per area pj
Free Water per cy Dredged (10%) 20                              gal Ogden Beeman
Offload Crane Mobilization $50,000 LS pj
Site Restoration $75,000 LS pj

High Temperature Thermal Desorption
Setup Staging Area $50,000 pj
Mobilization/Site Prep $150,000 Maxymillian
Sediment Treatment QA $2 per ton
Ratio of Amending Sand Volume to Dredge Vol. 0.25 :1
Sand Purchase and Deliver $6 per ton Ole
Blending $25 per ton Ole
HTTD (includes off-gas treatment) $75 per ton Maxymillian
Stack Testing $50,000 LS Maxymillian
Place Treated Material $3 per ton

Vitrification
Vitrification (unit cost incl Cap and Op Costs) $27.0 per ton (250 glass ton per day melter unit) Unit Cost Study- Minergy

Capping
Mobilization/Site Prep $200,000 Ogden Beeman
Area 1,791,071 sf 166,400 m2
Sand Cap Depth 1.7 feet
Sand Placement $6 per cy Ogden Beeman
Sand Purchase $6 per ton Ole
Sand Density 1.4 tons per cy
Armored Cap Depth 1.0 feet
Cobbles $30 per cy Means
Cap Placement QA $100,000 LS Ogden Beeman
Long-term O&M 2% of capital pj
Long-term Monitoring $400,000 per year Anne LTM

Acres corresponds to dredge 
footprint area
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Nearshore CDF Arrowhead Menasha
Land Lease or Purchase $1.8 per sf $1.8 Ole
Length 8,000 lf 9,200 Baird
Capping Volume 190,000 cy 170,000 Baird
Seeding Area 280,000 sy 250,000 Baird
Sheetpile Wall Length 8,000 lf 9,200 Baird
Sheetpile Depth 30 ft 30 based on bathymetry
Sheetpile Cost $19 per sf $19 pj
Shot Rock Berm $650 per lf $550 Baird
Rip Rap $215 per lf $250 Baird
Place Treated Material $2 per cy $2 pj
Clean Soil Cap $10 per cy $10 Baird
Seeding $1 per sy $1 Baird
Mitigation $10,000 per acre Tim

$10,000 per year Tim
Long-term Monitoring $650,000 per year Anne LTM
Long-term O&M 2% of capital pj

Solidification
Percent Lime 10% (w/w) Montgomery Watson
Lime $60 per ton Mixing $25 per ton pj, pug mill mixing

Dewatering - Upland Pond (2 cells)
 Land Lease or Purchase $1.80 per sf Ole
Area 644,791                     sf 2 days slurry + 13 wk solids * 2 cell
Perimeter 3,212                         lf assume square
Depth of Material in Dewatering Cell 8 feet based on size at Arrowhead Park

Cell Retention Time 24 hours Not Used
Cell Depth 10 feet

Mobilization $20,000 LS pj
Clear and Grub $2,000 per acre pj
Berm Volume 10.4 cy per lf 2:1 slope, 8-foot top
Berm Construction $6 per cy pj
Rough Grading $0.25 per sf pj
Alphalt Liner $1.50 per sf pj, 2 2-inch lifts
Demob/Disposal $10,000 LS pj
Regrade Berm Soils $6 per cy pj
Seed/Sod $1 per sy Baird

Dewatering - Mechanical
Mobilization $100,000 pj
Holding Pond-Centrifuge $80 per bone dry ton Global Dewatering

Water Treatment
Flow Rate (passive dewatering) 395                            gpm assume operate 24/7
Unit, Purchase (passive dewatering) $691,096 LS pj
Flow Rate (mechanical dewatering) 484                            gpm
Unit, Purchase (mechanical dewatering) $781,094 LS
Water Treatment (Including Operator) $0.40 per 1,000 gallons pj
Water Treatment QA $200 per day pj, 1 sample/day

Disposal
Off-Site Disposal

Load Soil for Hauling $2.80 per ton pj
Round-trip Hauling 2 hours pj
Round-trip Hauling (to Vitrification Facility) 0.5 hours pj
Tipping Fee (non-TSCA) $43 per ton St. Paul
Tipping Fee (TSCA) $55 per ton St. Paul
Truck Rate $75 per hour pj
Truck Load 32 tons pj

Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000
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ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

ALTERNATIVE C1:  Dredge Sediment With Off-site Disposal (Passive Dewatering)

SEDIMENT REMOVAL (CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 174 acre $2,784,000
Dredging - 12 hour shifts 269 Day 2.069230769 $1,533,300
Dredge Monitoring (Water Quality) 269 Day $807,000
Sediment Removal QA 269 Day $322,800
Site Restoration 2 Each $1,200,000

Direct Capital: $7,017,100
Engineering, Procurement & Construction Management: 842,052
Contractor Overhead/Profit: 1,052,565

Total Capital: $8,900,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 644,791 sf $1,160,624
Mobilization 1 LS $20,000
Clear and Grub 644,791 sf $29,605
Berm Construction 33,309 cy $199,855
Rough Grading 644,791 sf $161,198
Liner Placement 644,791 sf $967,187
Demob/Disposal 1 LS $10,000
Regrade 33,309 cy $199,855
Seed/Sod 71,643 sy $71,643

Direct Capital: $2,819,968
Engineering, Procurement & Construction Management: 338,396

Total Capital: $3,200,000

WATER TREATMENT
Unit Purchase 395 gpm $691,096
Water Treatment (Includes Operator) 213,577,331 gal $85,431
Water Treatment QA 376 day $75,200

Direct Capital: $851,727
Engineering, Procurement & Construction Management: 102,207

Total Capital: $1,000,000
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SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 336,052 ton $8,401,300
Lime Purchase 33,606 ton $2,016,360
Soil Loading 336,052 ton $940,946
Soil Hauling 336,052 ton $1,575,244
Tipping Fees (non-TSCA) 316,767 ton $13,620,975
Tipping Fees (TSCA) 19,285 ton $1,060,682

Direct Capital: $27,615,507
Engineering, Procurement & Construction Management: 3,313,861

Total Capital: $30,900,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $48,500,000

ALTERNATIVE C2:  Dredge Sediment With Off-site Disposal (Mechanical Dewatering)

SEDIMENT REMOVAL (CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 174 acre $2,784,000
Dredging - 12 hour shifts 269 Day 2.069230769 $1,533,300
Dredge Monitoring (Water Quality) 269 Day $807,000
Sediment Removal QA 269 Day $322,800
Site Restoration 2 Each $1,200,000

Direct Capital: $7,017,100
Engineering, Procurement & Construction Management: 842,052
Contractor Overhead/Profit: 1,052,565

Total Capital: $8,900,000

SEDIMENT DEWATERING (MECHANICAL)

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $100,000
Dewatering 67,210 bdt $5,376,820

Direct Capital: $5,476,820
Engineering, Procurement & Construction Management: 657,218

Total Capital: $6,100,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 484 gpm $781,094
Water Treatment (Includes Operator) 261,917,015 gal $104,767
Water Treatment QA 376 day $75,200

Direct Capital: $961,061
Engineering, Procurement & Construction Management: 115,327

Total Capital: $1,100,000
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SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Soil Loading 134,421 ton $376,377
Soil Hauling 134,421 ton $630,096
Tipping Fees (non-TSCA) 126,706 ton $5,448,378
Tipping Fees (TSCA) 7,714 ton $424,272

Direct Capital: $6,879,124
Engineering, Procurement & Construction Management: 825,495

Total Capital: $7,700,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $28,300,000

ALTERNATIVE D:  Dredge Sediment, CDF and Off-site Disposal

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 1 LS $490,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 26 Day $234,000
Dredge Monitoring (Water Quality) 26 Day $78,000
Sediment Removal QA 26 Day $31,200
Offload Crane Mobilization 1 LS $50,000

Direct Capital: $1,358,200
Engineering, Procurement & Construction Management: 162,984
Contractor Overhead/Profit: 203,730

Total Capital: $1,700,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 19,286 ton $482,150
Lime Purchase 1,929 ton $115,740
Soil Loading 19,286 ton $54,001
Soil Hauling 19,286 ton $90,403
Tipping Fees (TSCA) 19,286 ton $1,060,730

Direct Capital: $1,803,024
Engineering, Procurement & Construction Management: 216,363

Total Capital: $2,000,000
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SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 174 acre $2,784,000
Dredging - 12 hour shifts 253 Day $1,442,100
Dredge Monitoring (Water Quality) 253 Day $759,000
Sediment Removal QA 253 Day $303,600
Site Restoration 1 LS $600,000

Direct Capital: $6,258,700
Engineering, Procurement & Construction Management: 751,044
Contractor Overhead/Profit: 938,805

Total Capital: $7,900,000

CDF CONSTRUCTION - ARROWHEAD

Capital Items Quantity Units Cost   
Land Lease or Purchase 2,520,000 sf $4,536,000
Shot Rock/Rip Rap 8,000 lf $6,920,000
Sheetpile Placement 240,000 sf $4,560,000
Clean Soil Cap 190,000 cy $1,900,000
Seeding 280,000 sy $280,000
Mitigation 58 acre $578,512

Direct Capital: $18,774,512
Engineering, Procurement & Construction Management: 2,252,941

Total Capital: $21,027,454

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 420,549 $6,327,706

Total Present Worth, Longer Term O&M Costs $16,258,262

Total Project Capital and O&M Cost $37,300,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 484 gpm $781,094
Water Treatment (Includes Operator) 247,212,770 gal $98,885
Water Treatment QA 376 day $75,200

Direct Capital: $955,179
Engineering, Procurement & Construction Management: 114,621

Total Capital: $1,100,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $54,500,000
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ALTERNATIVE E:  Dredge Sediment and Thermal Treatment

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 174 acre $2,784,000
Dredging - 12 hour shifts 269 Day $1,533,300
Dredge Monitoring (Water Quality) 269 Day $807,000
Sediment Removal QA 269 Day $322,800
Site Restoration 2 Each $1,200,000

Direct Capital: $7,017,100
Engineering, Procurement & Construction Management: 842,052
Contractor Overhead/Profit: 1,052,565

Total Capital: $8,900,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 644,791 sf $1,160,624
Mobilization 1 LS $20,000
Clear and Grub 644,791 sf $29,605
Berm Construction 33,309 cy $199,855
Rough Grading 644,791 sf $161,198
Liner Placement 644,791 sf $967,187
Demob/Disposal 1 LS $10,000
Regrade 33,309 cy $199,855
Seed/Sod 71,643 sy $71,643

Direct Capital: $2,819,968
Engineering, Procurement & Construction Management: 338,396

Total Capital: $3,200,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 395 gpm $691,096
Water Treatment (Includes Operator) 213,577,331 gal $85,431
Water Treatment QA 376 day $75,200

Direct Capital: $851,727
Engineering, Procurement & Construction Management: 102,207

Total Capital: $1,000,000
SEDIMENT TREATMENT (VITRIFICATION 1x250 tons Integrated Storage Unit)

Capital Items Quantity Units Cost   
Sediment Treatment 336,051 ton $9,073,384
Soil Loading 336,051 ton $940,944
Soil Hauling 336,051 ton $393,810

Direct Capital: $10,408,138
Engineering, Procurement & Construction Management: $1,248,977

Total Capital: $11,700,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $29,300,000
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ALTERNATIVE F:  Cap Sediment to Maximum Extent Possible, Dredge to CDF and Off-site Disposal

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 1 LS $490,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 26 Day $234,000
Dredge Monitoring (Water Quality) 26 Day $78,000
Sediment Removal QA 26 Day $31,200
Offload Crane Mobilization 1 LS $50,000

Direct Capital: $1,358,200
Engineering, Procurement & Construction Management: 162,984
Contractor Overhead/Profit: 203,730

Total Capital: $1,700,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 19,286 ton $482,150
Cement Purchase 1,929 ton $115,740
Soil Loading 19,286 ton $54,001
Soil Hauling 19,286 ton $90,403
Tipping Fees (TSCA) 19,286 ton $1,060,730

Direct Capital: $1,803,024
Engineering, Procurement & Construction Management: 216,363

Total Capital: $2,000,000

CAPPING

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $200,000
Sand Purchase 154,784 tons $928,704
Sand Placement 110,560 cy $663,360
Cobble Purchase and Placement 66,336 cy $1,990,079
Cap Placement QA 1 LS $100,000

Direct Capital: $3,882,142
Engineering, Procurement & Construction Management: 465,857

Total Capital: $4,347,999

Present Worth of Longer Term Operating Costs Years Annual Cost
Monitoring/O&M
Long-term Monitoring 40 $400,000 $6,018,519
Long-term O&M 40 $86,960 $1,308,426

Total Present Worth, Longer Term O&M Costs $7,326,945

Total Project Capital and O&M Cost $11,700,000

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $200,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 174 acre $2,784,000
Dredging - 12 hour shifts 197 Day $1,122,900
Dredge Monitoring (Water Quality) 197 Day $591,000
Sediment Removal QA 197 Day $236,400
Site Restoration 2 Each $1,200,000

Direct Capital: $6,304,300
Engineering, Procurement & Construction Management: 756,516
Contractor Overhead/Profit: 945,645

Total Capital: $8,000,000
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WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 484 gpm $781,094
Water Treatment (Includes Operator) 192,303,134 gal $76,921
Water Treatment QA 297 Day $59,400

Direct Capital: $917,415
Engineering, Procurement & Construction Management: 110,090

Total Capital: $1,000,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $66,200,000
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Ap_LR-Summary  

Table 7-6  Cost Summary for Remedial Alternatives - Appleton to Little Rapids
125 ppb
Alternative Dredge 

Volume (cy)
Hydraulic 
Dredging

Mechanical 
Dredging Capping Dewatering Water 

Treatment
Thermal 

Treatment
CDF 

Construction
Off-site 

Disposal
Institutional 

Controls Subtotal 20% 
Contingency TOTAL

A 0 --- --- --- --- --- --- --- --- $4,500,000 $4,500,000 $900,000 $5,400,000

B 0 --- --- --- --- --- --- --- --- $9,900,000 $9,900,000 $1,980,000 $11,880,000

C 182,450 $10,100,000 --- --- $3,000,000 $900,000 --- --- $19,800,000 $4,500,000 $38,300,000 $7,660,000 $45,960,000

E 182,450 $10,100,000 --- --- $3,000,000 $900,000 $7,700,000 --- --- $4,500,000 $26,200,000 $5,240,000 $31,440,000

250 ppb
Alternative Dredge 

Volume (cy)
Hydraulic 
Dredging

Mechanical 
Dredging Capping Dewatering Water 

Treatment
Thermal 

Treatment
CDF 

Construction
Off-site 

Disposal
Institutional 

Controls Subtotal 20% 
Contingency TOTAL

A 0 --- --- --- --- --- --- --- --- $4,500,000 $4,500,000 $900,000 $5,400,000

B 0 --- --- --- --- --- --- --- --- $9,900,000 $9,900,000 $1,980,000 $11,880,000

C 80,611 $8,000,000 --- --- $3,000,000 $800,000 --- --- $8,700,000 $4,500,000 $25,000,000 $5,000,000 $30,000,000

E 80,611 $8,000,000 --- --- $3,000,000 $800,000 $3,400,000 --- --- $4,500,000 $19,700,000 $3,940,000 $23,640,000

500 ppb
Alternative Dredge 

Volume (cy)
Hydraulic 
Dredging

Mechanical 
Dredging Capping Dewatering Water 

Treatment
Thermal 

Treatment
CDF 

Construction
Off-site 

Disposal
Institutional 

Controls Subtotal 20% 
Contingency TOTAL

A 0 --- --- --- --- --- --- --- --- $4,500,000 $4,500,000 $900,000 $5,400,000

B 0 --- --- --- --- --- --- --- --- $9,900,000 $9,900,000 $1,980,000 $11,880,000

C 56,998 $7,200,000 --- --- $3,000,000 $800,000 --- --- $6,200,000 $4,500,000 $21,700,000 $4,340,000 $26,040,000

E 56,998 $7,200,000 --- --- $3,000,000 $800,000 $2,400,000 --- --- $4,500,000 $17,900,000 $3,580,000 $21,480,000

1000 ppb
Alternative Dredge 

Volume (cy)
Hydraulic 
Dredging

Mechanical 
Dredging Capping Dewatering Water 

Treatment
Thermal 

Treatment
CDF 

Construction
Off-site 

Disposal
Institutional 

Controls Subtotal 20% 
Contingency TOTAL

A 0 --- --- --- --- --- --- --- --- $4,500,000 $4,500,000 $900,000 $5,400,000

B 0 --- --- --- --- --- --- --- --- $9,900,000 $9,900,000 $1,980,000 $11,880,000

C 46,178 $6,800,000 --- --- $3,000,000 $800,000 --- --- $5,000,000 $4,500,000 $20,100,000 $4,020,000 $24,120,000

E 46,178 $6,800,000 --- --- $3,000,000 $800,000 $2,000,000 --- --- $4,500,000 $17,100,000 $3,420,000 $20,520,000

5000 ppb
Alternative Dredge 

Volume (cy)
Hydraulic 
Dredging

Mechanical 
Dredging Capping Dewatering Water 

Treatment
Thermal 

Treatment
CDF 

Construction
Off-site 

Disposal
Institutional 

Controls Subtotal 20% 
Contingency TOTAL

A 0 --- --- --- --- --- --- --- --- $4,500,000 $4,500,000 $900,000 $5,400,000

B 0 --- --- --- --- --- --- --- --- $9,900,000 $9,900,000 $1,980,000 $11,880,000

C 20,148 $6,000,000 --- --- $3,000,000 $800,000 --- --- $2,200,000 $4,500,000 $16,500,000 $3,300,000 $19,800,000

E 20,148 $6,000,000 --- --- $3,000,000 $800,000 $900,000 --- --- $4,500,000 $15,200,000 $3,040,000 $18,240,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
APPLETON TO LITTLE RAPIDS

Action Level - 125 ppb

Material Handling Assumptions:
Volume > 125 ppb 182,450 cy 119 ac 139,275 m3
Volume > 250 ppb 80,611 cy 61,535 m3
Volume > 500 ppb 56,998 cy 43,510 m3
Volume > 1,000 ppb 46,178 cy 35,250 m3
Volume > 5000 ppb 20,148 cy 15,380 m3
Volume > 50,000 ppb 0 cy 0 m3
Solids Specific Gravity 2.4
Fresh Water Density 62.4 lb/ft3
In Situ Density 24.2% w/w 11.7% v/v 0.98 tons per cy
Slurry Density (20% in situ) 5.5% w/w 2.3% v/v 0.87 tons per cy Ogden Beeman
Dewatered Density 20% w/w 9.4% v/v 0.95 tons per cy Montgomery Watson
Dewatered Density (mechanical and CDF) 50% w/w 29.4% v/v 1.19 tons per cy Foth & VanDyke
Treated Density 93.5% w/w 60.0% v/v 1.30 tons per cy
HTTD Treatment Capacity 1,264,377 cy in situ 1,650,000          tons
Vitrification Treatment Capacity 1,328,888 cy in situ 2145500.00 tons

Cost Estimating Parameters & Methodology:
Interest Rate 6.0%
Sales Tax 5.5% Not Used
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Debris Sweep $16,000 per acre Ogden Beeman
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day

Hydraulic - 10-inch Cutterhead
Site Preparation $100,000 per dredge launch site pj
Mobilization - Equipment $135,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (10 hours) $5,700 per shift Ogden Beeman
Dredge Rate 1050 cy in situ per 10 hour shift Ogden Beeman
Site Restoration $600,000 per dredge launch site pj

High Temperature Thermal Desorption
Setup Staging Area $50,000 pj
Mobilization/Site Prep $150,000 Maxymillian
Sediment Treatment QA $2 per ton
Ratio of Amending Sand Volume to Dredge Vol. 0.25 :1
Sand Purchase and Deliver $6 per ton Ole
Blending $25 per ton Ole
HTTD (includes off-gas treatment) $75 per ton Maxymillian
Stack Testing $50,000 LS Maxymillian
Place Treated Material $3 per ton

Solidification
Percent Lime 10.0% (w/w) Montgomery Watson
Lime $60 per ton Mixing $25 per ton pj, pug mill mixing

Vitrification
Vitrification $27.0 per ton (250 glass ton per dya melter unit) Unit Cost Study- Minergy

Dewatering - Upland Pond (2 cells)
 Land Lease or Purchase $1.80 per sf Ole
Area 608,771                     sf 13.97546543 2 days slurry + 13 wk solids * 2 cell
Perimeter 3,121                         lf assume square
Depth of Material in Dewatering Cell 8 feet based on size at Arrowhead Park

Cell Retention Time 24 hours Not Used
Cell Depth 10 feet

Mobilization $20,000 LS pj
Clear and Grub $2,000 per acre pj
Berm Volume 10.4 cy per lf 2:1 slope, 8-foot top
Berm Construction $6 per cy pj
Rough Grading $0.25 per sf pj
Asphalt Liner $1.50 per sf pj, 2 2-inch lifts
Demob/Disposal $10,000 LS pj
Regrade Berm Soils $6 per cy pj
Seed/Sod $1 per sy Baird

Dewatering - Mechanical
Mobilization $100,000 pj
Holding Pond-Centrifuge $80 per bone dry ton Global Dewatering

Water Treatment
Flow Rate 395                            gpm assume operate 24/7
Unit, Purchase $691,235 LS pj
Water Treatment (Including Operator) $0.40 per 1,000 gallons
Water Treatment QA $200 per day
Flow Rate (mechanical dewatering) 484                            gpm pj
Unit, Purchase (mechanical dewatering) $780,778 LS pj, 1 sample/day

Acres corresponds to dredge 
footprint area

Costs-R4.xls
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Disposal
Off-Site Disposal

Load Soil for Hauling $2.80 per ton pj
Round-trip Hauling 2 hours pj
Round-trip Hauling (to Vitrification Facility) 0.5 hours pj
Tipping Fee (non-TSCA) $43 per ton St. Paul
Tipping Fee (TSCA) $55 per ton St. Paul
Truck Rate $75 per hour pj
Truck Load 32 tons pj

Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

ALTERNATIVE C:  Dredge Sediment With Off-site Disposal

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 5 Each $500,000
Mobilization - Equipment and Silt Curtain 5 LS $850,000
Debris Sweep 119 ac $1,904,000
Dredging - 12 hour shifts 174 Day 1.338461538 $991,800
Dredge Monitoring (Water Quality) 174 Day $522,000
Sediment Removal QA 174 Day $208,800
Site Restoration 5 Each $3,000,000

Direct Capital: $7,976,600
Engineering, Procurement & Construction Management: 957,192
Contractor Overhead/Profit: 1,196,490

Total Capital: $10,100,000

Costs-R4.xls
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SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 608,771 sf $1,095,788
Mobilization 1 LS $20,000
Clear and Grub 608,771 sf $27,951
Berm Construction 32,365 cy $194,193
Rough Grading 608,771 sf $152,193
Liner Placement 608,771 sf $913,157
Demob/Disposal 1 LS $10,000
Regrade 32,365 cy $194,193
Seed/Sod 67,641 sy $67,641

Direct Capital: $2,675,115
Engineering, Procurement & Construction Management: 321,014

Total Capital: $3,000,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 395 gpm $691,235
Water Treatment (Includes Operator) 138,380,705 gal $55,352
Water Treatment QA 244 day $48,800

Direct Capital: $795,388
Engineering, Procurement & Construction Management: 95,447

Total Capital: $900,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 216,541 ton $5,413,525
Lime Purchase 21,655 ton $1,299,300
Soil Loading 216,541 ton $606,315
Soil Hauling 216,541 ton $1,015,036
Tipping Fees (non-TSCA) 216,541 ton $9,311,263

Direct Capital: $17,645,439
Engineering, Procurement & Construction Management: 2,117,453

Total Capital: $19,800,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $38,300,000
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ALTERNATIVE E:  Dredge Sediment and Thermal Treatment

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 5 Each $500,000
Mobilization - Equipment and Silt Curtain 5 LS $850,000
Debris Sweep 119 ac $1,904,000
Dredging - 12 hour shifts 174 Day 1.338461538 $991,800
Dredge Monitoring (Water Quality) 174 Day $522,000
Sediment Removal QA 174 Day $208,800
Site Restoration 5 Each $3,000,000

Direct Capital: $7,976,600
Engineering, Procurement & Construction Management: 957,192
Contractor Overhead/Profit: 1,196,490

Total Capital: $10,100,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 608,771 sf $1,095,788
Mobilization 1 LS $20,000
Clear and Grub 608,771 sf $27,951
Berm Construction 32,365 cy $194,193
Rough Grading 608,771 sf $152,193
Liner Placement 608,771 sf $913,157
Demob/Disposal 1 LS $10,000
Regrade 32,365 cy $194,193
Seed/Sod 67,641 sy $67,641

Direct Capital: $2,675,115
Engineering, Procurement & Construction Management: 321,014

Total Capital: $3,000,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 395 gpm $691,235
Water Treatment (Includes Operator) 138,380,705 gal $55,352
Water Treatment QA 244 day $48,800

Direct Capital: $795,388
Engineering, Procurement & Construction Management: 95,447

Total Capital: $900,000
SEDIMENT TREATMENT (VITRIFICATION 1x250 tons Integrated Storage Unit)

Capital Items Quantity Units Cost   
Sediment Treatment 216,541 ton $5,846,596
Soil Loading 216,541 ton $606,314
Soil Hauling 216,541 ton $253,758

Direct Capital: $6,706,668
Engineering, Procurement & Construction Management: $1,006,000

Total Capital: $7,700,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $26,200,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
APPLETON TO LITTLE RAPIDS

Action Level - 250 ppb

Material Handling Assumptions:
Volume > 250 ppb 80,611 cy 73 ac 61,535 m3
Volume > 125 ppb 182,450 cy 139,275 m3
Volume > 500 ppb 56,998 cy 43,510 m3
Volume > 1,000 ppb 46,178 cy 35,250 m3
Volume > 5000 ppb 20,148 cy 15,380 m3
Volume > 50,000 ppb 0 cy 0 m3
Solids Specific Gravity 2.4
Fresh Water Density 62.4 lb/ft3
In Situ Density 24.2% w/w 11.7% v/v 0.98 tons per cy
Slurry Density (20% in situ) 5.5% w/w 2.3% v/v 0.87 tons per cy Ogden Beeman
Dewatered Density 20% w/w 9.4% v/v 0.95 tons per cy Montgomery Watson
Dewatered Density (mechanical and CDF) 50% w/w 29.4% v/v 1.19 tons per cy Foth & VanDyke
Treated Density 93.5% w/w 60.0% v/v 1.30 tons per cy
HTTD Treatment Capacity 1,264,377 cy in situ 1,650,000          tons
Vitrification Treatment Capacity 1,328,888 cy in situ 2145500.00 tons

Cost Estimating Parameters & Methodology:
Interest Rate 6.0%
Sales Tax 5.5% Not Used
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Debris Sweep $16,000 per acre Ogden Beeman
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day

Hydraulic - 10-inch Cutterhead
Site Preparation $100,000 per dredge launch site pj
Mobilization - Equipment $135,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (10 hours) $5,700 per shift Ogden Beeman
Dredge Rate 1050 cy in situ per 10 hour shift Ogden Beeman
Site Restoration $600,000 per dredge launch site pj

High Temperature Thermal Desorption
Setup Staging Area $50,000 pj
Mobilization/Site Prep $150,000 Maxymillian
Sediment Treatment QA $2 per ton
Ratio of Amending Sand Volume to Dredge Vol. 0.25 :1
Sand Purchase and Deliver $6 per ton Ole
Blending $25 per ton Ole
HTTD (includes off-gas treatment) $75 per ton Maxymillian
Stack Testing $50,000 LS Maxymillian
Place Treated Material $3 per ton

Solidification
Percent Lime 10.0% (w/w) Montgomery Watson
Lime $60 per ton Mixing $25 per ton pj, pug mill mixing

Vitrification
Vitrification $27.0 per ton (250 glass ton per day melter unit) Unit Cost Study- Minergy

Dewatering - Upland Pond (2 cells)
 Land Lease or Purchase $1.80 per sf Ole
Area 608,771                     sf 13.97546543 2 days slurry + 13 wk solids * 2 cell
Perimeter 3,121                         lf assume square
Depth of Material in Dewatering Cell 8 feet based on size at Arrowhead Park

Cell Retention Time 24 hours Not Used
Cell Depth 10 feet

Mobilization $20,000 LS pj
Clear and Grub $2,000 per acre pj
Berm Volume 10.4 cy per lf 2:1 slope, 8-foot top
Berm Construction $6 per cy pj
Rough Grading $0.25 per sf pj
Asphalt Liner $1.50 per sf pj, 2 2-inch lifts
Demob/Disposal $10,000 LS pj
Regrade Berm Soils $6 per cy pj
Seed/Sod $1 per sy Baird

Dewatering - Mechanical
Mobilization $100,000 pj
Holding Pond-Centrifuge $80 per bone dry ton Global Dewatering

Water Treatment
Flow Rate 395                            gpm assume operate 24/7
Unit, Purchase $691,235 LS pj
Water Treatment (Including Operator) $0.40 per 1,000 gallons
Water Treatment QA $200 per day
Flow Rate (mechanical dewatering) 484                            gpm pj
Unit, Purchase (mechanical dewatering) $780,778 LS pj, 1 sample/day

Acres corresponds to dredge 
footprint area
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Disposal
Off-Site Disposal

Load Soil for Hauling $2.80 per ton pj
Round-trip Hauling 2 hours pj
Round-trip Hauling (to Vitrification Facility) 0.5 hours pj
Tipping Fee (non-TSCA) $43 per ton St. Paul
Tipping Fee (TSCA) $55 per ton St. Paul
Truck Rate $75 per hour pj
Truck Load 32 tons pj

Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

ALTERNATIVE C:  Dredge Sediment With Off-site Disposal

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 5 Each $500,000
Mobilization - Equipment and Silt Curtain 5 LS $850,000
Debris Sweep 73 ac $1,168,000
Dredging - 12 hour shifts 77 Day 0.592307692 $438,900
Dredge Monitoring (Water Quality) 77 Day $231,000
Sediment Removal QA 77 Day $92,400
Site Restoration 5 Each $3,000,000

Direct Capital: $6,280,300
Engineering, Procurement & Construction Management: 753,636
Contractor Overhead/Profit: 942,045

Total Capital: $8,000,000
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SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 608,771 sf $1,095,788
Mobilization 1 LS $20,000
Clear and Grub 608,771 sf $27,951
Berm Construction 32,365 cy $194,193
Rough Grading 608,771 sf $152,193
Liner Placement 608,771 sf $913,157
Demob/Disposal 1 LS $10,000
Regrade 32,365 cy $194,193
Seed/Sod 67,641 sy $67,641

Direct Capital: $2,675,115
Engineering, Procurement & Construction Management: 321,014

Total Capital: $3,000,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 395 gpm $691,235
Water Treatment (Includes Operator) 61,139,879 gal $24,456
Water Treatment QA 108 day $21,600

Direct Capital: $737,291
Engineering, Procurement & Construction Management: 88,475

Total Capital: $800,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 95,673 ton $2,391,825
Lime Purchase 9,568 ton $574,080
Soil Loading 95,673 ton $267,884
Soil Hauling 95,673 ton $448,467
Tipping Fees (non-TSCA) 95,673 ton $4,113,939

Direct Capital: $7,796,196
Engineering, Procurement & Construction Management: 935,543

Total Capital: $8,700,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $25,000,000
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ALTERNATIVE E:  Dredge Sediment and Thermal Treatment

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 5 Each $500,000
Mobilization - Equipment and Silt Curtain 5 LS $850,000
Debris Sweep 73 ac $1,168,000
Dredging - 12 hour shifts 77 Day 0.592307692 $438,900
Dredge Monitoring (Water Quality) 77 Day $231,000
Sediment Removal QA 77 Day $92,400
Site Restoration 5 Each $3,000,000

Direct Capital: $6,280,300
Engineering, Procurement & Construction Management: 753,636
Contractor Overhead/Profit: 942,045

Total Capital: $8,000,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 608,771 sf $1,095,788
Mobilization 1 LS $20,000
Clear and Grub 608,771 sf $27,951
Berm Construction 32,365 cy $194,193
Rough Grading 608,771 sf $152,193
Liner Placement 608,771 sf $913,157
Demob/Disposal 1 LS $10,000
Regrade 32,365 cy $194,193
Seed/Sod 67,641 sy $67,641

Direct Capital: $2,675,115
Engineering, Procurement & Construction Management: 321,014

Total Capital: $3,000,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 395 gpm $691,235
Water Treatment (Includes Operator) 61,139,879 gal $24,456
Water Treatment QA 108 day $21,600

Direct Capital: $737,291
Engineering, Procurement & Construction Management: 88,475

Total Capital: $800,000
SEDIMENT TREATMENT (VITRIFICATION 1x250 tons Integrated Storage Unit)

Capital Items Quantity Units Cost   
Sediment Treatment 95,673 ton $2,583,165
Soil Loading 95,673 ton $267,884
Soil Hauling 95,673 ton $112,117

Direct Capital: $2,963,165
Engineering, Procurement & Construction Management: $444,475

Total Capital: $3,400,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $19,700,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
APPLETON TO LITTLE RAPIDS

Action Level - 500 ppb

Material Handling Assumptions:
Volume > 500 ppb 56,998 cy 48 ac 43,510 m3
Volume > 125 ppb 182,450 cy 139,275 m3
Volume > 250 ppb 80,611 cy 61,535 m3
Volume > 1,000 ppb 46,178 cy 35,250 m3
Volume > 5000 ppb 20,148 cy 15,380 m3
Volume > 50,000 ppb 0 cy 0 m3
Solids Specific Gravity 2.4
Fresh Water Density 62.4 lb/ft3
In Situ Density 24.2% w/w 11.7% v/v 0.98 tons per cy
Slurry Density (20% in situ) 5.5% w/w 2.3% v/v 0.87 tons per cy Ogden Beeman
Dewatered Density 20% w/w 9.4% v/v 0.95 tons per cy Montgomery Watson
Dewatered Density (mechanical and CDF) 50% w/w 29.4% v/v 1.19 tons per cy Foth & VanDyke
Treated Density 93.5% w/w 60.0% v/v 1.30 tons per cy
HTTD Treatment Capacity 1,264,377 cy in situ 1,650,000          tons
Vitrification Treatment Capacity 1,328,888 cy in situ 2145500.00 tons

Cost Estimating Parameters & Methodology:
Interest Rate 6.0%
Sales Tax 5.5% Not Used
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Debris Sweep $16,000 per acre Ogden Beeman
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day

Hydraulic - 10-inch Cutterhead
Site Preparation $100,000 per dredge launch site pj
Mobilization - Equipment $135,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (10 hours) $5,700 per shift Ogden Beeman
Dredge Rate 1050 cy in situ per 10 hour shift Ogden Beeman
Site Restoration $600,000 per dredge launch site pj

High Temperature Thermal Desorption
Setup Staging Area $50,000 pj
Mobilization/Site Prep $150,000 Maxymillian
Sediment Treatment QA $2 per ton
Ratio of Amending Sand Volume to Dredge Vol. 0.25 :1
Sand Purchase and Deliver $6 per ton Ole
Blending $25 per ton Ole
HTTD (includes off-gas treatment) $75 per ton Maxymillian
Stack Testing $50,000 LS Maxymillian
Place Treated Material $3 per ton

Solidification
Percent Lime 10.0% (w/w) Montgomery Watson
Lime $60 per ton Mixing $25 per ton pj, pug mill mixing

Vitrification
Vitrification $27.0 per ton (250 glass ton per day melter unit) Unit Cost Study- Minergy

Dewatering - Upland Pond (2 cells)
 Land Lease or Purchase $1.80 per sf Ole
Area 608,771                     sf 13.97546543 2 days slurry + 13 wk solids * 2 cell
Perimeter 3,121                         lf assume square
Depth of Material in Dewatering Cell 8 feet based on size at Arrowhead Park

Cell Retention Time 24 hours Not Used
Cell Depth 10 feet

Mobilization $20,000 LS pj
Clear and Grub $2,000 per acre pj
Berm Volume 10.4 cy per lf 2:1 slope, 8-foot top
Berm Construction $6 per cy pj
Rough Grading $0.25 per sf pj
Asphalt Liner $1.50 per sf pj, 2 2-inch lifts
Demob/Disposal $10,000 LS pj
Regrade Berm Soils $6 per cy pj
Seed/Sod $1 per sy Baird

Dewatering - Mechanical
Mobilization $100,000 pj
Holding Pond-Centrifuge $80 per bone dry ton Global Dewatering

Water Treatment
Flow Rate 395                            gpm assume operate 24/7
Unit, Purchase $691,235 LS pj
Water Treatment (Including Operator) $0.40 per 1,000 gallons
Water Treatment QA $200 per day
Flow Rate (mechanical dewatering) 484                            gpm pj
Unit, Purchase (mechanical dewatering) $780,778 LS pj, 1 sample/day

Acres corresponds to dredge 
footprint area
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Disposal
Off-Site Disposal

Load Soil for Hauling $2.80 per ton pj
Round-trip Hauling 2 hours pj
Round-trip Hauling (to Vitrification Facility) 0.5 hours pj
Tipping Fee (non-TSCA) $43 per ton St. Paul
Tipping Fee (TSCA) $55 per ton St. Paul
Truck Rate $75 per hour pj
Truck Load 32 tons pj

Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

ALTERNATIVE C:  Dredge Sediment With Off-site Disposal

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 5 Each $500,000
Mobilization - Equipment and Silt Curtain 5 LS $850,000
Debris Sweep 48 ac $768,000
Dredging - 12 hour shifts 55 Day 0.423076923 $313,500
Dredge Monitoring (Water Quality) 55 Day $165,000
Sediment Removal QA 55 Day $66,000
Site Restoration 5 Each $3,000,000

Direct Capital: $5,662,500
Engineering, Procurement & Construction Management: 679,500
Contractor Overhead/Profit: 849,375

Total Capital: $7,200,000
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SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 608,771 sf $1,095,788
Mobilization 1 LS $20,000
Clear and Grub 608,771 sf $27,951
Berm Construction 32,365 cy $194,193
Rough Grading 608,771 sf $152,193
Liner Placement 608,771 sf $913,157
Demob/Disposal 1 LS $10,000
Regrade 32,365 cy $194,193
Seed/Sod 67,641 sy $67,641

Direct Capital: $2,675,115
Engineering, Procurement & Construction Management: 321,014

Total Capital: $3,000,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 395 gpm $691,235
Water Treatment (Includes Operator) 43,230,619 gal $17,292
Water Treatment QA 76 day $15,200

Direct Capital: $723,728
Engineering, Procurement & Construction Management: 86,847

Total Capital: $800,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 67,649 ton $1,691,225
Lime Purchase 6,765 ton $405,900
Soil Loading 67,649 ton $189,417
Soil Hauling 67,649 ton $317,105
Tipping Fees (non-TSCA) 67,649 ton $2,908,907

Direct Capital: $5,512,554
Engineering, Procurement & Construction Management: 661,506

Total Capital: $6,200,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $21,700,000
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ALTERNATIVE E:  Dredge Sediment and Thermal Treatment

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 5 Each $500,000
Mobilization - Equipment and Silt Curtain 5 LS $850,000
Debris Sweep 48 ac $768,000
Dredging - 12 hour shifts 55 Day 0.423076923 $313,500
Dredge Monitoring (Water Quality) 55 Day $165,000
Sediment Removal QA 55 Day $66,000
Site Restoration 5 Each $3,000,000

Direct Capital: $5,662,500
Engineering, Procurement & Construction Management: 679,500
Contractor Overhead/Profit: 849,375

Total Capital: $7,200,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 608,771 sf $1,095,788
Mobilization 1 LS $20,000
Clear and Grub 608,771 sf $27,951
Berm Construction 32,365 cy $194,193
Rough Grading 608,771 sf $152,193
Liner Placement 608,771 sf $913,157
Demob/Disposal 1 LS $10,000
Regrade 32,365 cy $194,193
Seed/Sod 67,641 sy $67,641

Direct Capital: $2,675,115
Engineering, Procurement & Construction Management: 321,014

Total Capital: $3,000,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 395 gpm $691,235
Water Treatment (Includes Operator) 43,230,619 gal $17,292
Water Treatment QA 76 day $15,200

Direct Capital: $723,728
Engineering, Procurement & Construction Management: 86,847

Total Capital: $800,000
SEDIMENT TREATMENT (VITRIFICATION 1x250 tons Integrated Storage Unit)

Capital Items Quantity Units Cost   
Sediment Treatment 67,648 ton $1,826,497
Soil Loading 67,648 ton $189,415
Soil Hauling 67,648 ton $79,275

Direct Capital: $2,095,187
Engineering, Procurement & Construction Management: $314,278

Total Capital: $2,400,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $17,900,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
APPLETON TO LITTLE RAPIDS

Action Level - 1,000 ppb

Material Handling Assumptions:
Volume > 1000 ppb 46,178 cy 34 ac 35,250 m3
Volume > 125 ppb 182,450 cy 139,275 m3
Volume > 250 ppb 80,611 cy 61,535 m3
Volume > 500 ppb 56,998 cy 43,510 m3
Volume > 5000 ppb 20,148 cy 15,380 m3
Volume > 50,000 ppb 0 cy 0 m3
Solids Specific Gravity 2.4
Fresh Water Density 62.4 lb/ft3
In Situ Density 24.2% w/w 11.7% v/v 0.98 tons per cy
Slurry Density (20% in situ) 5.5% w/w 2.3% v/v 0.87 tons per cy Ogden Beeman
Dewatered Density 20% w/w 9.4% v/v 0.95 tons per cy Montgomery Watson
Dewatered Density (mechanical and CDF) 50% w/w 29.4% v/v 1.19 tons per cy Foth & VanDyke
Treated Density 93.5% w/w 60.0% v/v 1.30 tons per cy
HTTD Treatment Capacity 1,264,377 cy in situ 1,650,000          tons
Vitrification Treatment Capacity 1,328,888 cy in situ 2145500.00 tons

Cost Estimating Parameters & Methodology:
Interest Rate 6.0%
Sales Tax 5.5% Not Used
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Debris Sweep $16,000 per acre Ogden Beeman
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day

Hydraulic - 10-inch Cutterhead
Site Preparation $100,000 per dredge launch site pj
Mobilization - Equipment $135,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (10 hours) $5,700 per shift Ogden Beeman
Dredge Rate 1050 cy in situ per 10 hour shift Ogden Beeman
Site Restoration $600,000 per dredge launch site pj

High Temperature Thermal Desorption
Setup Staging Area $50,000 pj
Mobilization/Site Prep $150,000 Maxymillian
Sediment Treatment QA $2 per ton
Ratio of Amending Sand Volume to Dredge Vol. 0.25 :1
Sand Purchase and Deliver $6 per ton Ole
Blending $25 per ton Ole
HTTD (includes off-gas treatment) $75 per ton Maxymillian
Stack Testing $50,000 LS Maxymillian
Place Treated Material $3 per ton

Solidification
Percent Lime 10.0% (w/w) Montgomery Watson
Lime $60 per ton Mixing $25 per ton pj, pug mill mixing

Vitrification
Vitrification $27.0 per ton (250 glass ton per day melter unit) Unit Cost Study- Minergy

Dewatering - Upland Pond (2 cells)
 Land Lease or Purchase $1.80 per sf Ole
Area 608,771                     sf 13.97546543 2 days slurry + 13 wk solids * 2 cell
Perimeter 3,121                         lf assume square
Depth of Material in Dewatering Cell 8 feet based on size at Arrowhead Park

Cell Retention Time 24 hours Not Used
Cell Depth 10 feet

Mobilization $20,000 LS pj
Clear and Grub $2,000 per acre pj
Berm Volume 10.4 cy per lf 2:1 slope, 8-foot top
Berm Construction $6 per cy pj
Rough Grading $0.25 per sf pj
Asphalt Liner $1.50 per sf pj, 2 2-inch lifts
Demob/Disposal $10,000 LS pj
Regrade Berm Soils $6 per cy pj
Seed/Sod $1 per sy Baird

Dewatering - Mechanical
Mobilization $100,000 pj
Holding Pond-Centrifuge $80 per bone dry ton Global Dewatering

Water Treatment
Flow Rate 395                            gpm assume operate 24/7
Unit, Purchase $691,235 LS pj
Water Treatment (Including Operator) $0.40 per 1,000 gallons
Water Treatment QA $200 per day
Flow Rate (mechanical dewatering) 484                            gpm pj
Unit, Purchase (mechanical dewatering) $780,778 LS pj, 1 sample/day

Acres corresponds to dredge 
footprint area
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Disposal
Off-Site Disposal

Load Soil for Hauling $2.80 per ton pj
Round-trip Hauling 2 hours pj
Round-trip Hauling (to Vitrification Facility) 0.5 hours pj
Tipping Fee (non-TSCA) $43 per ton St. Paul
Tipping Fee (TSCA) $55 per ton St. Paul
Truck Rate $75 per hour pj
Truck Load 32 tons pj

Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

ALTERNATIVE C:  Dredge Sediment With Off-site Disposal

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 5 Each $500,000
Mobilization - Equipment and Silt Curtain 5 LS $850,000
Debris Sweep 34 ac $544,000
Dredging - 12 hour shifts 44 Day 0.338461538 $250,800
Dredge Monitoring (Water Quality) 44 Day $132,000
Sediment Removal QA 44 Day $52,800
Site Restoration 5 Each $3,000,000

Direct Capital: $5,329,600
Engineering, Procurement & Construction Management: 639,552
Contractor Overhead/Profit: 799,440

Total Capital: $6,800,000
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SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 608,771 sf $1,095,788
Mobilization 1 LS $20,000
Clear and Grub 608,771 sf $27,951
Berm Construction 32,365 cy $194,193
Rough Grading 608,771 sf $152,193
Liner Placement 608,771 sf $913,157
Demob/Disposal 1 LS $10,000
Regrade 32,365 cy $194,193
Seed/Sod 67,641 sy $67,641

Direct Capital: $2,675,115
Engineering, Procurement & Construction Management: 321,014

Total Capital: $3,000,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 395 gpm $691,235
Water Treatment (Includes Operator) 35,023,657 gal $14,009
Water Treatment QA 62 day $12,400

Direct Capital: $717,645
Engineering, Procurement & Construction Management: 86,117

Total Capital: $800,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 54,806 ton $1,370,150
Lime Purchase 5,481 ton $328,860
Soil Loading 54,806 ton $153,457
Soil Hauling 54,806 ton $256,903
Tipping Fees (non-TSCA) 54,806 ton $2,356,658

Direct Capital: $4,466,028
Engineering, Procurement & Construction Management: 535,923

Total Capital: $5,000,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $20,100,000
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ALTERNATIVE E:  Dredge Sediment and Thermal Treatment

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 5 Each $500,000
Mobilization - Equipment and Silt Curtain 5 LS $850,000
Debris Sweep 34 ac $544,000
Dredging - 12 hour shifts 44 Day 0.338461538 $250,800
Dredge Monitoring (Water Quality) 44 Day $132,000
Sediment Removal QA 44 Day $52,800
Site Restoration 5 Each $3,000,000

Direct Capital: $5,329,600
Engineering, Procurement & Construction Management: 639,552
Contractor Overhead/Profit: 799,440

Total Capital: $6,800,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 608,771 sf $1,095,788
Mobilization 1 LS $20,000
Clear and Grub 608,771 sf $27,951
Berm Construction 32,365 cy $194,193
Rough Grading 608,771 sf $152,193
Liner Placement 608,771 sf $913,157
Demob/Disposal 1 LS $10,000
Regrade 32,365 cy $194,193
Seed/Sod 67,641 sy $67,641

Direct Capital: $2,675,115
Engineering, Procurement & Construction Management: 321,014

Total Capital: $3,000,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 395 gpm $691,235
Water Treatment (Includes Operator) 35,023,657 gal $14,009
Water Treatment QA 62 day $12,400

Direct Capital: $717,645
Engineering, Procurement & Construction Management: 86,117

Total Capital: $800,000
SEDIMENT TREATMENT (VITRIFICATION 1x250 tons Integrated Storage Unit)

Capital Items Quantity Units Cost   
Sediment Treatment 54,806 ton $1,479,752
Soil Loading 54,806 ton $153,456
Soil Hauling 54,806 ton $64,225

Direct Capital: $1,697,433
Engineering, Procurement & Construction Management: $254,615

Total Capital: $2,000,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $17,100,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
APPLETON TO LITTLE RAPIDS

Action Level - 5,000 ppb

Material Handling Assumptions:
Volume > 5000 ppb 20,148 cy 13 ac 15,380 m3
Volume > 125 ppb 182,450 cy 139,275 m3
Volume > 250 ppb 80,611 cy 61,535 m3
Volume > 500 ppb 56,998 cy 43,510 m3
Volume > 1000 ppb 46,178 cy 35,250 m3
Volume > 50,000 ppb 0 cy 0 m3
Solids Specific Gravity 2.4
Fresh Water Density 62.4 lb/ft3
In Situ Density 24.2% w/w 11.7% v/v 0.98 tons per cy
Slurry Density (20% in situ) 5.5% w/w 2.3% v/v 0.87 tons per cy Ogden Beeman
Dewatered Density 20% w/w 9.4% v/v 0.95 tons per cy Montgomery Watson
Dewatered Density (mechanical and CDF) 50% w/w 29.4% v/v 1.19 tons per cy Foth & VanDyke
Treated Density 93.5% w/w 60.0% v/v 1.30 tons per cy
HTTD Treatment Capacity 1,264,377 cy in situ 1,650,000          tons
Vitrification Treatment Capacity 1,328,888 cy in situ 2145500.00 tons

Cost Estimating Parameters & Methodology:
Interest Rate 6.0%
Sales Tax 5.5% Not Used
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Debris Sweep $16,000 per acre Ogden Beeman
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day

Hydraulic - 10-inch Cutterhead
Site Preparation $100,000 per dredge launch site pj
Mobilization - Equipment $135,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (10 hours) $5,700 per shift Ogden Beeman
Dredge Rate 1050 cy in situ per 10 hour shift Ogden Beeman
Site Restoration $600,000 per dredge launch site pj

High Temperature Thermal Desorption
Setup Staging Area $50,000 pj
Mobilization/Site Prep $150,000 Maxymillian
Sediment Treatment QA $2 per ton
Ratio of Amending Sand Volume to Dredge Vol. 0.25 :1
Sand Purchase and Deliver $6 per ton Ole
Blending $25 per ton Ole
HTTD (includes off-gas treatment) $75 per ton Maxymillian
Stack Testing $50,000 LS Maxymillian
Place Treated Material $3 per ton

Solidification
Percent Lime 10.0% (w/w) Montgomery Watson
Lime $60 per ton Mixing $25 per ton pj, pug mill mixing

Vitrification
Vitrification $27.0 per ton (250 glass ton per day melter unit) Unit Cost Study- Minergy

Dewatering - Upland Pond (2 cells)
 Land Lease or Purchase $1.80 per sf Ole
Area 608,771                     sf 13.97546543 2 days slurry + 13 wk solids * 2 cell
Perimeter 3,121                         lf assume square
Depth of Material in Dewatering Cell 8 feet based on size at Arrowhead Park

Cell Retention Time 24 hours Not Used
Cell Depth 10 feet

Mobilization $20,000 LS pj
Clear and Grub $2,000 per acre pj
Berm Volume 10.4 cy per lf 2:1 slope, 8-foot top
Berm Construction $6 per cy pj
Rough Grading $0.25 per sf pj
Asphalt Liner $1.50 per sf pj, 2 2-inch lifts
Demob/Disposal $10,000 LS pj
Regrade Berm Soils $6 per cy pj
Seed/Sod $1 per sy Baird

Dewatering - Mechanical
Mobilization $100,000 pj
Holding Pond-Centrifuge $80 per bone dry ton Global Dewatering

Water Treatment
Flow Rate 395                            gpm assume operate 24/7
Unit, Purchase $691,235 LS pj
Water Treatment (Including Operator) $0.40 per 1,000 gallons
Water Treatment QA $200 per day
Flow Rate (mechanical dewatering) 484                            gpm pj
Unit, Purchase (mechanical dewatering) $780,778 LS pj, 1 sample/day

Acres corresponds to dredge 
footprint area
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Disposal
Off-Site Disposal

Load Soil for Hauling $2.80 per ton pj
Round-trip Hauling 2 hours pj
Round-trip Hauling (to Vitrification Facility) 0.5 hours pj
Tipping Fee (non-TSCA) $43 per ton St. Paul
Tipping Fee (TSCA) $55 per ton St. Paul
Truck Rate $75 per hour pj
Truck Load 32 tons pj

Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

ALTERNATIVE C:  Dredge Sediment With Off-site Disposal

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 5 Each $500,000
Mobilization - Equipment and Silt Curtain 5 LS $850,000
Debris Sweep 13 ac $208,000
Dredging - 12 hour shifts 20 Day 0.153846154 $114,000
Dredge Monitoring (Water Quality) 20 Day $60,000
Sediment Removal QA 20 Day $24,000
Site Restoration 5 Each $3,000,000

Direct Capital: $4,756,000
Engineering, Procurement & Construction Management: 570,720
Contractor Overhead/Profit: 713,400

Total Capital: $6,000,000
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SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 608,771 sf $1,095,788
Mobilization 1 LS $20,000
Clear and Grub 608,771 sf $27,951
Berm Construction 32,365 cy $194,193
Rough Grading 608,771 sf $152,193
Liner Placement 608,771 sf $913,157
Demob/Disposal 1 LS $10,000
Regrade 32,365 cy $194,193
Seed/Sod 67,641 sy $67,641

Direct Capital: $2,675,115
Engineering, Procurement & Construction Management: 321,014

Total Capital: $3,000,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 395 gpm $691,235
Water Treatment (Includes Operator) 15,281,244 gal $6,112
Water Treatment QA 27 day $5,400

Direct Capital: $702,748
Engineering, Procurement & Construction Management: 84,330

Total Capital: $800,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 23,913 ton $597,825
Lime Purchase 2,392 ton $143,520
Soil Loading 23,913 ton $66,956
Soil Hauling 23,913 ton $112,092
Tipping Fees (non-TSCA) 23,913 ton $1,028,259

Direct Capital: $1,948,653
Engineering, Procurement & Construction Management: 233,838

Total Capital: $2,200,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $16,500,000
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ALTERNATIVE E:  Dredge Sediment and Thermal Treatment

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 5 Each $500,000
Mobilization - Equipment and Silt Curtain 5 LS $850,000
Debris Sweep 13 ac $208,000
Dredging - 12 hour shifts 20 Day 0.153846154 $114,000
Dredge Monitoring (Water Quality) 20 Day $60,000
Sediment Removal QA 20 Day $24,000
Site Restoration 5 Each $3,000,000

Direct Capital: $4,756,000
Engineering, Procurement & Construction Management: 570,720
Contractor Overhead/Profit: 713,400

Total Capital: $6,000,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 608,771 sf $1,095,788
Mobilization 1 LS $20,000
Clear and Grub 608,771 sf $27,951
Berm Construction 32,365 cy $194,193
Rough Grading 608,771 sf $152,193
Liner Placement 608,771 sf $913,157
Demob/Disposal 1 LS $10,000
Regrade 32,365 cy $194,193
Seed/Sod 67,641 sy $67,641

Direct Capital: $2,675,115
Engineering, Procurement & Construction Management: 321,014

Total Capital: $3,000,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 395 gpm $691,235
Water Treatment (Includes Operator) 15,281,244 gal $6,112
Water Treatment QA 27 day $5,400

Direct Capital: $702,748
Engineering, Procurement & Construction Management: 84,330

Total Capital: $800,000
SEDIMENT TREATMENT (VITRIFICATION 1x250 tons Integrated Storage Unit)

Capital Items Quantity Units Cost   
Sediment Treatment 23,912 ton $645,634
Soil Loading 23,912 ton $66,955
Soil Hauling 23,912 ton $28,022

Direct Capital: $740,611
Engineering, Procurement & Construction Management: $111,092

Total Capital: $900,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $15,200,000
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Table 7-8  Cost Summary for Remedial Alternatives - Little Rapids to De Pere
125 ppb
Alternative Dredge 

Volume (cy) Hydraulic Dredging Mechanical 
Dredging Capping Dewatering Water Treatment Thermal 

Treatment
CDF 

Construction Off-site Disposal Institutional 
Controls Subtotal 20% 

Contingency TOTAL

A 0 --- --- --- --- --- --- --- --- $4,500,000 $4,500,000 $900,000 $5,400,000

B 0 --- --- --- --- --- --- --- --- $9,900,000 $9,900,000 $1,980,000 $11,880,000

C1 1,483,156 $33,900,000 --- --- $3,100,000 $1,700,000 --- --- $181,000,000 $4,500,000 $224,200,000 $44,840,000 $269,040,000

C2A 1,483,156 $43,300,000 --- --- --- $5,100,000 --- --- $19,400,000 $4,500,000 $72,300,000 $14,460,000 $86,760,000

C2B 1,483,156 $43,300,000 --- --- $22,100,000 $5,000,000 --- --- $104,900,000 $4,500,000 $179,800,000 $35,960,000 $215,760,000

C3 1,483,156 $33,900,000 --- --- $53,400,000 $2,600,000 --- --- $67,300,000 $4,500,000 $161,700,000 $32,340,000 $194,040,000

D 1,483,156 $33,900,000 --- --- --- $1,900,000 --- $32,000,000 --- $4,500,000 $72,300,000 $14,460,000 $86,760,000

E 1,483,156 $43,300,000 --- --- $22,100,000 $10,700,000 $62,100,000 --- --- $4,500,000 $142,700,000 $28,540,000 $171,240,000

F 585,020 $23,100,000 --- $40,500,000 $3,100,000 $1,100,000 --- --- $71,400,000 $4,500,000 $143,700,000 $28,740,000 $172,440,000

250 ppb
Alternative Dredge 

Volume (cy) Hydraulic Dredging Mechanical 
Dredging Capping Dewatering Water Treatment Thermal 

Treatment
CDF 

Construction Off-site Disposal Institutional 
Controls Subtotal 20% 

Contingency TOTAL

A 0 --- --- --- --- --- --- --- --- $4,500,000 $4,500,000 $900,000 $5,400,000

B 0 --- --- --- --- --- --- --- --- $9,900,000 $9,900,000 $1,980,000 $11,880,000

C1 1,171,585 $28,600,000 --- --- $3,100,000 $1,500,000 --- --- $143,000,000 $4,500,000 $180,700,000 $36,140,000 $216,840,000

C2A 1,171,585 $37,600,000 --- --- --- $4,900,000 --- --- $16,200,000 $4,500,000 $63,200,000 $12,640,000 $75,840,000

C2B 1,171,585 $37,600,000 --- --- $22,100,000 $4,900,000 --- --- $83,700,000 $4,500,000 $152,800,000 $30,560,000 $183,360,000

C3 1,171,585 $28,600,000 --- --- $42,200,000 $2,400,000 --- --- $53,100,000 $4,500,000 $130,800,000 $26,160,000 $156,960,000

D 1,171,585 $28,600,000 --- --- --- $1,700,000 --- $32,000,000 --- $4,500,000 $66,800,000 $13,360,000 $80,160,000

E 1,171,585 $37,600,000 --- --- $22,100,000 $10,500,000 $49,100,000 --- --- $4,500,000 $123,800,000 $24,760,000 $148,560,000

F 411,065 $19,500,000 --- $36,000,000 $3,100,000 $1,000,000 --- --- $50,200,000 $4,500,000 $114,300,000 $22,860,000 $137,160,000

500 ppb
Alternative Dredge 

Volume (cy) Hydraulic Dredging Mechanical 
Dredging Capping Dewatering Water Treatment Thermal 

Treatment
CDF 

Construction Off-site Disposal Institutional 
Controls Subtotal 20% 

Contingency TOTAL

A 0 --- --- --- --- --- --- --- --- $4,500,000 $4,500,000 $900,000 $5,400,000

B 0 --- --- --- --- --- --- --- --- $9,900,000 $9,900,000 $1,980,000 $11,880,000

C1 776,791 $20,500,000 --- --- $3,100,000 $1,300,000 --- --- $94,800,000 $4,500,000 $124,200,000 $24,840,000 $149,040,000

C2A 776,791 $30,100,000 --- --- --- $4,700,000 --- --- $12,100,000 $4,500,000 $51,400,000 $10,280,000 $61,680,000

C2B 776,791 $30,100,000 --- --- $22,100,000 $4,700,000 --- --- $56,900,000 $4,500,000 $118,300,000 $23,660,000 $141,960,000

C3 776,791 $20,500,000 --- --- $28,000,000 $2,100,000 --- --- $35,200,000 $4,500,000 $90,300,000 $18,060,000 $108,360,000

D 776,791 $20,500,000 --- --- --- $1,400,000 --- $32,000,000 --- $4,500,000 $58,400,000 $11,680,000 $70,080,000

E 776,791 $30,100,000 --- --- $22,100,000 $10,300,000 $32,500,000 --- --- $4,500,000 $99,500,000 $19,900,000 $119,400,000

F 283,812 $14,600,000 --- $30,100,000 $3,100,000 $900,000 --- --- $34,600,000 $4,500,000 $87,800,000 $17,560,000 $105,360,000
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1000 ppb
Alternative Dredge 

Volume (cy) Hydraulic Dredging Mechanical 
Dredging Capping Dewatering Water Treatment Thermal 

Treatment
CDF 

Construction Off-site Disposal Institutional 
Controls Subtotal 20% 

Contingency TOTAL

A 0 --- --- --- --- --- --- --- --- $4,500,000 $4,500,000 $900,000 $5,400,000

B 0 --- --- --- --- --- --- --- --- $9,900,000 $9,900,000 $1,980,000 $11,880,000

C1 586,788 $14,800,000 --- --- $3,100,000 $1,100,000 --- --- $71,600,000 $4,500,000 $95,100,000 $19,020,000 $114,120,000

C2A 586,788 $24,700,000 --- --- --- $4,600,000 --- --- $10,100,000 $4,500,000 $43,900,000 $8,780,000 $52,680,000

C2B 586,788 $24,700,000 --- --- $22,100,000 $4,600,000 --- --- $44,000,000 $4,500,000 $99,900,000 $19,980,000 $119,880,000

C3 586,788 $14,800,000 --- --- $21,200,000 $2,000,000 --- --- $26,600,000 $4,500,000 $69,100,000 $13,820,000 $82,920,000

D 586,788 $14,800,000 --- --- --- $1,200,000 --- $32,000,000 --- $4,500,000 $52,500,000 $10,500,000 $63,000,000

E 586,788 $24,700,000 --- --- $22,100,000 $10,300,000 $24,600,000 --- --- $4,500,000 $86,200,000 $17,240,000 $103,440,000

F 170,418 $9,800,000 --- $23,800,000 $3,100,000 $900,000 --- --- $20,800,000 $4,500,000 $62,900,000 $12,580,000 $75,480,000

5000 ppb
Alternative Dredge 

Volume (cy) Hydraulic Dredging Mechanical 
Dredging Capping Dewatering Water Treatment Thermal 

Treatment
CDF 

Construction Off-site Disposal Institutional 
Controls Subtotal 20% 

Contingency TOTAL

A 0 --- --- --- --- --- --- --- --- $4,500,000 $4,500,000 $900,000 $5,400,000

B 0 --- --- --- --- --- --- --- --- $9,900,000 $9,900,000 $1,980,000 $11,880,000

C1 186,348 $6,900,000 --- --- $3,100,000 $900,000 --- --- $22,700,000 $4,500,000 $38,100,000 $7,620,000 $45,720,000

C2A 186,348 $17,400,000 --- --- --- $4,500,000 --- --- $6,000,000 $4,500,000 $32,400,000 $6,480,000 $38,880,000

C2B 186,348 $17,400,000 --- --- $22,100,000 $4,500,000 --- --- $16,800,000 $4,500,000 $65,300,000 $13,060,000 $78,360,000

C3 186,348 $6,900,000 --- --- $6,800,000 $1,700,000 --- --- $8,500,000 $4,500,000 $28,400,000 $5,680,000 $34,080,000

D 186,348 $6,900,000 --- --- --- $1,000,000 --- $32,000,000 --- $4,500,000 $44,400,000 $8,880,000 $53,280,000

E 186,348 $17,400,000 --- --- $22,100,000 $10,100,000 $7,800,000 --- --- $4,500,000 $61,900,000 $12,380,000 $74,280,000

F 50,160 $5,200,000 --- $15,000,000 $3,100,000 $800,000 --- --- $6,100,000 $4,500,000 $34,700,000 $6,940,000 $41,640,000

12/15/2002



BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
LITTLE RAPIDS TO DE PERE

Action Level - 125 ppb

Material Handling Assumptions:
Volume > 125 ppb 1,483,156 cy 739 ac 1,132,180 m3
Volume > 250 ppb 1,171,585 cy 894,340 m3
Volume > 500 ppb 776,791 cy 592,970 m3
Volume > 1,000 ppb 586,788 cy 447,930 m3
Volume > 5000 ppb 186,348 cy 142,250 m3
Volume > 50,000 ppb 0 cy 0 m3
Solids Specific Gravity 2.47
Fresh Water Density 62.4 lb/ft3
In Situ Density 37.1% w/w 19.3% v/v 1.08 tons per cy
Slurry Density (20% in situ) 9.0% w/w 3.9% v/v 0.89 tons per cy Ogden Beeman
Dewatered Density (settling pond) 30% w/w 14.8% v/v 1.03 tons per cy Montgomery Watson
Dewatered Density (CDF or landfill) 50% w/w 28.8% v/v 1.20 tons per cy Foth & VanDyke
Treated Density 93.7% w/w 60.0% v/v 1.33 tons per cy
HTTD Treatment Capacity 2,198,917 cy 1,650,000            tons
Cap Volume 898,136 cy 685,600               m3
Vitrification Treatment Capacity 8,028,121 cy in situ 6440000.00 tons

Cost Estimating Parameters & Methodology:
Interest Rate 6.0%
Sales Tax 5.5% Not Used
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Debris Sweep $16,000 per acre Ogden Beeman
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day

Hydraulic - 10-inch Cutterhead
Site Preparation $100,000 per dredge launch site pj
Mobilization - Equipment $135,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (10 hours) $5,700 per shift Ogden Beeman
Dredge Rate 1050 cy in situ per 10 hour shift Ogden Beeman
Site Restoration $600,000 per dredge launch site pj

Hydraulic - 2 12-inch Cutterheads
Site Preparation $803,400 LS Ogden Beeman
Mobilization - Equipment $1,135,000 LS Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (12 hours) $14,200 per shift Ogden Beeman
Dredge Rate 2885 cy in situ per 12 hour shift Ogden Beeman
Winter Over Equipment $285,000 per year Ogden Beeman
Site Restoration $600,000 per dredge launch site
Length of Piping 95,000 ft 18 mi

Piping Purchase/Installation $67 per ft Ogden Beeman
Number of Road Crossings 4 each pj, review map
Cost per Road Crossing $50,000 per crossing pj, review map
Number of Booster Pumps 4 each Ogden Beeman
Booster Pump Cost $2,500 per day Ogden Beeman

High Temperature Thermal Desorption
Setup Staging Area $50,000 pj
Mobilization/Site Prep $150,000 Maxymillian
Sediment Treatment QA $2 per ton
Ratio of Amending Sand Volume to Dredge Vol. 0.25 :1
Sand Purchase and Deliver $6 per ton Ole
Blending $25 per ton Ole
HTTD (includes off-gas treatment) $75 per ton Maxymillian
Stack Testing $50,000 LS Maxymillian
Place Treated Material $3 per ton

Vitrification
Capital Costs $36,000,000 LS Unit Cost Study- Minergy
Operating Costs $6,800,000 per year Unit Cost Study- Minergy
Vitrification (Unit Cost includes Cap and Oper Costs) $24.0 per ton Unit Cost Study- Minergy

Capping
Mobilization/Site Prep $200,000 Ogden Beeman
Area 11,689,322 sf 1,086,000 m2
Sand Cap Depth 1.7 feet
Placement Rate $6 per cy Ogden Beeman
Sand Purchase $6 per ton Ole
Sand Density 1.4 tons per cy
Armored Cap Depth 1.0 feet
Cobbles $30 per cy Means
Cap Placement QA $100,000 LS Ogden Beeman
Long-term O&M 2% of capital pj
Long-term Monitoring $400,000 per year Anne LTM

Acres corresponds to dredge 
footprint area

Distance to Town of Holland (map 
provded by Fred Swed) 11 mi of 
hard piping plus 7 mi of floating 
pipe

Costs-R4.xls
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Nearshore CDF Arrowhead Menasha
Land Lease or Purchase $1.8 per sf $1.8 Ole
Length 8,000 lf 9,200 Baird
Capping Volume 190,000 cy 170,000 Baird
Seeding Area 280,000 sy 250,000 Baird
Sheetpile Wall Length 8,000 lf 9,200 Baird
Sheetpile Depth 30 ft 30 based on bathymetry
Sheetpile Cost $19 per sf $19 pj
Shot Rock Berm $650 per lf $550 Baird
Rip Rap $215 per lf $250 Baird
Place Treated Material $2 per cy $2 pj
Clean Soil Cap $10 per cy $10 Baird
Seeding $1 per sy $1 Baird
Mitigation $10,000 per acre Tim

$10,000 per year Tim
Long-term Monitoring $650,000 per year Anne LTM
Long-term O&M 2% of capital pj

Solidification
Percent Lime 10.0% (w/w) Montgomery Watson
Lime $60 per ton Mixing $25 per ton pj, pug mill mixing

Dewatering - Upland Pond (2 cells)
 Land Lease or Purchase $1.80 per sf Ole
Area (1050 cy dredge rate) 636,049                     sf 14.60168334 2 days slurry + 13 wk solids * 2 cell
Perimeter (1050 cy dredge rate) 3,190                         lf assume square
Area (2885 cy dredge rate) 5,010,182                  sf 115.0179519

Perimeter (2885 cy dredge rate) 8,953                         lf assume square
Depth of Material in Dewatering Cell 8 feet based on size at Arrowhead Park

Cell Retention Time 24 hours Not Used
Cell Depth 10 feet

Mobilization $20,000 LS pj
Clear and Grub $2,000 per acre pj
Berm Volume 10.4 cy per lf 2:1 slope, 8-foot top
Berm Construction $6 per cy pj
Rough Grading $0.25 per sf pj
Asphalt Liner $1.50 per sf pj, 2 2-inch lifts
Demob/Disposal $10,000 LS pj
Regrade Berm Soils $6 per cy pj
Seed/Sod $1 per sy Baird

Dewatering - Mechanical
Mobilization $100,000 pj
Holding Pond-Centrifuge $80 per bone dry ton Global Dewatering

Water Treatment
Flow Rate (1 10-inch Dredge; settling pond) 389                            gpm assume operate 24/7
Unit, Purchase (1 10-inch Dredge; settling pond) $684,675 LS pj
Flow Rate (1 10-inch Dredge; CDF) 456                            gpm assume operate 24/7
Unit, Purchase (1 10-inch Dredge; CDF) $752,984 LS pj
Flow Rate (2 12-inch Dredges) 3,505                         gpm assume operate 24/7
Unit, Purchase (2 12-inch Dredges) $2,561,265 LS pj
Flow Rate (2-12-in Dredges; settling pond) 2,991                         gpm assume operate 24/7
Flow Rate (mechanical dewatering) 1,252                         gpm
Unit, Purchase (mechanical dewatering) $1,380,892 LS
Water Treatment (Including Operator) $0.40 per 1,000 gallons pj
Water Treatment QA $200 per day pj, 1 sample/day
Length of piping for treated water discharge 20,000 feet

Disposal
Off-Site Disposal (Existing NR 500 Commercial)

Load Soil for Hauling $2.80 per ton pj
Round-trip Hauling 2 hours pj
Round-trip Hauling (to Vitrification Facility) 0.5 hours pj
Tipping Fee (non-TSCA) $43 per ton St. Paul
Tipping Fee (TSCA) $55 per ton St. Paul
Truck Rate $75 per hour pj
Truck Load 32 tons pj
Conveyer Facility Construction 1,000,000 LS pj

Dedicated NR 500 Monofill
Landfill Construction $5,611,941
Landfill Area 140 acres
Local Siting Fee $5 per cy
Closure Cap $100,000 per acre
Operating Cost $500,000 per year
Post-closure Monitoring $30,000 per year

Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

 2 days slurry + 13 wk solids * 2 
cells * 2 shifts per day 

Distance from town of Holland to 
river per map provided by Fred 
Swed
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ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

ALTERNATIVE C1:  Dredge Sediment With Disposal at Existing NR 500 Commercial Disposal Facility (Passive Dewatering)

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $100,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 739 ac $11,824,000
Dredging - 12 hour shifts 1413 Day 10.86923077 $8,054,100
Dredge Monitoring (Water Quality) 1413 Day $4,239,000
Sediment Removal QA 1413 Day $1,695,600
Site Restoration 1 Each $600,000

Direct Capital: $26,682,700
Engineering, Procurement & Construction Management: 3,201,924
Contractor Overhead/Profit: 4,002,405

Total Capital: $33,900,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 636,049 sf $1,144,889
Mobilization 1 LS $20,000
Clear and Grub 636,049 sf $29,203
Berm Construction 33,083 cy $198,496
Rough Grading 636,049 sf $159,012
Liner Placement 636,049 sf $954,074
Demob/Disposal 1 LS $10,000
Regrade 33,083 cy $198,496
Seed/Sod 70,672 sy $70,672

Direct Capital: $2,784,842
Engineering, Procurement & Construction Management: 334,181

Total Capital: $3,100,000
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WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 389 gpm $684,675
Water Treatment (Includes Operator) 1,107,174,048 gal $442,870
Water Treatment QA 1,978 day $395,600

Direct Capital: $1,523,145
Engineering, Procurement & Construction Management: 182,777

Total Capital: $1,700,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 1,982,931 ton $49,573,275
Lime Purchase 198,294 ton $11,897,640
Soil Loading 1,982,931 ton $5,552,207
Soil Hauling 1,982,931 ton $9,294,989
Tipping Fees (non-TSCA) 1,982,931 ton $85,266,033

Direct Capital: $161,584,144
Engineering, Procurement & Construction Management: 19,390,097

Total Capital: $181,000,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $224,200,000

ALTERNATIVE C2A:  Dredge Sediment with Combined Dewatering and Disposal Facility

SEDIMENT REMOVAL (12-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 739 ac $11,824,000
Dredging - 2 12-hour shifts 258 Day 1.417582418 $7,327,200
Dredge Monitoring (Water Quality) 258 Day $1,548,000
Sediment Removal QA 258 Day $619,200
Piping 95,000 ft $6,365,000
Road Crossings 4 Each $200,000
Booster Pumps 4 Each $2,580,000
Winter Over All Equipment 1 year $285,000
Site Restoration 1 Each $600,000

Direct Capital: $34,125,200
Engineering, Procurement & Construction Management: 4,095,024
Contractor Overhead/Profit: 5,118,780

Total Capital: $43,300,000
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WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,505 gpm $2,561,265
Water Treatment (Includes Operator) 1,297,331,997 gal $518,933
Water Treatment QA 258 day $103,200
Piping 20,000 ft $1,340,000

Direct Capital: $4,523,398
Engineering, Procurement & Construction Management: 542,808

Total Capital: $5,100,000

SEDIMENT DISPOSAL (Dedicated NR 500 Monofill)

Capital Items Quantity Units Cost   
Landfill Construction 1 LS $5,611,941
Local Siting Fee 992,071 cy $4,960,355
Closure 31 acres $3,074,600

Direct Capital: $13,646,896
Engineering, Procurement & Construction Management: 1,637,628

Total Capital: $15,300,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Operations 10 $500,000 $3,680,044
Post Closure Monitoring 40 $30,000 $451,389

Total Present Worth, Longer Term O&M Costs $4,131,432

Total Project Capital and O&M Cost $19,400,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $72,300,000

ALTERNATIVE C2B:  Dredge Sediment with Separate Dewatering and Disposal Facility

SEDIMENT REMOVAL (12-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 739 ac $11,824,000
Dredging - 2 12-hour shifts 258 Day 1.417582418 $7,327,200
Dredge Monitoring (Water Quality) 258 Day $1,548,000
Sediment Removal QA 258 Day $619,200
Piping 95,000 ft $6,365,000
Road Crossings 4 Each $200,000
Booster Pumps 4 Each $2,580,000
Winter Over All Equipment 1 year $285,000
Site Restoration 1 Each $600,000

Direct Capital: $34,125,200
Engineering, Procurement & Construction Management: 4,095,024
Contractor Overhead/Profit: 5,118,780

Total Capital: $43,300,000
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SEDIMENT DEWATERING (GRAVITY - NR 213)

Capital Items Quantity Units Cost   
Land Lease or Purchase 5,010,182 sf $9,018,328
Mobilization 1 LS $20,000
Clear and Grub 5,010,182 sf $230,036
Berm Construction 92,850 cy $557,099
Rough Grading 5,010,182 sf $1,252,545
Liner Placement 5,010,182 sf $7,515,273
Demob/Disposal 1 LS $10,000
Regrade 92,850 cy $557,099
Seed/Sod 556,687 sy $556,687

Direct Capital: $19,717,067
Engineering, Procurement & Construction Management: 2,366,048

Total Capital: $22,100,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 2,991 gpm $2,561,265
Water Treatment (Includes Operator) 1,107,174,048 gal $442,870
Water Treatment QA 720 day $144,000
Piping 20,000 ft $1,340,000

Direct Capital: $4,488,135
Engineering, Procurement & Construction Management: 538,576

Total Capital: $5,000,000

SEDIMENT DISPOSAL (Dedicated NR 500 Monofill)

Capital Items Quantity Units Cost   
Solidification 1,982,931 ton $49,573,275
Lime Purchase 198,294 ton $11,897,640
Sediment Loading 1,982,930 ton $5,552,205
Sediment Hauling 1,982,930 ton $9,294,987
Landfill Construction 1 LS $5,611,941
Local Siting Fee 992,071 cy $4,960,355
Closure 31 acres $3,074,600

Direct Capital: $89,965,003
Engineering, Procurement & Construction Management: 10,795,800

Total Capital: $100,800,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Operations 10 $500,000 $3,680,044
Post Closure Monitoring 40 $30,000 $451,389

Total Present Worth, Longer Term O&M Costs $4,131,432

Total Project Capital and O&M Cost $104,900,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $179,800,000
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ALTERNATIVE C3:  Dredge with Disposal at Existing NR 500 Commercial Disposal Facility (Mechanical Dewatering)

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $100,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 739 ac $11,824,000
Dredging - 12 hour shifts 1413 Day 10.86923077 $8,054,100
Dredge Monitoring (Water Quality) 1413 Day $4,239,000
Sediment Removal QA 1413 Day $1,695,600
Site Restoration 1 Each $600,000

Direct Capital: $26,682,700
Engineering, Procurement & Construction Management: 3,201,924
Contractor Overhead/Profit: 4,002,405

Total Capital: $33,900,000

SEDIMENT DEWATERING (MECHANICAL)

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $100,000
Dewatering 594,879 bdt $47,590,332

Direct Capital: $47,690,332
Engineering, Procurement & Construction Management: 5,722,840

Total Capital: $53,400,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 456 gpm $1,380,892
Water Treatment (Includes Operator) 1,297,331,997 gal $518,933
Water Treatment QA 1,978 day $395,600

Direct Capital: $2,295,425
Engineering, Procurement & Construction Management: 275,451

Total Capital: $2,600,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Soil Loading 1,189,758 ton $3,331,323
Soil Hauling 1,189,758 ton $5,576,992
Tipping Fees (non-TSCA) 1,189,758 ton $51,159,607
Tipping Fees (TSCA) 0 ton $0

Direct Capital: $60,067,922
Engineering, Procurement & Construction Management: 7,208,151

Total Capital: $67,300,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $161,700,000
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ALTERNATIVE D:  Dredge Sediment to CDF

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $100,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 739 ac $11,824,000
Dredging - 12 hour shifts 1413 Day 10.86923077 $8,054,100
Dredge Monitoring (Water Quality) 1413 Day $4,239,000
Sediment Removal QA 1413 Day $1,695,600
Site Restoration 1 Each $600,000

Direct Capital: $26,682,700
Engineering, Procurement & Construction Management: 3,201,924
Contractor Overhead/Profit: 4,002,405

Total Capital: $33,900,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 456 gpm $752,984
Water Treatment (Includes Operator) 1,297,331,997 gal $518,933
Water Treatment QA 1,978 day $395,600

Direct Capital: $1,667,517
Engineering, Procurement & Construction Management: 200,102

Total Capital: $1,900,000

CDF CONSTRUCTION - MENASHA

Capital Items Quantity Units Cost   
Mobilization/Site Prep 27,778 sf $50,000
Shot Rock/Rip Rap 9,200 lf $7,360,000
Sheetpile Placement 276,000 sf $5,244,000
Clean Soil Cap 170,000 cy $1,700,000
Seeding 250,000 sy $250,000
Mitigation 52 acre $516,529

Direct Capital: $15,120,529
Engineering, Procurement & Construction Management: 1,814,463

Total Capital: $16,934,992

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 338,700 $5,096,178

Total Present Worth, Longer Term O&M Costs $15,026,734

Total Project Capital and O&M Cost $32,000,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $72,300,000
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ALTERNATIVE E:  Dredge Sediment and Thermal Treatment

SEDIMENT REMOVAL (12-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 2 Each $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 739 ac $11,824,000
Dredging - 2 12-hour shifts 258 Day 1.417582418 $7,327,200
Dredge Monitoring (Water Quality) 258 Day $1,548,000
Sediment Removal QA 258 Day $619,200
Piping 95,000 ft $6,365,000
Road Crossings 4 Each $200,000
Booster Pumps 4 Each $2,580,000
Winter Over All Equipment 1 year $285,000
Site Restoration 1 Each $600,000

Direct Capital: $34,125,200
Engineering, Procurement & Construction Management: 4,095,024
Contractor Overhead/Profit: 5,118,780

Total Capital: $43,300,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 5,010,182 sf $9,018,328
Mobilization 1 LS $20,000
Clear and Grub 5,010,182 sf $230,036
Berm Construction 92,850 cy $557,099
Rough Grading 5,010,182 sf $1,252,545
Liner Placement 5,010,182 sf $7,515,273
Demob/Disposal 1 LS $10,000
Regrade 92,850 cy $557,099
Seed/Sod 556,687 sy $556,687

Direct Capital: $19,717,067
Engineering, Procurement & Construction Management: 2,366,048

Total Capital: $22,100,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 2,991 gpm $2,561,265
Water Treatment (Includes Operator) 1,107,174,048 gal $442,870
Water Treatment QA 720 day $144,000
Piping 95,000 ft $6,365,000

Direct Capital: $9,513,135
Engineering, Procurement & Construction Management: 1,141,576

Total Capital: $10,700,000
SEDIMENT TREATMENT (VITRIFICATION 2x375 t Standalone Storage Units)

Capital Items Quantity Units Cost   
Sediment Treatment 1,982,930 ton $47,590,332
Soil Loading 1,982,930 ton $5,552,205
Soil Hauling 1,982,930 ton $2,323,747

Direct Capital: $55,466,284
Engineering, Procurement & Construction Management: $6,655,954

Total Capital: $62,100,000
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INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $142,700,000

ALTERNATIVE F:  Cap Sediment to Maximum Extent Possible, Dredge and Off-site Disposal

CAPPING

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $200,000
Sand Purchase 1,010,188 tons $6,061,130
Sand Placement 721,563 cy $4,329,379
Cobble Purchase and Placement 432,938 cy $12,988,136
Cap Placement QA 1 LS $100,000

Direct Capital: $23,678,645
Engineering, Procurement & Construction Management: 2,841,437

Total Capital: $26,520,082

Present Worth of Longer Term Operating Costs Years Annual Cost
Monitoring/O&M
Long-term Monitoring 40 $400,000 $6,018,519
Long-term O&M 40 $530,402 $7,980,581

Total Present Worth, Longer Term O&M Costs $13,999,099

Total Project Capital and O&M Cost $40,500,000

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $100,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 739 ac $11,824,000
Dredging - 12 hour shifts 558 Day $3,180,600
Dredge Monitoring (Water Quality) 558 Day $1,674,000
Sediment Removal QA 558 Day $669,600
Site Restoration 1 Each $600,000

Direct Capital: $18,218,200
Engineering, Procurement & Construction Management: 2,186,184
Contractor Overhead/Profit: 2,732,730

Total Capital: $23,100,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 636,049 sf $1,144,889
Mobilization 1 LS $20,000
Clear and Grub 636,049 sf $29,203
Berm Construction 33,083 cy $198,496
Rough Grading 636,049 sf $159,012
Liner Placement 636,049 sf $954,074
Demob/Disposal 1 LS $10,000
Regrade 33,083 cy $198,496
Seed/Sod 70,672 sy $70,672

Direct Capital: $2,784,842
Engineering, Procurement & Construction Management: 334,181

Total Capital: $3,100,000
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WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 389 gpm $684,675
Water Treatment (Includes Operator) 436,716,588 gal $174,687
Water Treatment QA 781 Day $156,200

Direct Capital: $1,015,562
Engineering, Procurement & Construction Management: 121,867

Total Capital: $1,100,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 782,153 ton $19,553,825
Lime Purchase 78,216 ton $4,692,960
Soil Loading 782,153 ton $2,190,028
Soil Hauling 782,153 ton $3,666,342
Tipping Fees (non-TSCA) 782,153 ton $33,632,579

Direct Capital: $63,735,735
Engineering, Procurement & Construction Management: 7,648,288

Total Capital: $71,400,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $143,700,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
LITTLE RAPIDS TO DE PERE

Action Level - 250 ppb

Material Handling Assumptions:
Volume > 250 ppb 1,171,585 cy 665 ac 894,340 m3
Volume > 125 ppb 1,483,156 cy 1,132,180 m3
Volume > 500 ppb 776,791 cy 592,970 m3
Volume > 1,000 ppb 586,788 cy 447,930 m3
Volume > 5000 ppb 186,348 cy 142,250 m3
Volume > 50,000 ppb 0 cy 0 m3
Solids Specific Gravity 2.47
Fresh Water Density 62.4 lb/ft3
In Situ Density 37.1% w/w 19.3% v/v 1.08 tons per cy
Slurry Density (20% in situ) 9.0% w/w 3.9% v/v 0.89 tons per cy Ogden Beeman
Dewatered Density (settling pond) 30% w/w 14.8% v/v 1.03 tons per cy Montgomery Watson
Dewatered Density (CDF or landfill) 50% w/w 28.8% v/v 1.20 tons per cy Foth & VanDyke
Treated Density 93.7% w/w 60.0% v/v 1.33 tons per cy
HTTD Treatment Capacity 2,198,917 cy 1,650,000            tons
Cap Volume 760,521 cy 580,550               m3
Vitrification Treatment Capacity 8,028,121 cy in situ 6440000.00 tons

Cost Estimating Parameters & Methodology:
Interest Rate 6.0%
Sales Tax 5.5% Not Used
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Debris Sweep $16,000 per acre Ogden Beeman
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day

Hydraulic - 10-inch Cutterhead
Site Preparation $100,000 per dredge launch site pj
Mobilization - Equipment $135,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (10 hours) $5,700 per shift Ogden Beeman
Dredge Rate 1050 cy in situ per 10 hour shift Ogden Beeman
Site Restoration $600,000 per dredge launch site pj

Hydraulic - 2 12-inch Cutterheads
Site Preparation $803,400 LS Ogden Beeman
Mobilization - Equipment $1,135,000 LS Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (12 hours) $14,200 per shift Ogden Beeman
Dredge Rate 2885 cy in situ per 12 hour shift Ogden Beeman
Winter Over Equipment $285,000 per year Ogden Beeman
Site Restoration $600,000 per dredge launch site
Length of Piping 95,000 ft 18 mi

Piping Purchase/Installation $67 per ft Ogden Beeman
Number of Road Crossings 4 each pj, review map
Cost per Road Crossing $50,000 per crossing pj, review map
Number of Booster Pumps 4 each Ogden Beeman
Booster Pump Cost $2,500 per day Ogden Beeman

High Temperature Thermal Desorption
Setup Staging Area $50,000 pj
Mobilization/Site Prep $150,000 Maxymillian
Sediment Treatment QA $2 per ton
Ratio of Amending Sand Volume to Dredge Vol. 0.25 :1
Sand Purchase and Deliver $6 per ton Ole
Blending $25 per ton Ole
HTTD (includes off-gas treatment) $75 per ton Maxymillian
Stack Testing $50,000 LS Maxymillian
Place Treated Material $3 per ton

Vitrification
Capital Costs $36,000,000 LS Unit Cost Study- Minergy
Operating Costs $6,800,000 per year Unit Cost Study- Minergy
Vitrification (Unit Cost includes Cap and Oper Costs) $24.0 per ton Unit Cost Study- Minergy

Capping
Mobilization/Site Prep $200,000 Ogden Beeman
Area 10,155,502 sf 943,500 m2
Sand Cap Depth 1.7 feet
Placement Rate $6 per cy Ogden Beeman
Sand Purchase $6 per ton Ole
Sand Density 1.4 tons per cy
Armored Cap Depth 1.0 feet
Cobbles $30 per cy Means
Cap Placement QA $100,000 LS Ogden Beeman
Long-term O&M 2% of capital pj
Long-term Monitoring $400,000 per year Anne LTM

Acres corresponds to dredge 
footprint area

Distance to Town of Holland (map 
provded by Fred Swed) 11 mi of 
hard piping plus 7 mi of floating 
pipe
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Nearshore CDF Arrowhead Menasha
Land Lease or Purchase $1.8 per sf $1.8 Ole
Length 8,000 lf 9,200 Baird
Capping Volume 190,000 cy 170,000 Baird
Seeding Area 280,000 sy 250,000 Baird
Sheetpile Wall Length 8,000 lf 9,200 Baird
Sheetpile Depth 30 ft 30 based on bathymetry
Sheetpile Cost $19 per sf $19 pj
Shot Rock Berm $650 per lf $550 Baird
Rip Rap $215 per lf $250 Baird
Place Treated Material $2 per cy $2 pj
Clean Soil Cap $10 per cy $10 Baird
Seeding $1 per sy $1 Baird
Mitigation $10,000 per acre Tim

$10,000 per year Tim
Long-term Monitoring $650,000 per year Anne LTM
Long-term O&M 2% of capital pj

Solidification
Percent Lime 10.0% (w/w) Montgomery Watson
Lime $60 per ton Mixing $25 per ton pj, pug mill mixing

Dewatering - Upland Pond (2 cells)
 Land Lease or Purchase $1.80 per sf Ole
Area (1050 cy dredge rate) 636,049                     sf 2 days slurry + 13 wk solids * 2 cell
Perimeter (1050 cy dredge rate) 3,190                         lf assume square
Area (2885 cy dredge rate) 5,010,182                  sf

Perimeter (2885 cy dredge rate) 8,953                         lf assume square
Depth of Material in Dewatering Cell 8 feet based on size at Arrowhead Park

Cell Retention Time 24 hours Not Used
Cell Depth 10 feet

Mobilization $20,000 LS pj
Clear and Grub $2,000 per acre pj
Berm Volume 10.4 cy per lf 2:1 slope, 8-foot top
Berm Construction $6 per cy pj
Rough Grading $0.25 per sf pj
Asphalt Liner $1.50 per sf pj, 2 2-inch lifts
Demob/Disposal $10,000 LS pj
Regrade Berm Soils $6 per cy pj
Seed/Sod $1 per sy Baird

Dewatering - Mechanical
Mobilization $100,000 pj
Holding Pond-Centrifuge $80 per bone dry ton Global Dewatering

Water Treatment
Flow Rate (1 10-inch Dredge; settling pond) 389                            gpm assume operate 24/7
Unit, Purchase (1 10-inch Dredge; settling pond) $684,675 LS pj
Flow Rate (1 10-inch Dredge; CDF) 456                            gpm assume operate 24/7
Unit, Purchase (1 10-inch Dredge; CDF) $752,984 LS pj
Flow Rate (2 12-inch Dredges) 3,505                         gpm assume operate 24/7
Unit, Purchase (2 12-inch Dredges) $2,561,265 LS pj
Flow Rate (2-12-in Dredges; settling pond) 2,991                         gpm assume operate 24/7
Flow Rate (mechanical dewatering) 1,252                         gpm
Unit, Purchase (mechanical dewatering) $1,380,892 LS
Water Treatment (Including Operator) $0.40 per 1,000 gallons pj
Water Treatment QA $200 per day pj, 1 sample/day
Length of piping for treated water discharge 20,000 feet

Disposal
Off-Site Disposal (Existing NR 500 Commercial)

Load Soil for Hauling $2.80 per ton pj
Round-trip Hauling 2 hours pj
Round-trip Hauling (to Vitrification Facility) 0.5 hours pj
Tipping Fee (non-TSCA) $43 per ton St. Paul
Tipping Fee (TSCA) $55 per ton St. Paul
Truck Rate $75 per hour pj
Truck Load 32 tons pj
Conveyer Facility Construction 1,000,000 LS pj

Dedicated NR 500 Monofill
Landfill Construction $4,433,026
Landfill Area 140 acres
Local Siting Fee $5 per cy
Closure Cap $100,000 per acre
Operating Cost $500,000 per year
Post-closure Monitoring $30,000 per year

Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

 2 days slurry + 13 wk solids * 2 
cells * 2 shifts per day 

Distance from town of Holland to 
river per map provided by Fred 
Swed
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ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

ALTERNATIVE C1:  Dredge Sediment With Disposal at Existing NR 500 Commercial Disposal Facility (Passive Dewatering)

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $100,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 665 ac $10,640,000
Dredging - 12 hour shifts 1116 Day 8.584615385 $6,361,200
Dredge Monitoring (Water Quality) 1116 Day $3,348,000
Sediment Removal QA 1116 Day $1,339,200
Site Restoration 1 Each $600,000

Direct Capital: $22,558,400
Engineering, Procurement & Construction Management: 2,707,008
Contractor Overhead/Profit: 3,383,760

Total Capital: $28,600,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 636,049 sf $1,144,889
Mobilization 1 LS $20,000
Clear and Grub 636,049 sf $29,203
Berm Construction 33,083 cy $198,496
Rough Grading 636,049 sf $159,012
Liner Placement 636,049 sf $954,074
Demob/Disposal 1 LS $10,000
Regrade 33,083 cy $198,496
Seed/Sod 70,672 sy $70,672

Direct Capital: $2,784,842
Engineering, Procurement & Construction Management: 334,181

Total Capital: $3,100,000
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WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 389 gpm $684,675
Water Treatment (Includes Operator) 874,587,113 gal $349,835
Water Treatment QA 1,563 day $312,600

Direct Capital: $1,347,110
Engineering, Procurement & Construction Management: 161,653

Total Capital: $1,500,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 1,566,372 ton $39,159,300
Lime Purchase 156,638 ton $9,398,280
Soil Loading 1,566,372 ton $4,385,842
Soil Hauling 1,566,372 ton $7,342,369
Tipping Fees (non-TSCA) 1,566,372 ton $67,353,996

Direct Capital: $127,639,786
Engineering, Procurement & Construction Management: 15,316,774

Total Capital: $143,000,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $180,700,000

ALTERNATIVE C2A:  Dredge Sediment with Combined Dewatering and Disposal Facility

SEDIMENT REMOVAL (12-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $803,400
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 665 ac $10,640,000
Dredging - 2 12-hour shifts 204 Day 1.120879121 $5,793,600
Dredge Monitoring (Water Quality) 204 Day $1,224,000
Sediment Removal QA 204 Day $489,600
Piping 95,000 ft $6,365,000
Road Crossings 4 Each $200,000
Booster Pumps 4 Each $2,040,000
Winter Over All Equipment 1 year $285,000
Site Restoration 1 Each $600,000

Direct Capital: $29,610,600
Engineering, Procurement & Construction Management: 3,553,272
Contractor Overhead/Profit: 4,441,590

Total Capital: $37,600,000
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WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,505 gpm $2,561,265
Water Treatment (Includes Operator) 1,024,798,087 gal $409,919
Water Treatment QA 204 day $81,600
Piping 20,000 ft $1,340,000

Direct Capital: $4,392,785
Engineering, Procurement & Construction Management: 527,134

Total Capital: $4,900,000

SEDIMENT DISPOSAL (Dedicated NR 500 Monofill)

Capital Items Quantity Units Cost   
Landfill Construction 1 LS $4,433,026
Local Siting Fee 783,664 cy $3,918,320
Closure 24 acres $2,428,711

Direct Capital: $10,780,057
Engineering, Procurement & Construction Management: 1,293,607

Total Capital: $12,100,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Operations 10 $500,000 $3,680,044
Post Closure Monitoring 40 $30,000 $451,389

Total Present Worth, Longer Term O&M Costs $4,131,432

Total Project Capital and O&M Cost $16,200,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $63,200,000

ALTERNATIVE C2B:  Dredge Sediment with Separate Dewatering and Disposal Facility

SEDIMENT REMOVAL (12-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $803,400
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 665 ac $10,640,000
Dredging - 2 12-hour shifts 204 Day 1.120879121 $5,793,600
Dredge Monitoring (Water Quality) 204 Day $1,224,000
Sediment Removal QA 204 Day $489,600
Piping 95,000 ft $6,365,000
Road Crossings 4 Each $200,000
Booster Pumps 4 Each $2,040,000
Winter Over All Equipment 1 year $285,000
Site Restoration 1 Each $600,000

Direct Capital: $29,610,600
Engineering, Procurement & Construction Management: 3,553,272
Contractor Overhead/Profit: 4,441,590

Total Capital: $37,600,000
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SEDIMENT DEWATERING (GRAVITY - NR 213)

Capital Items Quantity Units Cost   
Land Lease or Purchase 5,010,182 sf $9,018,328
Mobilization 1 LS $20,000
Clear and Grub 5,010,182 sf $230,036
Berm Construction 92,850 cy $557,099
Rough Grading 5,010,182 sf $1,252,545
Liner Placement 5,010,182 sf $7,515,273
Demob/Disposal 1 LS $10,000
Regrade 92,850 cy $557,099
Seed/Sod 556,687 sy $556,687

Direct Capital: $19,717,067
Engineering, Procurement & Construction Management: 2,366,048

Total Capital: $22,100,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 2,991 gpm $2,561,265
Water Treatment (Includes Operator) 874,587,113 gal $349,835
Water Treatment QA 569 day $113,800
Piping 20,000 ft $1,340,000

Direct Capital: $4,364,900
Engineering, Procurement & Construction Management: 523,788

Total Capital: $4,900,000

SEDIMENT DISPOSAL (Dedicated NR 500 Monofill)

Capital Items Quantity Units Cost   
Solidification 1,566,372 ton $39,159,300
Lime Purchase 156,638 ton $9,398,280
Sediment Loading 1,566,371 ton $4,385,839
Sediment Hauling 1,566,371 ton $7,342,365
Landfill Construction 1 LS $4,433,026
Local Siting Fee 783,664 cy $3,918,320
Closure 24 acres $2,428,711

Direct Capital: $71,065,840
Engineering, Procurement & Construction Management: 8,527,901

Total Capital: $79,600,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Operations 10 $500,000 $3,680,044
Post Closure Monitoring 40 $30,000 $451,389

Total Present Worth, Longer Term O&M Costs $4,131,432

Total Project Capital and O&M Cost $83,700,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $152,800,000
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ALTERNATIVE C3:  Dredge with Disposal at Existing NR 500 Commercial Disposal Facility (Mechanical Dewatering)

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $100,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 665 ac $10,640,000
Dredging - 12 hour shifts 1116 Day 8.584615385 $6,361,200
Dredge Monitoring (Water Quality) 1116 Day $3,348,000
Sediment Removal QA 1116 Day $1,339,200
Site Restoration 1 Each $600,000

Direct Capital: $22,558,400
Engineering, Procurement & Construction Management: 2,707,008
Contractor Overhead/Profit: 3,383,760

Total Capital: $28,600,000

SEDIMENT DEWATERING (MECHANICAL)

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $100,000
Dewatering 469,911 bdt $37,592,907

Direct Capital: $37,692,907
Engineering, Procurement & Construction Management: 4,523,149

Total Capital: $42,200,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 456 gpm $1,380,892
Water Treatment (Includes Operator) 1,024,798,087 gal $409,919
Water Treatment QA 1,563 day $312,600

Direct Capital: $2,103,411
Engineering, Procurement & Construction Management: 252,409

Total Capital: $2,400,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Soil Loading 939,823 ton $2,631,503
Soil Hauling 939,823 ton $4,405,419
Tipping Fees (non-TSCA) 939,823 ton $40,412,375
Tipping Fees (TSCA) 0 ton $0

Direct Capital: $47,449,297
Engineering, Procurement & Construction Management: 5,693,916

Total Capital: $53,100,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $130,800,000
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ALTERNATIVE D:  Dredge Sediment to CDF

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $100,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 665 ac $10,640,000
Dredging - 12 hour shifts 1116 Day 8.584615385 $6,361,200
Dredge Monitoring (Water Quality) 1116 Day $3,348,000
Sediment Removal QA 1116 Day $1,339,200
Site Restoration 1 Each $600,000

Direct Capital: $22,558,400
Engineering, Procurement & Construction Management: 2,707,008
Contractor Overhead/Profit: 3,383,760

Total Capital: $28,600,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 456 gpm $752,984
Water Treatment (Includes Operator) 1,024,798,087 gal $409,919
Water Treatment QA 1,563 day $312,600

Direct Capital: $1,475,503
Engineering, Procurement & Construction Management: 177,060

Total Capital: $1,700,000

CDF CONSTRUCTION - MENASHA

Capital Items Quantity Units Cost   
Mobilization/Site Prep 27,778 sf $50,000
Shot Rock/Rip Rap 9,200 lf $7,360,000
Sheetpile Placement 276,000 sf $5,244,000
Clean Soil Cap 170,000 cy $1,700,000
Seeding 250,000 sy $250,000
Mitigation 52 acre $516,529

Direct Capital: $15,120,529
Engineering, Procurement & Construction Management: 1,814,463

Total Capital: $16,934,992

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 338,700 $5,096,178

Total Present Worth, Longer Term O&M Costs $15,026,734

Total Project Capital and O&M Cost $32,000,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $66,800,000
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ALTERNATIVE E:  Dredge Sediment and Thermal Treatment

SEDIMENT REMOVAL (12-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $803,400
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 665 ac $10,640,000
Dredging - 2 12-hour shifts 204 Day 1.120879121 $5,793,600
Dredge Monitoring (Water Quality) 204 Day $1,224,000
Sediment Removal QA 204 Day $489,600
Piping 95,000 ft $6,365,000
Road Crossings 4 Each $200,000
Booster Pumps 4 Each $2,040,000
Winter Over All Equipment 1 year $285,000
Site Restoration 1 Each $600,000

Direct Capital: $29,610,600
Engineering, Procurement & Construction Management: 3,553,272
Contractor Overhead/Profit: 4,441,590

Total Capital: $37,600,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 5,010,182 sf $9,018,328
Mobilization 1 LS $20,000
Clear and Grub 5,010,182 sf $230,036
Berm Construction 92,850 cy $557,099
Rough Grading 5,010,182 sf $1,252,545
Liner Placement 5,010,182 sf $7,515,273
Demob/Disposal 1 LS $10,000
Regrade 92,850 cy $557,099
Seed/Sod 556,687 sy $556,687

Direct Capital: $19,717,067
Engineering, Procurement & Construction Management: 2,366,048

Total Capital: $22,100,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 2,991 gpm $2,561,265
Water Treatment (Includes Operator) 874,587,113 gal $349,835
Water Treatment QA 569 day $113,800
Piping 95,000 ft $6,365,000

Direct Capital: $9,389,900
Engineering, Procurement & Construction Management: 1,126,788

Total Capital: $10,500,000
SEDIMENT TREATMENT (VITRIFICATION 2x375 t Standalone Storage Units)

Capital Items Quantity Units Cost   
Sediment Treatment 1,566,371 ton $37,592,907
Soil Loading 1,566,371 ton $4,385,839
Soil Hauling 1,566,371 ton $1,835,591

Direct Capital: $43,814,337
Engineering, Procurement & Construction Management: $5,257,720

Total Capital: $49,100,000
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INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $123,800,000

ALTERNATIVE F:  Cap Sediment to Maximum Extent Possible, Dredge and Off-site Disposal

CAPPING

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $200,000
Sand Purchase 877,636 tons $5,265,816
Sand Placement 626,883 cy $3,761,297
Cobble Purchase and Placement 376,130 cy $11,283,892
Cap Placement QA 1 LS $100,000

Direct Capital: $20,611,005
Engineering, Procurement & Construction Management: 2,473,321

Total Capital: $23,084,326

Present Worth of Longer Term Operating Costs Years Annual Cost
Monitoring/O&M
Long-term Monitoring 40 $400,000 $6,018,519
Long-term O&M 40 $461,687 $6,946,672

Total Present Worth, Longer Term O&M Costs $12,965,191

Total Project Capital and O&M Cost $36,000,000

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $100,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 665 ac $10,640,000
Dredging - 12 hour shifts 392 Day $2,234,400
Dredge Monitoring (Water Quality) 392 Day $1,176,000
Sediment Removal QA 392 Day $470,400
Site Restoration 1 Each $600,000

Direct Capital: $15,390,800
Engineering, Procurement & Construction Management: 1,846,896
Contractor Overhead/Profit: 2,308,620

Total Capital: $19,500,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 636,049 sf $1,144,889
Mobilization 1 LS $20,000
Clear and Grub 636,049 sf $29,203
Berm Construction 33,083 cy $198,496
Rough Grading 636,049 sf $159,012
Liner Placement 636,049 sf $954,074
Demob/Disposal 1 LS $10,000
Regrade 33,083 cy $198,496
Seed/Sod 70,672 sy $70,672

Direct Capital: $2,784,842
Engineering, Procurement & Construction Management: 334,181

Total Capital: $3,100,000
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WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 389 gpm $684,675
Water Treatment (Includes Operator) 306,859,461 gal $122,744
Water Treatment QA 549 Day $109,800

Direct Capital: $917,219
Engineering, Procurement & Construction Management: 110,066

Total Capital: $1,000,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)
SEDIMENT DISPOSAL (OFF-SITE)

Capital Items Quantity Units Cost   
Solidification 549,581 ton $13,739,525
Lime Purchase 54,959 ton $3,297,540
Soil Loading 549,581 ton $1,538,827
Soil Hauling 549,581 ton $2,576,161
Tipping Fees (non-TSCA) 549,581 ton $23,631,983

Direct Capital: $44,784,036
Engineering, Procurement & Construction Management: 5,374,084

Total Capital: $50,200,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $114,300,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
LITTLE RAPIDS TO DE PERE

Action Level - 500 ppb

Material Handling Assumptions:
Volume > 500 ppb 776,791 cy 498 ac 592,970 m3
Volume > 125 ppb 1,483,156 cy 1,132,180 m3
Volume > 250 ppb 1,171,585 cy 894,340 m3
Volume > 1,000 ppb 586,788 cy 447,930 m3
Volume > 5000 ppb 186,348 cy 142,250 m3
Volume > 50,000 ppb 0 cy 0 m3
Solids Specific Gravity 2.47
Fresh Water Density 62.4 lb/ft3
In Situ Density 37.1% w/w 19.3% v/v 1.08 tons per cy
Slurry Density (20% in situ) 9.0% w/w 3.9% v/v 0.89 tons per cy Ogden Beeman
Dewatered Density (settling pond) 30% w/w 14.8% v/v 1.03 tons per cy Montgomery Watson
Dewatered Density (CDF or landfill) 50% w/w 28.8% v/v 1.20 tons per cy Foth & VanDyke
Treated Density 93.7% w/w 60.0% v/v 1.33 tons per cy
HTTD Treatment Capacity 2,198,917 cy 1,650,000            tons
Cap Volume 492,979 cy 376,320               m3
Vitrification Treatment Capacity 8,028,121 cy in situ 6440000.00 tons

Cost Estimating Parameters & Methodology:
Interest Rate 6.0%
Sales Tax 5.5% Not Used
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Debris Sweep $16,000 per acre Ogden Beeman
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day

Hydraulic - 10-inch Cutterhead
Site Preparation $100,000 per dredge launch site pj
Mobilization - Equipment $135,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (10 hours) $5,700 per shift Ogden Beeman
Dredge Rate 1050 cy in situ per 10 hour shift Ogden Beeman
Site Restoration $600,000 per dredge launch site pj

Hydraulic - 2 12-inch Cutterheads
Site Preparation $803,400 LS Ogden Beeman
Mobilization - Equipment $1,135,000 LS Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (12 hours) $14,200 per shift Ogden Beeman
Dredge Rate 2885 cy in situ per 12 hour shift Ogden Beeman
Winter Over Equipment $285,000 per year Ogden Beeman
Site Restoration $600,000 per dredge launch site
Length of Piping 95,000 ft 18 mi

Piping Purchase/Installation $67 per ft Ogden Beeman
Number of Road Crossings 4 each pj, review map
Cost per Road Crossing $50,000 per crossing pj, review map
Number of Booster Pumps 4 each Ogden Beeman
Booster Pump Cost $2,500 per day Ogden Beeman

High Temperature Thermal Desorption
Setup Staging Area $50,000 pj
Mobilization/Site Prep $150,000 Maxymillian
Sediment Treatment QA $2 per ton
Ratio of Amending Sand Volume to Dredge Vol. 0.25 :1
Sand Purchase and Deliver $6 per ton Ole
Blending $25 per ton Ole
HTTD (includes off-gas treatment) $75 per ton Maxymillian
Stack Testing $50,000 LS Maxymillian
Place Treated Material $3 per ton

Vitrification
Capital Costs $36,000,000 LS Unit Cost Study- Minergy
Operating Costs $6,800,000 per year Unit Cost Study- Minergy
Vitrification (Unit Cost includes Cap and Oper Costs) $24.0 per ton Unit Cost Study- Minergy

Capping
Mobilization/Site Prep $200,000 Ogden Beeman
Area 8,117,944 sf 754,200 m2
Sand Cap Depth 1.7 feet
Placement Rate $6 per cy Ogden Beeman
Sand Purchase $6 per ton Ole
Sand Density 1.4 tons per cy
Armored Cap Depth 1.0 feet
Cobbles $30 per cy Means
Cap Placement QA $100,000 LS Ogden Beeman
Long-term O&M 2% of capital pj
Long-term Monitoring $400,000 per year Anne LTM

Acres corresponds to dredge 
footprint area

Distance to Town of Holland (map 
provded by Fred Swed) 11 mi of 
hard piping plus 7 mi of floating 
pipe
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Nearshore CDF Arrowhead Menasha
Land Lease or Purchase $1.8 per sf $1.8 Ole
Length 8,000 lf 9,200 Baird
Capping Volume 190,000 cy 170,000 Baird
Seeding Area 280,000 sy 250,000 Baird
Sheetpile Wall Length 8,000 lf 9,200 Baird
Sheetpile Depth 30 ft 30 based on bathymetry
Sheetpile Cost $19 per sf $19 pj
Shot Rock Berm $650 per lf $550 Baird
Rip Rap $215 per lf $250 Baird
Place Treated Material $2 per cy $2 pj
Clean Soil Cap $10 per cy $10 Baird
Seeding $1 per sy $1 Baird
Mitigation $10,000 per acre Tim

$10,000 per year Tim
Long-term Monitoring $650,000 per year Anne LTM
Long-term O&M 2% of capital pj

Solidification
Percent Lime 10.0% (w/w) Montgomery Watson
Lime $60 per ton Mixing $25 per ton pj, pug mill mixing

Dewatering - Upland Pond (2 cells)
 Land Lease or Purchase $1.80 per sf Ole
Area (1050 cy dredge rate) 636,049                     sf 2 days slurry + 13 wk solids * 2 cell
Perimeter (1050 cy dredge rate) 3,190                         lf assume square
Area (2885 cy dredge rate) 5,010,182                  sf

Perimeter (2885 cy dredge rate) 8,953                         lf assume square
Depth of Material in Dewatering Cell 8 feet based on size at Arrowhead Park

Cell Retention Time 24 hours Not Used
Cell Depth 10 feet

Mobilization $20,000 LS pj
Clear and Grub $2,000 per acre pj
Berm Volume 10.4 cy per lf 2:1 slope, 8-foot top
Berm Construction $6 per cy pj
Rough Grading $0.25 per sf pj
Asphalt Liner $1.50 per sf pj, 2 2-inch lifts
Demob/Disposal $10,000 LS pj
Regrade Berm Soils $6 per cy pj
Seed/Sod $1 per sy Baird

Dewatering - Mechanical
Mobilization $100,000 pj
Holding Pond-Centrifuge $80 per bone dry ton Global Dewatering

Water Treatment
Flow Rate (1 10-inch Dredge; settling pond) 389                            gpm assume operate 24/7
Unit, Purchase (1 10-inch Dredge; settling pond) $684,675 LS pj
Flow Rate (1 10-inch Dredge; CDF) 456                            gpm assume operate 24/7
Unit, Purchase (1 10-inch Dredge; CDF) $752,984 LS pj
Flow Rate (2 12-inch Dredges) 3,505                         gpm assume operate 24/7
Unit, Purchase (2 12-inch Dredges) $2,561,265 LS pj
Flow Rate (2-12-in Dredges; settling pond) 2,991                         gpm assume operate 24/7
Flow Rate (mechanical dewatering) 1,252                         gpm
Unit, Purchase (mechanical dewatering) $1,380,892 LS
Water Treatment (Including Operator) $0.40 per 1,000 gallons pj
Water Treatment QA $200 per day pj, 1 sample/day
Length of piping for treated water discharge 20,000 feet

Disposal
Off-Site Disposal (Existing NR 500 Commercial)

Load Soil for Hauling $2.80 per ton pj
Round-trip Hauling 2 hours pj
Round-trip Hauling (to Vitrification Facility) 0.5 hours pj
Tipping Fee (non-TSCA) $43 per ton St. Paul
Tipping Fee (TSCA) $55 per ton St. Paul
Truck Rate $75 per hour pj
Truck Load 32 tons pj
Conveyer Facility Construction 1,000,000 LS pj

Dedicated NR 500 Monofill
Landfill Construction $2,939,208
Landfill Area 140 acres
Local Siting Fee $5 per cy
Closure Cap $100,000 per acre
Operating Cost $500,000 per year
Post-closure Monitoring $30,000 per year

Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

 2 days slurry + 13 wk solids * 2 
cells * 2 shifts per day 

Distance from town of Holland to 
river per map provided by Fred 
Swed
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ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

ALTERNATIVE C1:  Dredge Sediment With Disposal at Existing NR 500 Commercial Disposal Facility (Passive Dewatering)

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $100,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 498 ac $7,968,000
Dredging - 12 hour shifts 740 Day 5.692307692 $4,218,000
Dredge Monitoring (Water Quality) 740 Day $2,220,000
Sediment Removal QA 740 Day $888,000
Site Restoration 1 Each $600,000

Direct Capital: $16,164,000
Engineering, Procurement & Construction Management: 1,939,680
Contractor Overhead/Profit: 2,424,600

Total Capital: $20,500,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 636,049 sf $1,144,889
Mobilization 1 LS $20,000
Clear and Grub 636,049 sf $29,203
Berm Construction 33,083 cy $198,496
Rough Grading 636,049 sf $159,012
Liner Placement 636,049 sf $954,074
Demob/Disposal 1 LS $10,000
Regrade 33,083 cy $198,496
Seed/Sod 70,672 sy $70,672

Direct Capital: $2,784,842
Engineering, Procurement & Construction Management: 334,181

Total Capital: $3,100,000
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WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 389 gpm $684,675
Water Treatment (Includes Operator) 579,873,337 gal $231,949
Water Treatment QA 1,036 day $207,200

Direct Capital: $1,123,825
Engineering, Procurement & Construction Management: 134,859

Total Capital: $1,300,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 1,038,544 ton $25,963,600
Lime Purchase 103,855 ton $6,231,300
Soil Loading 1,038,544 ton $2,907,923
Soil Hauling 1,038,544 ton $4,868,175
Tipping Fees (non-TSCA) 1,038,544 ton $44,657,392

Direct Capital: $84,628,390
Engineering, Procurement & Construction Management: 10,155,407

Total Capital: $94,800,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $124,200,000

ALTERNATIVE C2A:  Dredge Sediment with Combined Dewatering and Disposal Facility

SEDIMENT REMOVAL (12-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $803,400
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 498 ac $7,968,000
Dredging - 2 12-hour shifts 135 Day 0.741758242 $3,834,000
Dredge Monitoring (Water Quality) 135 Day $810,000
Sediment Removal QA 135 Day $324,000
Piping 95,000 ft $6,365,000
Road Crossings 4 Each $200,000
Booster Pumps 4 Each $1,350,000
Winter Over All Equipment 1 year $285,000
Site Restoration 1 Each $600,000

Direct Capital: $23,709,400
Engineering, Procurement & Construction Management: 2,845,128
Contractor Overhead/Profit: 3,556,410

Total Capital: $30,100,000
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WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,505 gpm $2,561,265
Water Treatment (Includes Operator) 679,467,005 gal $271,787
Water Treatment QA 135 day $54,000
Piping 20,000 ft $1,340,000

Direct Capital: $4,227,052
Engineering, Procurement & Construction Management: 507,246

Total Capital: $4,700,000

SEDIMENT DISPOSAL (Dedicated NR 500 Monofill)

Capital Items Quantity Units Cost   
Landfill Construction 1 LS $2,939,208
Local Siting Fee 519,589 cy $2,597,945
Closure 16 acres $1,610,296

Direct Capital: $7,147,450
Engineering, Procurement & Construction Management: 857,694

Total Capital: $8,000,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Operations 10 $500,000 $3,680,044
Post Closure Monitoring 40 $30,000 $451,389

Total Present Worth, Longer Term O&M Costs $4,131,432

Total Project Capital and O&M Cost $12,100,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $51,400,000

ALTERNATIVE C2B:  Dredge Sediment with Separate Dewatering and Disposal Facility

SEDIMENT REMOVAL (12-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $803,400
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 498 ac $7,968,000
Dredging - 2 12-hour shifts 135 Day 0.741758242 $3,834,000
Dredge Monitoring (Water Quality) 135 Day $810,000
Sediment Removal QA 135 Day $324,000
Piping 95,000 ft $6,365,000
Road Crossings 4 Each $200,000
Booster Pumps 4 Each $1,350,000
Winter Over All Equipment 1 year $285,000
Site Restoration 1 Each $600,000

Direct Capital: $23,709,400
Engineering, Procurement & Construction Management: 2,845,128
Contractor Overhead/Profit: 3,556,410

Total Capital: $30,100,000
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SEDIMENT DEWATERING (GRAVITY - NR 213)

Capital Items Quantity Units Cost   
Land Lease or Purchase 5,010,182 sf $9,018,328
Mobilization 1 LS $20,000
Clear and Grub 5,010,182 sf $230,036
Berm Construction 92,850 cy $557,099
Rough Grading 5,010,182 sf $1,252,545
Liner Placement 5,010,182 sf $7,515,273
Demob/Disposal 1 LS $10,000
Regrade 92,850 cy $557,099
Seed/Sod 556,687 sy $556,687

Direct Capital: $19,717,067
Engineering, Procurement & Construction Management: 2,366,048

Total Capital: $22,100,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 2,991 gpm $2,561,265
Water Treatment (Includes Operator) 579,873,337 gal $231,949
Water Treatment QA 377 day $75,400
Piping 20,000 ft $1,340,000

Direct Capital: $4,208,615
Engineering, Procurement & Construction Management: 505,034

Total Capital: $4,700,000

SEDIMENT DISPOSAL (Dedicated NR 500 Monofill)

Capital Items Quantity Units Cost   
Solidification 1,038,544 ton $25,963,600
Lime Purchase 103,855 ton $6,231,300
Sediment Loading 1,038,544 ton $2,907,922
Sediment Hauling 1,038,544 ton $4,868,173
Landfill Construction 1 LS $2,939,208
Local Siting Fee 519,589 cy $2,597,945
Closure 16 acres $1,610,296

Direct Capital: $47,118,445
Engineering, Procurement & Construction Management: 5,654,213

Total Capital: $52,800,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Operations 10 $500,000 $3,680,044
Post Closure Monitoring 40 $30,000 $451,389

Total Present Worth, Longer Term O&M Costs $4,131,432

Total Project Capital and O&M Cost $56,900,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $118,300,000
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ALTERNATIVE C3:  Dredge with Disposal at Existing NR 500 Commercial Disposal Facility (Mechanical Dewatering)

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $100,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 498 ac $7,968,000
Dredging - 12 hour shifts 740 Day 5.692307692 $4,218,000
Dredge Monitoring (Water Quality) 740 Day $2,220,000
Sediment Removal QA 740 Day $888,000
Site Restoration 1 Each $600,000

Direct Capital: $16,164,000
Engineering, Procurement & Construction Management: 1,939,680
Contractor Overhead/Profit: 2,424,600

Total Capital: $20,500,000

SEDIMENT DEWATERING (MECHANICAL)

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $100,000
Dewatering 311,563 bdt $24,925,046

Direct Capital: $25,025,046
Engineering, Procurement & Construction Management: 3,003,006

Total Capital: $28,000,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 456 gpm $1,380,892
Water Treatment (Includes Operator) 679,467,005 gal $271,787
Water Treatment QA 1,036 day $207,200

Direct Capital: $1,859,879
Engineering, Procurement & Construction Management: 223,185

Total Capital: $2,100,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Soil Loading 623,126 ton $1,744,753
Soil Hauling 623,126 ton $2,920,904
Tipping Fees (non-TSCA) 623,126 ton $26,794,425
Tipping Fees (TSCA) 0 ton $0

Direct Capital: $31,460,082
Engineering, Procurement & Construction Management: 3,775,210

Total Capital: $35,200,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $90,300,000
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ALTERNATIVE D:  Dredge Sediment to CDF

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $100,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 498 ac $7,968,000
Dredging - 12 hour shifts 740 Day 5.692307692 $4,218,000
Dredge Monitoring (Water Quality) 740 Day $2,220,000
Sediment Removal QA 740 Day $888,000
Site Restoration 1 Each $600,000

Direct Capital: $16,164,000
Engineering, Procurement & Construction Management: 1,939,680
Contractor Overhead/Profit: 2,424,600

Total Capital: $20,500,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 456 gpm $752,984
Water Treatment (Includes Operator) 679,467,005 gal $271,787
Water Treatment QA 1,036 day $207,200

Direct Capital: $1,231,971
Engineering, Procurement & Construction Management: 147,837

Total Capital: $1,400,000

CDF CONSTRUCTION - MENASHA

Capital Items Quantity Units Cost   
Mobilization/Site Prep 27,778 sf $50,000
Shot Rock/Rip Rap 9,200 lf $7,360,000
Sheetpile Placement 276,000 sf $5,244,000
Clean Soil Cap 170,000 cy $1,700,000
Seeding 250,000 sy $250,000
Mitigation 52 acre $516,529

Direct Capital: $15,120,529
Engineering, Procurement & Construction Management: 1,814,463

Total Capital: $16,934,992

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 338,700 $5,096,178

Total Present Worth, Longer Term O&M Costs $15,026,734

Total Project Capital and O&M Cost $32,000,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $58,400,000
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ALTERNATIVE E:  Dredge Sediment and Thermal Treatment

SEDIMENT REMOVAL (12-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $803,400
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 498 ac $7,968,000
Dredging - 2 12-hour shifts 135 Day 0.741758242 $3,834,000
Dredge Monitoring (Water Quality) 135 Day $810,000
Sediment Removal QA 135 Day $324,000
Piping 95,000 ft $6,365,000
Road Crossings 4 Each $200,000
Booster Pumps 4 Each $1,350,000
Winter Over All Equipment 1 year $285,000
Site Restoration 1 Each $600,000

Direct Capital: $23,709,400
Engineering, Procurement & Construction Management: 2,845,128
Contractor Overhead/Profit: 3,556,410

Total Capital: $30,100,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 5,010,182 sf $9,018,328
Mobilization 1 LS $20,000
Clear and Grub 5,010,182 sf $230,036
Berm Construction 92,850 cy $557,099
Rough Grading 5,010,182 sf $1,252,545
Liner Placement 5,010,182 sf $7,515,273
Demob/Disposal 1 LS $10,000
Regrade 92,850 cy $557,099
Seed/Sod 556,687 sy $556,687

Direct Capital: $19,717,067
Engineering, Procurement & Construction Management: 2,366,048

Total Capital: $22,100,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 2,991 gpm $2,561,265
Water Treatment (Includes Operator) 579,873,337 gal $231,949
Water Treatment QA 377 day $75,400
Piping 95,000 ft $6,365,000

Direct Capital: $9,233,615
Engineering, Procurement & Construction Management: 1,108,034

Total Capital: $10,300,000
SEDIMENT TREATMENT (VITRIFICATION 2x375 t Standalone Storage Units)

Capital Items Quantity Units Cost   
Sediment Treatment 1,038,544 ton $24,925,046
Soil Loading 1,038,544 ton $2,907,922
Soil Hauling 1,038,544 ton $1,217,043

Direct Capital: $29,050,012
Engineering, Procurement & Construction Management: $3,486,001

Total Capital: $32,500,000
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INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $99,500,000

ALTERNATIVE F:  Cap Sediment to Maximum Extent Possible, Dredge and Off-site Disposal

CAPPING

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $200,000
Sand Purchase 701,551 tons $4,209,304
Sand Placement 501,108 cy $3,006,646
Cobble Purchase and Placement 300,665 cy $9,019,938
Cap Placement QA 1 LS $100,000

Direct Capital: $16,535,888
Engineering, Procurement & Construction Management: 1,984,307

Total Capital: $18,520,194

Present Worth of Longer Term Operating Costs Years Annual Cost
Monitoring/O&M
Long-term Monitoring 40 $400,000 $6,018,519
Long-term O&M 40 $370,404 $5,573,207

Total Present Worth, Longer Term O&M Costs $11,591,726

Total Project Capital and O&M Cost $30,100,000

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $100,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 498 ac $7,968,000
Dredging - 12 hour shifts 271 Day $1,544,700
Dredge Monitoring (Water Quality) 271 Day $813,000
Sediment Removal QA 271 Day $325,200
Site Restoration 1 Each $600,000

Direct Capital: $11,520,900
Engineering, Procurement & Construction Management: 1,382,508
Contractor Overhead/Profit: 1,728,135

Total Capital: $14,600,000
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SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 636,049 sf $1,144,889
Mobilization 1 LS $20,000
Clear and Grub 636,049 sf $29,203
Berm Construction 33,083 cy $198,496
Rough Grading 636,049 sf $159,012
Liner Placement 636,049 sf $954,074
Demob/Disposal 1 LS $10,000
Regrade 33,083 cy $198,496
Seed/Sod 70,672 sy $70,672

Direct Capital: $2,784,842
Engineering, Procurement & Construction Management: 334,181

Total Capital: $3,100,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 389 gpm $684,675
Water Treatment (Includes Operator) 211,864,949 gal $84,746
Water Treatment QA 379 Day $75,800

Direct Capital: $845,221
Engineering, Procurement & Construction Management: 101,427

Total Capital: $900,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)
SEDIMENT DISPOSAL (OFF-SITE)

Capital Items Quantity Units Cost   
Solidification 379,447 ton $9,486,175
Lime Purchase 37,945 ton $2,276,700
Soil Loading 379,447 ton $1,062,452
Soil Hauling 379,447 ton $1,778,658
Tipping Fees (non-TSCA) 379,447 ton $16,316,221

Direct Capital: $30,920,205
Engineering, Procurement & Construction Management: 3,710,425

Total Capital: $34,600,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $87,800,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
LITTLE RAPIDS TO DE PERE

Action Level - 1,000 ppb

Material Handling Assumptions:
Volume > 1000 ppb 586,788 cy 328 ac 447,930 m3
Volume > 125 ppb 1,483,156 cy 1,132,180 m3
Volume > 250 ppb 1,171,585 cy 894,340 m3
Volume > 500 ppb 776,791 cy 592,970 m3
Volume > 5000 ppb 186,348 cy 142,250 m3
Volume > 50,000 ppb 0 cy 0 m3
Solids Specific Gravity 2.47
Fresh Water Density 62.4 lb/ft3
In Situ Density 37.1% w/w 19.3% v/v 1.08 tons per cy
Slurry Density (20% in situ) 9.0% w/w 3.9% v/v 0.89 tons per cy Ogden Beeman
Dewatered Density (settling pond) 30% w/w 14.8% v/v 1.03 tons per cy Montgomery Watson
Dewatered Density (CDF or landfill) 50% w/w 28.8% v/v 1.20 tons per cy Foth & VanDyke
Treated Density 93.7% w/w 60.0% v/v 1.33 tons per cy
HTTD Treatment Capacity 2,198,917 cy 1,650,000            tons
Cap Volume 416,370 cy 317,840               m3
Vitrification Treatment Capacity 8,028,121 cy in situ 6440000.00 tons

Cost Estimating Parameters & Methodology:
Interest Rate 6.0%
Sales Tax 5.5% Not Used
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Debris Sweep $16,000 per acre Ogden Beeman
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day

Hydraulic - 10-inch Cutterhead
Site Preparation $100,000 per dredge launch site pj
Mobilization - Equipment $135,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (10 hours) $5,700 per shift Ogden Beeman
Dredge Rate 1050 cy in situ per 10 hour shift Ogden Beeman
Site Restoration $600,000 per dredge launch site pj

Hydraulic - 2 12-inch Cutterheads
Site Preparation $803,400 LS Ogden Beeman
Mobilization - Equipment $1,135,000 LS Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (12 hours) $14,200 per shift Ogden Beeman
Dredge Rate 2885 cy in situ per 12 hour shift Ogden Beeman
Winter Over Equipment $285,000 per year Ogden Beeman
Site Restoration $600,000 per dredge launch site
Length of Piping 95,000 ft 18 mi

Piping Purchase/Installation $67 per ft Ogden Beeman
Number of Road Crossings 4 each pj, review map
Cost per Road Crossing $50,000 per crossing pj, review map
Number of Booster Pumps 4 each Ogden Beeman
Booster Pump Cost $2,500 per day Ogden Beeman

High Temperature Thermal Desorption
Setup Staging Area $50,000 pj
Mobilization/Site Prep $150,000 Maxymillian
Sediment Treatment QA $2 per ton
Ratio of Amending Sand Volume to Dredge Vol. 0.25 :1
Sand Purchase and Deliver $6 per ton Ole
Blending $25 per ton Ole
HTTD (includes off-gas treatment) $75 per ton Maxymillian
Stack Testing $50,000 LS Maxymillian
Place Treated Material $3 per ton

Vitrification
Capital Costs $36,000,000 LS Unit Cost Study- Minergy
Operating Costs $6,800,000 per year Unit Cost Study- Minergy
Vitrification (Unit Cost includes Cap and Oper Costs) $24.0 per ton Unit Cost Study- Minergy

Capping
Mobilization/Site Prep $200,000 Ogden Beeman
Area 5,945,840 sf 552,400 m2
Sand Cap Depth 1.7 feet
Placement Rate $6 per cy Ogden Beeman
Sand Purchase $6 per ton Ole
Sand Density 1.4 tons per cy
Armored Cap Depth 1.0 feet
Cobbles $30 per cy Means
Cap Placement QA $100,000 LS Ogden Beeman
Long-term O&M 2% of capital pj
Long-term Monitoring $400,000 per year Anne LTM

Acres corresponds to dredge 
footprint area

Distance to Town of Holland (map 
provded by Fred Swed) 11 mi of 
hard piping plus 7 mi of floating 
pipe
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Nearshore CDF Arrowhead Menasha
Land Lease or Purchase $1.8 per sf $1.8 Ole
Length 8,000 lf 9,200 Baird
Capping Volume 190,000 cy 170,000 Baird
Seeding Area 280,000 sy 250,000 Baird
Sheetpile Wall Length 8,000 lf 9,200 Baird
Sheetpile Depth 30 ft 30 based on bathymetry
Sheetpile Cost $19 per sf $19 pj
Shot Rock Berm $650 per lf $550 Baird
Rip Rap $215 per lf $250 Baird
Place Treated Material $2 per cy $2 pj
Clean Soil Cap $10 per cy $10 Baird
Seeding $1 per sy $1 Baird
Mitigation $10,000 per acre Tim

$10,000 per year Tim
Long-term Monitoring $650,000 per year Anne LTM
Long-term O&M 2% of capital pj

Solidification
Percent Lime 10.0% (w/w) Montgomery Watson
Lime $60 per ton Mixing $25 per ton pj, pug mill mixing

Dewatering - Upland Pond (2 cells)
 Land Lease or Purchase $1.80 per sf Ole
Area (1050 cy dredge rate) 636,049                     sf 2 days slurry + 13 wk solids * 2 cell
Perimeter (1050 cy dredge rate) 3,190                         lf assume square
Area (2885 cy dredge rate) 5,010,182                  sf

Perimeter (2885 cy dredge rate) 8,953                         lf assume square
Depth of Material in Dewatering Cell 8 feet based on size at Arrowhead Park

Cell Retention Time 24 hours Not Used
Cell Depth 10 feet

Mobilization $20,000 LS pj
Clear and Grub $2,000 per acre pj
Berm Volume 10.4 cy per lf 2:1 slope, 8-foot top
Berm Construction $6 per cy pj
Rough Grading $0.25 per sf pj
Asphalt Liner $1.50 per sf pj, 2 2-inch lifts
Demob/Disposal $10,000 LS pj
Regrade Berm Soils $6 per cy pj
Seed/Sod $1 per sy Baird

Dewatering - Mechanical
Mobilization $100,000 pj
Holding Pond-Centrifuge $80 per bone dry ton Global Dewatering

Water Treatment
Flow Rate (1 10-inch Dredge; settling pond) 389                            gpm assume operate 24/7
Unit, Purchase (1 10-inch Dredge; settling pond) $684,675 LS pj
Flow Rate (1 10-inch Dredge; CDF) 456                            gpm assume operate 24/7
Unit, Purchase (1 10-inch Dredge; CDF) $752,984 LS pj
Flow Rate (2 12-inch Dredges) 3,505                         gpm assume operate 24/7
Unit, Purchase (2 12-inch Dredges) $2,561,265 LS pj
Flow Rate (2-12-in Dredges; settling pond) 2,991                         gpm assume operate 24/7
Flow Rate (mechanical dewatering) 1,252                         gpm
Unit, Purchase (mechanical dewatering) $1,380,892 LS
Water Treatment (Including Operator) $0.40 per 1,000 gallons pj
Water Treatment QA $200 per day pj, 1 sample/day
Length of piping for treated water discharge 20,000 feet

Disposal
Off-Site Disposal (Existing NR 500 Commercial)

Load Soil for Hauling $2.80 per ton pj
Round-trip Hauling 2 hours pj
Round-trip Hauling (to Vitrification Facility) 0.5 hours pj
Tipping Fee (non-TSCA) $43 per ton St. Paul
Tipping Fee (TSCA) $55 per ton St. Paul
Truck Rate $75 per hour pj
Truck Load 32 tons pj
Conveyer Facility Construction 1,000,000 LS pj

Dedicated NR 500 Monofill
Landfill Construction $2,220,280
Landfill Area 140 acres
Local Siting Fee $5 per cy
Closure Cap $100,000 per acre
Operating Cost $500,000 per year
Post-closure Monitoring $30,000 per year

Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

 2 days slurry + 13 wk solids * 2 
cells * 2 shifts per day 

Distance from town of Holland to 
river per map provided by Fred 
Swed
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ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

ALTERNATIVE C1:  Dredge Sediment With Disposal at Existing NR 500 Commercial Disposal Facility (Passive Dewatering)

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $100,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 328 ac $5,248,000
Dredging - 12 hour shifts 559 Day 4.3 $3,186,300
Dredge Monitoring (Water Quality) 559 Day $1,677,000
Sediment Removal QA 559 Day $670,800
Site Restoration 1 Each $600,000

Direct Capital: $11,652,100
Engineering, Procurement & Construction Management: 1,398,252
Contractor Overhead/Profit: 1,747,815

Total Capital: $14,800,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 636,049 sf $1,144,889
Mobilization 1 LS $20,000
Clear and Grub 636,049 sf $29,203
Berm Construction 33,083 cy $198,496
Rough Grading 636,049 sf $159,012
Liner Placement 636,049 sf $954,074
Demob/Disposal 1 LS $10,000
Regrade 33,083 cy $198,496
Seed/Sod 70,672 sy $70,672

Direct Capital: $2,784,842
Engineering, Procurement & Construction Management: 334,181

Total Capital: $3,100,000
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WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 389 gpm $684,675
Water Treatment (Includes Operator) 438,036,771 gal $175,215
Water Treatment QA 783 day $156,600

Direct Capital: $1,016,490
Engineering, Procurement & Construction Management: 121,979

Total Capital: $1,100,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 784,517 ton $19,612,925
Lime Purchase 78,452 ton $4,707,120
Soil Loading 784,517 ton $2,196,648
Soil Hauling 784,517 ton $3,677,423
Tipping Fees (non-TSCA) 784,517 ton $33,734,231

Direct Capital: $63,928,347
Engineering, Procurement & Construction Management: 7,671,402

Total Capital: $71,600,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $95,100,000

ALTERNATIVE C2A:  Dredge Sediment with Combined Dewatering and Disposal Facility

SEDIMENT REMOVAL (12-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $803,400
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 328 ac $5,248,000
Dredging - 2 12-hour shifts 102 Day 0.56043956 $2,896,800
Dredge Monitoring (Water Quality) 102 Day $612,000
Sediment Removal QA 102 Day $244,800
Piping 95,000 ft $6,365,000
Road Crossings 4 Each $200,000
Booster Pumps 4 Each $1,020,000
Winter Over All Equipment 1 year $285,000
Site Restoration 1 Each $600,000

Direct Capital: $19,445,000
Engineering, Procurement & Construction Management: 2,333,400
Contractor Overhead/Profit: 2,916,750

Total Capital: $24,700,000
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WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,505 gpm $2,561,265
Water Treatment (Includes Operator) 513,269,905 gal $205,308
Water Treatment QA 102 day $40,800
Piping 20,000 ft $1,340,000

Direct Capital: $4,147,373
Engineering, Procurement & Construction Management: 497,685

Total Capital: $4,600,000

SEDIMENT DISPOSAL (Dedicated NR 500 Monofill)

Capital Items Quantity Units Cost   
Landfill Construction 1 LS $2,220,280
Local Siting Fee 392,498 cy $1,962,490
Closure 12 acres $1,216,419

Direct Capital: $5,399,189
Engineering, Procurement & Construction Management: 647,903

Total Capital: $6,000,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Operations 10 $500,000 $3,680,044
Post Closure Monitoring 40 $30,000 $451,389

Total Present Worth, Longer Term O&M Costs $4,131,432

Total Project Capital and O&M Cost $10,100,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $43,900,000

ALTERNATIVE C2B:  Dredge Sediment with Separate Dewatering and Disposal Facility

SEDIMENT REMOVAL (12-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $803,400
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 328 ac $5,248,000
Dredging - 2 12-hour shifts 102 Day 0.56043956 $2,896,800
Dredge Monitoring (Water Quality) 102 Day $612,000
Sediment Removal QA 102 Day $244,800
Piping 95,000 ft $6,365,000
Road Crossings 4 Each $200,000
Booster Pumps 4 Each $1,020,000
Winter Over All Equipment 1 year $285,000
Site Restoration 1 Each $600,000

Direct Capital: $19,445,000
Engineering, Procurement & Construction Management: 2,333,400
Contractor Overhead/Profit: 2,916,750

Total Capital: $24,700,000
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SEDIMENT DEWATERING (GRAVITY - NR 213)

Capital Items Quantity Units Cost   
Land Lease or Purchase 5,010,182 sf $9,018,328
Mobilization 1 LS $20,000
Clear and Grub 5,010,182 sf $230,036
Berm Construction 92,850 cy $557,099
Rough Grading 5,010,182 sf $1,252,545
Liner Placement 5,010,182 sf $7,515,273
Demob/Disposal 1 LS $10,000
Regrade 92,850 cy $557,099
Seed/Sod 556,687 sy $556,687

Direct Capital: $19,717,067
Engineering, Procurement & Construction Management: 2,366,048

Total Capital: $22,100,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 2,991 gpm $2,561,265
Water Treatment (Includes Operator) 438,036,771 gal $175,215
Water Treatment QA 285 day $57,000
Piping 20,000 ft $1,340,000

Direct Capital: $4,133,480
Engineering, Procurement & Construction Management: 496,018

Total Capital: $4,600,000

SEDIMENT DISPOSAL (Dedicated NR 500 Monofill)

Capital Items Quantity Units Cost   
Solidification 784,517 ton $19,612,925
Lime Purchase 78,452 ton $4,707,120
Sediment Loading 784,517 ton $2,196,647
Sediment Hauling 784,517 ton $3,677,422
Landfill Construction 1 LS $2,220,280
Local Siting Fee 392,498 cy $1,962,490
Closure 12 acres $1,216,419

Direct Capital: $35,593,303
Engineering, Procurement & Construction Management: 4,271,196

Total Capital: $39,900,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Operations 10 $500,000 $3,680,044
Post Closure Monitoring 40 $30,000 $451,389

Total Present Worth, Longer Term O&M Costs $4,131,432

Total Project Capital and O&M Cost $44,000,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $99,900,000
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ALTERNATIVE C3:  Dredge with Disposal at Existing NR 500 Commercial Disposal Facility (Mechanical Dewatering)

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $100,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 328 ac $5,248,000
Dredging - 12 hour shifts 559 Day 4.3 $3,186,300
Dredge Monitoring (Water Quality) 559 Day $1,677,000
Sediment Removal QA 559 Day $670,800
Site Restoration 1 Each $600,000

Direct Capital: $11,652,100
Engineering, Procurement & Construction Management: 1,398,252
Contractor Overhead/Profit: 1,747,815

Total Capital: $14,800,000

SEDIMENT DEWATERING (MECHANICAL)

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $100,000
Dewatering 235,355 bdt $18,828,399

Direct Capital: $18,928,399
Engineering, Procurement & Construction Management: 2,271,408

Total Capital: $21,200,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 456 gpm $1,380,892
Water Treatment (Includes Operator) 513,269,905 gal $205,308
Water Treatment QA 783 day $156,600

Direct Capital: $1,742,800
Engineering, Procurement & Construction Management: 209,136

Total Capital: $2,000,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Soil Loading 470,710 ton $1,317,988
Soil Hauling 470,710 ton $2,206,453
Tipping Fees (non-TSCA) 470,710 ton $20,240,529
Tipping Fees (TSCA) 0 ton $0

Direct Capital: $23,764,970
Engineering, Procurement & Construction Management: 2,851,796

Total Capital: $26,600,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $69,100,000
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ALTERNATIVE D:  Dredge Sediment to CDF

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $100,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 328 ac $5,248,000
Dredging - 12 hour shifts 559 Day 4.3 $3,186,300
Dredge Monitoring (Water Quality) 559 Day $1,677,000
Sediment Removal QA 559 Day $670,800
Site Restoration 1 Each $600,000

Direct Capital: $11,652,100
Engineering, Procurement & Construction Management: 1,398,252
Contractor Overhead/Profit: 1,747,815

Total Capital: $14,800,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 456 gpm $752,984
Water Treatment (Includes Operator) 513,269,905 gal $205,308
Water Treatment QA 783 day $156,600

Direct Capital: $1,114,892
Engineering, Procurement & Construction Management: 133,787

Total Capital: $1,200,000

CDF CONSTRUCTION - MENASHA

Capital Items Quantity Units Cost   
Mobilization/Site Prep 27,778 sf $50,000
Shot Rock/Rip Rap 9,200 lf $7,360,000
Sheetpile Placement 276,000 sf $5,244,000
Clean Soil Cap 170,000 cy $1,700,000
Seeding 250,000 sy $250,000
Mitigation 52 acre $516,529

Direct Capital: $15,120,529
Engineering, Procurement & Construction Management: 1,814,463

Total Capital: $16,934,992

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 338,700 $5,096,178

Total Present Worth, Longer Term O&M Costs $15,026,734

Total Project Capital and O&M Cost $32,000,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $52,500,000
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ALTERNATIVE E:  Dredge Sediment and Thermal Treatment

SEDIMENT REMOVAL (12-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $803,400
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 328 ac $5,248,000
Dredging - 2 12-hour shifts 102 Day 0.56043956 $2,896,800
Dredge Monitoring (Water Quality) 102 Day $612,000
Sediment Removal QA 102 Day $244,800
Piping 95,000 ft $6,365,000
Road Crossings 4 Each $200,000
Booster Pumps 4 Each $1,020,000
Winter Over All Equipment 1 year $285,000
Site Restoration 1 Each $600,000

Direct Capital: $19,445,000
Engineering, Procurement & Construction Management: 2,333,400
Contractor Overhead/Profit: 2,916,750

Total Capital: $24,700,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 5,010,182 sf $9,018,328
Mobilization 1 LS $20,000
Clear and Grub 5,010,182 sf $230,036
Berm Construction 92,850 cy $557,099
Rough Grading 5,010,182 sf $1,252,545
Liner Placement 5,010,182 sf $7,515,273
Demob/Disposal 1 LS $10,000
Regrade 92,850 cy $557,099
Seed/Sod 556,687 sy $556,687

Direct Capital: $19,717,067
Engineering, Procurement & Construction Management: 2,366,048

Total Capital: $22,100,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 2,991 gpm $2,561,265
Water Treatment (Includes Operator) 438,036,771 gal $175,215
Water Treatment QA 285 day $57,000
Piping 95,000 ft $6,365,000

Direct Capital: $9,158,480
Engineering, Procurement & Construction Management: 1,099,018

Total Capital: $10,300,000
SEDIMENT TREATMENT (VITRIFICATION 2x375 t Standalone Storage Units)

Capital Items Quantity Units Cost   
Sediment Treatment 784,517 ton $18,828,399
Soil Loading 784,517 ton $2,196,647
Soil Hauling 784,517 ton $919,355

Direct Capital: $21,944,401
Engineering, Procurement & Construction Management: $2,633,328

Total Capital: $24,600,000
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INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $86,200,000

ALTERNATIVE F:  Cap Sediment to Maximum Extent Possible, Dredge and Off-site Disposal

CAPPING

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $200,000
Sand Purchase 513,838 tons $3,083,028
Sand Placement 367,027 cy $2,202,163
Cobble Purchase and Placement 220,216 cy $6,606,488
Cap Placement QA 1 LS $100,000

Direct Capital: $12,191,679
Engineering, Procurement & Construction Management: 1,463,001

Total Capital: $13,654,680

Present Worth of Longer Term Operating Costs Years Annual Cost
Monitoring/O&M
Long-term Monitoring 40 $400,000 $6,018,519
Long-term O&M 40 $273,094 $4,109,048

Total Present Worth, Longer Term O&M Costs $10,127,566

Total Project Capital and O&M Cost $23,800,000

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $100,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 328 ac $5,248,000
Dredging - 12 hour shifts 163 Day $929,100
Dredge Monitoring (Water Quality) 163 Day $489,000
Sediment Removal QA 163 Day $195,600
Site Restoration 1 Each $600,000

Direct Capital: $7,731,700
Engineering, Procurement & Construction Management: 927,804
Contractor Overhead/Profit: 1,159,755

Total Capital: $9,800,000
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SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 636,049 sf $1,144,889
Mobilization 1 LS $20,000
Clear and Grub 636,049 sf $29,203
Berm Construction 33,083 cy $198,496
Rough Grading 636,049 sf $159,012
Liner Placement 636,049 sf $954,074
Demob/Disposal 1 LS $10,000
Regrade 33,083 cy $198,496
Seed/Sod 70,672 sy $70,672

Direct Capital: $2,784,842
Engineering, Procurement & Construction Management: 334,181

Total Capital: $3,100,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 389 gpm $684,675
Water Treatment (Includes Operator) 127,216,760 gal $50,887
Water Treatment QA 228 Day $45,600

Direct Capital: $781,162
Engineering, Procurement & Construction Management: 93,739

Total Capital: $900,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)
SEDIMENT DISPOSAL (OFF-SITE)

Capital Items Quantity Units Cost   
Solidification 227,844 ton $5,696,100
Lime Purchase 22,785 ton $1,367,100
Soil Loading 227,844 ton $637,963
Soil Hauling 227,844 ton $1,068,019
Tipping Fees (non-TSCA) 227,844 ton $9,797,292

Direct Capital: $18,566,474
Engineering, Procurement & Construction Management: 2,227,977

Total Capital: $20,800,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $62,900,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
LITTLE RAPIDS TO DE PERE

Action Level - 5,000 ppb

Material Handling Assumptions:
Volume > 5000 ppb 186,348 cy 173 ac 142,250 m3
Volume > 125 ppb 1,483,156 cy 1,132,180 m3
Volume > 250 ppb 1,171,585 cy 894,340 m3
Volume > 500 ppb 776,791 cy 592,970 m3
Volume > 1000 ppb 586,788 cy 447,930 m3
Volume > 50,000 ppb 0 cy 0 m3
Solids Specific Gravity 2.47
Fresh Water Density 62.4 lb/ft3
In Situ Density 37.1% w/w 19.3% v/v 1.08 tons per cy
Slurry Density (20% in situ) 9.0% w/w 3.9% v/v 0.89 tons per cy Ogden Beeman
Dewatered Density (settling pond) 30% w/w 14.8% v/v 1.03 tons per cy Montgomery Watson
Dewatered Density (CDF or landfill) 50% w/w 28.8% v/v 1.20 tons per cy Foth & VanDyke
Treated Density 93.7% w/w 60.0% v/v 1.33 tons per cy
HTTD Treatment Capacity 2,198,917 cy 1,650,000            tons
Cap Volume 136,188 cy 103,960               m3
Vitrification Treatment Capacity 8,028,121 cy in situ 6440000.00 tons

Cost Estimating Parameters & Methodology:
Interest Rate 6.0%
Sales Tax 5.5% Not Used
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Debris Sweep $16,000 per acre Ogden Beeman
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day

Hydraulic - 10-inch Cutterhead
Site Preparation $100,000 per dredge launch site pj
Mobilization - Equipment $135,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (10 hours) $5,700 per shift Ogden Beeman
Dredge Rate 1050 cy in situ per 10 hour shift Ogden Beeman
Site Restoration $600,000 per dredge launch site pj

Hydraulic - 2 12-inch Cutterheads
Site Preparation $803,400 LS Ogden Beeman
Mobilization - Equipment $1,135,000 LS Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (12 hours) $14,200 per shift Ogden Beeman
Dredge Rate 2885 cy in situ per 12 hour shift Ogden Beeman
Winter Over Equipment $285,000 per year Ogden Beeman
Site Restoration $600,000 per dredge launch site
Length of Piping 95,000 ft 18 mi

Piping Purchase/Installation $67 per ft Ogden Beeman
Number of Road Crossings 4 each pj, review map
Cost per Road Crossing $50,000 per crossing pj, review map
Number of Booster Pumps 4 each Ogden Beeman
Booster Pump Cost $2,500 per day Ogden Beeman

High Temperature Thermal Desorption
Setup Staging Area $50,000 pj
Mobilization/Site Prep $150,000 Maxymillian
Sediment Treatment QA $2 per ton
Ratio of Amending Sand Volume to Dredge Vol. 0.25 :1
Sand Purchase and Deliver $6 per ton Ole
Blending $25 per ton Ole
HTTD (includes off-gas treatment) $75 per ton Maxymillian
Stack Testing $50,000 LS Maxymillian
Place Treated Material $3 per ton

Vitrification
Capital Costs $36,000,000 LS Unit Cost Study- Minergy
Operating Costs $6,800,000 per year Unit Cost Study- Minergy
Vitrification (Unit Cost includes Cap and Oper Costs) $24.0 per ton Unit Cost Study- Minergy

Capping
Mobilization/Site Prep $200,000 Ogden Beeman
Area 2,943,858 sf 273,500 m2
Sand Cap Depth 1.7 feet
Placement Rate $6 per cy Ogden Beeman
Sand Purchase $6 per ton Ole
Sand Density 1.4 tons per cy
Armored Cap Depth 1.0 feet
Cobbles $30 per cy Means
Cap Placement QA $100,000 LS Ogden Beeman
Long-term O&M 2% of capital pj
Long-term Monitoring $400,000 per year Anne LTM

Acres corresponds to dredge 
footprint area

Distance to Town of Holland (map 
provded by Fred Swed) 11 mi of 
hard piping plus 7 mi of floating 
pipe
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Nearshore CDF Arrowhead Menasha
Land Lease or Purchase $1.8 per sf $1.8 Ole
Length 8,000 lf 9,200 Baird
Capping Volume 190,000 cy 170,000 Baird
Seeding Area 280,000 sy 250,000 Baird
Sheetpile Wall Length 8,000 lf 9,200 Baird
Sheetpile Depth 30 ft 30 based on bathymetry
Sheetpile Cost $19 per sf $19 pj
Shot Rock Berm $650 per lf $550 Baird
Rip Rap $215 per lf $250 Baird
Place Treated Material $2 per cy $2 pj
Clean Soil Cap $10 per cy $10 Baird
Seeding $1 per sy $1 Baird
Mitigation $10,000 per acre Tim

$10,000 per year Tim
Long-term Monitoring $650,000 per year Anne LTM
Long-term O&M 2% of capital pj

Solidification
Percent Lime 10.0% (w/w) Montgomery Watson
Lime $60 per ton Mixing $25 per ton pj, pug mill mixing

Dewatering - Upland Pond (2 cells)
 Land Lease or Purchase $1.80 per sf Ole
Area (1050 cy dredge rate) 636,049                     sf 2 days slurry + 13 wk solids * 2 cell
Perimeter (1050 cy dredge rate) 3,190                         lf assume square
Area (2885 cy dredge rate) 5,010,182                  sf

Perimeter (2885 cy dredge rate) 8,953                         lf assume square
Depth of Material in Dewatering Cell 8 feet based on size at Arrowhead Park

Cell Retention Time 24 hours Not Used
Cell Depth 10 feet

Mobilization $20,000 LS pj
Clear and Grub $2,000 per acre pj
Berm Volume 10.4 cy per lf 2:1 slope, 8-foot top
Berm Construction $6 per cy pj
Rough Grading $0.25 per sf pj
Asphalt Liner $1.50 per sf pj, 2 2-inch lifts
Demob/Disposal $10,000 LS pj
Regrade Berm Soils $6 per cy pj
Seed/Sod $1 per sy Baird

Dewatering - Mechanical
Mobilization $100,000 pj
Holding Pond-Centrifuge $80 per bone dry ton Global Dewatering

Water Treatment
Flow Rate (1 10-inch Dredge; settling pond) 389                            gpm assume operate 24/7
Unit, Purchase (1 10-inch Dredge; settling pond) $684,675 LS pj
Flow Rate (1 10-inch Dredge; CDF) 456                            gpm assume operate 24/7
Unit, Purchase (1 10-inch Dredge; CDF) $752,984 LS pj
Flow Rate (2 12-inch Dredges) 3,505                         gpm assume operate 24/7
Unit, Purchase (2 12-inch Dredges) $2,561,265 LS pj
Flow Rate (2-12-in Dredges; settling pond) 2,991                         gpm assume operate 24/7
Flow Rate (mechanical dewatering) 1,252                         gpm
Unit, Purchase (mechanical dewatering) $1,380,892 LS
Water Treatment (Including Operator) $0.40 per 1,000 gallons pj
Water Treatment QA $200 per day pj, 1 sample/day
Length of piping for treated water discharge 20,000 feet

Disposal
Off-Site Disposal (Existing NR 500 Commercial)

Load Soil for Hauling $2.80 per ton pj
Round-trip Hauling 2 hours pj
Round-trip Hauling (to Vitrification Facility) 0.5 hours pj
Tipping Fee (non-TSCA) $43 per ton St. Paul
Tipping Fee (TSCA) $55 per ton St. Paul
Truck Rate $75 per hour pj
Truck Load 32 tons pj
Conveyer Facility Construction 1,000,000 LS pj

Dedicated NR 500 Monofill
Landfill Construction $705,099
Landfill Area 140 acres
Local Siting Fee $5 per cy
Closure Cap $100,000 per acre
Operating Cost $500,000 per year
Post-closure Monitoring $30,000 per year

Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

 2 days slurry + 13 wk solids * 2 
cells * 2 shifts per day 

Distance from town of Holland to 
river per map provided by Fred 
Swed
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ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

ALTERNATIVE C1:  Dredge Sediment With Disposal at Existing NR 500 Commercial Disposal Facility (Passive Dewatering)

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $100,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 173 ac $2,768,000
Dredging - 12 hour shifts 178 Day 1.369230769 $1,014,600
Dredge Monitoring (Water Quality) 178 Day $534,000
Sediment Removal QA 178 Day $213,600
Site Restoration 1 Each $600,000

Direct Capital: $5,400,200
Engineering, Procurement & Construction Management: 648,024
Contractor Overhead/Profit: 810,030

Total Capital: $6,900,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 636,049 sf $1,144,889
Mobilization 1 LS $20,000
Clear and Grub 636,049 sf $29,203
Berm Construction 33,083 cy $198,496
Rough Grading 636,049 sf $159,012
Liner Placement 636,049 sf $954,074
Demob/Disposal 1 LS $10,000
Regrade 33,083 cy $198,496
Seed/Sod 70,672 sy $70,672

Direct Capital: $2,784,842
Engineering, Procurement & Construction Management: 334,181

Total Capital: $3,100,000
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WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 389 gpm $684,675
Water Treatment (Includes Operator) 139,108,188 gal $55,643
Water Treatment QA 249 day $49,800

Direct Capital: $790,119
Engineering, Procurement & Construction Management: 94,814

Total Capital: $900,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 249,141 ton $6,228,525
Lime Purchase 24,915 ton $1,494,900
Soil Loading 249,141 ton $697,595
Soil Hauling 249,141 ton $1,167,848
Tipping Fees (non-TSCA) 249,141 ton $10,713,063

Direct Capital: $20,301,931
Engineering, Procurement & Construction Management: 2,436,232

Total Capital: $22,700,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $38,100,000

ALTERNATIVE C2A:  Dredge Sediment with Combined Dewatering and Disposal Facility

SEDIMENT REMOVAL (12-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $803,400
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 173 ac $2,768,000
Dredging - 2 12-hour shifts 33 Day 0.181318681 $937,200
Dredge Monitoring (Water Quality) 33 Day $198,000
Sediment Removal QA 33 Day $79,200
Piping 95,000 ft $6,365,000
Road Crossings 4 Each $200,000
Booster Pumps 4 Each $330,000
Winter Over All Equipment 1 year $285,000
Site Restoration 1 Each $600,000

Direct Capital: $13,735,800
Engineering, Procurement & Construction Management: 1,648,296
Contractor Overhead/Profit: 2,060,370

Total Capital: $17,400,000
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WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,505 gpm $2,561,265
Water Treatment (Includes Operator) 163,000,121 gal $65,200
Water Treatment QA 33 day $13,200
Piping 20,000 ft $1,340,000

Direct Capital: $3,979,666
Engineering, Procurement & Construction Management: 477,560

Total Capital: $4,500,000

SEDIMENT DISPOSAL (Dedicated NR 500 Monofill)

Capital Items Quantity Units Cost   
Landfill Construction 1 LS $705,099
Local Siting Fee 124,646 cy $623,230
Closure 4 acres $386,300

Direct Capital: $1,714,628
Engineering, Procurement & Construction Management: 205,755

Total Capital: $1,900,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Operations 10 $500,000 $3,680,044
Post Closure Monitoring 40 $30,000 $451,389

Total Present Worth, Longer Term O&M Costs $4,131,432

Total Project Capital and O&M Cost $6,000,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $32,400,000

ALTERNATIVE C2B:  Dredge Sediment with Separate Dewatering and Disposal Facility

SEDIMENT REMOVAL (12-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $803,400
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 173 ac $2,768,000
Dredging - 2 12-hour shifts 33 Day 0.181318681 $937,200
Dredge Monitoring (Water Quality) 33 Day $198,000
Sediment Removal QA 33 Day $79,200
Piping 95,000 ft $6,365,000
Road Crossings 4 Each $200,000
Booster Pumps 4 Each $330,000
Winter Over All Equipment 1 year $285,000
Site Restoration 1 Each $600,000

Direct Capital: $13,735,800
Engineering, Procurement & Construction Management: 1,648,296
Contractor Overhead/Profit: 2,060,370

Total Capital: $17,400,000
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SEDIMENT DEWATERING (GRAVITY - NR 213)

Capital Items Quantity Units Cost   
Land Lease or Purchase 5,010,182 sf $9,018,328
Mobilization 1 LS $20,000
Clear and Grub 5,010,182 sf $230,036
Berm Construction 92,850 cy $557,099
Rough Grading 5,010,182 sf $1,252,545
Liner Placement 5,010,182 sf $7,515,273
Demob/Disposal 1 LS $10,000
Regrade 92,850 cy $557,099
Seed/Sod 556,687 sy $556,687

Direct Capital: $19,717,067
Engineering, Procurement & Construction Management: 2,366,048

Total Capital: $22,100,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 2,991 gpm $2,561,265
Water Treatment (Includes Operator) 139,108,188 gal $55,643
Water Treatment QA 91 day $18,200
Piping 20,000 ft $1,340,000

Direct Capital: $3,975,109
Engineering, Procurement & Construction Management: 477,013

Total Capital: $4,500,000

SEDIMENT DISPOSAL (Dedicated NR 500 Monofill)

Capital Items Quantity Units Cost   
Solidification 249,141 ton $6,228,525
Lime Purchase 24,915 ton $1,494,900
Sediment Loading 249,140 ton $697,593
Sediment Hauling 249,140 ton $1,167,846
Landfill Construction 1 LS $705,099
Local Siting Fee 124,646 cy $623,230
Closure 4 acres $386,300

Direct Capital: $11,303,493
Engineering, Procurement & Construction Management: 1,356,419

Total Capital: $12,700,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Operations 10 $500,000 $3,680,044
Post Closure Monitoring 40 $30,000 $451,389

Total Present Worth, Longer Term O&M Costs $4,131,432

Total Project Capital and O&M Cost $16,800,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $65,300,000
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ALTERNATIVE C3:  Dredge with Disposal at Existing NR 500 Commercial Disposal Facility (Mechanical Dewatering)

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $100,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 173 ac $2,768,000
Dredging - 12 hour shifts 178 Day 1.369230769 $1,014,600
Dredge Monitoring (Water Quality) 178 Day $534,000
Sediment Removal QA 178 Day $213,600
Site Restoration 1 Each $600,000

Direct Capital: $5,400,200
Engineering, Procurement & Construction Management: 648,024
Contractor Overhead/Profit: 810,030

Total Capital: $6,900,000

SEDIMENT DEWATERING (MECHANICAL)

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $100,000
Dewatering 74,742 bdt $5,979,371

Direct Capital: $6,079,371
Engineering, Procurement & Construction Management: 729,525

Total Capital: $6,800,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 456 gpm $1,380,892
Water Treatment (Includes Operator) 163,000,121 gal $65,200
Water Treatment QA 249 day $49,800

Direct Capital: $1,495,892
Engineering, Procurement & Construction Management: 179,507

Total Capital: $1,700,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Soil Loading 149,484 ton $418,556
Soil Hauling 149,484 ton $700,708
Tipping Fees (non-TSCA) 149,484 ton $6,427,824
Tipping Fees (TSCA) 0 ton $0

Direct Capital: $7,547,088
Engineering, Procurement & Construction Management: 905,651

Total Capital: $8,500,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $28,400,000
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ALTERNATIVE D:  Dredge Sediment to CDF

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $100,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 173 ac $2,768,000
Dredging - 12 hour shifts 178 Day 1.369230769 $1,014,600
Dredge Monitoring (Water Quality) 178 Day $534,000
Sediment Removal QA 178 Day $213,600
Site Restoration 1 Each $600,000

Direct Capital: $5,400,200
Engineering, Procurement & Construction Management: 648,024
Contractor Overhead/Profit: 810,030

Total Capital: $6,900,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 456 gpm $752,984
Water Treatment (Includes Operator) 163,000,121 gal $65,200
Water Treatment QA 249 day $49,800

Direct Capital: $867,984
Engineering, Procurement & Construction Management: 104,158

Total Capital: $1,000,000

CDF CONSTRUCTION - MENASHA

Capital Items Quantity Units Cost   
Mobilization/Site Prep 27,778 sf $50,000
Shot Rock/Rip Rap 9,200 lf $7,360,000
Sheetpile Placement 276,000 sf $5,244,000
Clean Soil Cap 170,000 cy $1,700,000
Seeding 250,000 sy $250,000
Mitigation 52 acre $516,529

Direct Capital: $15,120,529
Engineering, Procurement & Construction Management: 1,814,463

Total Capital: $16,934,992

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 338,700 $5,096,178

Total Present Worth, Longer Term O&M Costs $15,026,734

Total Project Capital and O&M Cost $32,000,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $44,400,000
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ALTERNATIVE E:  Dredge Sediment and Thermal Treatment

SEDIMENT REMOVAL (12-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $803,400
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 173 ac $2,768,000
Dredging - 2 12-hour shifts 33 Day 0.181318681 $937,200
Dredge Monitoring (Water Quality) 33 Day $198,000
Sediment Removal QA 33 Day $79,200
Piping 95,000 ft $6,365,000
Road Crossings 4 Each $200,000
Booster Pumps 4 Each $330,000
Winter Over All Equipment 1 year $285,000
Site Restoration 1 Each $600,000

Direct Capital: $13,735,800
Engineering, Procurement & Construction Management: 1,648,296
Contractor Overhead/Profit: 2,060,370

Total Capital: $17,400,000

SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 5,010,182 sf $9,018,328
Mobilization 1 LS $20,000
Clear and Grub 5,010,182 sf $230,036
Berm Construction 92,850 cy $557,099
Rough Grading 5,010,182 sf $1,252,545
Liner Placement 5,010,182 sf $7,515,273
Demob/Disposal 1 LS $10,000
Regrade 92,850 cy $557,099
Seed/Sod 556,687 sy $556,687

Direct Capital: $19,717,067
Engineering, Procurement & Construction Management: 2,366,048

Total Capital: $22,100,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 2,991 gpm $2,561,265
Water Treatment (Includes Operator) 139,108,188 gal $55,643
Water Treatment QA 91 day $18,200
Piping 95,000 ft $6,365,000

Direct Capital: $9,000,109
Engineering, Procurement & Construction Management: 1,080,013

Total Capital: $10,100,000
SEDIMENT TREATMENT (VITRIFICATION 2x375 t Standalone Storage Units)

Capital Items Quantity Units Cost   
Sediment Treatment 249,140 ton $5,979,371
Soil Loading 249,140 ton $697,593
Soil Hauling 249,140 ton $291,961

Direct Capital: $6,968,926
Engineering, Procurement & Construction Management: $836,271

Total Capital: $7,800,000
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INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $61,900,000

ALTERNATIVE F:  Cap Sediment to Maximum Extent Possible, Dredge and Off-site Disposal

CAPPING

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $200,000
Sand Purchase 254,407 tons $1,526,445
Sand Placement 181,720 cy $1,090,318
Cobble Purchase and Placement 109,032 cy $3,270,953
Cap Placement QA 1 LS $100,000

Direct Capital: $6,187,716
Engineering, Procurement & Construction Management: 742,526

Total Capital: $6,930,242

Present Worth of Longer Term Operating Costs Years Annual Cost
Monitoring/O&M
Long-term Monitoring 40 $400,000 $6,018,519
Long-term O&M 40 $138,605 $2,085,489

Total Present Worth, Longer Term O&M Costs $8,104,008

Total Project Capital and O&M Cost $15,000,000

SEDIMENT REMOVAL (10-INCH CUTTERHEAD)

Capital Items Quantity Units Cost   
Site Preparation 1 Each $100,000
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Debris Sweep 173 ac $2,768,000
Dredging - 12 hour shifts 48 Day $273,600
Dredge Monitoring (Water Quality) 48 Day $144,000
Sediment Removal QA 48 Day $57,600
Site Restoration 1 Each $600,000

Direct Capital: $4,113,200
Engineering, Procurement & Construction Management: 493,584
Contractor Overhead/Profit: 616,980

Total Capital: $5,200,000
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SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 636,049 sf $1,144,889
Mobilization 1 LS $20,000
Clear and Grub 636,049 sf $29,203
Berm Construction 33,083 cy $198,496
Rough Grading 636,049 sf $159,012
Liner Placement 636,049 sf $954,074
Demob/Disposal 1 LS $10,000
Regrade 33,083 cy $198,496
Seed/Sod 70,672 sy $70,672

Direct Capital: $2,784,842
Engineering, Procurement & Construction Management: 334,181

Total Capital: $3,100,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 389 gpm $684,675
Water Treatment (Includes Operator) 37,444,306 gal $14,978
Water Treatment QA 67 Day $13,400

Direct Capital: $713,053
Engineering, Procurement & Construction Management: 85,566

Total Capital: $800,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)
SEDIMENT DISPOSAL (OFF-SITE)

Capital Items Quantity Units Cost   
Solidification 67,063 ton $1,676,575
Lime Purchase 6,707 ton $402,420
Soil Loading 67,063 ton $187,776
Soil Hauling 67,063 ton $314,358
Tipping Fees (non-TSCA) 67,063 ton $2,883,709

Direct Capital: $5,464,838
Engineering, Procurement & Construction Management: 655,781

Total Capital: $6,100,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $34,700,000
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DP_GB-Summary

Table 7-10  Cost Summary for Remedial Alternatives - De Pere to Green Bay
125 ppb
Alternative Dredge 

Volume (cy)
TSCA 

Volume (cy)
Hydraulic 
Dredging

Mechanical 
Dredging Capping Dewatering Water 

Treatment
Thermal 

Treatment
CDF 

Construction Off-site Disposal Institutional 
Controls

Bayport 
Closure1 Subtotal 20% 

Contingency TOTAL

A 0 0 --- --- --- --- --- --- --- --- $4,500,000 --- $4,500,000 $900,000 $5,400,000

B 0 0 --- --- --- --- --- --- --- --- $9,900,000 --- $9,900,000 $1,980,000 $11,880,000

C1 6,868,500 240,778 --- $100,500,000 --- --- $700,000 --- --- $659,200,000 $4,500,000 $4,200,000 $769,100,000 $153,820,000 $922,920,000

C2A 6,868,500 240,778 $109,400,000 --- --- --- $7,700,000 --- --- $70,200,000 $4,500,000 $4,200,000 $196,000,000 $39,200,000 $235,200,000

C2B 6,868,500 240,778 $109,400,000 --- --- $19,900,000 $7,300,000 --- --- $419,200,000 $4,500,000 $4,200,000 $564,500,000 $112,900,000 $677,400,000

C3 6,868,500 240,778 $85,400,000 --- --- $217,700,000 $6,400,000 --- --- $277,000,000 $4,500,000 $4,200,000 $595,200,000 $119,040,000 $714,240,000

D 6,868,500 240,778 --- $100,500,000 --- --- $1,200,000 --- $39,200,000 $462,200,000 $4,500,000 $4,200,000 $611,800,000 $122,360,000 $734,160,000

E 6,868,500 240,778 $109,400,000 --- --- $19,900,000 $12,900,000 $253,600,000 --- --- $4,500,000 $4,200,000 $404,500,000 $80,900,000 $485,400,000

F 4,680,565 240,778 --- $69,500,000 $67,800,000 --- $1,100,000 --- $39,200,000 $246,300,000 $4,500,000 $4,200,000 $432,600,000 $86,520,000 $519,120,000

250 ppb
Alternative Dredge 

Volume (cy)
TSCA 

Volume (cy)
Hydraulic 
Dredging

Mechanical 
Dredging Capping Dewatering Water 

Treatment
Thermal 

Treatment
CDF 

Construction Off-site Disposal Institutional 
Controls

Bayport 
Closure1 Subtotal 20% 

Contingency TOTAL

A 0 0 --- --- --- --- --- --- --- --- $4,500,000 --- $4,500,000 $900,000 $5,400,000

B 0 0 --- --- --- --- --- --- --- --- $9,900,000 --- $9,900,000 $1,980,000 $11,880,000

C1 6,449,065 240,778 --- $94,600,000 --- --- $700,000 --- --- $619,100,000 $4,500,000 $4,200,000 $723,100,000 $144,620,000 $867,720,000

C2A 6,449,065 240,778 $104,500,000 --- --- --- $7,500,000 --- --- $66,200,000 $4,500,000 $4,200,000 $186,900,000 $37,380,000 $224,280,000

C2B 6,449,065 240,778 $104,500,000 --- --- $19,900,000 $7,100,000 --- --- $393,900,000 $4,500,000 $4,200,000 $534,100,000 $106,820,000 $640,920,000

C3 6,449,065 240,778 $81,500,000 --- --- $204,400,000 $6,200,000 --- --- $260,200,000 $4,500,000 $4,200,000 $561,000,000 $112,200,000 $673,200,000

D 6,449,065 240,778 --- $94,600,000 --- --- $1,100,000 --- $39,200,000 $422,800,000 $4,500,000 $4,200,000 $566,400,000 $113,280,000 $679,680,000

E 6,449,065 240,778 $104,500,000 --- --- $19,900,000 $12,800,000 $238,100,000 --- --- $4,500,000 $4,200,000 $384,000,000 $76,800,000 $460,800,000

F 4,433,446 240,778 --- $66,000,000 $66,200,000 --- $1,100,000 --- $39,200,000 $222,700,000 $4,500,000 $4,200,000 $403,900,000 $80,780,000 $484,680,000

500 ppb
Alternative Dredge 

Volume (cy)
TSCA 

Volume (cy)
Hydraulic 
Dredging

Mechanical 
Dredging Capping Dewatering Water 

Treatment
Thermal 

Treatment
CDF 

Construction Off-site Disposal Institutional 
Controls

Bayport 
Closure1 Subtotal 20% 

Contingency TOTAL

A 0 0 --- --- --- --- --- --- --- --- $4,500,000 --- $4,500,000 $900,000 $5,400,000

B 0 0 --- --- --- --- --- --- --- --- $9,900,000 --- $9,900,000 $1,980,000 $11,880,000

C1 6,169,458 240,778 --- $90,600,000 --- --- $600,000 --- --- $592,400,000 $4,500,000 $4,200,000 $692,300,000 $138,460,000 $830,760,000

C2A 6,169,458 240,778 $100,900,000 --- --- --- $7,300,000 --- --- $63,500,000 $4,500,000 $4,200,000 $180,400,000 $36,080,000 $216,480,000

C2B 6,169,458 240,778 $100,900,000 --- --- $19,900,000 $7,000,000 --- --- $377,000,000 $4,500,000 $4,200,000 $513,500,000 $102,700,000 $616,200,000

C3 6,169,458 240,778 $78,500,000 --- --- $195,600,000 $6,000,000 --- --- $249,000,000 $4,500,000 $4,200,000 $537,800,000 $107,560,000 $645,360,000

D 6,169,458 240,778 --- $90,600,000 --- --- $1,100,000 --- $39,200,000 $396,600,000 $4,500,000 $4,200,000 $536,200,000 $107,240,000 $643,440,000

E 6,169,458 240,778 $100,900,000 --- --- $19,900,000 $12,700,000 $227,800,000 --- --- $4,500,000 $4,200,000 $370,000,000 $74,000,000 $444,000,000

F 4,242,710 240,778 --- $63,300,000 $65,100,000 --- $1,100,000 --- $39,200,000 $204,500,000 $4,500,000 $4,200,000 $381,900,000 $76,380,000 $458,280,000
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DP_GB-Summary

1000 ppb
Alternative Dredge 

Volume (cy)
TSCA 

Volume (cy)
Hydraulic 
Dredging

Mechanical 
Dredging Capping Dewatering Water 

Treatment
Thermal 

Treatment
CDF 

Construction Off-site Disposal Institutional 
Controls

Bayport 
Closure1 Subtotal 20% 

Contingency TOTAL

A 0 0 --- --- --- --- --- --- --- --- $4,500,000 --- $4,500,000 $900,000 $5,400,000

B 0 0 --- --- --- --- --- --- --- --- $9,900,000 --- $9,900,000 $1,980,000 $11,880,000

C1 5,879,529 240,778 --- $86,500,000 --- --- $600,000 --- --- $564,800,000 $4,500,000 $4,200,000 $660,600,000 $132,120,000 $792,720,000

C2A 5,879,529 240,778 $96,900,000 --- --- --- $7,200,000 --- --- $60,700,000 $4,500,000 $4,200,000 $173,500,000 $34,700,000 $208,200,000

C2B 5,879,529 240,778 $96,900,000 --- --- $19,900,000 $6,900,000 --- --- $359,400,000 $4,500,000 $4,200,000 $491,800,000 $98,360,000 $590,160,000

C3 5,879,529 240,778 $75,100,000 --- --- $186,400,000 $5,900,000 --- --- $237,400,000 $4,500,000 $4,200,000 $513,500,000 $102,700,000 $616,200,000

D 5,879,529 240,778 --- $86,500,000 --- --- $1,100,000 --- $39,200,000 $369,600,000 $4,500,000 $4,200,000 $505,100,000 $101,020,000 $606,120,000

E 5,879,529 240,778 $96,900,000 --- --- $19,900,000 $12,500,000 $217,100,000 --- --- $4,500,000 $4,200,000 $355,100,000 $71,020,000 $426,120,000

F 4,046,276 240,778 --- $60,500,000 $61,900,000 --- $1,100,000 --- $39,200,000 $185,700,000 $4,500,000 $4,200,000 $357,100,000 $71,420,000 $428,520,000

5000 ppb
Alternative Dredge 

Volume (cy)
TSCA 

Volume (cy)
Hydraulic 
Dredging

Mechanical 
Dredging Capping Dewatering Water 

Treatment
Thermal 

Treatment
CDF 

Construction Off-site Disposal Institutional 
Controls

Bayport 
Closure1 Subtotal 20% 

Contingency TOTAL

A 0 0 --- --- --- --- --- --- --- --- $4,500,000 --- $4,500,000 $900,000 $5,400,000

B 0 0 --- --- --- --- --- --- --- --- $9,900,000 --- $9,900,000 $1,980,000 $11,880,000

C1 4,517,391 240,778 --- $67,200,000 --- --- $500,000 --- --- $434,700,000 $4,500,000 $4,200,000 $511,100,000 $102,220,000 $613,320,000

C2A 4,517,391 240,778 $76,000,000 --- --- --- $6,500,000 --- --- $47,500,000 $4,500,000 $4,200,000 $138,700,000 $27,740,000 $166,440,000

C2B 4,517,391 240,778 $76,000,000 --- --- $19,900,000 $6,300,000 --- --- $277,100,000 $4,500,000 $4,200,000 $388,000,000 $77,600,000 $465,600,000

C3 4,517,391 240,778 $57,200,000 --- --- $143,200,000 $5,200,000 --- --- $182,900,000 $4,500,000 $4,200,000 $397,200,000 $79,440,000 $476,640,000

D 4,517,391 240,778 --- $67,200,000 --- --- $1,000,000 --- $39,200,000 $244,600,000 $4,500,000 $4,200,000 $360,700,000 $72,140,000 $432,840,000

E 4,517,391 240,778 $76,000,000 --- --- $19,900,000 $11,900,000 $166,800,000 --- --- $4,500,000 $4,200,000 $283,300,000 $56,660,000 $339,960,000

F 3,102,041 240,778 --- $47,100,000 $42,900,000 --- $1,000,000 --- $39,200,000 $95,500,000 $4,500,000 $4,200,000 $234,400,000 $46,880,000 $281,280,000

1Bayport closure costs are present value costs based on closure 40 years from the present.
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
DE PERE TO GREEN BAY

Action Level - 125 ppb

Material Handling Assumptions:
Volume > 125 ppb 6,868,500 cy 1130 ac 5,243,130 m3
Volume > 250 ppb 6,449,065 cy 4,922,950 m3
Volume > 500 ppb 6,169,458 cy 4,709,510 m3
Volume > 1,000 ppb 5,879,529 cy 4,488,190 m3
Volume > 5000 ppb 4,517,391 cy 3,448,390 m3
Volume > 50,000 ppb 240,778 cy 183,800 m3
Solids Specific Gravity 2.36
Fresh Water Density 62.4 lb/ft3
In Situ Density 33.8% w/w 17.8% v/v 1.05 tons per cy
Slurry Density (20% in situ) 8.0% w/w 3.6% v/v 0.88 tons per cy Ogden Beeman
Dewatered Density (settling pond) 30% w/w 15.4% v/v 1.02 tons per cy Montgomery Watson
Dewatered Density (Hydraulic Dredging and CDF) 50.0% w/w 29.8% v/v 1.18 tons per cy Foth & VanDyke
Dewatered Density (Mechanical Dredging) 33.8% w/w 17.8% v/v 1.05 tons per cy
Treated Density 93.4% w/w 60.0% v/v 1.28 tons per cy
CDF Capacity 2,136,771 cy in situ 974,801 m3
HTTD Treatment Capacity 1,577,177 cy in situ 1,650,000       tons
Cap Volume 2,187,936 cy 1,670,180       m3
Vitrification Treatment Capacity 9,106,166 cy in situ 6440000.00 tons

Cost Estimating Parameters & Methodology:
Interest Rate 6.0%
Sales Tax 5.5% Not Used
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day
Debris Sweep $16,000 per acre Ogden Beeman

Hydraulic - 2 12-inch Cutterheads
Site Preparation $803,400 LS Ogden Beeman
Mobilization - Equipment $1,135,000 LS Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (12 hours) $14,200 per shift Ogden Beeman
Dredge Rate 2885 cy in situ per 12 hour shift Ogden Beeman
Winter Over Equipment $285,000 per year Ogden Beeman
Site Restoration $600,000 per dredge launch site
Length of Piping 95,000 ft 18 mi

Piping Purchase/Installation $67 per ft Ogden Beeman
Number of Road Crossings 12 each pj, review map
Cost per Road Crossing $50,000 per crossing pj, review map
Number of Booster Pumps 4 each Ogden Beeman
Booster Pump Cost $2,500 per day Ogden Beeman

Mechanical - 8 cy bucket
Dock Construction $400,000 LS pj
Mobilization - Equipment $455,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 LS Ogden Beeman
Mobilization - Watertight Barge $100,000 ea Ogden Beeman - JAG estimate
Shift Rate (10 hours) $17,000 per shift Ogden Beeman
Dredge Rate 1900 cy in situ per 10 hour shift Ogden Beeman
Offload Stockpile Area Prep. $75,000 per area pj
Free Water per cy Dredged (10%) 20                              gal Ogden Beeman
Offload Crane Mobilization $50,000 LS pj
Site Restoration $500,000 LS pj

High Temperature Thermal Desorption
Setup Staging Area $50,000 pj
Mobilization/Site Prep $150,000 Maxymillian
Sediment Treatment QA $2 per ton
Ratio of Amending Sand Volume to Dredge Vol. 0.25 :1
Sand Purchase and Deliver $6 per ton Ole
Blending $25 per ton Ole
HTTD (includes off-gas treatment) $75 per ton Maxymillian
Stack Testing $50,000 LS Maxymillian
Place Treated Material $3 per ton

Vitrification
Capital Costs $36,000,000 LS Unit Cost Study- Minergy
Operating Costs $6,800,000 per year Unit Cost Study- Minergy
Vitrification (Unit Cost includes Cap and Oper Costs) $24.0 per ton Unit Cost Study- Minergy

Acres corresponds to dredge 
footprint area

Distance to Town of Holland (map 
provided by Fred Swed). 11 mi of 
hard piping plus 7 mi of floating 
pipe

Costs-R4.xls
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Capping
Mobilization/Site Prep $200,000 Ogden Beeman
Area 21,055,849 sf 1,956,200 m2
Sand Cap Depth 1.7 feet
Sand Purchase $6 per ton Ole
Placement Rate $6 per cy Ogden Beeman
Sand Density 1.4 tons per cy
Armored Cap Depth 1.0 feet
Cobbles $30 per cy Means
Sand Density 1.4 tons per cy
Cap Placement QA $100,000 LS Ogden Beeman
Long-term O&M 2% of capital pj
Long-term Monitoring $400,000 per year Anne LTM

Nearshore CDF Bayport
Land Lease or Purchase $1.80 per sf Baird
Length 9,600 lf Baird
Capping Volume 205,000 cy 2,178,000 Baird
Seeding Area 300,000 sy 2,178,000 Baird
Sheetpile Wall Length 9,600 lf based on bathymetry
Sheetpile Depth 30 ft pj
Sheetpile Cost $19 per sf Baird
Shot Rock Berm $500 per lf Baird
Rip Rap $210 per lf pj
Clean Soil Cap $10 per cy Baird
Seeding $1 per sy Baird
Mitigation $10,000 per acre Tim

$10,000 per year Tim
Long-term Monitoring $650,000 per year Anne LTM
Long-term O&M 2% of capital pj

Solidification
Percent Lime 10.0% (w/w) Montgomery Watson
Lime $60 per ton Mixing $25 per ton pj, pug mill mixing

Dewatering - Mechanical
Mobilization $100,000 pj
Holding Pond-Centrifuge $80 per bone dry ton Global Dewatering

Dewatering - Upland Pond (2 cells)
 Land Lease or Purchase $1.80 per sf Ole
Area 4,491,228                  sf 103.10           

Perimeter 8,477                         lf 2119.251741 assume square
Depth of Material in Dewatering Cell 8 feet based on size at Arrowhead Park

Cell Retention Time 24 hours Not Used
Cell Depth 10 feet

Mobilization $20,000 LS
Clear and Grub $2,000 per acre pj
Berm Volume 10.4 cy per lf 2:1 slope, 8-foot top
Berm Construction $6 per cy pj
Rough Grading $0.25 per sf pj
Alphalt Liner $1.50 per sf pj, 2 2-inch lifts
Demob/Disposal $10,000 LS pj
Regrade Berm Soils $6 per cy pj
Seed/Sod $1 per sy Baird

Water Treatment
Flow Rate (3 Mechanical Dredges) 57                              gpm assume operate 24/7
Unit, Purchase (3 Mechanical Dredges) $216,590 LS pj
Flow Rate (3 Mechanical Dredges to CDF) 287                            gpm assume operate 24/7
Unit, Purchase (3 Mechanical Dredges to CDF) $570,498 LS pj
Flow Rate (2 Hydraulic Dredges) 3,563 gpm assume operate 24/7
Unit, Purchase (Hydraulic Dredge) $2,586,470 LS pj
Flow Rate (2 Hydraulic Dredges; settling pond) 3,110 gpm assume operate 24/7
Flow Rate (mechanical dewatering) 3,563 gpm
Unit, Purchase (mechanical dewatering) $2,586,470 LS
Water Treatment (Including Operator) $0.40 per 1,000 gallons pj
Water Treatment QA $200 per day pj, 1 sample/day
Length of piping for treated water discharge 20,000 feet

Disposal
Existing NR 500 Commercial Disposal Facility

Load Soil for Hauling $2.80 per ton pj
Round-trip Hauling 2 hours pj
Round-trip Hauling (to Vitrification Facility) 0.5 hours pj
Tipping Fee (non-TSCA) $43 per ton St. Paul
Tipping Fee (TSCA) $55 per ton St. Paul
Truck Rate $75 per hour pj
Truck Load 32 tons pj
Conveyer System Construction 1,000,000 LS pj

New Landfill Disposal (Dedicated NR 500 Monofill)
Landfill Construction $25,988,920
Local Siting Fee $5 per cy
Closure Cap $100,000 per acre
Operating Cost $500,000 per year
Post-closure Monitoring $30,000 per year

 2 days slurry + 13 wk solids * 2 
cells * 2 shifts per day 

Distance from town of Holland to 
river per map provided by Fred 
Swed
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Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $4,500,000

ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

TOTAL COST $9,900,000

ALTERNATIVE C1:  Dredge Sediment With Disposal at Existing NR 500 Commercial Disposal Facility (Passive Dewatering)

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 3 LS $1,470,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 3,615 Day 27.80769231 $61,455,000
Dredge Monitoring (Water Quality) 3,615 Day $10,845,000
Sediment Removal QA 3,615 Day $4,338,000
Offload Crane Mobilization 1 LS $50,000
Site Restoration 1 ea $500,000

Direct Capital: $79,133,000
Engineering, Procurement & Construction Management: 9,495,960
Contractor Overhead/Profit: 11,869,950

Total Capital: $100,500,000
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WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 57 gpm $216,590
Water Treatment (Includes Operator) 138,716,232 gal $55,486
Water Treatment QA 1,687 day $337,400

Direct Capital: $609,476
Engineering, Procurement & Construction Management: 73,137

Total Capital: $700,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 7,185,641 ton $179,641,037
Lime Purchase 718,565 ton $43,113,900
Soil Loading 7,185,641 ton $20,119,796
Soil Hauling 7,185,641 ton $33,682,694
Tipping Fees (non-TSCA) 6,933,746 ton $298,151,076
Tipping Fees (TSCA) 251,896 ton $13,854,253

Direct Capital: $588,562,756
Engineering, Procurement & Construction Management: 70,627,531

Total Capital: $659,200,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $769,100,000
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ALTERNATIVE C2A:  Dredge Sediment with Combined Dewatering and Disposal Facility

SEDIMENT REMOVAL (2 12-INCH CUTTERHEADS)

Capital Items Quantity Units Cost   
Site Preparation 2 LS $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 1130 acre $18,080,000
Dredging - 2 12 hour shifts/day 1191 Day 6.543956044 $33,824,400
Dredge Monitoring (Water Quality) 1191 Day $7,146,000
Sediment Removal QA 1191 Day $2,858,400
Piping 95,000 ft $6,365,000
Road Crossings 12 ea $600,000
Booster Pumps 4 ea $11,910,000
Winter Over All Equipment 7 yr $1,995,000
Site Restoration 1 LS $600,000

Direct Capital: $86,155,600
Engineering, Procurement & Construction Management: 10,338,672
Contractor Overhead/Profit: 12,923,340

Total Capital: $109,400,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,563 gpm $2,586,470
Water Treatment (Including Operator) 6,106,807,801 gal $2,442,723
Water Treatment QA 1,191 Day $476,400
Piping 20,000 ft $1,340,000

Direct Capital: $6,845,593
Engineering, Procurement & Construction Management: 821,471

Total Capital: $7,700,000

SEDIMENT DISPOSAL (Dedicated NR 500 Monofill)

Capital Items Quantity Units Cost   
Landfill Construction 1 LS $25,988,920
Local Siting Fee 4,104,792 cy $20,523,960
Closure 127 acres $12,721,463

Direct Capital: $59,234,343
Engineering, Procurement & Construction Management: 7,108,121

Total Capital: $66,300,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Operations 10 $500,000 $3,680,044
Post Closure Monitoring 40 $30,000 $252,053

Total Present Worth, Longer Term O&M Costs $3,932,097

Total Project Capital and O&M Cost $70,200,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000
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BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $192,100,000

ALTERNATIVE C2B:  Dredge Sediment with Separate Dewatering and Disposal Facilities

SEDIMENT REMOVAL (2 12-INCH CUTTERHEADS)

Capital Items Quantity Units Cost   
Site Preparation 2 LS $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 1130 acre $18,080,000
Dredging - 2 12 hour shifts/day 1191 Day 6.543956044 $33,824,400
Dredge Monitoring (Water Quality) 1191 Day $7,146,000
Sediment Removal QA 1191 Day $2,858,400
Piping 95,000 ft $6,365,000
Road Crossings 12 ea $600,000
Booster Pumps 4 ea $11,910,000
Winter Over All Equipment 7 yr $1,995,000
Site Restoration 1 LS $600,000

Direct Capital: $86,155,600
Engineering, Procurement & Construction Management: 10,338,672
Contractor Overhead/Profit: 12,923,340

Total Capital: $109,400,000

SEDIMENT DEWATERING (GRAVITY - NR 213)

Capital Items Quantity Units Cost   
Land Lease or Purchase 4,491,228 sf $8,084,210
Mobilization 1 LS $20,000
Clear and Grub 4,491,228 sf $206,209
Berm Construction 87,910 cy $527,458
Rough Grading 4,491,228 sf $1,122,807
Liner Placement 4,491,228 sf $6,736,842
Demob/Disposal 1 LS $10,000
Regrade 87,910 cy $527,458
Seed/Sod 499,025 sy $499,025

Direct Capital: $17,734,010
Engineering, Procurement & Construction Management: 2,128,081

Total Capital: $19,900,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,110 gpm $2,586,470
Water Treatment (Including Operator) 5,330,439,162 gal $2,132,176
Water Treatment QA 1,191 Day $476,400
Piping 20,000 ft $1,340,000

Direct Capital: $6,535,045
Engineering, Procurement & Construction Management: 784,205

Total Capital: $7,300,000
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SEDIMENT DISPOSAL (Dedicated NR 500 Monofill)

Capital Items Quantity Units Cost   
Solidification 8,095,823 ton $202,395,568
Lime Purchase 809,583 ton $48,574,980
Sediment Loading 8,095,823 ton $22,668,304
Sediment Hauling 8,095,823 ton $37,949,169
Landfill Construction 1 LS $25,988,920
Local Siting Fee 4,104,792 cy $20,523,960
Closure 127 acres $12,721,463

Direct Capital: $370,822,364
Engineering, Procurement & Construction Management: 44,498,684

Total Capital: $415,300,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Operations 10 $500,000 $3,680,044
Post Closure Monitoring 40 $30,000 $252,053

Total Present Worth, Longer Term O&M Costs $3,932,097

Total Project Capital and O&M Cost $419,200,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $564,500,000
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ALTERNATIVE C3:  Dredge Sediment With Disposal at Existing NR 500 Commercial Disposal Facility (Mechanical Dewatering)

SEDIMENT REMOVAL (2 - 12-inch CUTTERHEADS)

Capital Items Quantity Units Cost   
Site Preparation 2 LS $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 1130 acre $18,080,000
Dredging - 2 12 hour shifts/day 1191 Day 6.543956044 $33,824,400
Dredge Monitoring (Water Quality) 1191 Day $7,146,000
Sediment Removal QA 1191 Day $2,858,400
Winter Over All Equipment 7 yr $1,995,000
Site Restoration 1 LS $600,000

Direct Capital: $67,280,600
Engineering, Procurement & Construction Management: 8,073,672
Contractor Overhead/Profit: 10,092,090

Total Capital: $85,400,000

SEDIMENT DEWATERING (MECHANICAL)

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $100,000
Dewatering 2,428,747 bdt $194,299,745

Direct Capital: $194,399,745
Engineering, Procurement & Construction Management: 23,327,969

Total Capital: $217,700,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,563 gpm $2,586,470
Water Treatment (Includes Operator) 6,106,807,801 gal $2,442,723
Water Treatment QA 3,334 day $666,800

Direct Capital: $5,695,993
Engineering, Procurement & Construction Management: 683,519

Total Capital: $6,400,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Soil Loading 4,857,494 ton $13,600,982
Soil Hauling 4,857,494 ton $22,769,501
Tipping Fees (non-TSCA) 4,687,212 ton $201,550,127
Tipping Fees (TSCA) 170,281 ton $9,365,475

Direct Capital: $247,286,086
Engineering, Procurement & Construction Management: 29,674,330

Total Capital: $277,000,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000
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BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $595,200,000
ALTERNATIVE D:  Dredge Sediment, CDF and Off-site Disposal

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 3 LS $1,470,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 3,615 Day $61,455,000
Dredge Monitoring (Water Quality) 3,615 Day $10,845,000
Sediment Removal QA 3,615 Day $4,338,000
Offload Crane Mobilization 1 LS $50,000
Site Restoration 1 ea $500,000

Direct Capital: $79,133,000
Engineering, Procurement & Construction Management: 9,495,960
Contractor Overhead/Profit: 11,869,950

Total Capital: $100,500,000

CDF CONSTRUCTION

Capital Items Quantity Units Cost   
Land Lease or Purchase 2,700,000 sf $4,860,000
Shot Rock/Rip Rap 9,600 lf $6,816,000
Sheetpile Placement 288,000 sf $5,472,000
Clean Soil Cap 205,000 cy $2,050,000
Seeding 300,000 sy $300,000
Mitigation 62 acre $619,835

Direct Capital: $20,117,835
Engineering, Procurement & Construction Management: $2,414,140

Total Capital: $22,531,975

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 450,639 $6,780,456

Total Present Worth, Longer Term O&M Costs $16,711,012

Total Project Capital and O&M Cost $39,200,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 287 gpm $570,498
Water Treatment (Includes Operator) 312,357,784 gal $124,943
Water Treatment QA 1,687 day $337,400

Direct Capital: $1,032,841
Engineering, Procurement & Construction Management: 123,941

Total Capital: $1,200,000
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SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 4,950,209 ton $123,755,225
Lime Purchase 495,021 ton $29,701,260
Soil Loading 4,950,209 ton $13,860,585
Soil Hauling 4,950,209 ton $23,204,105
Tipping Fees (non-TSCA) 4,698,313 ton $202,027,479
Tipping Fees (TSCA) 365,647 ton $20,110,606

Direct Capital: $412,659,260
Engineering, Procurement & Construction Management: 49,519,111

Total Capital: $462,200,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $611,800,000

ALTERNATIVE E:  Dredge Sediment and Thermal Treatment

SEDIMENT REMOVAL (2 - 12-inch CUTTERHEAD'S)

Capital Items Quantity Units Cost   
Site Preparation 2 LS $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 1130 acre $18,080,000
Dredging - 2 12 hour shifts/day 1191 Day 6.543956044 $33,824,400
Dredge Monitoring (Water Quality) 1191 Day $7,146,000
Sediment Removal QA 1191 Day $2,858,400
Piping 95,000 ft $6,365,000
Road Crossings 12 ea $600,000
Booster Pumps 4 ea $11,910,000
Winter Over All Equipment 7 yr $1,995,000
Site Restoration 1 LS $600,000

Direct Capital: $86,155,600
Engineering, Procurement & Construction Management: 10,338,672
Contractor Overhead/Profit: 12,923,340

Total Capital: $109,400,000
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SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 4,491,228 sf $8,084,210
Mobilization 1 LS $20,000
Clear and Grub 4,491,228 sf $206,209
Berm Construction 87,910 cy $527,458
Rough Grading 4,491,228 sf $1,122,807
Liner Placement 4,491,228 sf $6,736,842
Demob/Disposal 1 LS $10,000
Regrade 87,910 cy $527,458
Seed/Sod 499,025 sy $499,025

Direct Capital: $17,734,010
Engineering, Procurement & Construction Management: 2,128,081

Total Capital: $19,900,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,110 gpm $2,586,470
Water Treatment (Including Operator) 5,330,439,162 gal $2,132,176
Water Treatment QA 1,191 Day $476,400
Piping 95,000 ft $6,365,000

Direct Capital: $11,560,045
Engineering, Procurement & Construction Management: 1,387,205

Total Capital: $12,900,000
SEDIMENT TREATMENT (VITRIFICATION 2x375 t Standalone Storage Units)

Capital Items Quantity Units Cost   
Sediment Treatment 8,095,823 ton $194,299,745
Soil Loading 8,095,823 ton $22,668,304
Soil Hauling 8,095,823 ton $9,487,292

Direct Capital: $226,455,341
Engineering, Procurement & Construction Management: $27,174,641

Total Capital: $253,600,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000
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BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $404,500,000

ALTERNATIVE F:  Cap Sediment to Maximum Extent Possible,Dredge to CDF and Off-site Disposal

CDF CONSTRUCTION

Capital Items Quantity Units Cost   
Land Lease or Purchase 2,700,000 sf $4,860,000
Shot Rock/Rip Rap 9,600 lf $6,816,000
Sheetpile Placement 288,000 sf $5,472,000
Clean Soil Cap 205,000 cy $2,050,000
Seeding 300,000 sy $300,000
Mitigation 62 acre $619,835

Direct Capital: $20,117,835
Engineering, Procurement & Construction Management: $2,414,140

Total Capital: $22,531,975

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 450,639 $6,780,456

Total Present Worth, Longer Term O&M Costs $16,711,012

Total Project Capital and O&M Cost $39,200,000

CAPPING

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $200,000
Sand Purchase 1,819,641 tons $10,917,848
Sand Placement 1,299,744 cy $7,798,463
Cobble Purchase and Placement 779,846 cy $23,395,388
Cap Placement QA 1 LS $100,000

Direct Capital: $42,411,699
Engineering, Procurement & Construction Management: 5,089,404

Total Capital: $47,501,103

Present Worth of Longer Term Operating Costs Years Annual Cost
Monitoring/O&M
Long-term Monitoring 40 $400,000 $6,018,519
Long-term O&M 40 $950,022 $14,294,314

Total Present Worth, Longer Term O&M Costs $20,312,833

Total Project Capital and O&M Cost $67,800,000
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SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 3 LS $1,470,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 2,464 Day $41,888,000
Dredge Monitoring (Water Quality) 2,464 Day $7,392,000
Sediment Removal QA 2,464 Day $2,956,800
Offload Crane Mobilization 1 LS $50,000
Site Restoration 1 ea $500,000

Direct Capital: $54,731,800
Engineering, Procurement & Construction Management: 6,567,816
Contractor Overhead/Profit: 8,209,770

Total Capital: $69,500,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 287 gpm $570,498
Water Treatment (Includes Operator) 268,170,233 gal $107,268
Water Treatment QA 1,687 day $337,400

Direct Capital: $1,015,166
Engineering, Procurement & Construction Management: 121,820

Total Capital: $1,100,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 2,661,249 ton $66,531,225
Lime Purchase 266,125 ton $15,967,500
Soil Loading 2,661,249 ton $7,451,497
Soil Hauling 2,661,249 ton $12,474,605
Tipping Fees (non-TSCA) 2,409,353 ton $103,602,198
Tipping Fees (TSCA) 251,896 ton $13,854,255

Direct Capital: $219,881,280
Engineering, Procurement & Construction Management: 26,385,754

Total Capital: $246,300,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000
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BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $432,600,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
DE PERE TO GREEN BAY

Action Level - 250 ppb

Material Handling Assumptions:
Volume > 250 ppb 6,449,065 cy 1103 ac 4,922,950 m3
Volume > 125 ppb 6,868,500 cy 5,243,130 m3
Volume > 500 ppb 6,169,458 cy 4,709,510 m3
Volume > 1,000 ppb 5,879,529 cy 4,488,190 m3
Volume > 5000 ppb 4,517,391 cy 3,448,390 m3
Volume > 50,000 ppb 240,778 cy 183,800 m3
Solids Specific Gravity 2.36
Fresh Water Density 62.4 lb/ft3
In Situ Density 33.8% w/w 17.8% v/v 1.05 tons per cy
Slurry Density (20% in situ) 8.0% w/w 3.6% v/v 0.88 tons per cy Ogden Beeman
Dewatered Density (settling pond) 30% w/w 15.4% v/v 1.02 tons per cy Montgomery Watson
Dewatered Density (Hydraulic Dredging and CDF) 50.0% w/w 29.8% v/v 1.18 tons per cy Foth & VanDyke
Dewatered Density (Mechanical Dredging) 33.8% w/w 17.8% v/v 1.05 tons per cy
Treated Density 93.4% w/w 60.0% v/v 1.28 tons per cy
CDF Capacity 2,136,771 cy in situ 974,801 m3
HTTD Treatment Capacity 1,577,177 cy in situ 1,650,000           tons
Cap Volume 2,015,618 cy 1,538,640           m3
Vitrification Treatment Capacity 9,106,166 cy in situ 6440000.00 tons

Cost Estimating Parameters & Methodology:
Interest Rate 6.0%
Sales Tax 5.5% Not Used
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day
Debris Sweep $16,000 per acre Ogden Beeman

Hydraulic - 2 12-inch Cutterheads
Site Preparation $803,400 LS Ogden Beeman
Mobilization - Equipment $1,135,000 LS Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (12 hours) $14,200 per shift Ogden Beeman
Dredge Rate 2885 cy in situ per 12 hour shift Ogden Beeman
Winter Over Equipment $285,000 per year Ogden Beeman
Site Restoration $600,000 per dredge launch site
Length of Piping 95,000 ft 18 mi

Piping Purchase/Installation $67 per ft Ogden Beeman
Number of Road Crossings 12 each pj, review map
Cost per Road Crossing $50,000 per crossing pj, review map
Number of Booster Pumps 4 each Ogden Beeman
Booster Pump Cost $2,500 per day Ogden Beeman

Mechanical - 8 cy bucket
Dock Construction $400,000 LS pj
Mobilization - Equipment $455,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 LS Ogden Beeman
Mobilization - Watertight Barge $100,000 ea Ogden Beeman - JAG estimate
Shift Rate (10 hours) $17,000 per shift Ogden Beeman
Dredge Rate 1900 cy in situ per 10 hour shift Ogden Beeman
Offload Stockpile Area Prep. $75,000 per area pj
Free Water per cy Dredged (10%) 20                             gal Ogden Beeman
Offload Crane Mobilization $50,000 LS pj
Site Restoration $500,000 LS pj

High Temperature Thermal Desorption
Setup Staging Area $50,000 pj
Mobilization/Site Prep $150,000 Maxymillian
Sediment Treatment QA $2 per ton
Ratio of Amending Sand Volume to Dredge Vol. 0.25 :1
Sand Purchase and Deliver $6 per ton Ole
Blending $25 per ton Ole
HTTD (includes off-gas treatment) $75 per ton Maxymillian
Stack Testing $50,000 LS Maxymillian
Place Treated Material $3 per ton

Vitrification
Capital Costs $36,000,000 LS Unit Cost Study- Minergy
Operating Costs $6,800,000 per year Unit Cost Study- Minergy
Vitrification (Unit Cost includes Cap and Oper Costs) $24.0 per ton Unit Cost Study- Minergy

Capping
Mobilization/Site Prep $200,000 Ogden Beeman
Area 20,514,438 sf 1,905,900 m2
Sand Cap Depth 1.7 feet
Sand Purchase $6 per ton Ole
Placement Rate $6 per cy Ogden Beeman
Sand Density 1.4 tons per cy
Armored Cap Depth 1.0 feet
Cobbles $30 per cy Means
Sand Density 1.4 tons per cy
Cap Placement QA $100,000 LS Ogden Beeman
Long-term O&M 2% of capital pj
Long-term Monitoring $400,000 per year Anne LTM

Acres corresponds to dredge footprint 
area

Distance to Town of Holland (map 
provided by Fred Swed). 11 mi of hard 
piping plus 7 mi of floating pipe
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Nearshore CDF Bayport
Land Lease or Purchase $1.80 per sf Baird
Length 9,600 lf Baird
Capping Volume 205,000 cy 2,178,000 Baird
Seeding Area 300,000 sy 2,178,000 Baird
Sheetpile Wall Length 9,600 lf based on bathymetry
Sheetpile Depth 30 ft pj
Sheetpile Cost $19 per sf Baird
Shot Rock Berm $500 per lf Baird
Rip Rap $210 per lf pj
Clean Soil Cap $10 per cy Baird
Seeding $1 per sy Baird
Mitigation $10,000 per acre Tim

$10,000 per year Tim
Long-term Monitoring $650,000 per year Anne LTM
Long-term O&M 2% of capital pj

Solidification
Percent Lime 10.0% (w/w) Montgomery Watson
Lime $60 per ton Mixing $25 per ton pj, pug mill mixing

Dewatering - Mechanical
Mobilization $100,000 pj
Holding Pond-Centrifuge $80 per bone dry ton Global Dewatering

Dewatering - Upland Pond (2 cells)
 Land Lease or Purchase $1.80 per sf Ole
Area 4,491,228                 sf 103.10          

Perimeter 8,477                        lf 2119.251741 assume square
Depth of Material in Dewatering Cell 8 feet based on size at Arrowhead Park

Cell Retention Time 24 hours Not Used
Cell Depth 10 feet

Mobilization $20,000 LS
Clear and Grub $2,000 per acre pj
Berm Volume 10.4 cy per lf 2:1 slope, 8-foot top
Berm Construction $6 per cy pj
Rough Grading $0.25 per sf pj
Alphalt Liner $1.50 per sf pj, 2 2-inch lifts
Demob/Disposal $10,000 LS pj
Regrade Berm Soils $6 per cy pj
Seed/Sod $1 per sy Baird

Water Treatment
Flow Rate (3 Mechanical Dredges) 57                             gpm assume operate 24/7
Unit, Purchase (3 Mechanical Dredges) $216,590 LS pj
Flow Rate (3 Mechanical Dredges to CDF) 287                           gpm assume operate 24/7
Unit, Purchase (3 Mechanical Dredges to CDF) $570,498 LS pj
Flow Rate (2 Hydraulic Dredges) 3,563 gpm assume operate 24/7
Unit, Purchase (Hydraulic Dredge) $2,586,470 LS pj
Flow Rate (2 Hydraulic Dredges; settling pond) 3,110 gpm assume operate 24/7
Flow Rate (mechanical dewatering) 3,563 gpm
Unit, Purchase (mechanical dewatering) $2,586,470 LS
Water Treatment (Including Operator) $0.40 per 1,000 gallons pj
Water Treatment QA $200 per day pj, 1 sample/day
Length of piping for treated water discharge 20,000 feet

Disposal
Existing NR 500 Commercial Disposal Facility

Load Soil for Hauling $2.80 per ton pj
Round-trip Hauling 2 hours pj
Round-trip Hauling (to Vitrification Facility) 0.5 hours pj
Tipping Fee (non-TSCA) $43 per ton St. Paul
Tipping Fee (TSCA) $55 per ton St. Paul
Truck Rate $75 per hour pj
Truck Load 32 tons pj
Conveyer System Construction 1,000,000 LS pj

New Landfill Disposal (Dedicated NR 500 Monofill)
Landfill Construction $24,401,866
Local Siting Fee $5 per cy
Closure Cap $100,000 per acre
Operating Cost $500,000 per year
Post-closure Monitoring $30,000 per year

Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

 2 days slurry + 13 wk solids * 2 cells * 2 
shifts per day 

Distance from town of Holland to river 
per map provided by Fred Swed
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ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $4,500,000

ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

TOTAL COST $9,900,000

ALTERNATIVE C1:  Dredge Sediment With Disposal at Existing NR 500 Commercial Disposal Facility (Passive Dewatering)

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 3 LS $1,470,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 3,395 Day 26.11538462 $57,715,000
Dredge Monitoring (Water Quality) 3,395 Day $10,185,000
Sediment Removal QA 3,395 Day $4,074,000
Offload Crane Mobilization 1 LS $50,000
Site Restoration 1 ea $500,000

Direct Capital: $74,469,000
Engineering, Procurement & Construction Management: 8,936,280
Contractor Overhead/Profit: 11,170,350

Total Capital: $94,600,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 57 gpm $216,590
Water Treatment (Includes Operator) 130,245,307 gal $52,098
Water Treatment QA 1,584 day $316,800

Direct Capital: $585,488
Engineering, Procurement & Construction Management: 70,259

Total Capital: $700,000
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SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 6,746,839 ton $168,670,973
Lime Purchase 674,684 ton $40,481,040
Soil Loading 6,746,839 ton $18,891,149
Soil Hauling 6,746,839 ton $31,625,808
Tipping Fees (non-TSCA) 6,494,943 ton $279,282,567 $293,136,820
Tipping Fees (TSCA) 251,896 ton $13,854,253

Direct Capital: $552,805,790
Engineering, Procurement & Construction Management: 66,336,695

Total Capital: $619,100,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $723,100,000

ALTERNATIVE C2A:  Dredge Sediment with Combined Dewatering and Disposal Facility

SEDIMENT REMOVAL (2 12-INCH CUTTERHEADS)

Capital Items Quantity Units Cost   
Site Preparation 2 LS $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 1103 acre $17,648,000
Dredging - 2 12 hour shifts/day 1118 Day 6.142857143 $31,751,200
Dredge Monitoring (Water Quality) 1118 Day $6,708,000
Sediment Removal QA 1118 Day $2,683,200
Piping 95,000 ft $6,365,000
Road Crossings 12 ea $600,000
Booster Pumps 4 ea $11,180,000
Winter Over All Equipment 7 yr $1,995,000
Site Restoration 1 LS $600,000

Direct Capital: $82,307,200
Engineering, Procurement & Construction Management: 9,876,864
Contractor Overhead/Profit: 12,346,080

Total Capital: $104,500,000
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WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,563 gpm $2,586,470
Water Treatment (Including Operator) 5,733,885,955 gal $2,293,554
Water Treatment QA 1,118 Day $447,200
Piping 20,000 ft $1,340,000

Direct Capital: $6,667,224
Engineering, Procurement & Construction Management: 800,067

Total Capital: $7,500,000

SEDIMENT DISPOSAL (Dedicated NR 500 Monofill)

Capital Items Quantity Units Cost   
Landfill Construction 1 LS $24,401,866
Local Siting Fee 3,854,126 cy $19,270,632
Closure 119 acres $11,944,607

Direct Capital: $55,617,105
Engineering, Procurement & Construction Management: 6,674,053

Total Capital: $62,300,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Operations 10 $500,000 $3,680,044
Post Closure Monitoring 40 $30,000 $252,053

Total Present Worth, Longer Term O&M Costs $3,932,097

Total Project Capital and O&M Cost $66,200,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $183,000,000
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ALTERNATIVE C2B:  Dredge Sediment with Separate Dewatering and Disposal Facilities

SEDIMENT REMOVAL (2 12-INCH CUTTERHEADS)

Capital Items Quantity Units Cost   
Site Preparation 2 LS $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 1103 acre $17,648,000
Dredging - 2 12 hour shifts/day 1118 Day 6.142857143 $31,751,200
Dredge Monitoring (Water Quality) 1118 Day $6,708,000
Sediment Removal QA 1118 Day $2,683,200
Piping 95,000 ft $6,365,000
Road Crossings 12 ea $600,000
Booster Pumps 4 ea $11,180,000
Winter Over All Equipment 7 yr $1,995,000
Site Restoration 1 LS $600,000

Direct Capital: $82,307,200
Engineering, Procurement & Construction Management: 9,876,864
Contractor Overhead/Profit: 12,346,080

Total Capital: $104,500,000

SEDIMENT DEWATERING (GRAVITY - NR 213)

Capital Items Quantity Units Cost   
Land Lease or Purchase 4,491,228 sf $8,084,210
Mobilization 1 LS $20,000
Clear and Grub 4,491,228 sf $206,209
Berm Construction 87,910 cy $527,458
Rough Grading 4,491,228 sf $1,122,807
Liner Placement 4,491,228 sf $6,736,842
Demob/Disposal 1 LS $10,000
Regrade 87,910 cy $527,458
Seed/Sod 499,025 sy $499,025

Direct Capital: $17,734,010
Engineering, Procurement & Construction Management: 2,128,081

Total Capital: $19,900,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,110 gpm $2,586,470
Water Treatment (Including Operator) 5,004,927,490 gal $2,001,971
Water Treatment QA 1,118 Day $447,200
Piping 20,000 ft $1,340,000

Direct Capital: $6,375,641
Engineering, Procurement & Construction Management: 765,077

Total Capital: $7,100,000

SEDIMENT DISPOSAL (Dedicated NR 500 Monofill)

Capital Items Quantity Units Cost   
Solidification 7,601,439 ton $190,035,963
Lime Purchase 760,144 ton $45,608,640
Sediment Loading 7,601,439 ton $21,284,028
Sediment Hauling 7,601,439 ton $35,631,743
Landfill Construction 1 LS $24,401,866
Local Siting Fee 3,854,126 cy $19,270,632
Closure 119 acres $11,944,607

Direct Capital: $348,177,479
Engineering, Procurement & Construction Management: 41,781,297

Total Capital: $390,000,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Operations 10 $500,000 $3,680,044
Post Closure Monitoring 40 $30,000 $252,053

Total Present Worth, Longer Term O&M Costs $3,932,097

Total Project Capital and O&M Cost $393,900,000
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INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $534,100,000

ALTERNATIVE C3:  Dredge Sediment With Disposal at Existing NR 500 Commercial Disposal Facility (Mechanical Dewatering)

SEDIMENT REMOVAL (2 - 12-inch CUTTERHEADS)

Capital Items Quantity Units Cost   
Site Preparation 2 LS $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 1103 acre $17,648,000
Dredging - 2 12 hour shifts/day 1118 Day 6.142857143 $31,751,200
Dredge Monitoring (Water Quality) 1118 Day $6,708,000
Sediment Removal QA 1118 Day $2,683,200
Winter Over All Equipment 7 yr $1,995,000
Site Restoration 1 LS $600,000

Direct Capital: $64,162,200
Engineering, Procurement & Construction Management: 7,699,464
Contractor Overhead/Profit: 9,624,330

Total Capital: $81,500,000

SEDIMENT DEWATERING (MECHANICAL)

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $100,000
Dewatering 2,280,432 bdt $182,434,525

Direct Capital: $182,534,525
Engineering, Procurement & Construction Management: 21,904,143

Total Capital: $204,400,000
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WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,563 gpm $2,586,470
Water Treatment (Includes Operator) 5,733,885,955 gal $2,293,554
Water Treatment QA 3,130 day $626,000

Direct Capital: $5,506,024
Engineering, Procurement & Construction Management: 660,723

Total Capital: $6,200,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Soil Loading 4,560,863 ton $12,770,417
Soil Hauling 4,560,863 ton $21,379,046
Tipping Fees (non-TSCA) 4,390,582 ton $188,795,016
Tipping Fees (TSCA) 170,281 ton $9,365,475

Direct Capital: $232,309,953
Engineering, Procurement & Construction Management: 27,877,194

Total Capital: $260,200,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $561,000,000
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ALTERNATIVE D:  Dredge Sediment, CDF and Off-site Disposal

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 3 LS $1,470,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 3,395 Day $57,715,000
Dredge Monitoring (Water Quality) 3,395 Day $10,185,000
Sediment Removal QA 3,395 Day $4,074,000
Offload Crane Mobilization 1 LS $50,000
Site Restoration 1 ea $500,000

Direct Capital: $74,469,000
Engineering, Procurement & Construction Management: 8,936,280
Contractor Overhead/Profit: 11,170,350

Total Capital: $94,600,000

CDF CONSTRUCTION

Capital Items Quantity Units Cost   
Land Lease or Purchase 2,700,000 sf $4,860,000
Shot Rock/Rip Rap 9,600 lf $6,816,000
Sheetpile Placement 288,000 sf $5,472,000
Clean Soil Cap 205,000 cy $2,050,000
Seeding 300,000 sy $300,000
Mitigation 62 acre $619,835

Direct Capital: $20,117,835
Engineering, Procurement & Construction Management: $2,414,140

Total Capital: $22,531,975

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 450,639 $6,780,456

Total Present Worth, Longer Term O&M Costs $16,711,012

Total Project Capital and O&M Cost $39,200,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 287 gpm $570,498
Water Treatment (Includes Operator) 303,886,859 gal $121,555
Water Treatment QA 1,584 day $316,800

Direct Capital: $1,008,853
Engineering, Procurement & Construction Management: 121,062

Total Capital: $1,100,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 4,511,406 ton $112,785,150
Lime Purchase 451,141 ton $27,068,460
Soil Loading 4,511,406 ton $12,631,937
Soil Hauling 4,511,406 ton $21,147,216
Tipping Fees (non-TSCA) 4,259,510 ton $183,158,951
Tipping Fees (TSCA) 376,711 ton $20,719,131

Direct Capital: $377,510,845
Engineering, Procurement & Construction Management: 45,301,301

Total Capital: $422,800,000
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INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $566,400,000

ALTERNATIVE E:  Dredge Sediment and Thermal Treatment

SEDIMENT REMOVAL (2 - 12-inch CUTTERHEAD'S)

Capital Items Quantity Units Cost   
Site Preparation 2 LS $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 1103 acre $17,648,000
Dredging - 2 12 hour shifts/day 1118 Day 6.142857143 $31,751,200
Dredge Monitoring (Water Quality) 1118 Day $6,708,000
Sediment Removal QA 1118 Day $2,683,200
Piping 95,000 ft $6,365,000
Road Crossings 12 ea $600,000
Booster Pumps 4 ea $11,180,000
Winter Over All Equipment 7 yr $1,995,000
Site Restoration 1 LS $600,000

Direct Capital: $82,307,200
Engineering, Procurement & Construction Management: 9,876,864
Contractor Overhead/Profit: 12,346,080

Total Capital: $104,500,000
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SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 4,491,228 sf $8,084,210
Mobilization 1 LS $20,000
Clear and Grub 4,491,228 sf $206,209
Berm Construction 87,910 cy $527,458
Rough Grading 4,491,228 sf $1,122,807
Liner Placement 4,491,228 sf $6,736,842
Demob/Disposal 1 LS $10,000
Regrade 87,910 cy $527,458
Seed/Sod 499,025 sy $499,025

Direct Capital: $17,734,010
Engineering, Procurement & Construction Management: 2,128,081

Total Capital: $19,900,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,110 gpm $2,586,470
Water Treatment (Including Operator) 5,004,927,490 gal $2,001,971
Water Treatment QA 1,118 Day $447,200
Piping 95,000 ft $6,365,000

Direct Capital: $11,400,641
Engineering, Procurement & Construction Management: 1,368,077

Total Capital: $12,800,000
SEDIMENT TREATMENT (VITRIFICATION 2x375 t Standalone Storage Units)

Capital Items Quantity Units Cost   
Sediment Treatment 7,601,439 ton $182,434,525
Soil Loading 7,601,439 ton $21,284,028
Soil Hauling 7,601,439 ton $8,907,936

Direct Capital: $212,626,488
Engineering, Procurement & Construction Management: $25,515,179

Total Capital: $238,100,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $384,000,000
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ALTERNATIVE F:  Cap Sediment to Maximum Extent Possible,Dredge to CDF and Off-site Disposal

CDF CONSTRUCTION

Capital Items Quantity Units Cost   
Land Lease or Purchase 2,700,000 sf $4,860,000
Shot Rock/Rip Rap 9,600 lf $6,816,000
Sheetpile Placement 288,000 sf $5,472,000
Clean Soil Cap 205,000 cy $2,050,000
Seeding 300,000 sy $300,000
Mitigation 62 acre $619,835

Direct Capital: $20,117,835
Engineering, Procurement & Construction Management: $2,414,140

Total Capital: $22,531,975

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 450,639 $6,780,456

Total Present Worth, Longer Term O&M Costs $16,711,012

Total Project Capital and O&M Cost $39,200,000

CAPPING

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $200,000
Sand Purchase 1,772,853 tons $10,637,116
Sand Placement 1,266,323 cy $7,597,940
Cobble Purchase and Placement 759,794 cy $22,793,820
Cap Placement QA 1 LS $100,000

Direct Capital: $41,328,876
Engineering, Procurement & Construction Management: 4,959,465

Total Capital: $46,288,341

Present Worth of Longer Term Operating Costs Years Annual Cost
Monitoring/O&M
Long-term Monitoring 40 $400,000 $6,018,519
Long-term O&M 40 $925,767 $13,929,362

Total Present Worth, Longer Term O&M Costs $19,947,881

Total Project Capital and O&M Cost $66,200,000

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 3 LS $1,470,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 2,334 Day $39,678,000
Dredge Monitoring (Water Quality) 2,334 Day $7,002,000
Sediment Removal QA 2,334 Day $2,800,800
Offload Crane Mobilization 1 LS $50,000
Site Restoration 1 ea $500,000

Direct Capital: $51,975,800
Engineering, Procurement & Construction Management: 6,237,096
Contractor Overhead/Profit: 7,796,370

Total Capital: $66,000,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 287 gpm $570,498
Water Treatment (Includes Operator) 263,179,430 gal $105,272
Water Treatment QA 1,584 day $316,800

Direct Capital: $992,570
Engineering, Procurement & Construction Management: 119,108

Total Capital: $1,100,000
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SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 2,402,720 ton $60,068,000
Lime Purchase 240,272 ton $14,416,320
Soil Loading 2,402,720 ton $6,727,616
Soil Hauling 2,402,720 ton $11,262,750
Tipping Fees (non-TSCA) 2,150,824 ton $92,485,453
Tipping Fees (TSCA) 251,896 ton $13,854,254

Direct Capital: $198,814,392
Engineering, Procurement & Construction Management: 23,857,727

Total Capital: $222,700,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $403,900,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
DE PERE TO GREEN BAY

Action Level - 500 ppb

Material Handling Assumptions:
Volume > 500 ppb 6,169,458 cy 1083 ac 4,709,510 m3
Volume > 125 ppb 6,868,500 cy 5,243,130 m3
Volume > 250 ppb 6,449,065 cy 4,922,950 m3
Volume > 1,000 ppb 5,879,529 cy 4,488,190 m3
Volume > 5000 ppb 4,517,391 cy 3,448,390 m3
Volume > 50,000 ppb 240,778 cy 183,800 m3
Solids Specific Gravity 2.36
Fresh Water Density 62.4 lb/ft3
In Situ Density 33.8% w/w 17.8% v/v 1.05 tons per cy
Slurry Density (20% in situ) 8.0% w/w 3.6% v/v 0.88 tons per cy Ogden Beeman
Dewatered Density (settling pond) 30% w/w 15.4% v/v 1.02 tons per cy Montgomery Watson
Dewatered Density (Hydraulic Dredging and CDF) 50.0% w/w 29.8% v/v 1.18 tons per cy Foth & VanDyke
Dewatered Density (Mechanical Dredging) 33.8% w/w 17.8% v/v 1.05 tons per cy
Treated Density 93.4% w/w 60.0% v/v 1.28 tons per cy
CDF Capacity 2,136,771 cy in situ 974,801 m3
HTTD Treatment Capacity 1,577,177 cy in situ 1,650,000            tons
Cap Volume 1,926,748 cy 1,470,800            m3
Vitrification Treatment Capacity 9,106,166 cy in situ 6440000.00 tons

Cost Estimating Parameters & Methodology:
Interest Rate 6.0%
Sales Tax 5.5% Not Used
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day
Debris Sweep $16,000 per acre Ogden Beeman

Hydraulic - 2 12-inch Cutterheads
Site Preparation $803,400 LS Ogden Beeman
Mobilization - Equipment $1,135,000 LS Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (12 hours) $14,200 per shift Ogden Beeman
Dredge Rate 2885 cy in situ per 12 hour shift Ogden Beeman
Winter Over Equipment $285,000 per year Ogden Beeman
Site Restoration $600,000 per dredge launch site
Length of Piping 95,000 ft 18 mi

Piping Purchase/Installation $67 per ft Ogden Beeman
Number of Road Crossings 12 each pj, review map
Cost per Road Crossing $50,000 per crossing pj, review map
Number of Booster Pumps 4 each Ogden Beeman
Booster Pump Cost $2,500 per day Ogden Beeman

Mechanical - 8 cy bucket
Dock Construction $400,000 LS pj
Mobilization - Equipment $455,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 LS Ogden Beeman
Mobilization - Watertight Barge $100,000 ea Ogden Beeman - JAG estimate
Shift Rate (10 hours) $17,000 per shift Ogden Beeman
Dredge Rate 1900 cy in situ per 10 hour shift Ogden Beeman
Offload Stockpile Area Prep. $75,000 per area pj
Free Water per cy Dredged (10%) 20                              gal Ogden Beeman
Offload Crane Mobilization $50,000 LS pj
Site Restoration $500,000 LS pj

High Temperature Thermal Desorption
Setup Staging Area $50,000 pj
Mobilization/Site Prep $150,000 Maxymillian
Sediment Treatment QA $2 per ton
Ratio of Amending Sand Volume to Dredge Vol. 0.25 :1
Sand Purchase and Deliver $6 per ton Ole
Blending $25 per ton Ole
HTTD (includes off-gas treatment) $75 per ton Maxymillian
Stack Testing $50,000 LS Maxymillian
Place Treated Material $3 per ton

Vitrification
Capital Costs $36,000,000 LS Unit Cost Study- Minergy
Operating Costs $6,800,000 per year Unit Cost Study- Minergy
Vitrification (Unit Cost includes Cap and Oper Costs) $24.0 per ton Unit Cost Study- Minergy

Acres corresponds to dredge 
footprint area

Distance to Town of Holland (map 
provided by Fred Swed). 11 mi of 
hard piping plus 7 mi of floating 
pipe
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Capping
Mobilization/Site Prep $200,000 Ogden Beeman
Area 20,132,328 sf 1,870,400 m2
Sand Cap Depth 1.7 feet
Sand Purchase $6 per ton Ole
Placement Rate $6 per cy Ogden Beeman
Sand Density 1.4 tons per cy
Armored Cap Depth 1.0 feet
Cobbles $30 per cy Means
Sand Density 1.4 tons per cy
Cap Placement QA $100,000 LS Ogden Beeman
Long-term O&M 2% of capital pj
Long-term Monitoring $400,000 per year Anne LTM

Nearshore CDF Bayport
Land Lease or Purchase $1.80 per sf Baird
Length 9,600 lf Baird
Capping Volume 205,000 cy 2,178,000 Baird
Seeding Area 300,000 sy 2,178,000 Baird
Sheetpile Wall Length 9,600 lf based on bathymetry
Sheetpile Depth 30 ft pj
Sheetpile Cost $19 per sf Baird
Shot Rock Berm $500 per lf Baird
Rip Rap $210 per lf pj
Clean Soil Cap $10 per cy Baird
Seeding $1 per sy Baird
Mitigation $10,000 per acre Tim

$10,000 per year Tim
Long-term Monitoring $650,000 per year Anne LTM
Long-term O&M 2% of capital pj

Solidification
Percent Lime 10.0% (w/w) Montgomery Watson
Lime $60 per ton Mixing $25 per ton pj, pug mill mixing

Dewatering - Mechanical
Mobilization $100,000 pj
Holding Pond-Centrifuge $80 per bone dry ton Global Dewatering

Dewatering - Upland Pond (2 cells)
 Land Lease or Purchase $1.80 per sf Ole
Area 4,491,228                  sf 103.10           

Perimeter 8,477                         lf 2119.251741 assume square
Depth of Material in Dewatering Cell 8 feet based on size at Arrowhead Park

Cell Retention Time 24 hours Not Used
Cell Depth 10 feet

Mobilization $20,000 LS
Clear and Grub $2,000 per acre pj
Berm Volume 10.4 cy per lf 2:1 slope, 8-foot top
Berm Construction $6 per cy pj
Rough Grading $0.25 per sf pj
Alphalt Liner $1.50 per sf pj, 2 2-inch lifts
Demob/Disposal $10,000 LS pj
Regrade Berm Soils $6 per cy pj
Seed/Sod $1 per sy Baird

Water Treatment
Flow Rate (3 Mechanical Dredges) 57                              gpm assume operate 24/7
Unit, Purchase (3 Mechanical Dredges) $216,590 LS pj
Flow Rate (3 Mechanical Dredges to CDF) 287                            gpm assume operate 24/7
Unit, Purchase (3 Mechanical Dredges to CDF) $570,498 LS pj
Flow Rate (2 Hydraulic Dredges) 3,563 gpm assume operate 24/7
Unit, Purchase (Hydraulic Dredge) $2,586,470 LS pj
Flow Rate (2 Hydraulic Dredges; settling pond) 3,110 gpm assume operate 24/7
Flow Rate (mechanical dewatering) 3,563 gpm
Unit, Purchase (mechanical dewatering) $2,586,470 LS
Water Treatment (Including Operator) $0.40 per 1,000 gallons pj
Water Treatment QA $200 per day pj, 1 sample/day
Length of piping for treated water discharge 20,000 feet

Disposal
Existing NR 500 Commercial Disposal Facility

Load Soil for Hauling $2.80 per ton pj
Round-trip Hauling 2 hours pj
Round-trip Hauling (to Vitrification Facility) 0.5 hours pj
Tipping Fee (non-TSCA) $43 per ton St. Paul
Tipping Fee (TSCA) $55 per ton St. Paul
Truck Rate $75 per hour pj
Truck Load 32 tons pj
Conveyer System Construction 1,000,000 LS pj

New Landfill Disposal (Dedicated NR 500 Monofill)
Landfill Construction $23,343,896
Local Siting Fee $5 per cy
Closure Cap $100,000 per acre
Operating Cost $500,000 per year
Post-closure Monitoring $30,000 per year

 2 days slurry + 13 wk solids * 2 
cells * 2 shifts per day 

Distance from town of Holland to 
river per map provided by Fred 
Swed
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Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $4,500,000

ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

TOTAL COST $9,900,000

ALTERNATIVE C1:  Dredge Sediment With Disposal at Existing NR 500 Commercial Disposal Facility (Passive Dewatering)

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 3 LS $1,470,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 3,248 Day 24.98461538 $55,216,000
Dredge Monitoring (Water Quality) 3,248 Day $9,744,000
Sediment Removal QA 3,248 Day $3,897,600
Offload Crane Mobilization 1 LS $50,000
Site Restoration 1 ea $500,000

Direct Capital: $71,352,600
Engineering, Procurement & Construction Management: 8,562,312
Contractor Overhead/Profit: 10,702,890

Total Capital: $90,600,000
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WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 57 gpm $216,590
Water Treatment (Includes Operator) 124,598,376 gal $49,839
Water Treatment QA 1,516 day $303,200

Direct Capital: $569,629
Engineering, Procurement & Construction Management: 68,355

Total Capital: $600,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 6,454,322 ton $161,358,055
Lime Purchase 645,433 ton $38,725,980
Soil Loading 6,454,322 ton $18,072,102
Soil Hauling 6,454,322 ton $30,254,635
Tipping Fees (non-TSCA) 6,202,427 ton $266,704,347
Tipping Fees (TSCA) 251,896 ton $13,854,253

Direct Capital: $528,969,373
Engineering, Procurement & Construction Management: 63,476,325

Total Capital: $592,400,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $692,300,000
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ALTERNATIVE C2A:  Dredge Sediment with Combined Dewatering and Disposal Facility

SEDIMENT REMOVAL (2 12-INCH CUTTERHEADS)

Capital Items Quantity Units Cost   
Site Preparation 2 LS $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 1083 acre $17,328,000
Dredging - 2 12 hour shifts/day 1070 Day 5.879120879 $30,388,000
Dredge Monitoring (Water Quality) 1070 Day $6,420,000
Sediment Removal QA 1070 Day $2,568,000
Piping 95,000 ft $6,365,000
Road Crossings 12 ea $600,000
Booster Pumps 4 ea $10,700,000
Winter Over All Equipment 6 yr $1,710,000
Site Restoration 1 LS $600,000

Direct Capital: $79,455,800
Engineering, Procurement & Construction Management: 9,534,696
Contractor Overhead/Profit: 11,918,370

Total Capital: $100,900,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,563 gpm $2,586,470
Water Treatment (Including Operator) 5,485,286,920 gal $2,194,115
Water Treatment QA 1,070 Day $428,000
Piping 20,000 ft $1,340,000

Direct Capital: $6,548,584
Engineering, Procurement & Construction Management: 785,830

Total Capital: $7,300,000

SEDIMENT DISPOSAL (Dedicated NR 500 Monofill)

Capital Items Quantity Units Cost   
Landfill Construction 1 LS $23,343,896
Local Siting Fee 3,687,026 cy $18,435,132
Closure 114 acres $11,426,735

Direct Capital: $53,205,763
Engineering, Procurement & Construction Management: 6,384,692

Total Capital: $59,600,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Operations 10 $500,000 $3,680,044
Post Closure Monitoring 40 $30,000 $252,053

Total Present Worth, Longer Term O&M Costs $3,932,097

Total Project Capital and O&M Cost $63,500,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000
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BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $176,500,000

ALTERNATIVE C2B:  Dredge Sediment with Separate Dewatering and Disposal Facilities

SEDIMENT REMOVAL (2 12-INCH CUTTERHEADS)

Capital Items Quantity Units Cost   
Site Preparation 2 LS $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 1083 acre $17,328,000
Dredging - 2 12 hour shifts/day 1070 Day 5.879120879 $30,388,000
Dredge Monitoring (Water Quality) 1070 Day $6,420,000
Sediment Removal QA 1070 Day $2,568,000
Piping 95,000 ft $6,365,000
Road Crossings 12 ea $600,000
Booster Pumps 4 ea $10,700,000
Winter Over All Equipment 6 yr $1,710,000
Site Restoration 1 LS $600,000

Direct Capital: $79,455,800
Engineering, Procurement & Construction Management: 9,534,696
Contractor Overhead/Profit: 11,918,370

Total Capital: $100,900,000

SEDIMENT DEWATERING (GRAVITY - NR 213)

Capital Items Quantity Units Cost   
Land Lease or Purchase 4,491,228 sf $8,084,210
Mobilization 1 LS $20,000
Clear and Grub 4,491,228 sf $206,209
Berm Construction 87,910 cy $527,458
Rough Grading 4,491,228 sf $1,122,807
Liner Placement 4,491,228 sf $6,736,842
Demob/Disposal 1 LS $10,000
Regrade 87,910 cy $527,458
Seed/Sod 499,025 sy $499,025

Direct Capital: $17,734,010
Engineering, Procurement & Construction Management: 2,128,081

Total Capital: $19,900,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,110 gpm $2,586,470
Water Treatment (Including Operator) 4,787,933,264 gal $1,915,173
Water Treatment QA 1,070 Day $428,000
Piping 20,000 ft $1,340,000

Direct Capital: $6,269,643
Engineering, Procurement & Construction Management: 752,357

Total Capital: $7,000,000
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SEDIMENT DISPOSAL (Dedicated NR 500 Monofill)

Capital Items Quantity Units Cost   
Solidification 7,271,870 ton $181,796,742
Lime Purchase 727,187 ton $43,631,220
Sediment Loading 7,271,870 ton $20,361,235
Sediment Hauling 7,271,870 ton $34,086,889
Landfill Construction 1 LS $23,343,896
Local Siting Fee 3,687,026 cy $18,435,132
Closure 114 acres $11,426,735

Direct Capital: $333,081,849
Engineering, Procurement & Construction Management: 39,969,822

Total Capital: $373,100,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Operations 10 $500,000 $3,680,044
Post Closure Monitoring 40 $30,000 $252,053

Total Present Worth, Longer Term O&M Costs $3,932,097

Total Project Capital and O&M Cost $377,000,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $513,500,000
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ALTERNATIVE C3:  Dredge Sediment With Disposal at Existing NR 500 Commercial Disposal Facility (Mechanical Dewatering)

SEDIMENT REMOVAL (2 - 12-inch CUTTERHEADS)

Capital Items Quantity Units Cost   
Site Preparation 2 LS $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 1083 acre $17,328,000
Dredging - 2 12 hour shifts/day 1070 Day 5.879120879 $30,388,000
Dredge Monitoring (Water Quality) 1070 Day $6,420,000
Sediment Removal QA 1070 Day $2,568,000
Winter Over All Equipment 6 yr $1,710,000
Site Restoration 1 LS $600,000

Direct Capital: $61,790,800
Engineering, Procurement & Construction Management: 7,414,896
Contractor Overhead/Profit: 9,268,620

Total Capital: $78,500,000

SEDIMENT DEWATERING (MECHANICAL)

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $100,000
Dewatering 2,181,561 bdt $174,524,872

Direct Capital: $174,624,872
Engineering, Procurement & Construction Management: 20,954,985

Total Capital: $195,600,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,563 gpm $2,586,470
Water Treatment (Includes Operator) 5,485,286,920 gal $2,194,115
Water Treatment QA 2,994 day $598,800

Direct Capital: $5,379,384
Engineering, Procurement & Construction Management: 645,526

Total Capital: $6,000,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Soil Loading 4,363,122 ton $12,216,741
Soil Hauling 4,363,122 ton $20,452,133
Tipping Fees (non-TSCA) 4,192,840 ton $180,292,139
Tipping Fees (TSCA) 170,281 ton $9,365,475

Direct Capital: $222,326,488
Engineering, Procurement & Construction Management: 26,679,179

Total Capital: $249,000,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000
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BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $537,800,000
ALTERNATIVE D:  Dredge Sediment, CDF and Off-site Disposal

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 3 LS $1,470,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 3,248 Day $55,216,000
Dredge Monitoring (Water Quality) 3,248 Day $9,744,000
Sediment Removal QA 3,248 Day $3,897,600
Offload Crane Mobilization 1 LS $50,000
Site Restoration 1 ea $500,000

Direct Capital: $71,352,600
Engineering, Procurement & Construction Management: 8,562,312
Contractor Overhead/Profit: 10,702,890

Total Capital: $90,600,000

CDF CONSTRUCTION

Capital Items Quantity Units Cost   
Land Lease or Purchase 2,700,000 sf $4,860,000
Shot Rock/Rip Rap 9,600 lf $6,816,000
Sheetpile Placement 288,000 sf $5,472,000
Clean Soil Cap 205,000 cy $2,050,000
Seeding 300,000 sy $300,000
Mitigation 62 acre $619,835

Direct Capital: $20,117,835
Engineering, Procurement & Construction Management: $2,414,140

Total Capital: $22,531,975

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 450,639 $6,780,456

Total Present Worth, Longer Term O&M Costs $16,711,012

Total Project Capital and O&M Cost $39,200,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 287 gpm $570,498
Water Treatment (Includes Operator) 298,239,928 gal $119,296
Water Treatment QA 1,516 day $303,200

Direct Capital: $992,994
Engineering, Procurement & Construction Management: 119,159

Total Capital: $1,100,000
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SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 4,218,890 ton $105,472,250
Lime Purchase 421,889 ton $25,313,340
Soil Loading 4,218,890 ton $11,812,892
Soil Hauling 4,218,890 ton $19,776,047
Tipping Fees (non-TSCA) 3,966,994 ton $170,580,761
Tipping Fees (TSCA) 385,366 ton $21,195,108

Direct Capital: $354,150,398
Engineering, Procurement & Construction Management: 42,498,048

Total Capital: $396,600,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $536,200,000

ALTERNATIVE E:  Dredge Sediment and Thermal Treatment

SEDIMENT REMOVAL (2 - 12-inch CUTTERHEAD'S)

Capital Items Quantity Units Cost   
Site Preparation 2 LS $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 1083 acre $17,328,000
Dredging - 2 12 hour shifts/day 1070 Day 5.879120879 $30,388,000
Dredge Monitoring (Water Quality) 1070 Day $6,420,000
Sediment Removal QA 1070 Day $2,568,000
Piping 95,000 ft $6,365,000
Road Crossings 12 ea $600,000
Booster Pumps 4 ea $10,700,000
Winter Over All Equipment 6 yr $1,710,000
Site Restoration 1 LS $600,000

Direct Capital: $79,455,800
Engineering, Procurement & Construction Management: 9,534,696
Contractor Overhead/Profit: 11,918,370

Total Capital: $100,900,000
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SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 4,491,228 sf $8,084,210
Mobilization 1 LS $20,000
Clear and Grub 4,491,228 sf $206,209
Berm Construction 87,910 cy $527,458
Rough Grading 4,491,228 sf $1,122,807
Liner Placement 4,491,228 sf $6,736,842
Demob/Disposal 1 LS $10,000
Regrade 87,910 cy $527,458
Seed/Sod 499,025 sy $499,025

Direct Capital: $17,734,010
Engineering, Procurement & Construction Management: 2,128,081

Total Capital: $19,900,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,110 gpm $2,586,470
Water Treatment (Including Operator) 4,787,933,264 gal $1,915,173
Water Treatment QA 1,070 Day $428,000
Piping 95,000 ft $6,365,000

Direct Capital: $11,294,643
Engineering, Procurement & Construction Management: 1,355,357

Total Capital: $12,700,000
SEDIMENT TREATMENT (VITRIFICATION 2x375 t Standalone Storage Units)

Capital Items Quantity Units Cost   
Sediment Treatment 7,271,870 ton $174,524,872
Soil Loading 7,271,870 ton $20,361,235
Soil Hauling 7,271,870 ton $8,521,722

Direct Capital: $203,407,829
Engineering, Procurement & Construction Management: $24,408,940

Total Capital: $227,800,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000
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BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $370,000,000

ALTERNATIVE F:  Cap Sediment to Maximum Extent Possible,Dredge to CDF and Off-site Disposal

CDF CONSTRUCTION

Capital Items Quantity Units Cost   
Land Lease or Purchase 2,700,000 sf $4,860,000
Shot Rock/Rip Rap 9,600 lf $6,816,000
Sheetpile Placement 288,000 sf $5,472,000
Clean Soil Cap 205,000 cy $2,050,000
Seeding 300,000 sy $300,000
Mitigation 62 acre $619,835

Direct Capital: $20,117,835
Engineering, Procurement & Construction Management: $2,414,140

Total Capital: $22,531,975

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 450,639 $6,780,456

Total Present Worth, Longer Term O&M Costs $16,711,012

Total Project Capital and O&M Cost $39,200,000

CAPPING

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $200,000
Sand Purchase 1,739,831 tons $10,438,985
Sand Placement 1,242,736 cy $7,456,418
Cobble Purchase and Placement 745,642 cy $22,369,254
Cap Placement QA 1 LS $100,000

Direct Capital: $40,564,657
Engineering, Procurement & Construction Management: 4,867,759

Total Capital: $45,432,416

Present Worth of Longer Term Operating Costs Years Annual Cost
Monitoring/O&M
Long-term Monitoring 40 $400,000 $6,018,519
Long-term O&M 40 $908,648 $13,671,792

Total Present Worth, Longer Term O&M Costs $19,690,311

Total Project Capital and O&M Cost $65,100,000
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SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 3 LS $1,470,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 2,233 Day $37,961,000
Dredge Monitoring (Water Quality) 2,233 Day $6,699,000
Sediment Removal QA 2,233 Day $2,679,600
Offload Crane Mobilization 1 LS $50,000
Site Restoration 1 ea $500,000

Direct Capital: $49,834,600
Engineering, Procurement & Construction Management: 5,980,152
Contractor Overhead/Profit: 7,475,190

Total Capital: $63,300,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 287 gpm $570,498
Water Treatment (Includes Operator) 259,327,325 gal $103,731
Water Treatment QA 1,516 day $303,200

Direct Capital: $977,429
Engineering, Procurement & Construction Management: 117,291

Total Capital: $1,100,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 2,203,177 ton $55,079,425
Lime Purchase 220,318 ton $13,219,080
Soil Loading 2,203,177 ton $6,168,896
Soil Hauling 2,203,177 ton $10,327,392
Tipping Fees (non-TSCA) 1,951,281 ton $83,905,104
Tipping Fees (TSCA) 251,896 ton $13,854,253

Direct Capital: $182,554,150
Engineering, Procurement & Construction Management: 21,906,498

Total Capital: $204,500,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000
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BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $381,900,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
DE PERE TO GREEN BAY

Action Level - 1,000 ppb

Material Handling Assumptions:
Volume > 1000 ppb 5,879,529 cy 1034 ac 4,488,190 m3
Volume > 125 ppb 6,868,500 cy 5,243,130 m3
Volume > 250 ppb 6,449,065 cy 4,922,950 m3
Volume > 500 ppb 6,169,458 cy 4,709,510 m3
Volume > 5000 ppb 4,517,391 cy 3,448,390 m3
Volume > 50,000 ppb 240,778 cy 183,800 m3
Solids Specific Gravity 2.36
Fresh Water Density 62.4 lb/ft3
In Situ Density 33.8% w/w 17.8% v/v 1.05 tons per cy
Slurry Density (20% in situ) 8.0% w/w 3.6% v/v 0.88 tons per cy Ogden Beeman
Dewatered Density (settling pond) 30% w/w 15.4% v/v 1.02 tons per cy Montgomery Watson
Dewatered Density (Hydraulic Dredging and CDF) 50.0% w/w 29.8% v/v 1.18 tons per cy Foth & VanDyke
Dewatered Density (Mechanical Dredging) 33.8% w/w 17.8% v/v 1.05 tons per cy
Treated Density 93.4% w/w 60.0% v/v 1.28 tons per cy
CDF Capacity 2,136,771 cy in situ 974,801 m3
HTTD Treatment Capacity 1,577,177 cy in situ 1,650,000            tons
Cap Volume 1,833,253 cy 1,399,430            m3
Vitrification Treatment Capacity 9,106,166 cy in situ 6440000.00 tons

Cost Estimating Parameters & Methodology:
Interest Rate 6.0%
Sales Tax 5.5% Not Used
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day
Debris Sweep $16,000 per acre Ogden Beeman

Hydraulic - 2 12-inch Cutterheads
Site Preparation $803,400 LS Ogden Beeman
Mobilization - Equipment $1,135,000 LS Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (12 hours) $14,200 per shift Ogden Beeman
Dredge Rate 2885 cy in situ per 12 hour shift Ogden Beeman
Winter Over Equipment $285,000 per year Ogden Beeman
Site Restoration $600,000 per dredge launch site
Length of Piping 95,000 ft 18 mi

Piping Purchase/Installation $67 per ft Ogden Beeman
Number of Road Crossings 12 each pj, review map
Cost per Road Crossing $50,000 per crossing pj, review map
Number of Booster Pumps 4 each Ogden Beeman
Booster Pump Cost $2,500 per day Ogden Beeman

Mechanical - 8 cy bucket
Dock Construction $400,000 LS pj
Mobilization - Equipment $455,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 LS Ogden Beeman
Mobilization - Watertight Barge $100,000 ea Ogden Beeman - JAG estimate
Shift Rate (10 hours) $17,000 per shift Ogden Beeman
Dredge Rate 1900 cy in situ per 10 hour shift Ogden Beeman
Offload Stockpile Area Prep. $75,000 per area pj
Free Water per cy Dredged (10%) 20                              gal Ogden Beeman
Offload Crane Mobilization $50,000 LS pj
Site Restoration $500,000 LS pj

High Temperature Thermal Desorption
Setup Staging Area $50,000 pj
Mobilization/Site Prep $150,000 Maxymillian
Sediment Treatment QA $2 per ton
Ratio of Amending Sand Volume to Dredge Vol. 0.25 :1
Sand Purchase and Deliver $6 per ton Ole
Blending $25 per ton Ole
HTTD (includes off-gas treatment) $75 per ton Maxymillian
Stack Testing $50,000 LS Maxymillian
Place Treated Material $3 per ton

Vitrification
Capital Costs $36,000,000 LS Unit Cost Study- Minergy
Operating Costs $6,800,000 per year Unit Cost Study- Minergy
Vitrification (Unit Cost includes Cap and Oper Costs) $24.0 per ton Unit Cost Study- Minergy

Acres corresponds to dredge 
footprint area

Distance to Town of Holland (map 
provided by Fred Swed). 11 mi of 
hard piping plus 7 mi of floating 
pipe

Costs-R4.xls
Page 169 of 227

De Pere to Green Bay (action level-1,000 ppb) 12/15/2002



Capping
Mobilization/Site Prep $200,000 Ogden Beeman
Area 19,041,971 sf 1,769,100 m2
Sand Cap Depth 1.7 feet
Sand Purchase $6 per ton Ole
Placement Rate $6 per cy Ogden Beeman
Sand Density 1.4 tons per cy
Armored Cap Depth 1.0 feet
Cobbles $30 per cy Means
Sand Density 1.4 tons per cy
Cap Placement QA $100,000 LS Ogden Beeman
Long-term O&M 2% of capital pj
Long-term Monitoring $400,000 per year Anne LTM

Nearshore CDF Bayport
Land Lease or Purchase $1.80 per sf Baird
Length 9,600 lf Baird
Capping Volume 205,000 cy 2,178,000 Baird
Seeding Area 300,000 sy 2,178,000 Baird
Sheetpile Wall Length 9,600 lf based on bathymetry
Sheetpile Depth 30 ft pj
Sheetpile Cost $19 per sf Baird
Shot Rock Berm $500 per lf Baird
Rip Rap $210 per lf pj
Clean Soil Cap $10 per cy Baird
Seeding $1 per sy Baird
Mitigation $10,000 per acre Tim

$10,000 per year Tim
Long-term Monitoring $650,000 per year Anne LTM
Long-term O&M 2% of capital pj

Solidification
Percent Lime 10.0% (w/w) Montgomery Watson
Lime $60 per ton Mixing $25 per ton pj, pug mill mixing

Dewatering - Mechanical
Mobilization $100,000 pj
Holding Pond-Centrifuge $80 per bone dry ton Global Dewatering

Dewatering - Upland Pond (2 cells)
 Land Lease or Purchase $1.80 per sf Ole
Area 4,491,228                  sf 103.10           

Perimeter 8,477                         lf 2119.251741 assume square
Depth of Material in Dewatering Cell 8 feet based on size at Arrowhead Park

Cell Retention Time 24 hours Not Used
Cell Depth 10 feet

Mobilization $20,000 LS
Clear and Grub $2,000 per acre pj
Berm Volume 10.4 cy per lf 2:1 slope, 8-foot top
Berm Construction $6 per cy pj
Rough Grading $0.25 per sf pj
Alphalt Liner $1.50 per sf pj, 2 2-inch lifts
Demob/Disposal $10,000 LS pj
Regrade Berm Soils $6 per cy pj
Seed/Sod $1 per sy Baird

Water Treatment
Flow Rate (3 Mechanical Dredges) 57                              gpm assume operate 24/7
Unit, Purchase (3 Mechanical Dredges) $216,590 LS pj
Flow Rate (3 Mechanical Dredges to CDF) 287                            gpm assume operate 24/7
Unit, Purchase (3 Mechanical Dredges to CDF) $570,498 LS pj
Flow Rate (2 Hydraulic Dredges) 3,563 gpm assume operate 24/7
Unit, Purchase (Hydraulic Dredge) $2,586,470 LS pj
Flow Rate (2 Hydraulic Dredges; settling pond) 3,110 gpm assume operate 24/7
Flow Rate (mechanical dewatering) 3,563 gpm
Unit, Purchase (mechanical dewatering) $2,586,470 LS
Water Treatment (Including Operator) $0.40 per 1,000 gallons pj
Water Treatment QA $200 per day pj, 1 sample/day
Length of piping for treated water discharge 20,000 feet

Disposal
Existing NR 500 Commercial Disposal Facility

Load Soil for Hauling $2.80 per ton pj
Round-trip Hauling 2 hours pj
Round-trip Hauling (to Vitrification Facility) 0.5 hours pj
Tipping Fee (non-TSCA) $43 per ton St. Paul
Tipping Fee (TSCA) $55 per ton St. Paul
Truck Rate $75 per hour pj
Truck Load 32 tons pj
Conveyer System Construction 1,000,000 LS pj

New Landfill Disposal (Dedicated NR 500 Monofill)
Landfill Construction $22,246,866
Local Siting Fee $5 per cy
Closure Cap $100,000 per acre
Operating Cost $500,000 per year
Post-closure Monitoring $30,000 per year

 2 days slurry + 13 wk solids * 2 
cells * 2 shifts per day 

Distance from town of Holland to 
river per map provided by Fred 
Swed
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Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $4,500,000

ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

TOTAL COST $9,900,000

ALTERNATIVE C1:  Dredge Sediment With Disposal at Existing NR 500 Commercial Disposal Facility (Passive Dewatering)

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 3 LS $1,470,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 3,095 Day 23.80769231 $52,615,000
Dredge Monitoring (Water Quality) 3,095 Day $9,285,000
Sediment Removal QA 3,095 Day $3,714,000
Offload Crane Mobilization 1 LS $50,000
Site Restoration 1 ea $500,000

Direct Capital: $68,109,000
Engineering, Procurement & Construction Management: 8,173,080
Contractor Overhead/Profit: 10,216,350

Total Capital: $86,500,000
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WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 57 gpm $216,590
Water Treatment (Includes Operator) 118,742,966 gal $47,497
Water Treatment QA 1,445 day $289,000

Direct Capital: $553,087
Engineering, Procurement & Construction Management: 66,370

Total Capital: $600,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 6,151,006 ton $153,775,150
Lime Purchase 615,101 ton $36,906,060
Soil Loading 6,151,006 ton $17,222,817
Soil Hauling 6,151,006 ton $28,832,841
Tipping Fees (non-TSCA) 5,899,111 ton $253,661,752
Tipping Fees (TSCA) 251,896 ton $13,854,253

Direct Capital: $504,252,872
Engineering, Procurement & Construction Management: 60,510,345

Total Capital: $564,800,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $660,600,000
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ALTERNATIVE C2A:  Dredge Sediment with Combined Dewatering and Disposal Facility

SEDIMENT REMOVAL (2 12-INCH CUTTERHEADS)

Capital Items Quantity Units Cost   
Site Preparation 2 LS $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 1034 acre $16,544,000
Dredging - 2 12 hour shifts/day 1019 Day 5.598901099 $28,939,600
Dredge Monitoring (Water Quality) 1019 Day $6,114,000
Sediment Removal QA 1019 Day $2,445,600
Piping 95,000 ft $6,365,000
Road Crossings 12 ea $600,000
Booster Pumps 4 ea $10,190,000
Winter Over All Equipment 6 yr $1,710,000
Site Restoration 1 LS $600,000

Direct Capital: $76,285,000
Engineering, Procurement & Construction Management: 9,154,200
Contractor Overhead/Profit: 11,442,750

Total Capital: $96,900,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,563 gpm $2,586,470
Water Treatment (Including Operator) 5,227,509,847 gal $2,091,004
Water Treatment QA 1,019 Day $407,600
Piping 20,000 ft $1,340,000

Direct Capital: $6,425,074
Engineering, Procurement & Construction Management: 771,009

Total Capital: $7,200,000

SEDIMENT DISPOSAL (Dedicated NR 500 Monofill)

Capital Items Quantity Units Cost   
Landfill Construction 1 LS $22,246,866
Local Siting Fee 3,513,757 cy $17,568,787
Closure 109 acres $10,889,744

Direct Capital: $50,705,397
Engineering, Procurement & Construction Management: 6,084,648

Total Capital: $56,800,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Operations 10 $500,000 $3,680,044
Post Closure Monitoring 40 $30,000 $252,053

Total Present Worth, Longer Term O&M Costs $3,932,097

Total Project Capital and O&M Cost $60,700,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000
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BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $169,600,000

ALTERNATIVE C2B:  Dredge Sediment with Separate Dewatering and Disposal Facilities

SEDIMENT REMOVAL (2 12-INCH CUTTERHEADS)

Capital Items Quantity Units Cost   
Site Preparation 2 LS $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 1034 acre $16,544,000
Dredging - 2 12 hour shifts/day 1019 Day 5.598901099 $28,939,600
Dredge Monitoring (Water Quality) 1019 Day $6,114,000
Sediment Removal QA 1019 Day $2,445,600
Piping 95,000 ft $6,365,000
Road Crossings 12 ea $600,000
Booster Pumps 4 ea $10,190,000
Winter Over All Equipment 6 yr $1,710,000
Site Restoration 1 LS $600,000

Direct Capital: $76,285,000
Engineering, Procurement & Construction Management: 9,154,200
Contractor Overhead/Profit: 11,442,750

Total Capital: $96,900,000

SEDIMENT DEWATERING (GRAVITY - NR 213)

Capital Items Quantity Units Cost   
Land Lease or Purchase 4,491,228 sf $8,084,210
Mobilization 1 LS $20,000
Clear and Grub 4,491,228 sf $206,209
Berm Construction 87,910 cy $527,458
Rough Grading 4,491,228 sf $1,122,807
Liner Placement 4,491,228 sf $6,736,842
Demob/Disposal 1 LS $10,000
Regrade 87,910 cy $527,458
Seed/Sod 499,025 sy $499,025

Direct Capital: $17,734,010
Engineering, Procurement & Construction Management: 2,128,081

Total Capital: $19,900,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,110 gpm $2,586,470
Water Treatment (Including Operator) 4,562,927,820 gal $1,825,171
Water Treatment QA 1,019 Day $407,600
Piping 20,000 ft $1,340,000

Direct Capital: $6,159,241
Engineering, Procurement & Construction Management: 739,109

Total Capital: $6,900,000
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SEDIMENT DISPOSAL (Dedicated NR 500 Monofill)

Capital Items Quantity Units Cost   
Solidification 6,930,133 ton $173,253,336
Lime Purchase 693,014 ton $41,580,840
Sediment Loading 6,930,133 ton $19,404,374
Sediment Hauling 6,930,133 ton $32,485,000
Landfill Construction 1 LS $22,246,866
Local Siting Fee 3,513,757 cy $17,568,787
Closure 109 acres $10,889,744

Direct Capital: $317,428,947
Engineering, Procurement & Construction Management: 38,091,474

Total Capital: $355,500,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Operations 10 $500,000 $3,680,044
Post Closure Monitoring 40 $30,000 $252,053

Total Present Worth, Longer Term O&M Costs $3,932,097

Total Project Capital and O&M Cost $359,400,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $491,800,000
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ALTERNATIVE C3:  Dredge Sediment With Disposal at Existing NR 500 Commercial Disposal Facility (Mechanical Dewatering)

SEDIMENT REMOVAL (2 - 12-inch CUTTERHEADS)

Capital Items Quantity Units Cost   
Site Preparation 2 LS $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 1034 acre $16,544,000
Dredging - 2 12 hour shifts/day 1019 Day 5.598901099 $28,939,600
Dredge Monitoring (Water Quality) 1019 Day $6,114,000
Sediment Removal QA 1019 Day $2,445,600
Winter Over All Equipment 6 yr $1,710,000
Site Restoration 1 LS $600,000

Direct Capital: $59,130,000
Engineering, Procurement & Construction Management: 7,095,600
Contractor Overhead/Profit: 8,869,500

Total Capital: $75,100,000

SEDIMENT DEWATERING (MECHANICAL)

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $100,000
Dewatering 2,079,040 bdt $166,323,203

Direct Capital: $166,423,203
Engineering, Procurement & Construction Management: 19,970,784

Total Capital: $186,400,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,563 gpm $2,586,470
Water Treatment (Includes Operator) 5,227,509,847 gal $2,091,004
Water Treatment QA 2,854 day $570,800

Direct Capital: $5,248,274
Engineering, Procurement & Construction Management: 629,793

Total Capital: $5,900,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Soil Loading 4,158,080 ton $11,642,624
Soil Hauling 4,158,080 ton $19,491,000
Tipping Fees (non-TSCA) 3,987,799 ton $171,475,344
Tipping Fees (TSCA) 170,281 ton $9,365,475

Direct Capital: $211,974,444
Engineering, Procurement & Construction Management: 25,436,933

Total Capital: $237,400,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000
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BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $513,500,000
ALTERNATIVE D:  Dredge Sediment, CDF and Off-site Disposal

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 3 LS $1,470,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 3,095 Day $52,615,000
Dredge Monitoring (Water Quality) 3,095 Day $9,285,000
Sediment Removal QA 3,095 Day $3,714,000
Offload Crane Mobilization 1 LS $50,000
Site Restoration 1 ea $500,000

Direct Capital: $68,109,000
Engineering, Procurement & Construction Management: 8,173,080
Contractor Overhead/Profit: 10,216,350

Total Capital: $86,500,000

CDF CONSTRUCTION

Capital Items Quantity Units Cost   
Land Lease or Purchase 2,700,000 sf $4,860,000
Shot Rock/Rip Rap 9,600 lf $6,816,000
Sheetpile Placement 288,000 sf $5,472,000
Clean Soil Cap 205,000 cy $2,050,000
Seeding 300,000 sy $300,000
Mitigation 62 acre $619,835

Direct Capital: $20,117,835
Engineering, Procurement & Construction Management: $2,414,140

Total Capital: $22,531,975

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 450,639 $6,780,456

Total Present Worth, Longer Term O&M Costs $16,711,012

Total Project Capital and O&M Cost $39,200,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 287 gpm $570,498
Water Treatment (Includes Operator) 292,384,518 gal $116,954
Water Treatment QA 1,445 day $289,000

Direct Capital: $976,452
Engineering, Procurement & Construction Management: 117,174

Total Capital: $1,100,000
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SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 3,915,574 ton $97,889,350
Lime Purchase 391,558 ton $23,493,480
Soil Loading 3,915,574 ton $10,963,607
Soil Hauling 3,915,574 ton $18,354,253
Tipping Fees (non-TSCA) 3,663,678 ton $157,538,173
Tipping Fees (TSCA) 395,705 ton $21,763,760

Direct Capital: $330,002,623
Engineering, Procurement & Construction Management: 39,600,315

Total Capital: $369,600,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $505,100,000

ALTERNATIVE E:  Dredge Sediment and Thermal Treatment

SEDIMENT REMOVAL (2 - 12-inch CUTTERHEAD'S)

Capital Items Quantity Units Cost   
Site Preparation 2 LS $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 1034 acre $16,544,000
Dredging - 2 12 hour shifts/day 1019 Day 5.598901099 $28,939,600
Dredge Monitoring (Water Quality) 1019 Day $6,114,000
Sediment Removal QA 1019 Day $2,445,600
Piping 95,000 ft $6,365,000
Road Crossings 12 ea $600,000
Booster Pumps 4 ea $10,190,000
Winter Over All Equipment 6 yr $1,710,000
Site Restoration 1 LS $600,000

Direct Capital: $76,285,000
Engineering, Procurement & Construction Management: 9,154,200
Contractor Overhead/Profit: 11,442,750

Total Capital: $96,900,000

Costs-R4.xls
Page 178 of 227

De Pere to Green Bay (action level-1,000 ppb) 12/15/2002



SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 4,491,228 sf $8,084,210
Mobilization 1 LS $20,000
Clear and Grub 4,491,228 sf $206,209
Berm Construction 87,910 cy $527,458
Rough Grading 4,491,228 sf $1,122,807
Liner Placement 4,491,228 sf $6,736,842
Demob/Disposal 1 LS $10,000
Regrade 87,910 cy $527,458
Seed/Sod 499,025 sy $499,025

Direct Capital: $17,734,010
Engineering, Procurement & Construction Management: 2,128,081

Total Capital: $19,900,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,110 gpm $2,586,470
Water Treatment (Including Operator) 4,562,927,820 gal $1,825,171
Water Treatment QA 1,019 Day $407,600
Piping 95,000 ft $6,365,000

Direct Capital: $11,184,241
Engineering, Procurement & Construction Management: 1,342,109

Total Capital: $12,500,000
SEDIMENT TREATMENT (VITRIFICATION 2x375 t Standalone Storage Units)

Capital Items Quantity Units Cost   
Sediment Treatment 6,930,133 ton $166,323,203
Soil Loading 6,930,133 ton $19,404,374
Soil Hauling 6,930,133 ton $8,121,250

Direct Capital: $193,848,826
Engineering, Procurement & Construction Management: $23,261,859

Total Capital: $217,100,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000
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BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $355,100,000

ALTERNATIVE F:  Cap Sediment to Maximum Extent Possible,Dredge to CDF and Off-site Disposal

CDF CONSTRUCTION

Capital Items Quantity Units Cost   
Land Lease or Purchase 2,700,000 sf $4,860,000
Shot Rock/Rip Rap 9,600 lf $6,816,000
Sheetpile Placement 288,000 sf $5,472,000
Clean Soil Cap 205,000 cy $2,050,000
Seeding 300,000 sy $300,000
Mitigation 62 acre $619,835

Direct Capital: $20,117,835
Engineering, Procurement & Construction Management: $2,414,140

Total Capital: $22,531,975

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 450,639 $6,780,456

Total Present Worth, Longer Term O&M Costs $16,711,012

Total Project Capital and O&M Cost $39,200,000

CAPPING

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $200,000
Sand Purchase 1,645,602 tons $9,873,614
Sand Placement 1,175,430 cy $7,052,582
Cobble Purchase and Placement 705,258 cy $21,157,745
Cap Placement QA 1 LS $100,000

Direct Capital: $38,383,942
Engineering, Procurement & Construction Management: 4,606,073

Total Capital: $42,990,015

Present Worth of Longer Term Operating Costs Years Annual Cost
Monitoring/O&M
Long-term Monitoring 40 $400,000 $6,018,519
Long-term O&M 40 $859,800 $12,936,810

Total Present Worth, Longer Term O&M Costs $18,955,329

Total Project Capital and O&M Cost $61,900,000
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SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 3 LS $1,470,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 2,130 Day $36,210,000
Dredge Monitoring (Water Quality) 2,130 Day $6,390,000
Sediment Removal QA 2,130 Day $2,556,000
Offload Crane Mobilization 1 LS $50,000
Site Restoration 1 ea $500,000

Direct Capital: $47,651,000
Engineering, Procurement & Construction Management: 5,718,120
Contractor Overhead/Profit: 7,147,650

Total Capital: $60,500,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 287 gpm $570,498
Water Treatment (Includes Operator) 255,360,134 gal $102,144
Water Treatment QA 1,445 day $289,000

Direct Capital: $961,642
Engineering, Procurement & Construction Management: 115,397

Total Capital: $1,100,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 1,997,673 ton $49,941,825
Lime Purchase 199,768 ton $11,986,080
Soil Loading 1,997,673 ton $5,593,484
Soil Hauling 1,997,673 ton $9,364,092
Tipping Fees (non-TSCA) 1,745,777 ton $75,068,429
Tipping Fees (TSCA) 251,896 ton $13,854,257

Direct Capital: $165,808,168
Engineering, Procurement & Construction Management: 19,896,980

Total Capital: $185,700,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000
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BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $357,100,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
DE PERE TO GREEN BAY

Action Level - 5,000 ppb

Material Handling Assumptions:
Volume > 5000 ppb 4,517,391 cy 715 ac 3,448,390 m3
Volume > 125 ppb 6,868,500 cy 5,243,130 m3
Volume > 250 ppb 6,449,065 cy 4,922,950 m3
Volume > 500 ppb 6,169,458 cy 4,709,510 m3
Volume > 1000 ppb 5,879,529 cy 4,488,190 m3
Volume > 50,000 ppb 240,778 cy 183,800 m3
Solids Specific Gravity 2.36
Fresh Water Density 62.4 lb/ft3
In Situ Density 33.8% w/w 17.8% v/v 1.05 tons per cy
Slurry Density (20% in situ) 8.0% w/w 3.6% v/v 0.88 tons per cy Ogden Beeman
Dewatered Density (settling pond) 30% w/w 15.4% v/v 1.02 tons per cy Montgomery Watson
Dewatered Density (Hydraulic Dredging and CDF) 50.0% w/w 29.8% v/v 1.18 tons per cy Foth & VanDyke
Dewatered Density (Mechanical Dredging) 33.8% w/w 17.8% v/v 1.05 tons per cy
Treated Density 93.4% w/w 60.0% v/v 1.28 tons per cy
CDF Capacity 2,136,771 cy in situ 974,801 m3
HTTD Treatment Capacity 1,577,177 cy in situ 1,650,000            tons
Cap Volume 1,415,350 cy 1,080,420            m3
Vitrification Treatment Capacity 9,106,166 cy in situ 6440000.00 tons

Cost Estimating Parameters & Methodology:
Interest Rate 6.0%
Sales Tax 5.5% Not Used
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day
Debris Sweep $16,000 per acre Ogden Beeman

Hydraulic - 2 12-inch Cutterheads
Site Preparation $803,400 LS Ogden Beeman
Mobilization - Equipment $1,135,000 LS Ogden Beeman
Mobilization - Silt Curtain $35,000 Ogden Beeman
Shift Rate (12 hours) $14,200 per shift Ogden Beeman
Dredge Rate 2885 cy in situ per 12 hour shift Ogden Beeman
Winter Over Equipment $285,000 per year Ogden Beeman
Site Restoration $600,000 per dredge launch site
Length of Piping 95,000 ft 18 mi

Piping Purchase/Installation $67 per ft Ogden Beeman
Number of Road Crossings 12 each pj, review map
Cost per Road Crossing $50,000 per crossing pj, review map
Number of Booster Pumps 4 each Ogden Beeman
Booster Pump Cost $2,500 per day Ogden Beeman

Mechanical - 8 cy bucket
Dock Construction $400,000 LS pj
Mobilization - Equipment $455,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 LS Ogden Beeman
Mobilization - Watertight Barge $100,000 ea Ogden Beeman - JAG estimate
Shift Rate (10 hours) $17,000 per shift Ogden Beeman
Dredge Rate 1900 cy in situ per 10 hour shift Ogden Beeman
Offload Stockpile Area Prep. $75,000 per area pj
Free Water per cy Dredged (10%) 20                              gal Ogden Beeman
Offload Crane Mobilization $50,000 LS pj
Site Restoration $500,000 LS pj

High Temperature Thermal Desorption
Setup Staging Area $50,000 pj
Mobilization/Site Prep $150,000 Maxymillian
Sediment Treatment QA $2 per ton
Ratio of Amending Sand Volume to Dredge Vol. 0.25 :1
Sand Purchase and Deliver $6 per ton Ole
Blending $25 per ton Ole
HTTD (includes off-gas treatment) $75 per ton Maxymillian
Stack Testing $50,000 LS Maxymillian
Place Treated Material $3 per ton

Vitrification
Capital Costs $36,000,000 LS Unit Cost Study- Minergy
Operating Costs $6,800,000 per year Unit Cost Study- Minergy
Vitrification (Unit Cost includes Cap and Oper Costs) $24.0 per ton Unit Cost Study- Minergy

Acres corresponds to dredge 
footprint area

Distance to Town of Holland (map 
provided by Fred Swed). 11 mi of 
hard piping plus 7 mi of floating 
pipe
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Capping
Mobilization/Site Prep $200,000 Ogden Beeman
Area 12,497,672 sf 1,161,100 m2
Sand Cap Depth 1.7 feet
Sand Purchase $6 per ton Ole
Placement Rate $6 per cy Ogden Beeman
Sand Density 1.4 tons per cy
Armored Cap Depth 1.0 feet
Cobbles $30 per cy Means
Sand Density 1.4 tons per cy
Cap Placement QA $100,000 LS Ogden Beeman
Long-term O&M 2% of capital pj
Long-term Monitoring $400,000 per year Anne LTM

Nearshore CDF Bayport
Land Lease or Purchase $1.80 per sf Baird
Length 9,600 lf Baird
Capping Volume 205,000 cy 2,178,000 Baird
Seeding Area 300,000 sy 2,178,000 Baird
Sheetpile Wall Length 9,600 lf based on bathymetry
Sheetpile Depth 30 ft pj
Sheetpile Cost $19 per sf Baird
Shot Rock Berm $500 per lf Baird
Rip Rap $210 per lf pj
Clean Soil Cap $10 per cy Baird
Seeding $1 per sy Baird
Mitigation $10,000 per acre Tim

$10,000 per year Tim
Long-term Monitoring $650,000 per year Anne LTM
Long-term O&M 2% of capital pj

Solidification
Percent Lime 10.0% (w/w) Montgomery Watson
Lime $60 per ton Mixing $25 per ton pj, pug mill mixing

Dewatering - Mechanical
Mobilization $100,000 pj
Holding Pond-Centrifuge $80 per bone dry ton Global Dewatering

Dewatering - Upland Pond (2 cells)
 Land Lease or Purchase $1.80 per sf Ole
Area 4,491,228                  sf 103.10           

Perimeter 8,477                         lf 2119.251741 assume square
Depth of Material in Dewatering Cell 8 feet based on size at Arrowhead Park

Cell Retention Time 24 hours Not Used
Cell Depth 10 feet

Mobilization $20,000 LS
Clear and Grub $2,000 per acre pj
Berm Volume 10.4 cy per lf 2:1 slope, 8-foot top
Berm Construction $6 per cy pj
Rough Grading $0.25 per sf pj
Alphalt Liner $1.50 per sf pj, 2 2-inch lifts
Demob/Disposal $10,000 LS pj
Regrade Berm Soils $6 per cy pj
Seed/Sod $1 per sy Baird

Water Treatment
Flow Rate (3 Mechanical Dredges) 57                              gpm assume operate 24/7
Unit, Purchase (3 Mechanical Dredges) $216,590 LS pj
Flow Rate (3 Mechanical Dredges to CDF) 287                            gpm assume operate 24/7
Unit, Purchase (3 Mechanical Dredges to CDF) $570,498 LS pj
Flow Rate (2 Hydraulic Dredges) 3,563 gpm assume operate 24/7
Unit, Purchase (Hydraulic Dredge) $2,586,470 LS pj
Flow Rate (2 Hydraulic Dredges; settling pond) 3,110 gpm assume operate 24/7
Flow Rate (mechanical dewatering) 3,563 gpm
Unit, Purchase (mechanical dewatering) $2,586,470 LS
Water Treatment (Including Operator) $0.40 per 1,000 gallons pj
Water Treatment QA $200 per day pj, 1 sample/day
Length of piping for treated water discharge 20,000 feet

Disposal
Existing NR 500 Commercial Disposal Facility

Load Soil for Hauling $2.80 per ton pj
Round-trip Hauling 2 hours pj
Round-trip Hauling (to Vitrification Facility) 0.5 hours pj
Tipping Fee (non-TSCA) $43 per ton St. Paul
Tipping Fee (TSCA) $55 per ton St. Paul
Truck Rate $75 per hour pj
Truck Load 32 tons pj
Conveyer System Construction 1,000,000 LS pj

New Landfill Disposal (Dedicated NR 500 Monofill)
Landfill Construction $17,092,830
Local Siting Fee $5 per cy
Closure Cap $100,000 per acre
Operating Cost $500,000 per year
Post-closure Monitoring $30,000 per year

 2 days slurry + 13 wk solids * 2 
cells * 2 shifts per day 

Distance from town of Holland to 
river per map provided by Fred 
Swed
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Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $4,500,000

ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

TOTAL COST $9,900,000

ALTERNATIVE C1:  Dredge Sediment With Disposal at Existing NR 500 Commercial Disposal Facility (Passive Dewatering)

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 3 LS $1,470,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 2,378 Day 18.29230769 $40,426,000
Dredge Monitoring (Water Quality) 2,378 Day $7,134,000
Sediment Removal QA 2,378 Day $2,853,600
Offload Crane Mobilization 1 LS $50,000
Site Restoration 1 ea $500,000

Direct Capital: $52,908,600
Engineering, Procurement & Construction Management: 6,349,032
Contractor Overhead/Profit: 7,936,290

Total Capital: $67,200,000
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WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 57 gpm $216,590
Water Treatment (Includes Operator) 91,233,227 gal $36,493
Water Treatment QA 1,110 day $222,000

Direct Capital: $475,083
Engineering, Procurement & Construction Management: 57,010

Total Capital: $500,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 4,725,974 ton $118,149,341
Lime Purchase 472,598 ton $28,355,880
Soil Loading 4,725,974 ton $13,232,726
Soil Hauling 4,725,974 ton $22,153,001
Tipping Fees (non-TSCA) 4,474,078 ton $192,385,360
Tipping Fees (TSCA) 251,896 ton $13,854,253

Direct Capital: $388,130,561
Engineering, Procurement & Construction Management: 46,575,667

Total Capital: $434,700,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $511,100,000
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ALTERNATIVE C2A:  Dredge Sediment with Combined Dewatering and Disposal Facility

SEDIMENT REMOVAL (2 12-INCH CUTTERHEADS)

Capital Items Quantity Units Cost   
Site Preparation 2 LS $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 715 acre $11,440,000
Dredging - 2 12 hour shifts/day 783 Day 4.302197802 $22,237,200
Dredge Monitoring (Water Quality) 783 Day $4,698,000
Sediment Removal QA 783 Day $1,879,200
Piping 95,000 ft $6,365,000
Road Crossings 12 ea $600,000
Booster Pumps 4 ea $7,830,000
Winter Over All Equipment 5 yr $1,425,000
Site Restoration 1 LS $600,000

Direct Capital: $59,851,200
Engineering, Procurement & Construction Management: 7,182,144
Contractor Overhead/Profit: 8,977,680

Total Capital: $76,000,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,563 gpm $2,586,470
Water Treatment (Including Operator) 4,016,428,155 gal $1,606,571
Water Treatment QA 783 Day $313,200
Piping 20,000 ft $1,340,000

Direct Capital: $5,846,241
Engineering, Procurement & Construction Management: 701,549

Total Capital: $6,500,000

SEDIMENT DISPOSAL (Dedicated NR 500 Monofill)

Capital Items Quantity Units Cost   
Landfill Construction 1 LS $17,092,830
Local Siting Fee 2,699,709 cy $13,498,544
Closure 84 acres $8,366,866

Direct Capital: $38,958,240
Engineering, Procurement & Construction Management: 4,674,989

Total Capital: $43,600,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Operations 10 $500,000 $3,680,044
Post Closure Monitoring 40 $30,000 $252,053

Total Present Worth, Longer Term O&M Costs $3,932,097

Total Project Capital and O&M Cost $47,500,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000
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BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $138,700,000

ALTERNATIVE C2B:  Dredge Sediment with Separate Dewatering and Disposal Facilities

SEDIMENT REMOVAL (2 12-INCH CUTTERHEADS)

Capital Items Quantity Units Cost   
Site Preparation 2 LS $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 715 acre $11,440,000
Dredging - 2 12 hour shifts/day 783 Day 4.302197802 $22,237,200
Dredge Monitoring (Water Quality) 783 Day $4,698,000
Sediment Removal QA 783 Day $1,879,200
Piping 95,000 ft $6,365,000
Road Crossings 12 ea $600,000
Booster Pumps 4 ea $7,830,000
Winter Over All Equipment 5 yr $1,425,000
Site Restoration 1 LS $600,000

Direct Capital: $59,851,200
Engineering, Procurement & Construction Management: 7,182,144
Contractor Overhead/Profit: 8,977,680

Total Capital: $76,000,000

SEDIMENT DEWATERING (GRAVITY - NR 213)

Capital Items Quantity Units Cost   
Land Lease or Purchase 4,491,228 sf $8,084,210
Mobilization 1 LS $20,000
Clear and Grub 4,491,228 sf $206,209
Berm Construction 87,910 cy $527,458
Rough Grading 4,491,228 sf $1,122,807
Liner Placement 4,491,228 sf $6,736,842
Demob/Disposal 1 LS $10,000
Regrade 87,910 cy $527,458
Seed/Sod 499,025 sy $499,025

Direct Capital: $17,734,010
Engineering, Procurement & Construction Management: 2,128,081

Total Capital: $19,900,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,110 gpm $2,586,470
Water Treatment (Including Operator) 3,505,812,959 gal $1,402,325
Water Treatment QA 783 Day $313,200
Piping 20,000 ft $1,340,000

Direct Capital: $5,641,995
Engineering, Procurement & Construction Management: 677,039

Total Capital: $6,300,000
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SEDIMENT DISPOSAL (Dedicated NR 500 Monofill)

Capital Items Quantity Units Cost   
Solidification 5,324,597 ton $133,114,924
Lime Purchase 532,460 ton $31,947,600
Sediment Loading 5,324,597 ton $14,908,872
Sediment Hauling 5,324,597 ton $24,959,048
Landfill Construction 1 LS $17,092,830
Local Siting Fee 2,699,709 cy $13,498,544
Closure 84 acres $8,366,866

Direct Capital: $243,888,684
Engineering, Procurement & Construction Management: 29,266,642

Total Capital: $273,200,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Operations 10 $500,000 $3,680,044
Post Closure Monitoring 40 $30,000 $252,053

Total Present Worth, Longer Term O&M Costs $3,932,097

Total Project Capital and O&M Cost $277,100,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $388,000,000
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ALTERNATIVE C3:  Dredge Sediment With Disposal at Existing NR 500 Commercial Disposal Facility (Mechanical Dewatering)

SEDIMENT REMOVAL (2 - 12-inch CUTTERHEADS)

Capital Items Quantity Units Cost   
Site Preparation 2 LS $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 715 acre $11,440,000
Dredging - 2 12 hour shifts/day 783 Day 4.302197802 $22,237,200
Dredge Monitoring (Water Quality) 783 Day $4,698,000
Sediment Removal QA 783 Day $1,879,200
Winter Over All Equipment 5 yr $1,425,000
Site Restoration 1 LS $600,000

Direct Capital: $45,056,200
Engineering, Procurement & Construction Management: 5,406,744
Contractor Overhead/Profit: 6,758,430

Total Capital: $57,200,000

SEDIMENT DEWATERING (MECHANICAL)

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $100,000
Dewatering 1,597,379 bdt $127,790,327

Direct Capital: $127,890,327
Engineering, Procurement & Construction Management: 15,346,839

Total Capital: $143,200,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,563 gpm $2,586,470
Water Treatment (Includes Operator) 4,016,428,155 gal $1,606,571
Water Treatment QA 2,193 day $438,600

Direct Capital: $4,631,641
Engineering, Procurement & Construction Management: 555,797

Total Capital: $5,200,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Soil Loading 3,194,758 ton $8,945,323
Soil Hauling 3,194,758 ton $14,975,429
Tipping Fees (non-TSCA) 3,024,477 ton $130,052,503
Tipping Fees (TSCA) 170,281 ton $9,365,475

Direct Capital: $163,338,730
Engineering, Procurement & Construction Management: 19,600,648

Total Capital: $182,900,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000
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BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $397,200,000
ALTERNATIVE D:  Dredge Sediment, CDF and Off-site Disposal

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 3 LS $1,470,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 2,378 Day $40,426,000
Dredge Monitoring (Water Quality) 2,378 Day $7,134,000
Sediment Removal QA 2,378 Day $2,853,600
Offload Crane Mobilization 1 LS $50,000
Site Restoration 1 ea $500,000

Direct Capital: $52,908,600
Engineering, Procurement & Construction Management: 6,349,032
Contractor Overhead/Profit: 7,936,290

Total Capital: $67,200,000

CDF CONSTRUCTION

Capital Items Quantity Units Cost   
Land Lease or Purchase 2,700,000 sf $4,860,000
Shot Rock/Rip Rap 9,600 lf $6,816,000
Sheetpile Placement 288,000 sf $5,472,000
Clean Soil Cap 205,000 cy $2,050,000
Seeding 300,000 sy $300,000
Mitigation 62 acre $619,835

Direct Capital: $20,117,835
Engineering, Procurement & Construction Management: $2,414,140

Total Capital: $22,531,975

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 450,639 $6,780,456

Total Present Worth, Longer Term O&M Costs $16,711,012

Total Project Capital and O&M Cost $39,200,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 287 gpm $570,498
Water Treatment (Includes Operator) 264,874,779 gal $105,950
Water Treatment QA 1,110 day $222,000

Direct Capital: $898,448
Engineering, Procurement & Construction Management: 107,814

Total Capital: $1,000,000
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SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 2,490,541 ton $62,263,525
Lime Purchase 249,055 ton $14,943,300
Soil Loading 2,490,541 ton $6,973,515
Soil Hauling 2,490,541 ton $11,674,411
Tipping Fees (non-TSCA) 2,238,645 ton $96,261,755
Tipping Fees (TSCA) 477,989 ton $26,289,406

Direct Capital: $218,405,911
Engineering, Procurement & Construction Management: 26,208,709

Total Capital: $244,600,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $360,700,000

ALTERNATIVE E:  Dredge Sediment and Thermal Treatment

SEDIMENT REMOVAL (2 - 12-inch CUTTERHEAD'S)

Capital Items Quantity Units Cost   
Site Preparation 2 LS $1,606,800
Mobilization - Equipment and Silt Curtain 1 LS $1,170,000
Debris Sweep 715 acre $11,440,000
Dredging - 2 12 hour shifts/day 783 Day 4.302197802 $22,237,200
Dredge Monitoring (Water Quality) 783 Day $4,698,000
Sediment Removal QA 783 Day $1,879,200
Piping 95,000 ft $6,365,000
Road Crossings 12 ea $600,000
Booster Pumps 4 ea $7,830,000
Winter Over All Equipment 5 yr $1,425,000
Site Restoration 1 LS $600,000

Direct Capital: $59,851,200
Engineering, Procurement & Construction Management: 7,182,144
Contractor Overhead/Profit: 8,977,680

Total Capital: $76,000,000
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SEDIMENT DEWATERING (GRAVITY)

Capital Items Quantity Units Cost   
Land Lease or Purchase 4,491,228 sf $8,084,210
Mobilization 1 LS $20,000
Clear and Grub 4,491,228 sf $206,209
Berm Construction 87,910 cy $527,458
Rough Grading 4,491,228 sf $1,122,807
Liner Placement 4,491,228 sf $6,736,842
Demob/Disposal 1 LS $10,000
Regrade 87,910 cy $527,458
Seed/Sod 499,025 sy $499,025

Direct Capital: $17,734,010
Engineering, Procurement & Construction Management: 2,128,081

Total Capital: $19,900,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 3,110 gpm $2,586,470
Water Treatment (Including Operator) 3,505,812,959 gal $1,402,325
Water Treatment QA 783 Day $313,200
Piping 95,000 ft $6,365,000

Direct Capital: $10,666,995
Engineering, Procurement & Construction Management: 1,280,039

Total Capital: $11,900,000
SEDIMENT TREATMENT (VITRIFICATION 2x375 t Standalone Storage Units)

Capital Items Quantity Units Cost   
Sediment Treatment 5,324,597 ton $127,790,327
Soil Loading 5,324,597 ton $14,908,872
Soil Hauling 5,324,597 ton $6,239,762

Direct Capital: $148,938,961
Engineering, Procurement & Construction Management: $17,872,675

Total Capital: $166,800,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000
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BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $283,300,000

ALTERNATIVE F:  Cap Sediment to Maximum Extent Possible,Dredge to CDF and Off-site Disposal

CDF CONSTRUCTION

Capital Items Quantity Units Cost   
Land Lease or Purchase 2,700,000 sf $4,860,000
Shot Rock/Rip Rap 9,600 lf $6,816,000
Sheetpile Placement 288,000 sf $5,472,000
Clean Soil Cap 205,000 cy $2,050,000
Seeding 300,000 sy $300,000
Mitigation 62 acre $619,835

Direct Capital: $20,117,835
Engineering, Procurement & Construction Management: $2,414,140

Total Capital: $22,531,975

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 450,639 $6,780,456

Total Present Worth, Longer Term O&M Costs $16,711,012

Total Project Capital and O&M Cost $39,200,000

CAPPING

Capital Items Quantity Units Cost   
Mobilization/Site Prep 1 LS $200,000
Sand Purchase 1,080,046 tons $6,480,275
Sand Placement 771,461 cy $4,628,768
Cobble Purchase and Placement 462,877 cy $13,886,303
Cap Placement QA 1 LS $100,000

Direct Capital: $25,295,345
Engineering, Procurement & Construction Management: 3,035,441

Total Capital: $28,330,786

Present Worth of Longer Term Operating Costs Years Annual Cost
Monitoring/O&M
Long-term Monitoring 40 $400,000 $6,018,519
Long-term O&M 40 $566,616 $8,525,468

Total Present Worth, Longer Term O&M Costs $14,543,987

Total Project Capital and O&M Cost $42,900,000
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SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 3 LS $1,470,000
Watertight Barges 4 ea $400,000
Offload Stockpile Area Prep. 1 LS $75,000
Dredging - 12 hour shifts 1,633 Day $27,761,000
Dredge Monitoring (Water Quality) 1,633 Day $4,899,000
Sediment Removal QA 1,633 Day $1,959,600
Offload Crane Mobilization 1 LS $50,000
Site Restoration 1 ea $500,000

Direct Capital: $37,114,600
Engineering, Procurement & Construction Management: 4,453,752
Contractor Overhead/Profit: 5,567,190

Total Capital: $47,100,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 287 gpm $570,498
Water Treatment (Includes Operator) 236,290,366 gal $94,516
Water Treatment QA 1,110 day $222,000

Direct Capital: $887,014
Engineering, Procurement & Construction Management: 106,442

Total Capital: $1,000,000

SEDIMENT DISPOSAL (Existing NR 500 Commercial Disposal Facility)

Capital Items Quantity Units Cost   
Solidification 1,009,840 ton $25,246,000
Lime Purchase 100,984 ton $6,059,040
Soil Loading 1,009,840 ton $2,827,552
Soil Hauling 1,009,840 ton $4,733,625
Tipping Fees (non-TSCA) 757,944 ton $32,591,604
Tipping Fees (TSCA) 251,896 ton $13,854,265

Direct Capital: $85,312,086
Engineering, Procurement & Construction Management: 10,237,450

Total Capital: $95,500,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000
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BAYPORT CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 2,178,000 cy $21,780,000
Seeding 2,178,000 sy $2,178,000
Mitigation 450 acre $4,500,000

Present Worth of Direct Capital: $2,766,749
Engineering, Procurement & Construction Management: $332,010

Total Capital: $3,098,759

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 972 $14,628
Long-term Monitoring 40 63,194 $950,842
Long-term O&M 40 6,025 $90,659

Total Present Worth, Longer Term O&M Costs $1,056,130

Total Project Capital and O&M Cost $4,200,000

TOTAL COST $234,400,000
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Zone2-Summary

Table 7-3  Cost Summary for Remedial Alternatives - Zone 2
500 ppb
Alternative Dredge 

Volume (cy)
Mechanical 
Dredging

Water 
Treatment

CAD 
Construction

CDF 
Construction

Renard Island 
Closure

Off-site 
Disposal

Institutional 
Controls Subtotal 20% 

Contingency TOTAL

A 0 --- --- --- --- --- --- $4,500,000 $4,500,000 $900,000 $5,400,000

B 0 --- --- --- --- --- --- $9,900,000 $9,900,000 $1,980,000 $11,880,000

D 29,748,004 $327,500,000 $1,200,000 --- $476,000,000 $15,500,000 --- $4,500,000 $824,700,000 $164,940,000 $989,640,000

G 29,748,004 $327,500,000 $1,200,000 $358,700,000 --- $15,500,000 --- $4,500,000 $707,400,000 $141,480,000 $848,880,000

1000 ppb
Alternative Dredge 

Volume (cy)
Mechanical 
Dredging

Water 
Treatment

CAD 
Construction

CDF 
Construction

Renard Island 
Closure

Off-site 
Disposal

Institutional 
Controls Subtotal 20% 

Contingency TOTAL

A 0 --- --- --- --- --- --- $4,500,000 $4,500,000 $900,000 $5,400,000

B 0 --- --- --- --- --- --- $9,900,000 $9,900,000 $1,980,000 $11,880,000

D 29,322,254 $322,900,000 $1,200,000 --- $470,000,000 $15,500,000 --- $4,500,000 $814,100,000 $162,820,000 $976,920,000

G 29,322,254 $322,900,000 $1,200,000 $353,700,000 --- $15,500,000 --- $4,500,000 $697,800,000 $139,560,000 $837,360,000

5000 ppb
Alternative Dredge 

Volume (cy)
Mechanical 
Dredging

Water 
Treatment

CAD 
Construction

CDF 
Construction

Renard Island 
Closure

Off-site 
Disposal

Institutional 
Controls Subtotal 20% 

Contingency TOTAL

A 0 --- --- --- --- --- --- $4,500,000 $4,500,000 $900,000 $5,400,000

B 0 --- --- --- --- --- --- $9,900,000 $9,900,000 $1,980,000 $11,880,000

C 4,070,170 $48,700,000 $700,000 --- --- $15,500,000 $437,800,000 $4,500,000 $507,200,000 $101,440,000 $608,640,000

D 4,070,170 $48,700,000 $700,000 --- $97,100,000 $15,500,000 --- $4,500,000 $166,500,000 $33,300,000 $199,800,000

G 4,070,170 $48,700,000 $700,000 $54,600,000 --- $15,500,000 --- $4,500,000 $124,000,000 $24,800,000 $148,800,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
Zone 2

Action Level - 500 ppb

Material Handling Assumptions:
Volume > 500 ppb 29,748,004 cy 22,708,400 m3
Volume > 1,000 ppb 29,322,254 cy 22,383,400 m3
Volume > 5,000 ppb 4,070,170 cy 3,107,000 m3
Solids Specific Gravity 2.36
Fresh Water Density 62.4 lb/ft3
In Situ Density 49.5% w/w 29.3% v/v 1.18 tons per cy
Slurry Density (20% in situ) 12.8% w/w 5.9% v/v 0.91 tons per cy
Dewatered Density (settling pond) 49.5% w/w 29.3% v/v 1.18 tons per cy
Treated Density 93.4% w/w 60.0% v/v 1.28 tons per cy
CDF Capacity 29,336,664 cy 22,394,400 m3
CAD Capacity 29,336,664 cy 22,394,400 m3

Cost Estimating Parameters & Methodology:
Interest Rate 6.0%
Sales Tax 5.5% Not Used
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day

Mechanical - 12 cy bucket
Dock Construction $400,000 LS Ogden Beeman
Mobilization - Equipment $315,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 LS Ogden Beeman
Mobilization - Watertight Barge $100,000 ea Ogden Beeman (JAG estimate)
Shift Rate (10 hours) $30,000 per shift Ogden Beeman
Dredge Rate 4000 cy in situ per 10 hour shift Ogden Beeman
Offload Stockpile Area Prep. $75,000 per area
Free Water per cy Dredged (10%) 20                               gal Ogden Beeman
Site Restoration $670,000 LS

Nearshore CDF Renard Island
Land Lease or Purchase $1.80 per sf Ole
Length 20,948 lf Baird
Capping Volume 3,880,174 cy 290,400 Baird
Area 34,921,570 sf 2,613,600 Baird
Ground Treatment Volume 117,777 cy
Ground Treatment $25 per cy
Dredge Volume 3,880,174 cy
Fill Purchase/Placement $30 per cy
Sheetpile Area 2,513,814 sf Baird
Sheetpile Cost $19 per sf Grant
Shot Rock Berm $650 per lf Baird
Rip Rap $215 per lf Baird
Place Treated Material $2 per cy
Clean Soil Cap $10 per cy Baird
Seeding $1 per sy Baird
Mitigation $10,000 per acre

$10,000 per year Tim
Long-term Monitoring $650,000 per year
Long-term O&M 2% of capital

CAD
Removal Volume 29,748,004                cy
Area 50,199,757                sf
Sand Cap Thickness 3                                 ft
Mobilization/Site Prep $200,000
Placement Rate $6 per cy Ogden Beeman
Sand Purchase $6 per ton Ole
Sand Density 1.4 tons per cy
Cap Placement QA $100,000 LS
Long-term O&M 2% of capital
Long-term Monitoring $400,000 per year

Water Treatment
Flow Rate (7 dredges) 281                             gpm assume operate 24/7
Unit, Purchase $562,869 LS pj
Water Treatment (Including Operator) $0.40 per 1,000 gallons pj
Water Treatment QA $200 per day pj, 1 sample per day

Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

Costs-R4.xls
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ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $4,500,000

ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

TOTAL COST $9,900,000

ALTERNATIVE D:  Dredge Sediment to CDF

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 7 LS $2,450,000
Watertight Barges 4 ea $400,000
Dredging - 12 hour shifts 7,437 Day 57.20769231 $223,110,000
Dredge Monitoring (Water Quality) 7,437 Day $22,311,000
Sediment Removal QA 7,437 Day $8,924,400
Site Restoration 1 ea $670,000

Direct Capital: $257,865,400
Engineering, Procurement & Construction Management: 30,943,848
Contractor Overhead/Profit: 38,679,810

Total Capital: $327,500,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 281 gpm $562,869
Water Treatment (Includes Operator) 600,790,689 gal $240,316
Water Treatment QA 1,488 day $297,600

Direct Capital: $1,100,786
Engineering, Procurement & Construction Management: 132,094

Total Capital: $1,200,000
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CDF CONSTRUCTION (Cellular Cofferdam Design)

Capital Items Quantity Units Cost   
Land Lease or Purchase 34,921,570 sf $62,858,826
Ground Treatment 117,777 cy $2,944,420
Dredging 3,695 day $21,063,804
Fill Purchase/Placement 3,880,174 cy $116,405,233
Shot Rock/Rip Rap 20,948 lf $18,120,406
Sheetpile Placement 2,513,814 sf $47,762,457
Clean Soil Cap 3,880,174 cy $38,801,744
Seeding 3,880,174 sy $3,880,174
Mitigation 802 acre $8,016,889

Direct Capital: $319,853,954
Engineering, Procurement & Construction Management: $38,382,475

Total Capital: $358,236,429

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 7,164,729 $107,802,633

Total Present Worth, Longer Term O&M Costs $117,733,189

Total Project Capital and O&M Cost $476,000,000

RENARD ISLAND CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 290,400 cy $2,904,000
Seeding 290,400 sy $290,400
Mitigation 60 acre $600,000

Direct Capital: $3,794,400
Engineering, Procurement & Construction Management: $455,328

Total Capital: $4,249,728

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 84,995 $1,278,853

Total Present Worth, Longer Term O&M Costs $11,209,409

Total Project Capital and O&M Cost $15,500,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600
Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $824,700,000
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ALTERNATIVE G:  Dredge Sediment to CAD

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 7 LS $2,450,000
Watertight Barges 4 ea $400,000
Dredging - 12 hour shifts 7,437 Day $223,110,000
Dredge Monitoring (Water Quality) 7,437 Day $22,311,000
Sediment Removal QA 7,437 Day $8,924,400
Site Restoration 1 ea $670,000

Direct Capital: $257,865,400
Engineering, Procurement & Construction Management: 30,943,848
Contractor Overhead/Profit: 38,679,810

Total Capital: $327,500,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 281 gpm $562,869
Water Treatment (Includes Operator) 600,790,689 gal $240,316
Water Treatment QA 1,488 day $297,600

Direct Capital: $1,100,786
Engineering, Procurement & Construction Management: 132,094

Total Capital: $1,200,000

CAD CONSTRUCTION

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Dredging - 12 hour shifts 28,332 Day $161,492,400
Sand Purchase 7,808,851 tons $46,853,106
Placement 5,577,751 cy $33,466,505
Cap Placement QA 1 LS $100,000

Direct Capital: $242,082,011
Engineering, Procurement & Construction Management: 29,049,841

Total Capital: $271,131,852

Present Worth of Longer Term Operating Costs Years Annual Cost
Monitoring/O&M
Long-term Monitoring 40 $400,000 $6,018,519
Long-term O&M 40 $5,422,637 $81,590,607

Total Present Worth, Longer Term O&M Costs $87,609,126

Total Project Capital and O&M Cost $358,700,000

RENARD ISLAND CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 290,400 cy $2,904,000
Seeding 290,400 sy $290,400
Mitigation 60 acre $600,000

Direct Capital: $3,794,400
Engineering, Procurement & Construction Management: $455,328

Total Capital: $4,249,728

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 84,995 $1,278,853

Total Present Worth, Longer Term O&M Costs $11,209,409

Total Project Capital and O&M Cost $15,500,000
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INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $707,400,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
Zone 2

Action Level - 1,000 ppb

Material Handling Assumptions:
Volume > 1,000 ppb 29,322,254 cy 22,383,400 m3
Volume > 500 ppb 29,748,004 cy 22,708,400 m3
Volume > 5,000 ppb 4,070,170 cy 3,107,000 m3
Solids Specific Gravity 2.36
Fresh Water Density 62.4 lb/ft3
In Situ Density 49.5% w/w 29.3% v/v 1.18 tons per cy
Slurry Density (20% in situ) 12.8% w/w 5.9% v/v 0.91 tons per cy
Dewatered Density (settling pond) 49.5% w/w 29.3% v/v 1.18 tons per cy
Treated Density 93.4% w/w 60.0% v/v 1.28 tons per cy
CDF Capacity 26,394,060 cy 22,394,400 m3
CAD Capacity 29,336,664 cy 22,394,400 m3

Cost Estimating Parameters & Methodology:
Interest Rate 6.0%
Sales Tax 5.5% Not Used
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day

Mechanical - 12 cy bucket
Dock Construction $400,000 LS Ogden Beeman
Mobilization - Equipment $315,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 LS Ogden Beeman
Mobilization - Watertight Barge $100,000 ea Ogden Beeman (JAG estimate)
Shift Rate (10 hours) $30,000 per shift Ogden Beeman
Dredge Rate 4000 cy in situ per 10 hour shift Ogden Beeman
Offload Stockpile Area Prep. $75,000 per area
Free Water per cy Dredged (10%) 20                               gal Ogden Beeman
Site Restoration $670,000 LS

Nearshore CDF Renard Island
Land Lease or Purchase $1.80 per sf Ole
Length 20,798 lf Baird
Capping Volume 3,824,642 cy 290,400 Baird
Area 34,421,776 sf 2,613,600 Baird
Ground Treatment Volume 116,931 cy
Ground Treatment $25 per cy
Dredge Volume 3,824,642 cy
Fill Purchase/Placement $30 per cy
Sheetpile Area 2,495,760 sf Baird
Sheetpile Cost $19 per sf Grant
Shot Rock Berm $650 per lf Baird
Rip Rap $215 per lf Baird
Place Treated Material $2 per cy
Clean Soil Cap $10 per cy Baird
Seeding $1 per sy Baird
Mitigation $10,000 per acre

$10,000 per year Tim
Long-term Monitoring $650,000 per year
Long-term O&M 2% of capital

CAD
Removal Volume 29,322,254                cy
Area 49,481,304                sf
Sand Cap Thickness 3                                 ft
Mobilization/Site Prep $200,000
Placement Rate $6 per cy Ogden Beeman
Sand Purchase $6 per ton Ole
Sand Density 1.4 tons per cy
Cap Placement QA $100,000 LS
Long-term O&M 2% of capital
Long-term Monitoring $400,000 per year

Water Treatment
Flow Rate (7 dredges) 281                             gpm assume operate 24/7
Unit, Purchase $562,869 LS pj
Water Treatment (Including Operator) $0.40 per 1,000 gallons pj
Water Treatment QA $200 per day pj, 1 sample per day

Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM
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ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $4,500,000

ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

TOTAL COST $9,900,000

ALTERNATIVE D:  Dredge Sediment to CDF

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 7 LS $2,450,000
Watertight Barges 4 ea $400,000
Dredging - 12 hour shifts 7,331 Day 56.39230769 $219,930,000
Dredge Monitoring (Water Quality) 7,331 Day $21,993,000
Sediment Removal QA 7,331 Day $8,797,200
Site Restoration 1 ea $670,000

Direct Capital: $254,240,200
Engineering, Procurement & Construction Management: 30,508,824
Contractor Overhead/Profit: 38,136,030

Total Capital: $322,900,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 281 gpm $562,869
Water Treatment (Includes Operator) 592,192,242 gal $236,877
Water Treatment QA 1,467 day $293,400

Direct Capital: $1,093,146
Engineering, Procurement & Construction Management: 131,178

Total Capital: $1,200,000
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CDF CONSTRUCTION (Cellular Cofferdam Design)

Capital Items Quantity Units Cost   
Land Lease or Purchase 34,421,776 sf $61,959,198
Ground Treatment 116,931 cy $2,923,274
Dredging 3,643 day $20,762,341
Fill Purchase/Placement 3,824,642 cy $114,739,255
Shot Rock/Rip Rap 20,798 lf $17,990,270
Sheetpile Placement 2,495,760 sf $47,419,440
Clean Soil Cap 3,824,642 cy $38,246,418
Seeding 3,824,642 sy $3,824,642
Mitigation 790 acre $7,902,153

Direct Capital: $315,766,990
Engineering, Procurement & Construction Management: $37,892,039

Total Capital: $353,659,029

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 7,073,181 $106,425,175

Total Present Worth, Longer Term O&M Costs $116,355,731

Total Project Capital and O&M Cost $470,000,000

RENARD ISLAND CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 290,400 cy $2,904,000
Seeding 290,400 sy $290,400
Mitigation 60 acre $600,000

Direct Capital: $3,794,400
Engineering, Procurement & Construction Management: $455,328

Total Capital: $4,249,728

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 84,995 $1,278,853

Total Present Worth, Longer Term O&M Costs $11,209,409

Total Project Capital and O&M Cost $15,500,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600
Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $814,100,000
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ALTERNATIVE G:  Dredge Sediment to CAD

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 7 LS $2,450,000
Watertight Barges 4 ea $400,000
Dredging - 12 hour shifts 7,331 Day $219,930,000
Dredge Monitoring (Water Quality) 7,331 Day $21,993,000
Sediment Removal QA 7,331 Day $8,797,200
Site Restoration 1 ea $670,000

Direct Capital: $254,240,200
Engineering, Procurement & Construction Management: 30,508,824
Contractor Overhead/Profit: 38,136,030

Total Capital: $322,900,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 281 gpm $562,869
Water Treatment (Includes Operator) 592,192,242 gal $236,877
Water Treatment QA 1,467 day $293,400

Direct Capital: $1,093,146
Engineering, Procurement & Construction Management: 131,178

Total Capital: $1,200,000

CAD CONSTRUCTION

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Dredging - 12 hour shifts 27,926 Day $159,178,200
Sand Purchase 7,697,092 tons $46,182,550
Placement 5,497,923 cy $32,987,536
Cap Placement QA 1 LS $100,000

Direct Capital: $238,618,286
Engineering, Procurement & Construction Management: 28,634,194

Total Capital: $267,252,480

Present Worth of Longer Term Operating Costs Years Annual Cost
Monitoring/O&M
Long-term Monitoring 40 $400,000 $6,018,519
Long-term O&M 40 $5,345,050 $80,423,203

Total Present Worth, Longer Term O&M Costs $86,441,722

Total Project Capital and O&M Cost $353,700,000

RENARD ISLAND CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 290,400 cy $2,904,000
Seeding 290,400 sy $290,400
Mitigation 60 acre $600,000

Direct Capital: $3,794,400
Engineering, Procurement & Construction Management: $455,328

Total Capital: $4,249,728

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 84,995 $1,278,853

Total Present Worth, Longer Term O&M Costs $11,209,409

Total Project Capital and O&M Cost $15,500,000
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INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $697,800,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
Zone 2

Action Level - 5,000 ppb

Material Handling Assumptions:
Volume > 5,000 ppb 4,070,170 cy 3,107,000 m3
Volume > 500 ppb 29,322,254 cy 22,383,400 m3
Volume > 1,000 ppb 29,748,004 cy 22,708,400 m3
Solids Specific Gravity 2.36
Fresh Water Density 62.4 lb/ft3
In Situ Density 49.5% w/w 29.3% v/v 1.18 tons per cy
Slurry Density (20% in situ) 12.8% w/w 5.9% v/v 0.91 tons per cy
Dewatered Density (settling pond) 49.5% w/w 29.3% v/v 1.18 tons per cy
Treated Density 93.4% w/w 60.0% v/v 1.28 tons per cy
CDF Capacity 26,394,060 cy 22,394,400 m3
CAD Capacity 29,336,664 cy 22,394,400 m3

Cost Estimating Parameters & Methodology:
Interest Rate 6.0%
Sales Tax 5.5% Not Used
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day

Mechanical - 12 cy bucket
Dock Construction $400,000 LS Ogden Beeman
Mobilization - Equipment $315,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 LS Ogden Beeman
Mobilization - Watertight Barge $100,000 ea Ogden Beeman (JAG estimate)
Shift Rate (10 hours) $30,000 per shift Ogden Beeman
Dredge Rate 4000 cy in situ per 10 hour shift Ogden Beeman
Offload Stockpile Area Prep. $75,000 per area
Free Water per cy Dredged (10%) 20                               gal Ogden Beeman
Site Restoration $670,000 LS

Nearshore CDF Renard Island
Land Lease or Purchase $1.80 per sf Ole
Length 7,749 lf Baird
Capping Volume 530,892 cy 290,400 Baird
Area 4,778,026 sf 2,613,600 Baird
Ground Treatment Volume 43,565 cy
Ground Treatment $25 per cy
Dredge Volume 530,892 cy
Fill Purchase/Placement $30 per cy
Sheetpile Area 929,845 sf Baird
Sheetpile Cost $19 per sf Grant
Shot Rock Berm $650 per lf Baird
Rip Rap $215 per lf Baird
Place Treated Material $2 per cy
Clean Soil Cap $10 per cy Baird
Seeding $1 per sy Baird
Mitigation $10,000 per acre

$10,000 per year Tim
Long-term Monitoring $650,000 per year
Long-term O&M 2% of capital

Solidification Tim
Percent Lime 10.0% (w/w)
Lime $60 per ton Mixing $25 per ton Ole

CAD
Removal Volume 4,070,170                   cy
Area 6,868,412                   sf
Sand Cap Thickness 3                                 ft
Mobilization/Site Prep $200,000
Placement Rate $6 per cy Ogden Beeman
Sand Purchase $6 per ton Ole
Sand Density 1.4 tons per cy
Cap Placement QA $100,000 LS
Long-term O&M 2% of capital
Long-term Monitoring $400,000 per year

Water Treatment
Flow Rate (7 dredges) 281                             gpm assume operate 24/7
Unit, Purchase $562,869 LS pj
Water Treatment (Including Operator) $0.40 per 1,000 gallons pj
Water Treatment QA $200 per day pj, 1 sample per day
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Disposal
Off-Site Disposal

Load Soil for Hauling $2.80 per ton pj
Round-trip Hauling 2 hours pj
Tipping Fee (non-TSCA) $43 per ton St. Paul
Tipping Fee (TSCA) $55 per ton St. Paul
Truck Rate $75 per hour pj
Truck Load 32 tons pj

Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $4,500,000

ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

TOTAL COST $9,900,000
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ALTERNATIVE D:  Dredge Sediment to CDF

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 7 LS $2,450,000
Watertight Barges 4 ea $400,000
Dredging - 12 hour shifts 1,018 Day $30,540,000
Dredge Monitoring (Water Quality) 1,018 Day $3,054,000
Sediment Removal QA 1,018 Day $1,221,600
Site Restoration 1 ea $670,000

Direct Capital: $38,335,600
Engineering, Procurement & Construction Management: 4,600,272
Contractor Overhead/Profit: 5,750,340

Total Capital: $48,700,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 281 gpm $562,869
Water Treatment (Includes Operator) 82,201,153 gal $32,880
Water Treatment QA 204 day $40,800

Direct Capital: $636,550
Engineering, Procurement & Construction Management: 76,386

Total Capital: $700,000

CDF CONSTRUCTION (Cellular Cofferdam Design)

Capital Items Quantity Units Cost   
Land Lease or Purchase 4,778,026 sf $8,600,446
Ground Treatment 43,565 cy $1,089,124
Dredging 506 day $2,881,984
Fill Purchase/Placement 530,892 cy $15,926,752
Shot Rock/Rip Rap 7,749 lf $6,702,630
Sheetpile Placement 929,845 sf $17,667,049
Clean Soil Cap 530,892 cy $5,308,917
Seeding 530,892 sy $530,892
Mitigation 110 acre $1,096,884

Direct Capital: $59,804,678
Engineering, Procurement & Construction Management: $7,176,561

Total Capital: $66,981,240

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 1,339,625 $20,156,392

Total Present Worth, Longer Term O&M Costs $30,086,948

Total Project Capital and O&M Cost $97,100,000

RENARD ISLAND CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 290,400 cy $2,904,000
Seeding 290,400 sy $290,400
Mitigation 60 acre $600,000

Direct Capital: $3,794,400
Engineering, Procurement & Construction Management: $455,328

Total Capital: $4,249,728

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 84,995 $1,278,853

Total Present Worth, Longer Term O&M Costs $11,209,409

Total Project Capital and O&M Cost $15,500,000
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INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600
Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $166,500,000

ALTERNATIVE G:  Dredge Sediment to CAD

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 7 LS $2,450,000
Watertight Barges 4 ea $400,000
Dredging - 12 hour shifts 1,018 Day $30,540,000
Dredge Monitoring (Water Quality) 1,018 Day $3,054,000
Sediment Removal QA 1,018 Day $1,221,600
Site Restoration 1 ea $670,000

Direct Capital: $38,335,600
Engineering, Procurement & Construction Management: 4,600,272
Contractor Overhead/Profit: 5,750,340

Total Capital: $48,700,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 281 gpm $562,869
Water Treatment (Includes Operator) 82,201,153 gal $32,880
Water Treatment QA 204 day $40,800

Direct Capital: $636,550
Engineering, Procurement & Construction Management: 76,386

Total Capital: $700,000

CAD CONSTRUCTION

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Dredging - 12 hour shifts 3,877 Day $22,098,900
Sand Purchase 1,068,420 tons $6,410,518
Placement 763,157 cy $4,578,941
Cap Placement QA 1 LS $100,000

Direct Capital: $33,358,359
Engineering, Procurement & Construction Management: 4,003,003

Total Capital: $37,361,362

Present Worth of Longer Term Operating Costs Years Annual Cost
Monitoring/O&M
Long-term Monitoring 40 $400,000 $6,018,519
Long-term O&M 40 $747,227 $11,243,003

Total Present Worth, Longer Term O&M Costs $17,261,522

Total Project Capital and O&M Cost $54,600,000
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RENARD ISLAND CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 290,400 cy $2,904,000
Seeding 290,400 sy $290,400
Mitigation 60 acre $600,000

Direct Capital: $3,794,400
Engineering, Procurement & Construction Management: $455,328

Total Capital: $4,249,728

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 84,995 $1,278,853

Total Present Worth, Longer Term O&M Costs $11,209,409

Total Project Capital and O&M Cost $15,500,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $124,000,000

ALTERNATIVE C:  Dredge and Off-site Disposal

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 7 LS $2,450,000
Watertight Barges 4 ea $400,000
Dredging - 12 hour shifts 1,018 Day $30,540,000
Dredge Monitoring (Water Quality) 1,018 Day $3,054,000
Sediment Removal QA 1,018 Day $1,221,600
Site Restoration 1 ea $670,000

Direct Capital: $38,335,600
Engineering, Procurement & Construction Management: 4,600,272
Contractor Overhead/Profit: 5,750,340

Total Capital: $48,700,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 281 gpm $562,869
Water Treatment (Includes Operator) 82,201,153 gal $32,880
Water Treatment QA 204 day $40,800

Direct Capital: $636,550
Engineering, Procurement & Construction Management: 76,386

Total Capital: $700,000
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SEDIMENT DISPOSAL (OFF-SITE)

Capital Items Quantity Units Cost   
Solidification 4,797,107 ton $119,927,675
Lime Purchase 479,711 ton $28,782,660
Soil Loading 4,797,107 ton $13,431,900
Soil Hauling 4,797,107 ton $22,486,439
Tipping Fees (non-TSCA) 4,797,107 ton $206,275,594

Direct Capital: $390,904,268
Engineering, Procurement & Construction Management: 46,908,512

Total Capital: $437,800,000

RENARD ISLAND CLOSURE

Capital Items Quantity Units Cost   
Clean Soil Cap 290,400 cy $2,904,000
Seeding 290,400 sy $290,400
Mitigation 60 acre $600,000

Direct Capital: $3,794,400
Engineering, Procurement & Construction Management: $455,328

Total Capital: $4,249,728

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 84,995 $1,278,853

Total Present Worth, Longer Term O&M Costs $11,209,409

Total Project Capital and O&M Cost $15,500,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600
Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $507,200,000
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Zone3A-Summary

Table 7-3  Cost Summary for Remedial Alternatives - Zone 3A
500 ppb
Alternative Dredge 

Volume (cy)
Hydraulic 
Dredging

Mechanical 
Dredging Dewatering Water 

Treatment
CAD 

Construction
CDF 

Construction
Off-site 

Disposal
Institutional 

Controls Subtotal 20% 
Contingency TOTAL

A 0 --- --- --- --- --- --- --- $4,500,000 $4,500,000 $900,000 $5,400,000

B 0 --- --- --- --- --- --- --- $9,900,000 $9,900,000 $1,980,000 $11,880,000

D 16,328,102 --- $181,800,000 --- $3,000,000 --- $285,000,000 --- $4,500,000 $474,300,000 $94,860,000 $569,160,000

G 16,328,102 --- $181,800,000 --- $3,000,000 $199,800,000 --- --- $4,500,000 $389,100,000 $77,820,000 $466,920,000

1000 ppb
Alternative Dredge 

Volume (cy)
Hydraulic 
Dredging

Mechanical 
Dredging Dewatering Water 

Treatment
CAD 

Construction
CDF 

Construction
Off-site 

Disposal
Institutional 

Controls Subtotal 20% 
Contingency TOTAL

A 0 --- --- --- --- --- --- --- $4,500,000 $4,500,000 $900,000 $5,400,000

B 0 --- --- --- --- --- --- --- $9,900,000 $9,900,000 $1,980,000 $11,880,000

C 14,410 --- $4,600,000 --- $600,000 --- --- $1,300,000 $4,500,000 $11,000,000 $2,200,000 $13,200,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
Zone 3A

Action Level - 500 ppb

Material Handling Assumptions:
Volume > 500 ppb 16,328,102 cy 12,464,200 m3
Volume > 1,000 ppb 14,410 cy 11,000 m3
Volume > 5,000 ppb 0 cy 0 m3
Solids Specific Gravity 2.36
Fresh Water Density 62.4 lb/ft3
In Situ Density 28.5% w/w 14.4% v/v 1.01 tons per cy
Slurry Density (20% in situ) 6.5% w/w 2.9% v/v 0.88 tons per cy
Dewatered Density 50.0% w/w 29.8% v/v 1.18 tons per cy
Treated Density 93.4% w/w 60.0% v/v 1.28 tons per cy
CDF Capacity 26,500,893 cy 22,394,400 m3
CAD Capacity 29,336,664 cy 22,394,400 m3

Cost Estimating Parameters & Methodology:
Interest Rate 6.0%
Sales Tax 5.5% Not Used
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day

Mechanical - 12 cy bucket
Dock Construction $400,000 LS Ogden Beeman
Mobilization - Equipment $315,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 LS Ogden Beeman
Mobilization - Watertight Barge $100,000 ea Ogden Beeman (JAG estimate)
Shift Rate (10 hours) $30,000 per shift Ogden Beeman
Dredge Rate 4000 cy in situ per 10 hour shift Ogden Beeman
Offload Stockpile Area Prep. $75,000 per area
Free Water per cy Dredged (10%) 20                               gal Ogden Beeman
Site Restoration $670,000 LS

Nearshore CDF
Land Lease or Purchase $1.80 per sf Ole
Length 15,520 lf Baird
Capping Volume 2,129,752 cy Baird
Area 19,167,772 sy Baird
Ground Treatment Volume 87,257 cy
Ground Treatment $25 per cy
Dredge Volume 2,129,752 cy
Fill Purchase/Placement $30 per cy
Sheetpile Area 1,862,396 sf Baird
Sheetpile Cost $19 per sf Grant
Shot Rock Berm $650 per lf Baird
Rip Rap $215 per lf Baird
Place Treated Material $2 per cy
Clean Soil Cap $10 per cy Baird
Seeding $1 per sy Baird
Mitigation $10,000 per acre

$10,000 per year Tim
Long-term Monitoring $650,000 per year
Long-term O&M 2% of capital

CAD
Removal Volume 16,328,102                cy
Area 27,553,672                sf
Sand Cap Thickness 3                                 ft
Mobilization/Site Prep $200,000
Placement Rate $6 per cy Ogden Beeman
Sand Purchase $6 per ton Ole
Sand Density 1.4 tons per cy
Cap Placement QA $100,000 LS
Long-term O&M 2% of capital
Long-term Monitoring $400,000 per year

Water Treatment
Flow Rate (7 dredges) 1,727                          gpm assume operate 24/7
Unit, Purchase $1,674,760 LS pj
Water Treatment (Including Operator) $0.40 per 1,000 gallons pj
Water Treatment QA $200 per day pj, 1 sample per day

Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM
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ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

ALTERNATIVE D:  Dredge Sediment to CDF

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 7 LS $2,450,000
Watertight Barges 4 ea $400,000
Dredging - 12 hour shifts 4,083 Day 31.40769231 $122,490,000
Dredge Monitoring (Water Quality) 4,083 Day $12,249,000
Sediment Removal QA 4,083 Day $4,899,600
Site Restoration 1 ea $670,000

Direct Capital: $143,158,600
Engineering, Procurement & Construction Management: 17,179,032
Contractor Overhead/Profit: 21,473,790

Total Capital: $181,800,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 1,727 gpm $1,674,760
Water Treatment (Includes Operator) 2,029,749,525 gal $811,900
Water Treatment QA 817 day $163,400

Direct Capital: $2,650,060
Engineering, Procurement & Construction Management: 318,007

Total Capital: $3,000,000
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CDF CONSTRUCTION (Cellular Cofferdam Design)

Capital Items Quantity Units Cost   
Land Lease or Purchase 19,167,772 sf $34,501,989
Ground Treatment 87,257 cy $2,181,417
Dredging 2,028 day $11,561,513
Fill Purchase/Placement 2,129,752 cy $63,892,573
Shot Rock/Rip Rap 15,520 lf $13,424,770
Sheetpile Placement 1,862,396 sf $35,385,521
Clean Soil Cap 2,129,752 cy $21,297,524
Seeding 2,129,752 sy $2,129,752
Mitigation 440 acre $4,400,315

Direct Capital: $188,775,376
Engineering, Procurement & Construction Management: $22,653,045

Total Capital: $211,428,421

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 4,228,568 $63,624,296

Total Present Worth, Longer Term O&M Costs $73,554,852

Total Project Capital and O&M Cost $285,000,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600
Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $474,300,000

ALTERNATIVE G:  Dredge Sediment to CAD

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 7 LS $2,450,000
Watertight Barges 4 ea $400,000
Dredging - 12 hour shifts 4,083 Day $122,490,000
Dredge Monitoring (Water Quality) 4,083 Day $12,249,000
Sediment Removal QA 4,083 Day $4,899,600
Site Restoration 1 ea $670,000

Direct Capital: $143,158,600
Engineering, Procurement & Construction Management: 17,179,032
Contractor Overhead/Profit: 21,473,790

Total Capital: $181,800,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 1,727 gpm $1,674,760
Water Treatment (Includes Operator) 2,029,749,525 gal $811,900
Water Treatment QA 817 day $163,400

Direct Capital: $2,650,060
Engineering, Procurement & Construction Management: 318,007

Total Capital: $3,000,000
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CAD CONSTRUCTION

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Dredging - 12 hour shifts 15,551 Day $88,640,700
Sand Purchase 4,286,127 tons $25,716,761
Placement 3,061,519 cy $18,369,115
Cap Placement QA 1 LS $100,000

Direct Capital: $132,996,575
Engineering, Procurement & Construction Management: 15,959,589

Total Capital: $148,956,164

Present Worth of Longer Term Operating Costs Years Annual Cost
Monitoring/O&M
Long-term Monitoring 40 $400,000 $6,018,519
Long-term O&M 40 $2,979,123 $44,824,773

Total Present Worth, Longer Term O&M Costs $50,843,292

Total Project Capital and O&M Cost $199,800,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $389,100,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
Zone 3A

Action Level - 1,000 ppb

Material Handling Assumptions:
Volume > 1,000 ppb 14,410 cy 11,000 m3
Volume > 500 ppb 16,328,102 cy 12,464,200 m3
Volume > 5,000 ppb 0 cy 0 m3
Solids Specific Gravity 2.36
Fresh Water Density 62.4 lb/ft3
In Situ Density 28.5% w/w 14.4% v/v 1.01 tons per cy
Slurry Density (20% in situ) 6.5% w/w 2.9% v/v 0.88 tons per cy
Dewatered Density 28.5% w/w 14.4% v/v 1.01 tons per cy
Treated Density 93.4% w/w 60.0% v/v 1.28 tons per cy

Cost Estimating Parameters & Methodology:
Interest Rate 6.0%
Sales Tax 5.5% Not Used
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day

Mechanical - 12 cy bucket
Dock Construction $400,000 LS Ogden Beeman
Mobilization - Equipment $315,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 LS Ogden Beeman
Mobilization - Watertight Barge $100,000 ea Ogden Beeman (JAG estimate)
Shift Rate (10 hours) $30,000 per shift Ogden Beeman
Dredge Rate 4000 cy in situ per 10 hour shift Ogden Beeman
Offload Stockpile Area Prep. $75,000 per area
Free Water per cy Dredged (10%) 20                               gal Ogden Beeman
Site Restoration $670,000 LS

Solidification Tim
Percent Lime 10.0% (w/w)
Lime $60 per ton Mixing $25 per ton Ole

Water Treatment
Flow Rate 286                             gpm assume operate 24/7
Unit, Purchase $569,927 LS pj
Water Treatment (Including Operator) $0.40 per 1,000 gallons pj
Water Treatment QA $200 per day pj, 1 sample per day

Disposal
Off-Site Disposal

Load Soil for Hauling $2.80 per ton
Round-trip Hauling 2 hours
Tipping Fee (non-TSCA) $43 per ton
Tipping Fee (TSCA) $55 per ton
Truck Rate $75 per hour
Truck Load 32 tons

Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000
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ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

ALTERNATIVE C:  Dredge and Off-site Disposal

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 7 LS $2,450,000
Watertight Barges 4 ea $400,000
Dredging - 12 hour shifts 4 Day $120,000
Dredge Monitoring (Water Quality) 4 Day $12,000
Sediment Removal QA 4 Day $4,800
Site Restoration 1 ea $670,000

Direct Capital: $3,656,800
Engineering, Procurement & Construction Management: 438,816
Contractor Overhead/Profit: 548,520

Total Capital: $4,600,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit Purchase 286 gpm $569,927
Water Treatment (Includes Operator) 297,131 gal $119
Water Treatment QA 1 day $200

Direct Capital: $570,246
Engineering, Procurement & Construction Management: 68,429

Total Capital: $600,000

SEDIMENT DISPOSAL (OFF-SITE)

Capital Items Quantity Units Cost   
Solidification 14,494 ton $362,350
Lime Purchase 1,450 ton $87,000
Soil Loading 14,494 ton $40,583
Soil Hauling 14,494 ton $67,941
Tipping Fees (non-TSCA) 14,494 ton $623,239

Direct Capital: $1,181,113
Engineering, Procurement & Construction Management: 141,734

Total Capital: $1,300,000

Costs-R4.xls
Page 220 of 227

Zone 3A (action level-1,000 ppb) 12/15/2002



INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600
Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $11,000,000
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Zone3B-Summary

Table 7-3  Cost Summary for Remedial Alternatives - Zone 3B
500 ppb
Alternative Dredge 

Volume (cy)
Hydraulic 
Dredging

Mechanical 
Dredging Dewatering Water 

Treatment
CAD 

Construction
CDF 

Construction
Off-site 

Disposal
Institutional 

Controls Subtotal 20% 
Contingency TOTAL

A 0 --- --- --- --- --- --- --- $4,500,000 $4,500,000 $900,000 $5,400,000

B 0 --- --- --- --- --- --- --- $9,900,000 $9,900,000 $1,980,000 $11,880,000

D 43,625,096 --- $478,200,000 --- $4,700,000 --- $667,700,000 --- $4,500,000 $1,155,100,000 $231,020,000 $1,386,120,000

G 43,625,096 --- $478,600,000 --- $4,700,000 $523,100,000 --- --- $4,500,000 $1,010,900,000 $202,180,000 $1,213,080,000
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BASIS FOR PRELIMINARY COST ESTIMATES
SEDIMENT REMEDIATION

FOX RIVER, WISCONSIN
Zone 3B

Action Level - 500 ppb

Material Handling Assumptions:
Volume > 500 ppb 43,625,096 cy 33,301,600 m3
Volume > 1,000 ppb 0 cy 0 m3
Volume > 5,000 ppb 0 cy 0 m3
Solids Specific Gravity 2.36
Fresh Water Density 62.4 lb/ft3
In Situ Density 28.4% w/w 14.4% v/v 1.01 tons per cy
Slurry Density (20% in situ) 6.5% w/w 2.9% v/v 0.88 tons per cy
Dewatered Density 50.0% w/w 29.8% v/v 1.18 tons per cy
Treated Density 93.4% w/w 60.0% v/v 1.28 tons per cy
CDF Capacity 26,500,893 cy 22,394,400 m3
CAD Capacity 29,336,664 cy 22,394,400 m3

Cost Estimating Parameters & Methodology:
Interest Rate 6.0%
Sales Tax 5.5% Not Used
Engineering, Procurement and Construction Mgmt 12.0%
Contractor Overhead and Profit - Dredging Only 15.0%

Dredging
Dredge Monitoring (Water Quality) $3,000 per day
Sediment Removal QA $1,200 per day

Mechanical - 7 dredges
Dock Construction $400,000 LS Ogden Beeman
Mobilization - Equipment $315,000 per dredge Ogden Beeman
Mobilization - Silt Curtain $35,000 LS Ogden Beeman
Mobilization - Watertight Barge $100,000 ea Ogden Beeman (JAG estimate)
Shift Rate (10 hours) $30,000 per shift Ogden Beeman
Dredge Rate 4000 cy in situ per 10 hour shift Ogden Beeman
Offload Stockpile Area Prep. $75,000 per area
Free Water per cy Dredged (10%) 20                               gal Ogden Beeman
Site Restoration $670,000 LS

Nearshore CDF
Land Lease or Purchase $1.80 per sf Ole
Length 25,368 lf Baird
Capping Volume 5,690,230 cy Baird
Area 51,212,069 sy Baird
Ground Treatment Volume 142,626 cy
Ground Treatment $25 per cy
Dredge Volume 5,690,230 cy
Fill Purchase/Placement $30 per cy
Sheetpile Area 3,044,194 sf Baird
Sheetpile Cost $19 per sf Grant
Shot Rock Berm $650 per lf Baird
Rip Rap $215 per lf Baird
Place Treated Material $2 per cy
Clean Soil Cap $10 per cy Baird
Seeding $1 per sy Baird
Mitigation $10,000 per acre

$10,000 per year Tim
Long-term Monitoring $650,000 per year
Long-term O&M 2% of capital

CAD
Removal Volume 43,625,096                cy
Area 73,617,350                sf
Sand Cap Thickness 3                                 ft
Mobilization/Site Prep $200,000
Placement Rate $6 per cy Ogden Beeman
Sand Purchase $6 per ton Ole
Sand Density 1.4 tons per cy
Cap Placement QA $100,000 LS
Long-term O&M 2% of capital
Long-term Monitoring $400,000 per year

Water Treatment
Flow Rate (7 dredges) 1,729                          gpm assume operate 24/7
Unit, Purchase $1,676,421 LS pj
Water Treatment (Including Operator) $0.40 per 1,000 gallons pj
Water Treatment QA $200 per day pj, 1 sample per day

Institutional Controls
Public Education Program $100,000 pj
O&M Plans $20,000 pj
Deed Restrictions $5,000 pj
Annual Costs
Public Education Program $30,000 pj
Maintaining O&M Plans $800 pj
Reporting $20,000 pj
Long-term Monitoring $600,000 Anne LTM
Long-term Monitoring (no action) $300,000 Anne LTM

Costs-R4.xls
Page 223 of 227

Zone 3B (action level-500 ppb) 12/15/2002



ALTERNATIVE A:  No Action

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

ALTERNATIVE B:  Monitored Natural Recovery

MONITORING/INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Public Education Program 1 LS $100,000
O&M Plans 1 LS $20,000
Deed Restrictions 1 LS $5,000

Direct Capital: $125,000
Engineering, Procurement & Construction Management: 15,000

Total Capital: $140,000

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring 40 $600,000 $9,027,778
Public Education Program 40 $30,000 $451,389
Maintaining O&M Plans 40 $800 $12,037
Reporting 40 $20,000 $300,926

Total Present Worth, Longer Term O&M Costs $9,792,130

Total Project Capital and O&M Cost $9,900,000

ALTERNATIVE D:  Dredge Sediment to CDF

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 7 LS $2,450,000
Watertight Barges 4 ea $400,000
Dredging - 12 hour shifts 10,907 Day 83.9 $327,210,000
Dredge Monitoring (Water Quality) 10,907 Day $32,721,000
Sediment Removal QA 10,907 Day $13,088,400
Site Restoration 1 ea $670,000

Direct Capital: $376,539,400
Engineering, Procurement & Construction Management: 45,184,728
Contractor Overhead/Profit: 56,480,910

Total Capital: $478,200,000

WATER TREATMENT

Capital Items Quantity Units Cost   
Unit, Purchase 1,729 LS $1,676,421
Water Treatment (Includes Operator) 5,432,013,966 gal $2,172,806
Water Treatment QA 1,909 day $381,800

Direct Capital: $4,231,027
Engineering, Procurement & Construction Management: 507,723

Total Capital: $4,700,000
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CDF CONSTRUCTION (Cellular Cofferdam Design)

Capital Items Quantity Units Cost   
Land Lease or Purchase 51,212,069 sf $92,181,725
Ground Treatment 142,626 cy $3,565,653
Dredging 5,419 day $30,889,820
Fill Purchase/Placement 5,690,230 cy $170,706,897
Shot Rock/Rip Rap 25,368 lf $21,943,566
Sheetpile Placement 3,044,194 sf $57,839,688
Clean Soil Cap 5,690,230 cy $56,902,299
Seeding 5,690,230 sy $5,690,230
Mitigation 1,176 acre $11,756,673

Direct Capital: $451,476,551
Engineering, Procurement & Construction Management: $54,177,186

Total Capital: $505,653,737

Present Worth of Longer Term Operating Costs Years Annual Cost
Mitigation 40 10,000 $150,463
Long-term Monitoring 40 650,000 $9,780,093
Long-term O&M 40 10,113,075 $152,164,325

Total Present Worth, Longer Term O&M Costs $162,094,881

Total Project Capital and O&M Cost $667,700,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600
Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $1,155,100,000

ALTERNATIVE G:  Dredge Sediment to CAD

SEDIMENT REMOVAL (MECHANICAL DREDGING)

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 8 LS $2,800,000
Watertight Barges 4 ea $400,000
Dredging - 12 hour shifts 10,907 Day $327,210,000
Dredge Monitoring (Water Quality) 10,907 Day $32,721,000
Sediment Removal QA 10,907 Day $13,088,400
Site Restoration 1 ea $670,000

Direct Capital: $376,889,400
Engineering, Procurement & Construction Management: 45,226,728
Contractor Overhead/Profit: 56,533,410

Total Capital: $478,600,000

WATER TREATMENT

Capital Items Quantity Units Cost   
820 gpm unit, Purchase 1 LS $1,676,421
Water Treatment (Includes Operator) 5,432,013,966 gal $2,172,806
Water Treatment QA 1,909 day $381,800

Direct Capital: $4,231,027
Engineering, Procurement & Construction Management: 507,723

Total Capital: $4,700,000
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CAD CONSTRUCTION

Capital Items Quantity Units Cost   
Mobilization - Equipment and Silt Curtain 1 LS $170,000
Dredging - 12 hour shifts 41,548 Day $236,823,600
Sand Purchase 11,451,588 tons $68,709,526
Placement 8,179,706 cy $49,078,233
Cap Placement QA 1 LS $100,000

Direct Capital: $354,881,359
Engineering, Procurement & Construction Management: 42,585,763

Total Capital: $397,467,122

Present Worth of Longer Term Operating Costs Years Annual Cost
Monitoring/O&M
Long-term Monitoring 40 $400,000 $6,018,519
Long-term O&M 40 $7,949,342 $119,608,166

Total Present Worth, Longer Term O&M Costs $125,626,685

Total Project Capital and O&M Cost $523,100,000

INSTITUTIONAL CONTROLS

Capital Items Quantity Units Cost   
Deed Restrictions 1 LS $5,000

Direct Capital: $5,000
Engineering, Procurement & Construction Management: 600

Total Capital: $5,600

Present Worth of Longer Term Operating Costs Years Annual Cost
Long-term Monitoring (no action) 40 $300,000 $4,513,889

Total Present Worth, Longer Term O&M Costs $4,513,889

Total Project Capital and O&M Cost $4,500,000

TOTAL COST $1,010,900,000
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Table 7-3  Cost Summary for Remedial Alternatives - Zone 4
500 ppb
Alternative Dredge 

Volume (cy)
Hydraulic 
Dredging

Mechanical 
Dredging Dewatering Water 

Treatment
CAD 

Construction
CDF 

Construction
Off-site 

Disposal
Institutional 

Controls Subtotal 20% 
Contingency TOTAL

A 0 --- --- --- --- --- --- --- $4,500,000 $4,500,000 $900,000 $5,400,000

B 0 --- --- --- --- --- --- --- $9,900,000 $9,900,000 $1,980,000 $11,880,000
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